



MONTEREY PENINSULA

# WATER SUPPLY PROJECT


## Slant Well Intake System – Civil Work Request for Proposals (RFP)

Presented to: Governance Committee

Date: May 15, 2019



# Slant Well Rendering example







# Slant Well Rendering example close-up



# Scope of Work Summary

On-site at Cemex

1. Grading and site preparation for well drillers
2. Source 42" water pipeline installation
3. Surge Tanks
4. Electrical
5. Instrumentation
6. Mechanical
7. Well site fencing



# Slant Well Civil RFP Overview

RFP/Contract Schedule	Date
RFP and draft Contract issued	May 17, 2019
RFP Mandatory Pre-Proposal Meeting	Week of June 3, 2019
Written questions and comments on RFP and draft Contract due	July 1, 2019
CAWC issues addendum to RFP distributing answers to written questions	July 8, 2019
Project Proposals due	July 22, 2019
Selection of preferred Proposer(s)	July 31, 2019
Final draft Contract and all Proposals to Governance Committee for recommendation	August 14, 2019
Governance Committee Meeting	August 21, 2019
Contract Execution	August 30, 2019

**Substantial Completion is flexible depending on well drilling activity but is anticipated to be mid-2021.**