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SECTION 1
INTRODUCTION
EXECUTIVE SUMMARY

D

California-American Water Company (“CAWC”) through this Request for Proposals (“RFP”) is
soliciting sealed Proposals from qualified respondents (“Proposers”) for a contract to construct the
Fitch Park ASR-5 and ASR-6 Wells (”Project”).

R

This Project is a central component of the MPWSP. The purpose of the MPWSP is to replace a
significant portion of the existing water supply from the Carmel River, as directed by the State
Water Resources Control Board (“SWRCB”). CAWC is proposing a three-pronged approach to
replace the water supply reductions ordered by the SWRCB. The three prongs consist of: (1)
desalination, (2) groundwater replenishment (“GWR”), and (3) aquifer storage and recovery
(“ASR”). This RFP is being issued to procure two new ASR wells that will support this program.
The Project will consist of mobilization, well drilling and development, temporary pipeline
installations, installation of noise control sound barrier, fluid and cuttings containment and
disposal, well testing, site cleanup, site permits, site cleanup, and other requirements as described
in the technical specifications.. The Project will not include the source water slant wells and
desalination plant which are also described in Section 2.

AF

CAWC, the Monterey Peninsula Regional Water Authority, the Monterey Peninsula Water
Management District, and the County of Monterey have formed an oversight committee (the
“Governance Committee”) to ensure efficient and effective public input into the development and
operation of the MPSWP. The Governance Committee was formed pursuant to an agreement of
the Governance Committee members dated March 8, 2013 (the “Governance Committee
Agreement”).
Additional information concerning the MPWSP history, the Project Site conditions, background
technical and environmental documents, the Governance Committee Agreement, and public
outreach are available on the MPWSP website at www.watersupplyproject.org (the “MPWSP
Website”).

T

CAWC expects to enter into one contract for the Project (the “Contract”) with the Proposer that
submits the most advantageous Proposal as determined by CAWC with input from the Governance
Committee.

This RFP provides background information for the Project, a description of the overall
procurement process, the Proposal submission requirements, and the evaluation criteria that will
be used to select a firm to perform the Contract. A draft Contract is included with this RFP. Unless
otherwise defined in this RFP, all capitalized words, abbreviations and terms used herein shall
have the meanings that will be set forth in the draft Contract.
1-4
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PROPOSAL
IN ORDER TO BE CONSIDERED RESPONSIVE TO THIS RFP, PROPOSERS SHALL
PROVIDE ALL REQUESTED INFORMATION IN ACCORDANCE WITH THE
REQUIREMENTS OF THIS RFP.

D

CAWC is soliciting a detailed Proposal with specific forms and textual requirements from the
Proposers. Proposals shall comply with the submittal requirements for Proposals outlined in
Section 4 of this RFP. Proposers shall provide adequate information with respect to their proposed
construction management and construction methods in order to demonstrate that: (1) the Project
can be completed within the Project schedule; (2) the Project will be constructed in accordance
with the Contract; and (3) the completed Project will meet the standards for acceptance in
accordance with the draft Contract.
PROPOSAL SUBMITTAL

R

Proposals must be submitted and received by CAWC, pursuant to Section 4 of this RFP, NO
LATER THAN 3:00 P.M., PACIFIC DAYLIGHT TIME (“PDT”), ON AUGUST X, 2018.
All Proposals shall be submitted in sealed packages and in accordance with the requirements of
Section 4 of this RFP.
By submitting a Proposal, Proposers acknowledge and agree to the following conditions:
All Proposals submitted in response to this RFP will become the property of CAWC
and will be subject to disclosure as and to the extent provided in Section 3 of this
RFP.

•

CAWC’s selection of a Proposal shall not waive or limit any assumptions of risk,
provision of indemnity, or other obligations of the Contractor under the Contract,
as may be executed between a Proposer and CAWC.

•

Proposers shall comply with the communications protocol set forth in Section 3 of
this RFP with respect to all communications concerning this RFP.

•

Proposals shall comply with all requirements of Section 4 of this RFP. Failure to
comply with Section 4 of this RFP may result in a Proposer being deemed
unresponsive by CAWC.

•

The qualification of the Proposers to receive this RFP and provide a Proposal does
not waive or abridge CAWC’s right to find that any Proposer or Proposal is nonresponsive to the requirements of this RFP or to find that a Proposer is less qualified
than another Proposer and have their evaluation scoring reflect such finding.

•

After selection of a Proposal, the selected Proposer shall be required to execute the
Contract following the conclusion of successful negotiations with the selected
Proposer.

T

AF

•

1-5

Monterey Peninsula Water Supply Project
Request for Proposals for the Construction of Fitch Park ASR Wells 5 and 6

SECTION 2
GENERAL INFORMATION
2.1.

PURPOSE OF SOLICITATION

CAWC is soliciting Proposals from the Proposers identified in Section 1.1 of this RFP to perform
the construction work for the Project as required by the draft Contract. The construction work
described in this paragraph is referred to herein as the “Work.”

D

CAWC intends to select one qualified Proposer that provides CAWC the benefits discussed below
and that best meets CAWC’s objectives set forth in Section 2.2 of this RFP. CAWC will select
the most advantageous Proposal by applying the evaluation criteria contained in Section 5 of this
RFP to the Proposals.

R

CAWC expects any firm it contracts with will: (a) be efficient; (b) demonstrate that its construction
management and construction methods are cost-effective; (c) have an optimal Project schedule;
(d) provide a clear assignment of responsibilities through a single contracting entity (for each
component of work); and (e) possess an exceptional safety record and be green flagged in
AVETTA or can become green flagged in AVETTA prior to the execution of the Contract.
2.2.

MPWSP BACKGROUND AND OBJECTIVES

AF

CAWC has served the Monterey Peninsula since it acquired properties from California Water &
Telephone Company in 1966. CAWC’s Monterey service area is located in the semi-arid central
California coastal area that is currently entirely dependent on local rainfall for its water supply;
imported water is not an available option. By reason of its geography and rainfall patterns, the
area is prone to severe droughts. Wells located along the Carmel River that draw water from the
Carmel River Aquifer are the primary source of water for CAWC. An additional source of water
for CAWC is a network of eight wells located in the Seaside Basin, which CAWC shares with a
number of users and purveyors.

T

The CAWC Monterey service area, also known as the Monterey County District, includes six
incorporated cities, the Monterey Airport District, the unincorporated areas of Carmel Highlands,
Carmel Valley, and Pebble Beach, and other unincorporated areas in Monterey County. The City
of Marina, unincorporated Castroville, and other areas of unincorporated Monterey County lie
north of the CAWC service area. The MPWSP is needed to replace existing supplies that are
constrained by recent legal decisions affecting the Carmel River and Seaside Groundwater Basin
water resources: SWRCB Order No. WR 95-10 (“Order 95-10”) and the Monterey County
Superior Court adjudication of water rights in the Seaside Groundwater Basin. Both rulings reduce
CAWC’s use of its two primary sources of supply for the Monterey County District and provide
the most immediate impetus for the MPWSP. In addition, in October 2009, the SWRCB issued a
Cease and Desist Order (“CDO”) claiming CAWC had not complied with Order 95-10, requiring
CAWC to terminate unauthorized diversions from the Carmel River, and that these diversions
constitute a trespass of water. The CDO, as amended in July of 2016, imposes certain milestones
and a deadline of December 31, 2021, for CAWC to reduce its diversion of water from the Carmel
River by approximately 70%.
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The MPWSP is the result of a multi-year planning effort that has considered several different
proposed projects and various related documents. Since 1989, several options have been proposed
that proponents have hoped would meet the water supply needs of the Monterey Peninsula and
address the impacts on the Carmel River underlying Order 95-10, as well as the Seaside Basin
adjudication. The objectives that were considered during development of the MPWSP are as
follows:
Satisfy CAWC’s obligations to meet the requirements of Order 95-10;
Diversify and create a reliable drought-proof water supply;
Protect the Seaside Groundwater Basin for long-term reliability;
Protect the local economy from the effects of an uncertain water supply;
Minimize water rate increases by creating a diversified water supply portfolio;
Minimize energy requirements and greenhouse gas emissions per unit of water
delivered to the extent possible;
Provide facilities that can accommodate sea level changes;
Explore opportunities for regional partnerships; and
Provide flexibility to incorporate alternative water supply sources, such as GWR.

D

•
•
•
•
•
•
•
•
•

R

AF

CAWC submitted an application to the California Public Utilities Commission (“CPUC”) for the
MPWSP in April 2012. The MPWSP consists of several distinct components: a source water
intake system consisting of slant wells; a desalination plant; a brine discharge system; water
conveyance pipelines and storage facilities; and an ASR system. In addition, the Monterey
Regional Water Pollution Control Agency (“PCA”) is constructing a 3,500 acre foot per year GWR
project that is expected to reduce the size of the MPWSP’s desalination plant from 9.6 mgd to
6.4 mgd.
The CPUC and the Monterey Bay National Marine Sanctuary, as co-Lead Agencies under the
National Environmental Policy Act and the California Environmental Quality Act, issued the Final
Environmental Impact Report/Environmental Impact Statement (“Final EIR/EIRS”) in March
2018. A final decision certifying the Final EIR/EIS and approving the entire MPWSP is expected
by Q3 2018. Following approval by the CPUC, CAWC expects to obtain coastal development
permits by Q1 2019. With the permitting approvals progressing and the CDO date approaching,
CAWC would like to have the Contractor for the Project in place as soon as possible.
2.3.

PROJECT DESCRIPTION
2.3.1

Generally

T

The Contractor will be asked to provide all necessary construction, commissioning, start-up and
testing services to bring the Project described in this section of this RFP on-line
2.3.2

Fitch Park ASR Wells 5 and 6

The Project components are to be constructed at the respective Project Site locations, as described
below and in the draft Contract.
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Structures and facilities that are components of this Project are expected to consist of the following:
Two complete ASR wells as specified. The wells will be identified as the Fitch Park ASR-5 and
ASR-6 Wells (FP ASR-5 and ASR-6). The design production capacity of each of the wells is
3,000 gallons per minute with an injection capacity of 1,500 (gpm).
2.4.

AVAILABLE REPORTS AND MATERIALS

Certain Project, Project Site-related, and relevant background information are available for review
by the Proposers at the MPWSP Website. The following documents are (or will be) available for
review on the MPWSP Website:
Governance Committee Agreement

•

Final EIR/EIS, March 2018

•

Project procurement documents, drawings, specifications, and other material

D

•

2.5.

R

ACCURACY OF RFP AND RELATED DOCUMENTS; RELIANCE ON ORAL
COMMENTS

2.6.

AF

Except as specifically set forth in the draft Contract, CAWC neither makes any representation or
warranty with respect to nor assumes any responsibility for the appropriateness, completeness or
the accuracy of this RFP or any of the related documents, addenda or information provided in
connection with this RFP, including the available reports and materials provided on the MPWSP
Website. Under no circumstances shall a Proposer to this RFP rely on verbal statements made on
behalf of CAWC or any of their respective agents, employees, contractors, advisors or consultants.
To the best of its ability, CAWC has tried to provide timely and up-to-date information; however,
CAWC cannot guarantee the accuracy or completeness of all data provided. Thus, Proposers are
cautioned to use their best judgment in determining how to use the data and information provided,
and whether or not further independent research and due diligence is required for the preparation
of their Proposals and the subsequent delivery of the Work under the Contract. Except as
specifically provided in the Contract, no information derived from any part of the foregoing
documents, this RFP or from CAWC or any of their respective agents, employees, contractors,
advisors or consultants shall relieve the Contractor from any risk or from fulfilling all terms of the
Contract.
PROJECT SITE

Project Site Description

T

2.6.1

The Project Site is CAWC’s Fitch Park ASR Facility located on former Fort Ord in Seaside,
California. A map showing the project site location is presented on Figure 1. The temporary work
areas for the project are two polygonal easements situated in an open space area between a
residential neighborhood and General Jim Moore Blvd. and are shown on Figure 2.
Access to the sites is from General Jim Moore Blvd. It will be the responsibility of the Contractor
to inspect the drilling sites and make provisions for physically moving onto and off the sites with
personnel, equipment, supplies, and materials.
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2.6.2

Project Site Preparation

CAWC does intend to perform any Project Site preparation work prior to entering into the Contract
with the Contractor. The site preparation work will be completed by a second contractor, and site
preparation work is more fully detailed in section 108 of the technical specifications
2.6.3

Project Site Access during the Proposal Period

D

Each Proposer should, at its own cost and expense, visit the Project Site and become familiar with
and be satisfied as to the general, local, and Site conditions that may affect cost, progress, and
performance of the Work. Proposers may only access the Project Site that are situated on private
property after obtaining written authorization from CAWC or the private property owner and may
be required to enter into a site access agreement with CAWC or the private property owner as a
condition of such authorization.

R

Upon request, CAWC may provide an optional tour of the Project area to Proposers. If provided,
CAWC will send written notification of the meeting location and other logistical information
following a request for tour. During the tour, Proposers may ask questions limited to those
regarding the Project Site, and CAWC may provide responses. All such questions will be recorded
by CAWC personnel, and any responses will be issued in writing in an addendum to all Proposers.
Only official addenda issued by CAWC are binding.
2.7.

SCOPE OF WORK

2.7.1

AF

The required scope of Work is set forth in detail in the draft Contract and is summarized in Section
2.3 and below.
Basic Performance Requirements

The Contract will require the Contractor to provide a quality assurance and quality control plan
prior to beginning the construction of the Project and adhere to that plan during construction. In
performing the Work, the Contractor shall comply with the Contract, which includes all
requirements of applicable law.
2.7.2

Environmental Compliance

2.7.3

T

The Contractor will be required to conduct its construction activities consistent with the
requirements of the attached technical specifications.
Construction

The Contractor will have full responsibility for construction of the Project, including safety of the
Project Site and the Work and all means and methods of construction.

The Contractor will be required to be AVETTA green flag certified prior to execution of the
Contract with CAWC. AVETTA is a third party safety program auditing firm that CAWC uses to
evaluate contractor safety programs. There is a fee associated with AVETTA membership that is
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the responsibility of the Contractor. To sign up or lean more, Proposers may visit the following
web-site: https://www.avetta.com/
The Contractor will be required to perform all Work in compliance with the Contract, including
all environmental and other stipulations, conditions and mitigation requirements set forth in the
various requirements and permits, approvals and grants of rights to CAWC property access and
use. The Contractor will be required to provide for the observation of its Work by CAWC and
regulatory agencies. All Work will be required to conform to the requirements set forth in the draft
Contract.
Acceptance Testing

D

2.7.4

The Contractor will be required to successfully complete acceptance testing of the Project as set
forth in the draft Contract.
2.7.5

Quality Management

R

To help ensure a comprehensive and effective construction quality management plan is
implemented by the Contractor to achieve CAWC objectives and that the contractual requirements
pertaining to quality are met, certain minimum requirements for the construction quality control
are set forth in the draft Contract. The Contractor must provide a construction quality management
plan meeting the minimum requirements of the Contract prior to beginning construction.
2.7.6

Operation and Maintenance Training

2.8.

AF

The Contractor will be required to train CAWC employees prior to substantial completion, as
described in the draft Contract and Technical Specifications.
DRAFT CONTRACT
2.8.1

Purpose and Scope

The scope of work described in this section is reflected in the draft Contract. The draft Contract
shall serve as the intended form of the contract between CAWC and the Contractor. Specific
information from the selected Proposal(s) will be incorporated into the final Contract including,
but not limited to, pricing and the Contract Times.
The Contract will contain the entire agreement between the parties with respect to the Work.

T

2.8.2

Proposed Changes to the Draft Contract

Proposers may request changes to the terms and conditions of the draft Contract (excluding
technical specifications and drawings) in writing and submitted with their Proposal.
CAWC requests Proposers to base their Proposals on the terms and conditions set forth in the draft
Contract as amended by any addendum. Acceptance of the terms and conditions of the draft
Contract will be a factor in the evaluation of Proposals, as detailed under Section 5 of this RFP.
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CAWC recognizes, however, that Proposals may be conditioned on the mutual resolution of
particular issues.

D

To the extent that a Proposer intends to condition its Proposal on particular changes to the draft
Contract, such changes shall be identified through submission of a markup version of the draft
Contract in a Microsoft Word document using track changes. Proposers are cautioned that
significant deviations from the terms and conditions set forth in the draft Contract may result in
fewer or no points being awarded to the Proposer under the business terms and conditions
evaluation criterion. In addition, to the extent that proposed changes to the terms and conditions
substantially change the nature of the transaction or the scope of Work, CAWC may reject the
Proposal in its sole discretion as non-responsive to the requirements of this RFP.

R

In evaluating proposed terms and conditions, CAWC will assume that the Proposer’s markup
includes all suggested changes and that the Proposer accepts all terms and conditions that are not
specifically addressed in the tracked changes draft. Except with respect to changes in law
occurring between the Proposal date and the effective date of the Contract, CAWC does not intend
to discuss or negotiate any issue, term or condition that is not specifically identified in the
Proposer’s markup. If the Proposer selected for negotiations raises any such issue, term or
condition, CAWC reserves the right to suspend or terminate negotiations with the selected
Proposer and to commence negotiations with the next highest ranked Proposer. The process for
the negotiation of the Contract is further described in Section 3.11 of this RFP.
2.9.

UTILIZATION OF DIVERSE BUSINESS ENTERPRISES

AF

CAWC acknowledges the contributions of women, minority and disabled veteran business
enterprises (“WMDVBE”) to California’s economy, in part, through CPUC General Order 156.
In accordance with CPUC General Order 156, CAWC is committed to promote and facilitate full
participation in these programs.
Proposers must prepare and submit a Diverse Business Enterprise Requirement Statement as part
of its response to this RFP. The Diverse Business Enterprise Requirement Statement is a written
commitment to contract with diverse businesses that have been certified through the CPUC’s
Supplier Clearinghouse, as part of the Project.
CAWC will require that the Contractor monitor and report the continued implementation of the
diverse business program goals, as stated in the Diverse Business Enterprise Requirement
Statement, throughout performance of the Contract.

T

2.10.

UTILIZATION OF LOCAL CONTRACTORS AND SUPPLIERS

CAWC acknowledges the benefit that the local community receives through utilization of local
contractors, laborers, and suppliers.

Proposers must prepare and submit a local resources utilization and reporting plan (“Local
Resources Utilization Plan”) as part of its response to this RFP. The Local Resources Utilization
Plan is a written commitment to contract with local contractors, subcontractors, sub-consultants,
vendors, suppliers, and labor forces. The Contractor will be required to make a good faith effort
to employ qualified individuals who are, and have been for at least one year out of the three years
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prior to the opening of Proposals, residents of Monterey County, San Benito County, or Santa Cruz
County in sufficient numbers so that no less than fifty percent (50%) of the Contractor’s total
construction work force, including any Subcontractor work force (with exception of specialty
subcontractor items), measured in labor work hours, is comprised of residents of such counties.
CAWC will require that the Contractor monitor and report the continued implementation of the
Local Resources Utilization Plan throughout performance of the contract.
2.11.

LABOR COMPLIANCE AND PREVAILING WAGE

D

Proposers must comply with all applicable requirements of the California Labor Code, the
Department of Fair Employment and Housing regulations set forth in CCR, title 2, sections 8101
et seq. Proposer Nondiscrimination and Compliance (2 CCR §§ et seq.), and with all applicable
federal labor requirements.
CAWC has the responsibility for financing the Project. CAWC anticipates that a portion of the
funding will come from the State’s revolving loan program. Prevailing wages must be paid on
projects receiving such funding. Proposers, therefore, will be required to pay prevailing wages.

R

Pursuant to Section 1773 of the California Labor Code, the general prevailing wage rates in the
county in which the construction is to be performed is determined by the Director of the California
Department of Industrial Relations (“DIR”). The general prevailing wage rates for this Project are
available from the DIR’s website at http://www.dir.ca.gov.

2.12.

AF

The Project may be subject to a statutory requirement to adopt and enforce a labor compliance
program for the monitoring and enforcement of prevailing wage requirements.
EQUAL EMPLOYMENT OPPORTUNITY

2.13.

T

Proposers shall not, in connection with the RFP, the Proposal or the Contract, discriminate against
any employee or applicant for employment on the basis of race, color, religion, sex, national origin,
age, marital status or disability. Proposers shall take affirmative action to ensure that neither
employees nor applicants for employment are discriminated against on the basis of race, color,
religion, sex, national origin, age, marital status, ethnic group identification, sexual orientation,
residence or disability. The areas requiring such affirmative action shall include, but not be limited
to, the following: layoffs or terminations; pay rates or any other form of compensation;
employment; job assignments; promotions; demotions; transfers; recruitment or recruitment
advertising; and selection for training, including apprenticeships, pre-apprenticeships and on-thejob training.
LICENSING REQUIREMENTS

Proposers, including all major participants of a Proposer’s team, shall possess all licenses
applicable to the Project at the time of Proposal submittal. No Proposer may propose on work of
a kind for which Proposer is not properly licensed, and any such proposal received will be rejected.
The Proposal shall contain evidence that the Proposer, including all major participants, is properly
licensed in accordance with the laws of the State of California. Subcontractors that are not major
participants must be licensed no later than the time of execution of a subcontract with the
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Contractor. All joint ventures must have a joint venture license in compliance with Sections 7029
and 7029.1 of the California Business and Professions Code prior to execution of the Contract.
2.14.

EXAMINATION OF CONTRACT DOCUMENTS AND PROJECT SITE
2.14.1

Proposer’s Responsibilities

It is the responsibility of each Proposer before submitting a Proposal to:

D

1. Examine, with appropriate care and diligence, the RFP (including any addenda),
and inform itself with respect to any and all conditions that may in any way affect
the amount or nature of its Proposal or the performance of the Work, if Proposer
enters into the Contract with CAWC. The Transmittal Letter (Proposal Form 1)
includes an acknowledgment that Proposer has received and reviewed all materials
posted thereon. Any failure of Proposer to so examine and inform itself shall be at
Proposer’s sole risk, and CAWC will provide no relief for any error or omission
thereto;

R

2. Become familiar with the Project Site and the general, local or other conditions that
may affect cost, progress, performance or furnishing of the Work;
3. Become familiar with and satisfy all applicable law that may affect cost, progress,
performance or furnishing of the Work; and

2.14.2

AF

4. Promptly notify CAWC of all conflicts, errors, ambiguities, or discrepancies that
Proposer has discovered in the RFP.
Site Visits

Proposers may visit the Project Site as described in Section 2.6.3.
2.15.

SECURITY FOR PERFORMANCE

The Contractor will be required to provide the following security for performance in connection
with the Project: payment and performance bonds each in an amount equal to the Contract Price.

T
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SECTION 3
DESCRIPTION OF PROCUREMENT PROCESS
3.1.

PROCUREMENT PROCESS SCHEDULE

A summary schedule of the major activities associated with this procurement process is presented
below. This procurement schedule is based on CAWC’s intent to execute a Contract to be effective
by Month Day, 2018.

R

D

RFP Process
RFP and draft Contract issued to Prequalified Respondents
Mandatory RFP Pre-Proposal meeting
Written questions and comments on RFP and
draft Contract due
CAWC issues addendum to RFP, with
revised draft Contract if any, and distributes
answers to written questions
Project Proposals due
Selection of preferred Proposer(s)
Final draft Contract and all Proposals to
Governance Committee for recommendation
Governance Committee meeting
Contract execution

Date
June XX, 2018
July XX, 2018
July XX, 2018
August XX, 2018

August XX, 2018
September XX, 2018
September XX, 2018

AF
Month Day, 2018
Month Day, 2018

Proposers are encouraged, but not required, to submit written questions or comments on the RFP
or draft Contract in advance of the pre-Proposal meeting with CAWC in order to facilitate
discussion. Where written comments or submittals are required, all such documents shall be
submitted no later than 3:00 p.m. PDT on the day specified. CAWC reserves the right to modify
any or all of the above dates at its sole discretion at any time during this procurement process.
3.1.1

Pre-Proposal Meeting

T

As set forth in the schedule included in Section 3.1 above, CAWC will hold a pre-Proposal meeting
with all qualified Proposers. This meeting is intended to, among other things, allow Proposers to
raise questions or comments on the RFP or draft Contract. Following the meeting, CAWC will
issue an addendum to reflect any changes to the RFP or draft Contract. Proposers are encouraged
to submit information regarding any proposed changes at least three business days in advance of
the meeting in order to maximize the value of the discussions at the meeting.
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3.2.

SELECTION COMMITTEE

The Selection Committee, which is comprised of individuals selected by CAWC, will review and
evaluate the Proposals submitted and select the most advantageous Proposer(s) based upon the
criteria detailed in Section 5 of this RFP.
3.3.

CAWC RIGHTS AND OPTIONS

D

This RFP constitutes an invitation to the Pre-qualified Respondents to submit Proposals to CAWC.
CAWC reserves, holds without limitation and may exercise, in its sole discretion, the rights as set
forth below. Such rights are in addition to and shall not serve to limit any of the specific rights
and conditions set forth in this RFP. By responding to this RFP, Proposers acknowledge and
consent to the following CAWC rights:
1. CAWC reserves the right to waive any defect, technicality or any other minor
informality or irregularity in any Proposal.

R

2. CAWC reserves the right to eliminate any Proposer that submits an incomplete or
inadequate response, or is not responsive to the requirements of this RFP, or is
otherwise deemed to be unqualified during any stage of the procurement process.
3. CAWC reserves the right to prepare and issue such amendments and addenda to
this RFP prior to the deadline for receipt of all Proposals, including any
amendments or addenda that may expand or cancel any portion or all of the work
described in this RFP.

AF

4. CAWC reserves the right to receive questions concerning this RFP from Proposers
and to provide such questions, and CAWC’s responses, if any, to all Proposers.
5. CAWC reserves the right to request clarifications of information submitted in the
Proposals.
6. CAWC reserves the right to modify or terminate the procurement process by
written notice to the Proposers for any reason whatsoever.

T

7. CAWC reserves the right to change or alter the schedule for any events associated
with this procurement process upon notice to the Proposers, including, without
limitation, the date for receipt of Proposals or any other deadlines and dates set
forth in this RFP.
8. CAWC reserves the right to issue subsequent RFPs.

9. CAWC reserves the right to conduct investigations with respect to the experience
of any team member included in a Proposal and to request additional evidence to
support any such information.
10. CAWC reserves the right to visit and examine any of the facilities referenced in the
Proposals or SOQs and to observe and investigate the operations of such facilities.
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11. CAWC reserves the right to interview one or more of the Proposers, in CAWC’s
sole discretion, in order to obtain clarification of information provided by the
Proposer.
12. CAWC reserves the right to amend the Work described in the draft Contract, at any
time, to omit Work therein or to include Work not currently contemplated therein.
13. CAWC reserves the right to determine the selected Proposer(s) with whom to
negotiate the Contract.

D

14. CAWC reserves the right to discontinue negotiations with the selected Proposer(s)
and commence negotiations with the next ranked Proposer(s).
15. CAWC reserves the right to enter into, or decline to enter into, the Contract with
the selected Proposer(s) following negotiations.
16. CAWC reserves the right, for any reason, to decide not to award a Contract as a
result of this procurement process.

R

17. CAWC reserves the right to decide on the most appropriate method for Project
implementation, which may include discontinuation of this procurement process
and development of the Project via another process elected by CAWC.

3.4.

EXPENSE OF PROPOSAL PREPARATION

3.5.

AF

CAWC accepts no liability for the costs and expenses incurred by the Proposers in responding to
this RFP, responding to clarification requests and attending discussion meetings, preparing any resubmittals, attending potential interviews and negotiations, and any other activities included as
part of this procurement process. Each Proposer that enters into the procurement process shall
prepare the required materials and submittals at its own expense and with the express
understanding that it cannot make any claims whatsoever for reimbursement from CAWC or from
any of its employees, advisors or representatives for the costs and expenses associated with the
process, including, but not limited to, costs of preparation of the Proposal, loss of anticipated
profits, loss of opportunity or for any other loss, cost or expense.
ADDENDA TO RFP

T

During the period provided for the preparation of Proposals, CAWC may issue addenda clarifying
or modifying this RFP. Such addenda will be numbered consecutively and will be distributed to
each Proposer’s duly designated Proposal Manager. All RFP addenda will be issued by, or on
behalf of, CAWC and will constitute a part of this RFP. A list of addenda will be kept on the
MPWSP Website. CAWC recommends that prior to submitting its Proposal, a Proposer should
contact the Procurement Contact (defined below) to verify the number and subject of the addenda
that have been issued. The Proposer shall be responsible for obtaining all addenda prior to
submitting a Proposal.
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3.6.

COMMUNICATIONS PROTOCOL

D

To ensure fairness during the procurement process, until the Contract is executed or all Proposals
are rejected, Proposers and their employees, representatives and agents shall not contact any
CAWC employee (other than the Procurement Contact); any County of Monterey official,
representative or staff member; any Monterey Peninsula Regional Water Authority official,
representative, technical advisory committee member or staff member; or any Monterey Peninsula
Water Management District official, representative or staff member on any matter relating to the
Project, the MPWSP or this procurement process. Proposers, however, may contact, discuss with,
or inquire of any permitting agency, including those identified above, about the Project or the
MPWSP but only for the limited purpose and within the limited scope of obtaining information
relating to the permitting requirements for the Project. Failure to adhere to these requirements
may result in disqualification from the procurement process.

R

All formal questions regarding interpretations or clarification of the meaning of any part of this
RFP or other documents provided by CAWC shall be made in writing or by email to Lori Girard
and Jay Drewry (the “Procurement Contact”) at the following address:
CALIFORNIA AMERICAN WATER
511 FOREST LODGE ROAD, SUITE 100
PACIFIC GROVE, CA 93950
Attn: Jay Drewry, Senior Buyer
jay.drewry@amwater.com

AF

The Proposers shall submit questions and requests for clarifications no later than 5:00 p.m. PDT
on the date indicated in Section 3.1 of this RFP. All questions and clarification requests shall be
in writing, and Proposers are encouraged to submit such questions and clarification requests in
advance of the above deadline. Only answers issued by formal written addenda or as posted on
the MPWSP Website shall be binding upon CAWC. Oral and other interpretations or clarifications
shall not be binding and Proposers shall not rely on any such responses.
3.7.

USE OF TECHNICAL INFORMATION

T

By submitting a Proposal, Proposers agree that regardless of whether CAWC awards the Contract,
CAWC shall have the right to use (or permit the use of) all information submitted pursuant to this
RFP, including the data, information, concepts and ideas contained therein, without any
requirement of providing compensation to the Proposer, for all purposes associated with the
continued development, implementation, or operation of the Project. Notwithstanding the
foregoing, other than the use of data, information, concepts and ideas contained in the selected
Proposer’s Proposal for the Project, CAWC agrees that any such use of Proposals by CAWC
without the applicable Proposer’s consent shall be at the sole risk of CAWC.
3.8.

INFORMATION DISCLOSURE TO THIRD PARTIES

Per section V(D) of the Governance Committee Agreement, at the appropriate time CAWC will
provide the Governance Committee a copy of all responsive Proposals received, except for any
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proprietary information provided by Proposers submitting responsive Proposals. This may be
accomplished by posting the Proposals on the MPWSP Website. If a Proposer identifies
proprietary information in its Proposal, CAWC will use reasonable efforts to hold in confidence
such proprietary information. Notwithstanding the foregoing, CAWC will not be responsible or
liable in any way for any losses that the Proposer may suffer from the disclosure of information or
materials to third parties. Any proposed pricing shall not be considered proprietary information.

D

CAWC will notify the Proposer of any requests under applicable law to disclose any information
identified by a Proposer as proprietary. However, it is the responsibility of the Proposer, as the
real party in interest, to defend its basis for exemption from disclosure of such information in
accordance with applicable law.
3.9.

PRIOR EXPERIENCE

In order for offers to be considered responsive Proposers must meet these minimum prior
experience requirements:
Proposer shall have completed at least 3 projects during the past 2 years of similar size
and scope in nature as the projects specified herein.
o Provide references including contact information for at least two projects
referenced.
Be properly licensed and provide evidence your firm can perform this work within the
State of California.

R

•

•

3.10.

AF

An offeror's failure to meet these minimum prior experience requirements may cause their proposal
to be considered non-responsive and their proposal may be rejected.
EVALUATION AND RANKING OF PROPOSALS

The Selection Committee will evaluate the Proposals in the manner set forth in Section 5 of this
RFP. The results of the evaluation will be a selection of the most advantageous Proposer.
The Selection Committee will: (i) review the Proposals; and (ii) rank the Proposals using the
criteria detailed in Section 5 of this RFP.

3.11.

T

The evaluation of the technical and financial qualifications shall be based on the Proposals received
in compliance with this RFP and an analysis of other publicly available information with respect
to the Proposers. CAWC may conduct such investigations, interviews, and site visits as it deems
necessary to assist in the evaluation of any Proposal, and to establish to CAWC’s satisfaction with
the responsibility, qualifications, and financial ability of any Proposer.
NEGOTIATION OF CONTRACT

The Proposer(s) selected for negotiations shall be determined based upon the evaluation and
ranking of the Proposals by the Selection Committee consistent with the requirements set forth in
this RFP.
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Proposers are reminded that, pursuant to Section 2.8 of this RFP, acceptance of any suggestions
included in the Proposer’s mark-up of the draft Contract submitted by the Proposer is at CAWC’s
sole discretion and that CAWC does not intend to discuss or negotiate any issue, term or condition
that is not specifically identified therein. At any time during the negotiation process, CAWC may
decide that it is in CAWC’s best interests to terminate negotiations with the selected Proposer(s).
In such event, CAWC may elect to commence negotiations with the next highest ranked
Proposer(s), to terminate this procurement, or to re-solicit proposals under this, or a different, RFP.
As shown on the schedule set forth in Section 3.1, CAWC does not intend to have an extended
period of negotiation.

R

D

Following the negotiation of the Contract(s) and review of the Contract(s) by the Governance
Committee pursuant to the Governance Committee Agreement, CAWC intends to execute the
Contract(s).

T

AF
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SECTION 4
PROPOSAL REQUIREMENTS
4.1.

OVERVIEW OF SUBMISSION REQUIREMENTS AND CRITERIA FOR
PROPOSALS

Proposers shall submit a fully developed Proposal in accordance with the instructions provided in
this Section.
Proposals shall meet or exceed the construction requirements provided in the Contract.

D

Proposers shall provide the information requested in this RFP in accordance with the format and
content requirements outlined in this Section. Failure of the Proposer to provide all of the
requested information and to provide it in the requested format may result in CAWC, in its sole
discretion, determining that the Proposal is non-responsive to the requirements of this RFP.
4.2.

PROPOSAL FORMAT

R

AF

Each Proposal shall be spiral bound (or similar, such as 3-ring binders) and shall consist of four
sections in accordance with the format outlined below. Narrative pages shall be 8-1/2 inches by
11 inches, printed single or double sided and typed with a minimum 11-point font (unless
otherwise stated). Diagrams and figures may be printed on 11-inch by 17-inch paper. All
descriptive text on diagrams and figures must be easily readable; 10-point font is acceptable as
long as it is easily readable. Proposers shall incorporate graphics (e.g., process flow diagrams and
drawings) as necessary to clearly present their Proposals. A clear and concise presentation of
information is encouraged within the size limitations established for the Proposal. Proposals shall
be in the English language.
Failure of the Proposer to organize the information as required by this Section of this RFP may
result in rejection of the Proposal by CAWC, in its sole discretion, deeming the Proposal
unresponsive to the requirements of the RFP. Proposers may reduce the repetition of identical
information within the several sections of Proposals by making the appropriate cross-references to
other sections of their Proposals and Proposal Forms.
The complete Proposal format requirements are outlined as follows:
Section 1.0

Executive Summary

T

A.

Proposal Form 1: Transmittal Letter

B.

Executive Summary

C.

Proposal Form 2: Non-Collusion Affidavit

D.

Proposal Form 3: Disclaimer Statement
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Section 2.0

Project Team Information

A.

General Project Team Information

B.

Proposal Form 4: Key Personnel

C.

WMDVBE Utilization Plan

D.

Local Resources Utilization Plan

Section 3.0

Technical Proposal

D
A.

Proposal Form 5: Preliminary Project Schedule, Scheduled Construction Date, and
Scheduled Acceptance Date

B.

Plan for Acceptance Testing

Section 4.0

Business and Price Proposal

R

Summary of Business and Price Proposal

B.

Bid Packages

C.

Proposal Form 6: Acceptance of Contract

D.

Proposal Form 7: Price Escalator Indices

E.

Proposal Form 8: Diverse Business Enterprise Requirement Statement

AF

4.3

A.

PROPOSAL SUBMISSION
4.3.1

Proposal Deadline

All Proposals, including all attachments, shall be delivered in a sealed package addressed to:
CALIFORNIA AMERICAN WATER
511 FOREST LODGE ROAD, SUITE 100
PACIFIC GROVE, CALIFORNIA 93950
Attn: Jay Drewry, jay.drewry@amwater.com

T

The Proposal shall include the following information on the outside of the envelope(s) or box(es):
(1) Name of Proposer and (2) “Proposal for ASR Wells 5 & 6 of the Monterey Peninsula Water
Supply Project”. Proposals will not be opened publicly.

The Proposals, including applicable Proposal Forms, shall be signed and acknowledged by the
Proposer in accordance with the instructions herein. Proposals shall be delivered to and be
received by CAWC at the above address on or before 3:00 pm PDT on Month Day, 2018. Any
Proposal received after that time may be returned unopened to the Proposer.
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4.3.2

Number of Copies

At least one original signed copy. All Proposals shall be complete with all requested information,
data and attachments. If more than one copy is provided, the original copy of the Proposal must
be clearly marked as the original and must contain the original signature forms and other original
documents. The remaining copies of the Proposal may be reproductions and Proposers shall
number each hard copy in sequential order on the upper right corner of each cover.
4.4

PROPOSAL CONTENTS

D

The Proposer shall provide the appropriate information in accordance with the content and format
requirements set forth in each of the following submission subsections.
Proposers are advised that, if selected, as part of the Contract negotiation phase, portions of the
information contained in its Proposal will be included or integrated into the Contract, as negotiated
by the parties based on the RFP and Proposal.
4.4.1

Section 1.0: Executive Summary

R
A.

Proposal Form 1: Transmittal Letter

B.

Executive Summary

T

AF

Each Proposal must include one fully executed and notarized Transmittal Letter from the Proposer
acknowledging, among other things, that the Proposer has completely reviewed and understands
and agrees to be bound by the requirements of this RFP and has received all addenda. Such letter
commits the Proposer, if selected, to carry out the provisions of the Proposal. The Transmittal
Letter shall be submitted on the Proposer’s letterhead in the form of Proposal Form 1 and signed
by a representative of the Proposer who is empowered to sign such material and to commit the
Proposer to the obligations contained in the Proposal (the “Designated Signatory”). The
Certificate of Authorization (Attachment 1 to the Transmittal Letter) attesting to such authorization
must also be submitted with the Transmittal Letter. If the Proposer is a partnership, the Proposal
shall be signed by one or more of the general partners. If the Proposer is a corporation, an
authorized officer shall sign his or her name and indicate his or her title beneath the full corporate
name. If the Proposer is a joint venture, each firm in the joint venture shall sign the Transmittal
Letter. If the Proposer is a limited partnership or a limited liability company, the Proposal shall
be executed by the managing partner(s) or managing member thereof. Anyone signing the
Proposal or any Proposal Form as agent must file with it legal evidence of his or her authority to
execute such Proposal or Proposal Form. The Designated Signatory shall sign all forms that
require the signature of the Proposer. The Transmittal Letter must also contain a listing of all firms
that are part of the Proposer’s Project team (Attachment 2 to the Transmittal Letter) and a listing
of all applicable licenses (Attachment 3 to the Transmittal Letter). A summary of the role for each
member of the Proposer’s Project team shall be included.

The Proposer shall submit an executive summary detailing the key aspects of the Proposal. The
executive summary should include a clear statement of the Proposer’s understanding of the RFP,
identify the Proposer’s key team members and their respective roles with respect to the proposed
Project, briefly describe the proposed processes, and summarize the other significant aspects of
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the Proposal noting how the Proposer meets the requirements of the RFP and the Contract. The
executive summary shall include the following charts and diagrams:
•

Project Team (8½” x 11”, 1 page)

•

Preliminary Proposed Staging Plan (11” x 17”, 1 page)
C.

Proposal Form 2: Non-Collusion Affidavit

Proposers shall complete and sign Proposal Form 2, which acknowledges that the Proposal has
been made and submitted in good faith and without collusion or fraud.

D
D.

Proposal Form 3: Disclaimer Statement

R

Proposers shall be responsible for independently verifying the accuracy of all the information
contained in the RFP. Proposers shall complete and sign Proposal Form 3 which releases CAWC
and CAWC Representatives (as defined therein) from any and all claims arising from any
information contained in or otherwise provided in connection with this RFP, except as otherwise
specifically provided in the Contract.
4.4.2

Section 2.0: Project Team Information
A.

General Project Team Information

AF

The Proposal shall include a description of the Proposer, i.e., the form of business structure
(corporation, partnership, joint venture, etc.) that is proposed to serve as the contracting party. A
Project organization chart is required which shall include a full-page diagram of the legal
relationships between all parties of the Proposer’s Project team and a clear description of the
ownership structure of all Project team members. If the Proposer is a partnership or a joint venture,
all members of the Proposer shall be listed.
The Proposal shall identify the portions of the Project that will be undertaken directly by the
Proposer and what portions of the Project will be subcontracted and to which firms (collectively,
“Significant Subcontractors”). The Project organization chart shall also show all Key Personnel
(identified on Proposal Form 4, below) and lines of authority.

T

The Proposer shall also identify any other entity, including, without limitation, any corporation,
partnership, firm, joint venture, or individual to which the Proposer intends to assign material
responsibilities under the Contract. At a minimum, the Proposal shall identify the parties that will
undertake the various roles required to perform the Work.

The proposed contractual relationships between the Proposer and all major partners and Significant
Subcontractors relative to the various phases of the Project (e.g. construction, commissioning)
shall be outlined in the Proposal. CAWC reserves the right to request copies of such contracts as
part of the Proposal review process.
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In addition, Proposers shall indicate the current workload of the key Project team members and
shall provide a description of how the Project team will manage the workload in a manner that will
assure the timely, cost-effective delivery of the Work.
B.

Proposal Form 4: Key Personnel

The Proposer shall complete Proposal Form 4 for all Key Personnel, which shall include the
following individual team members (as applicable):
1.

Executive and Program Leadership;

D
2.

Overall Project Manager;

3.

Construction Superintendent;

4.

Safety Manager;

5.

QA/QC Manager;

R
6.

Commissioning Manager.

AF

Additional forms may be provided for other Key Personnel critical to completion of the Project.
Where one individual or team member performs several functions, information shall be provided
on immediate subordinates. The Proposers shall demonstrate that the Key Personnel include the
appropriate mix of skills and disciplines, that there shall be assurance of continuity throughout
performance of the Work, and that there is definitive authority vested in the appropriate individuals
to fully execute the Project. The Proposer shall submit a statement attesting to the Proposer’s
commitment to keep the individuals so identified for the duration of the intended role in the Project
for each individual. This commitment is to last as long as each individual remains in the employ
of the Proposer, subject only to unavoidable personal circumstances affecting the Key Personnel.
The Proposal shall identify where Key Personnel will be located during the execution of the
Project.
C.

Diverse Business Enterprise Utilization Plan

T

As described in Section 2.9 of this RFP, Proposers must prepare and submit a Diverse Business
Enterprises Requirement Statement as part of its Proposal on the attached Diverse Business
Enterprises Requirement Statement (Proposal Form 8). The Diverse Business Enterprises
Requirement Statement is a written commitment to contract with Diverse Business Enterproses
that have been certified through the CPUC’s Supplier Clearinghouse, as part of the Project.
CAWC will require that the Contractor monitor and report the continued implementation of the
Diverse Business program goals, as stated in the Diverse Business Enterprises Requirement
Statement, throughout performance of the Contract.
D.

Local Resources Utilization Plan

As described in Section 2.10 of this RFP, Proposers must prepare and submit a Local Resources
Utilization Plan as part of its Proposal. The Local Resources Utilization Plan shall include that
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the Contractor will make a good faith effort to employ qualified individuals who are, and have
been for at least one year out of the three years prior to the opening of Proposals, residents of
Monterey County, San Benito County, or Santa Cruz County in sufficient numbers so that no less
than fifty percent (50%) of the Contractor’s total construction work force, including any
Subcontractor work force (with exception of specialty subcontractor items), measured in labor
work hours, is comprised of residents of such counties. CAWC will require that the Contractor
monitor and report the continued implementation of the Local Resources Utilization Plan
throughout performance of the Contract.
E.

Section 3.0: Technical Proposal

D

R

This section of the Proposal shall present the technical aspects of the Proposer’s plan to provide
the Work. Each Proposer shall provide a description of the proposed Project and the information
necessary to convey a clear understanding of the proposed systems and equipment, as well as a
description of the approach to the performance of the Work in accordance with the requirements
set forth in this Section. The Proposer’s technical submission shall be in sufficient detail so that
CAWC can ascertain the Proposer’s ability to comply with the performance and quality level
requirements set forth in the draft Contract. The organization of the technical information
submitted shall be in a format that can be easily incorporated into the final Contract.
F.

Preliminary Project Schedule, Scheduled Construction Date, and
Scheduled Acceptance Date

AF

The Proposer shall provide a list of proposed major milestones, durations and completion dates for
major activities important to procurement, permitting, construction, and commissioning activities
in Proposal Form 5. The list shall start with the effective date of the Contract and end upon final
completion and shall clearly indicate the extent to which the Proposer has included float in the
schedule. These major milestones, activity durations, and completion dates will comprise the
preliminary Project schedule. The Proposer shall provide copies of this preliminary Project
schedule in both written and electronic formats with the Proposal. The level of detail shall be
summary level for major procurement, construction, commissioning and acceptance testing
activities in accordance with the requirements specified in Proposal Form 5.
G.

Plan for Acceptance Testing

4.4.3

T

The Proposal shall describe the Proposer’s approach for making the transition from the Work to
the warranty period under the Contract. The Proposer shall provide an overview of its approach
for the transition in its Proposal as such transition plans may not be finalized. Requirements for
commissioning and for training of CAWC’s staff are in the draft Contract.
Section 4.0: Business and Price Proposal

This section of the Proposal shall present the business and pricing aspects of the Proposal. While
CAWC anticipates entering into the Contract with the selected Proposer(s) in accordance with the
schedule set forth in Section 3 of this RFP, it is possible that the execution of the Contract will be
delayed due to unforeseen circumstances. The following subsections outline the information that
shall be included in the Proposer’s business and price submission.
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A.

Summary of Business and Price Proposal

Proposers shall provide a summary of the key aspects of its business and price proposal with
reference to the applicable Proposal Forms and bid packages, including the bid packages discussed
below and the Proposal Forms required above with respect to the financial capacity of the Proposer.
B.

Attachment C: Bid Packages

R

D

Attachment C consists of the bid package. The bid package prices shall include all costs for
performing the corresponding Work. The bid package prices shall also include the costs associated
with the required insurance, performance bond and payment bond, as well as any other costs
associated with the Work necessary to achieve final completion. Proposers shall propose their bid
package prices with the understanding that there is no intention on the part of CAWC to request
further “best and final offers.” The total Contract Price and each line item price shall be inclusive
of all applicable taxes (including California sales taxes on purchases of materials at the applicable
tax rate). The Contractor will be responsible for paying all such taxes in accordance with
applicable law.
C.

Proposal Form 6: Acceptance of Contract

D.

AF

The Proposer shall complete Proposal Form 6 by agreeing to all of the terms and conditions of the
draft Contract except for those suggested changes submitted as an attachment to Proposal Form
11. As indicated in Section 2.8.2 of this RFP, while CAWC requests Proposers to base their
Proposals on the terms and conditions set forth in the draft Contract included with this RFP,
CAWC recognizes that Proposals may be conditioned on the mutual resolution of specific issues
identified in Proposal Form 6. Any requested changes that are conditions of the Proposal must be
clearly identified as such. Please refer to Sections 2.8 and 3.11 of this RFP for a discussion
concerning CAWC’s expectations concerning the Contract and the negotiation process.
Proposal Form 7: Price Escalator Indices

The Proposer agree to use the process outlined in Proposal Form 7.
E.

Proposal Form 8: Diverse Business Enterprise Requirement Statement

The Proposer shall complete Proposal Form 8 page 2 by answering question 1, inserting the
percentage in item 2, and filling in the information requested on the lines provided.
PROPOSAL FORMS GENERALLY

T

4.5

To be deemed responsive to this RFP, Proposers shall provide all the requested information and
complete all details provided in the Proposal Forms attached to this RFP. All Proposal Forms shall
be completed in ink or typewritten and submitted in accordance with the instructions set forth in
this Section 4 of this RFP. The Proposal Forms require Proposer-specific information to be inserted
in order to be properly completed. Once the Proposer is selected, certain Proposal-specific
information submitted in their Proposal and the Proposal Forms may be included as part of the
Contract, as appropriate.
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SECTION 5.
EVALUATION OF PROPOSALS
5.1.

EVALUATION OF PROPOSALS

D

Proposals will be evaluated by the Selection Committee based on the Proposer’s ability to meet
the performance requirements of this RFP and the Contract in a cost-effective manner. All
Proposals must be complete and in conformance with the submission requirements established in
this RFP.

R

Proposals will first be individually evaluated for completeness and for conformance with the
requirements set forth in this RFP. Any Proposal that the Selection Committee determines is
incomplete or otherwise not in conformance with the submission requirements of this RFP may be
deemed non-responsive and thereby rejected in its entirety by the Selection Committee.
Alternatively, in its discretion, CAWC may request that a Proposer submit any information
necessary to make its Proposal complete and/or in conformance with requirements. Proposals
deemed responsive and in conformance with the submission requirements of this RFP will be
evaluated by the Selection Committee through the application of the evaluation criteria to the
Proposal, as described in Section 5.2 of this RFP.
5.2.

EVALUATION CRITERIA

AF

The specific criteria to be used by the Selection Committee in the evaluation of the Proposals
include both technical criteria and business/financial criteria. Technical criteria are allotted a total
of 40 points (out of 100) and include: (1) Project Delivery, (2) Safety, (3) Construction
Management, (4) Quality Control, and (5) Schedule each as further detailed below. Commercial
terms are allotted a total of 60 points (out of 100) and include (1) Cost Effectiveness (i.e., price)
and (2) Business Terms and Conditions, as further detailed below.
5.2.1. Weighting of Evaluation Criteria

The specific weighting for each evaluation criterion is as follows:
Technical Criteria

-

Project Delivery (including the Diverse Business and the Local Resources Utilization
Plan)
Safety
Construction Management
Quality Control
Schedule

T

-

40 points
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Business and Financial Criteria
60 points
- Cost Effectiveness of Proposal
- Business Terms and Conditions
Total

100 points
5.2.2. Technical Criteria

D

Proposers shall be evaluated based upon the Proposer’s ability to successfully implement the
proposed Work and to meet CAWC’s desired schedule for the implementation of the Project. The
Selection Committee will conduct an assessment of the Proposer’s schedule and approach for
construction management.

R

Proposer’s approach to project planning, purchasing, coordination of subcontractors, and
sequencing and managing the construction activities to meet the schedule will be evaluated, as
well as the expertise and management capability to integrate the required expertise of the Project
team members for the overall benefit of the Project. Particular attention will also be given to the
Proposer’s understanding and inclusion in the schedule of the requirements necessary to test
equipment, commission the Project, and conduct the acceptance testing. Proposers will also be
evaluated on their WMDVBE Utilization Plan and their Local Resources Utilization Plan. CAWC
will evaluate the Proposer’s approach to avoiding adverse environmental impacts, protecting
natural resources, and mitigating environmental impacts. Evaluating the Proposal with respect to
Project delivery also includes an assessment of current and projected workloads of the Proposer,
and the Proposer’s ability to meet the construction schedule for the proposed Project. The
Proposer’s approach to construction management and scheduling the construction,
commissioning, start-up and acceptance test activities will also be evaluated.

AF

Safety experience rating for the last three years shall also be considered in this evaluation.
5.2.3. Business and Financial Criteria
Terms and Conditions

T

CAWC will evaluate the extent to which the Proposer accepts the terms and conditions set forth
in the draft Contract included with this RFP or otherwise proposes terms and conditions that are
more favorable to CAWC than the terms and conditions set forth in the draft Contract. Suggested
changes, including, particularly, changes that are indicated to be conditions of the Proposal, will
be carefully considered and evaluated to determine whether the suggested changes, taken as a
whole, would result in a less favorable Contract to CAWC. Proposers are reminded that proposed
changes to the terms and conditions that are conditions of the Proposal and that substantially
change the nature of the transaction or the scope of work may result in the rejection of a Proposal
as non-responsive to the requirements of this RFP, notwithstanding the relative weight assigned to
the proposed business terms and conditions in this RFP.
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ATTACHMENT A
PROPOSAL FORMS
Proposal Form 1
Proposal Form 2
Proposal Form 3
Proposal Form 4
Proposal Form 5

D

Transmittal Letter
Non-Collusion Affidavit
Disclaimer Statement
Key Personnel
Preliminary Project Schedule, Scheduled Construction Date, and
Scheduled Acceptance Date
Acceptance of the Contract
Price Escalator Indices
Diversity Business Enterprise Requirement Statement

Proposal Form 6
Proposal Form 7
Proposal Form 8

R
T

AF
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PROPOSAL FORM 1
TRANSMITTAL LETTER
(to be typed on Proposer’s Letterhead)
[Date]

D

[_______________
_______________
_______________
_______________]
Re:

Monterey Peninsula Water Supply Project - Fitch Park ASR Wells 5 and 6

Dear Sir/Madam:

R

______________________________ (the “Proposer”) hereby submits its Proposal in
response to the Request for Proposals for the Monterey Peninsula Water Supply Project Fitch Park
ASR Wells 5 and 6 (the “RFP”) issued by California-American Water Company (“CAW”) on
XXXX XX, 2018, as amended.
As a duly authorized representative of the Proposer, I hereby certify, represent, and
warrant, on behalf of the Proposer team, as follows in connection with the Proposal:
The Proposer acknowledges receipt of the RFP and the following addenda:

AF

1.

No.

Date

5.2.3.1.1. The submittal of the Proposal has been duly authorized by, and in all respects is binding
upon, the Proposer. Attachment 1 to this Transmittal Letter is a Certificate of Authorization
which evidences my authority to submit the Proposal and bind the Proposer.

T

5.2.3.1.2. All information and statements contained in the Proposal are current, correct and complete,
and are made with full knowledge that CAW will rely on such information and statements
in selecting the most advantageous Proposal to CAW and executing the Contract.

5.2.3.1.3. Attachment 2 to this Transmittal Letter sets forth the Proposer’s Project team and identifies
each team member’s proposed role with respect to the Project. Attachment 3 to this
Transmittal Letter provides licensing information for each Project team member.
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5.2.3.1.4. Proposal Form 7 evidences the intent of ________________, the Proposer’s qualified surety
company, to issue the Performance Bond as security for the performance of the Proposer’s
Work obligations under the Contract, as negotiated between the parties based upon the RFP
and the Proposal.
5.2.3.1.5. Proposal Form 8 evidences the intent of ________________, the Proposer’s qualified surety
company, to issue the Payment Bond as security for the performance of the Proposer’s Work
payment obligations under the Contract, as negotiated between the parties based upon the
RFP and the Proposal.

D

5.2.3.1.6. Proposal Form 9 evidences the intent of _________________, the Proposer’s qualified
insurer, to provide the insurance required under the Contract, as negotiated between the
parties based upon the RFP and the Proposal.
5.2.3.1.7. Neither the Proposer nor any Project team member is currently suspended or debarred from
doing business in the State of California;

R

5.2.3.1.8. There is no action, suit or proceeding, at law or in equity, before any court or similar
governmental body, against the Proposer, wherein an unfavorable decision, ruling or finding
would have a materially adverse effect on the ability of the Proposer to perform their
respective obligations under the Contract or the other transactions contemplated hereby, or
which, in any way, would have a materially adverse effect on the validity or enforceability
of the obligations proposed to be undertaken by the Proposer, or any Contract or instrument
entered into by the Proposer in connection with the transactions contemplated hereby.

AF

5.2.3.1.9. No corporation, partnership, individual or association, officer, director, employee, manager,
parent, subsidiary, affiliate or principal shareholder of the Proposer has been adjudicated to
be in violation of any state or federal anti-trust or similar statute within the preceding five
years, or previously adjudged in contempt of any court order enforcing such laws.
5.2.3.1.10. The Proposer and all Project team members have reviewed all of the engagements and
pending engagements of the Proposer and all Project team members and no potential exists
for any conflict of interest or unfair advantage.
5.2.3.1.11. No person or selling agency has been employed or retained to solicit the award of the
Contract under an arrangement for a commission, percentage, brokerage or contingency fee
or on any other success fee basis, except bona fide employees of the Proposer.

T

5.2.3.1.12. The principal contact person who will serve as the interface between CAW and the Proposer
for all communications is:
NAME:
TITLE:
ADDRESS:
PHONE:
FAX:
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EMAIL:
5.2.3.1.13. The key technical and legal representatives available to provide timely response to written
inquiries submitted and to attend meetings requested by CAW are:
Technical Representative:
NAME:
TITLE:
ADDRESS:

D
PHONE:
FAX:
EMAIL:

Legal Representative:

R

NAME:
TITLE:
ADDRESS:
PHONE:
FAX:
EMAIL:

AF

5.2.3.1.14. The Proposer has carefully examined all documents constituting the RFP and the addenda
thereto.
5.2.3.1.15. The Contract in the form issued with this RFP is agreed to, except where changes have been
requested in Proposal Form 11 and such changes have been indicated as conditions of the
Proposal.
5.2.3.1.16. If selected, the Proposer agrees to negotiate in good faith to enter into a Contract that reflects
the substantive terms and conditions of the RFP and the Proposal.
5.2.3.1.17. The Proposer has submitted all Proposal Forms and applicable bid packages and such
Proposal Forms and applicable bid packages are a part of this Proposal.

T

Having carefully examined the RFP and all other documents bound therewith, together with all
addenda thereto, all information made available by CAW, and being familiar with the Project (as
described in the RFP and the Contract) and the various conditions affecting the work, the Proposer
hereby offers to furnish all labor, materials, supplies, equipment, facilities and services which are
necessary, proper or incidental to carry out such work as required by and in strict accordance with
the RFP and the Proposal, all for the prices set forth in the submitted bid packages.
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Name of Proposer

Name of Designated Signatory

D

Signature

Title

R

AF

Note: If this Proposal is being submitted by a corporation, the Proposal shall be executed in the
corporate name by the president or other corporate officer with authority to bind the corporation,
and the corporate seal shall be affixed and attested to by the clerk. A certificate of the secretary
of the corporation evidencing the officer’s authority to execute the Proposal shall be attached.
If this Proposal is being submitted by a joint venture or general partnership, it shall be
executed by all partners, and any partner that is a corporation shall follow the requirements for
execution by a corporation, as set forth above.
If this Proposal is being submitted by a limited partnership or a limited liability company,
it shall be executed by the managing partner(s) or managing member thereof, and such shall also
submit proof of authority to so execute the Proposal, in a form satisfactory to CAW. Any partner
or member that is a corporation shall follow the requirements for execution by a corporation, as
set forth above.
(Use State-Appropriate form for Notary Public)

T

State of _____________________
County of ___________________

On this _______ day of ____________________, 2018, before me appeared [DESIGNATED
SIGNATORY], who is [INSERT TITLE] of [INSERT PROPOSER], a [INSERT STATE AND
TYPE], personally known to me to be the person described in and who executed this Transmittal
Letter and acknowledged that she/he signed the same freely and voluntarily for the uses and
purposes therein described.
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In witness thereof, I have hereunto set my hand and affixed my official seal the day and year last
written above.

Notary Public in and for the State of ______________
(Seal)

Residing at _____________________________________
Commission Number _____________________________

R

D

(Name Printed)

T

AF
PF1-5

Monterey Peninsula Water Supply Project
Request for Proposals for the Construction of Fitch Park ASR Wells 5 and 6

Attachment 1
CERTIFICATE OF AUTHORIZATION*

R

D

I, ____________________, a resident of [INSERT CITY] in the State of [INSERT STATE], DO
HEREBY CERTIFY that I am the Clerk/Secretary of [INSERT PROPOSER NAME], a
[corporation] duly organized and existing under and by virtue of the laws of [INSERT STATE];
that I have custody of the records of such [corporation]; and that as of the date of this certification,
[INSERT DESIGNATED SIGNATORY NAME] holds the title of [INSERT TITLE] of the
[corporation], and is authorized to execute and deliver in the name and on behalf of the
[corporation] the Proposal submitted by the [corporation] in response to the Request for Proposals
for Monterey Peninsula Water Supply Project Fitch Park ASR Wells 5 and 6 , issued by CaliforniaAmerican Water Company on XXXX XX, 2018, as amended; and all documents, letters,
certificates and other instruments which have been executed by such officer on behalf of the
[corporation] in connection therewith.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the [corporate] seal of the
[corporation] this ______ day of _____________ 2018.

(Affix Seal Here)

AF
Clerk/Secretary

T

* Note: Separate certifications shall be submitted if more than one corporate officer has executed
documents as part of the Proposal. Proposers shall make appropriate conforming modifications
to this Certificate in the event that the signatory’s address is outside of the United States.
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Attachment 2
PROJECT TEAM MEMBER LIST

Proposals shall identify the names and roles of the Proposer and any Significant Subcontractors
and all other Project team members identified to date:
NAME:

ROLE:

R

D
AF
Name of Proposer

Name of Designated Signatory

Signature

T

Title
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Attachment 3
PROJECT TEAM LICENSE LIST
Attach corresponding copies of applicable licenses
License No.

Classification

Name of Licensee

Renewal
Date

Active
(Yes/No)

R

D
T

AF
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PROPOSAL FORM 2
NON-COLLUSION AFFIDAVIT
STATE OF _________________
COUNTY OF ______________

)
:
)

SS.:

D

I, [INSERT DESIGNATED SIGNATORY NAME], a resident of [INSERT CITY], in the
State of [INSERT STATE], of full age, being duly sworn according to law, on my oath depose and
say that:

R

5.2.3.1.17.1.1.1.1.
I am the [INSERT TITLE] of, [INSERT PROPOSER], formed in the state
of [INSERT STATE], the Proposer making the Proposal in response to the Request for Proposals
for the Monterey Peninsula Water Supply Project Fitch Park ASR Wells 5 and 6 issued by
California-American Water Company on XXXX XX, 2018, as amended, and that I executed said
Proposal with full authority to do so;
5.2.3.1.17.1.1.1.2.
The prices in this Proposal have been arrived at independently without
collusion, fraud, consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other Proposer or with any
competitor;

AF

5.2.3.1.17.1.1.1.3.
Unless otherwise required by law, the prices which have been quoted in this
Proposal have not been knowingly disclosed by the Proposer and will not knowingly be disclosed
by the Proposer prior to opening, directly or indirectly, to any other Proposer or to any competitor;
and
5.2.3.1.17.1.1.1.4.
No attempt has been made or will be made by the Proposer to induce any
other person or entity to submit or not to submit a Proposal for the purpose of restricting
competition.
I, hereby affirm under the penalties of perjury that the foregoing statements are true.
Name of Proposer

T
Name of Designated Signatory

Signature

Title
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(Use State-Appropriate Form for Notary Public)
State of _____________________
County of ___________________
On this _______ day of ____________________, 2018, before me appeared [DESIGNATED
SIGNATORY], who is [INSERT TITLE] of [INSERT PROPOSER], a [INSERT STATE AND
TYPE], personally known to me to be the person described in and who executed this Transmittal
Letter and acknowledged that she/he signed the same freely and voluntarily for the uses and
purposes therein described.

D

In witness thereof, I have hereunto set my hand and affixed my official seal the day and year last
written above.

R

Notary Public in and for the State of _________________

(Seal)

(Name Printed)

AF

Residing at _____________________________________
Commission Number _____________________________

T
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PROPOSAL FORM 3
DISCLAIMER STATEMENT

R

D

The information contained in or otherwise provided in connection with the Request for Proposals
for the Monterey Peninsula Water Supply Project Fitch Park ASR Wells 5 and 6 (the “RFP”)
issued by California-American Water Company (“CAW”) on XXXX XX, 2018, as amended, has
been prepared by CAW and, while such information is believed to be accurate and reliable, except
as otherwise expressly set forth in the RFP, CAW makes no representation as to such accuracy or
reliability. In no way shall any such information constitute a representation or warranty by CAW
or any of its officials, employees, agents, consultants, attorneys, representatives, contractors, or
subcontractors (the “CAW Representatives”). The Proposer hereby releases and forever
discharges CAW and the CAW Representatives from any and all claims which such Proposer has,
had or may hereafter have arising out of any information contained in or otherwise provided in
connection with the RFP. Any party who intends to submit a response to this RFP is specifically
invited to independently verify the accuracy of the information contained herein.

Name of Proposer

AF

Name of Designated Signatory

Signature

Title

T
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PROPOSAL FORM 4
KEY PERSONNEL 1
(Copy and complete this form for Key Personnel. Attach additional pages along
with organizational charts as needed)
General Information 2
Name:

D
Firm:
Title:

years

Total Professional Experience:

years

R

Year employed by firm:

Professional Registration and
Licenses (type/number/state/year) 3
Project-Specific Information

AF

Title/Assignment

Description of Role/Responsibilities:

Commitment 4

Permitting

%

Construction

%

Startup and Testing:

%

T

Footnotes:
1 Proposers shall duplicate this form for all Key Personnel. Refer to subsection 4.4.2 of the RFP for a list of the minimum
personnel for which this form shall be completed.
2 Please indicate any staff that has changed from that provided in the Statement of Qualifications in accordance with
subsection 4.4.2 of the RFP. Attach pages as necessary.
3 Where applicable, key construction personnel must provide either: (1) proof of current California licensure; or (2) if not currently
licensed in California, a detailed plan to obtain a required California license no later than the effective date of the Contract.
4 Commitment indicates the amount of time (in percent) that the individual would be available to work on the Project during the
construction, start-up and testing phases of the Project. Indicate by “N/A” where the individual is not proposed to be involved
in a particular phase of the Project.
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PROPOSAL FORM 5
PRELIMINARY PROJECT SCHEDULE, SCHEDULED CONSTRUCTION DATE AND
SCHEDULED ACCEPTANCE DATE

D

The Proposer shall submit a preliminary Project schedule with the Proposal that includes important
construction activities and milestones from issuance of the Notice to Proceed through final
completion. This preliminary Project schedule shall be submitted in both written and electronic
formats. The level of detail shall be in summary level for major procurement and construction
activities. Major milestones throughout the construction period shall be included.
The preliminary Project schedule shall consist of, but not be limited to, the following:
(i)

Important procurement activities and milestones

(ii)

Important construction activities and milestones

R
(iii)

Important commissioning and testing milestones

(iv)

It shall indicate the sequence of Work and the time of starting and
completing each part.

AF

In addition, the Proposer shall summarize and provide a list of proposed major milestones and
completion dates including, but not limited to:
5.2.3.2.Issuance of Notice to Proceed

5.2.3.3.Expected delivery of all materials and equipment
5.2.3.4.Date of construction commencement
5.2.3.5.Completion of major structures

5.2.3.6.Commissioning and functional testing commencement
5.2.3.7.Substantial Completion Date

T

5.2.3.8.Acceptance test
5.2.3.9.Date of acceptance
5.2.3.10.

Date of Completion and readiness for final payment

The Proposer shall use the following format to provide this information:
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TABLE 5-1 MAJOR ACTIVITIES AND MILESTONES 1
ACTIVITY
NUMBER

DATE 2

ACTIVITY/MILESTONE

R

D
Name of Proposer

Name of Designated Signatory

AF
Signature

Title

T
Footnotes:
1 List each major activity and milestone separately.
2 Indicate the end of activity or date milestone achieved.
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PROPOSAL FORM 6
ACCEPTANCE OF THE CONTRACT
Proposer agrees to all of the provisions of the draft Contract except as expressly provided in the
track changes or redline version of the draft Contract that is attached to this Proposal Form.

D

Name of Proposer

Name of Designated Signatory

R

Signature

Title

T

AF
PF6-1

Monterey Peninsula Water Supply Project
Request for Proposals for the Construction of Fitch Park ASR Wells 5 and 6

PROPOSAL FORM 7
PRICE ESCALATOR INDICES
PRICE INCREASE USING CONSUMER PRICE INDEX:
The unit price includes the costs of bonds, insurance, permits, sales tax, overhead, profit and all
other costs.
Consumer Price Index (CPI): Contract prices for Services will remain firm through
(Enter Month, Day Year).

D

R

Contractor must request price adjustments, in writing, 30 days prior to the adjustment date
of requested increase. If a contractor fails to request a CPI price adjustment 30 days prior
to the adjustment date, the adjustment will be effective 30 days after CAWC receives and
approves their written request.
Price adjustments will be made in accordance with the percentage change in the U.S.
Department of Labor Consumer Price Index (CPI-U) for Urban Wage Earners and
Clerical Workers (Current Series), West Region All Items.
The price adjustment rate will be determined by comparing the percentage difference
between the CPI in effect for the base year six-month average (January through June OR
July through December); and each (January through June OR July through December sixmonth average) thereafter. The percentage difference between those two CPI issues will
be the price adjustment rate. No retroactive contract price adjustments will be allowed.

AF

https://www.bls.gov/data/

The following example indicates how to adjust contract pricing when using the CPI as a contract
price adjustment clause: (Remember, all price adjustments should be rounded to equal the pricing
structure of the contract in question. For example, if the unit price is $100, make sure that you
round the CPI adjusted price to the same number of decimal places to ensure accuracy).
EXAMPLE

T

First Contract Adjustment date: March 1, 2018
Price to be adjusted:
$250
Adjustment period:
Annually

CPI Index in use: CPI-U All Urban Wage Earners and Clerical Workers (current
Series), https://www.bls.gov/data/ select “Top Picks” then select West Region All
Items.
First Adjustment Period:
Current index: 2018
Base index: 2017

250.416
242.384
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Subtract the Base index from the Current index
Divide the result by the Base index
Multiply the result by 100 to obtain percentage
Multiply the price to be adjusted by the % increase
Add the price to be adjusted to the adjustment amount
CPI adjusted price for contract term March 1, 2018

250.416 - 242.384
8.032 / 242.384
.0331 x 100
$250 x .0331
$250 + $8.28

=
=
=
=
=

8.032
.0331
3.31%
$8.28
$258.28
$258.28

R

D

It is important to note that with each price adjustment, the original CPI Base index date range must be
compared to the most current CPI index date range. The adjustment will always be made to the original
contract price. In other words, CAWC will not adjust a price that has been previously
adjusted. Adjustments will only be made to the original agreed upon hourly price, e.g. Senior Engineer
charges are $250/Hour as set in the original agreement.

T

AF
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PROPOSAL FORM 8
DIVERSE BUSINESS ENTERPRISES REQUIREMENT STATEMENT

D

Owner utilizes the established guidelines from the California Public Utilities Commission (“CPUC”)
to qualify diverse suppliers and requires certification as a Diverse Business Enterprise (“DBE”) by
the Supplier Clearinghouse and/or the California Department of General Services. To be eligible
for award of a contract from this solicitation, the bidder/proposer must execute and submit, as part
of his or her bid/proposal, this statement. DBEs are divided into four classifications, as follows:
Minority Business Enterprises (“MBE”), Women-Owned Business Enterprises (“WBE”), Disabled
Veteran Business Enterprises (“DVBE”), and Lesbian, Gay, Bi-Sexual and Transgender Business
Enterprises (“LGBTBE”). This statement shall be deemed a material factor in the Owner’s
evaluation of the bid/proposal. Failure to complete and submit this statement, or the inclusion of
a false statement, shall render the bid/proposal non-responsive.
The CPUC has set a goal for Owner to achieve at least 21.5% of total contract spend on DBEs,
divided into the four classifications as follows: MBE – 15%, WBE – 5%, DVBE – 1.5%, and
LGBTBE – goal to be established in 2020.

R

Owner has established certain minimum requirements, as set forth below, for the percentage of
the total Contract Price that must be paid to DBEs (the “DBE Minimum”). The DBE Minimum for
a contract will depend upon the total Contract Price for that contract, as set forth below. For
example, for a contract with a Contract Price of $1,200,000, the DBE Minimum is 25% and,
therefore, at least $300,000 must be paid to DBEs either as the primary contractor or as one or
more subcontractors. Further, for a contract with a Contract Price of $4,000,000, the DBE
Minimum is 30% and, therefore, at least $1,200,000 must be paid to DBEs either as the primary
contractor or as one or more subcontractors.

AF

Total Contract Price
$100,000 - $500,000
$500,001 - $1,000,000
$1,000,001 - $3,000,000
$3,000,001 and higher

DBE Minimum
15%
20%
25%
30%

T

Notwithstanding the DBE Minimum set forth above, a bidder/proposer may propose, and is
strongly encouraged to propose, a higher percentage of the Contract Price to be paid to DBEs.
As part of its submission, the must respond to the questions below and identify the percentage of
the Contract Price that will be paid to DBEs (such percentage must be NO LOWER THAN the
DBE Minimum set forth above). The percentage of the Contract Price that will be paid to DBEs
(to the bidder/proposer as primary contractor or to subcontractors), as indicated on this form, will
be a contractual requirement (the “DBE Requirement”) that must be met by the bidder/proposer
in performing the Contract Services. Failure to meet the DBE Requirement will be considered a
breach of the contract and may result in termination of the contract by the Owner.
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Complete the items below:
1. Is bidder/proposer certified as a Diverse Business Enterprise with the CPUC Supplier
Clearinghouse and/or the California Department of General Services?

Respond YES or NO: ________________
If YES, provide a copy of your certification with your bid/proposal and identify which
classification your firm is certified under (i.e., MBE, WBE, DVBE, or LGBTBE): _________

D

2. What is the DBE Requirement (the percentage of the Contract Price that will be paid to
DBEs) that bidder/proposer will agree to in the contract for the Contract Services?
_________ % of Contract Price (such percentage must be equal to or greater than the
DBE Minimum as set forth above)

R

Bidder/Proposer Name: _________________________________________________
Printed Name of Authorized Person: ______________________________________

AF

Signature of Authorized Person: __________________________________________
Title of Authorized Person: ______________________________________________

T
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DRAFT CONSTRUCTION CONTRACT
Agreement, Pages AG-1 – AG-9
Standard General Conditions, Pages, GC-I – GC-70
Exhibits: A, B, C, E, F, K, L, N. O, P, Q and R
American Water Cut-Off and Ring Saw Safety Operations Practice, Pages 1 – 15
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California American Water
Standard Construction Contract

Contract No.

AGREEMENT
This Agreement is by and between California-American Water Company, a California
Corporation (Owner), and
(“Contractor”).
Owner and Contractor hereby agree as follows:
ARTICLE 1 – WORK
1.01

Contractor shall complete all Work as specified or indicated in the Contract Documents.
The Work is generally described as follows:

D

Contractor shall furnish all labor, materials (except as herein noted), equipment and
means necessary for the construction and installation of the complete project, and
all other work as described in the contract documents and as shown on the
Drawings.

ARTICLE 2 – THE PROJECT

R

2.01

The Project for which the Work under the Contract Documents may be the whole or only
a part is generally described as follows:
Fitch Park ASR–5 and ASR–6 Wells

ARTICLE 3 – ENGINEER

The Engineer for the Project is Donald Monette who will act as the Owner’s
representative, assume all duties and responsibilities, and have the rights and authority
assigned to Engineer in the Contract Documents in connection with the completion of the
Work in accordance with the Contract Documents.

3.02

The following Owner-affiliated entities or independent engineers, consultants, or
managers have been retained by Owner to undertake some or all of Engineer’s or Owner’s
authority,
duties,
or
responsibilities
under
the
Contract
Documents:

AF

3.01

Pueblo Water Resources

ARTICLE 4 – CONTRACT TIMES
Time of the Essence

T

4.01

A. All time limits for Milestones, if any, Substantial Completion, and Final Completion and
readiness for final payment as stated in the Contract Documents are of the essence
of the Contract.
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Days to Achieve Substantial Completion and Final Completion
A. The Work will be substantially completed within 150 Days after the date when the
Contract Times commence to run as provided in Paragraph 2.03 of the General
Conditions, and completed and ready for final payment in accordance with Paragraph
14.07 of the General Conditions within 180 Days after the date when the Contract Times
commence to run.

4.03

Liquidated Damages

R

D

A. Contractor and Owner recognize that time is of the essence of this Agreement and that
Owner will suffer financial loss if the Work is not completed within the times specified in
Paragraph 4.02 above, plus any extensions thereof allowed in accordance with Article
12 of the General Conditions. The parties also recognize the delays, expense, and
difficulties involved in proving in a legal or arbitration proceeding the actual loss suffered
by Owner if the Work is not completed on time. Accordingly, instead of requiring any
such proof, Owner and Contractor agree that as liquidated damages for delay (but not
as a penalty), Contractor shall pay Owner: (1) $1,000 for each day that expires after the
time specified in Paragraph 4.02 for Substantial Completion, or any extension thereof in
accordance with Paragraph 12.02 of the General Conditions, until the Work is
substantially complete ; and (2) $500 for each day that expires after the time specified
in Paragraph 4.02 for completion and readiness for final payment, or any extension
thereof in accordance with Paragraph 12.02 of the General Conditions, until the Work is
completed and ready for final payment.

ARTICLE 5 – CONTRACT PRICE

AF

A. The Contract Price for all Work is Insert Contract Price, as further specified in Exhibit
C, subject to any subsequent amendments.
ARTICLE 6 – PAYMENT PROCEDURES
6.01

Submittal and Processing of Payments

A. Contractor shall submit Applications for Payment in accordance with Article 14 of the
General Conditions. Applications for Payment will be processed by Engineer as
provided in the General Conditions. All invoices will be processed through the

Taulia System. For information on how invoices are to be submitted to Taulia,
go to: http://supplierinfo.taulia.com/americanwater

T

Payments shall be remitted to:
XXXXXXXX
XXXXXX
XXXXXXXXXXXXXX
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Progress Payments; Retainage
A. Owner shall make progress payments on account of the Contract Price on the basis of
Contractor’s Applications for Payment as recommended by Engineer and as otherwise
specified in Paragraph 14.02 of the General Conditions. All such payments will be
measured by the schedule of values established as provided in Paragraph 2.05.A of the
General Conditions (and in the case of Unit Price Work based on the number of units
completed) or, in the event there is no schedule of values, as provided in the General
Requirements.

D

B. Prior to Substantial Completion, progress payments will be made in an amount equal to
90% percent of Work completed (with the balance being retainage), but, in each case,
less the aggregate of payments previously made and less such amounts as Engineer
may determine or Owner may withhold, including but not limited to liquidated damages,
in accordance with Paragraph 14.02 of the General Conditions.

R

C. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total
payments to Contractor to 95% percent of the Work completed, less such amounts as
Engineer shall determine in accordance with Paragraph 14.02.B.5 of the General
Conditions and less 100% percent of Owner’s determination of the value of Work to be
completed or corrected as shown on the tentative list of items to be completed or
corrected attached to the certificate of Substantial Completion.

D. All applications for progress payments shall be accompanied by a conditional lien
release and, for payments after the first, an affidavit of payment.

6.03

Final Payment

AF

A. Upon final completion and acceptance of the Work in accordance with Paragraph 14.07
of the General Conditions, Owner shall pay the remainder of the Contract Price, and any
retained funds, as provided in said Paragraph 14.07.
B. An application for final payment shall be accompanied by a conditional lien release and
an affidavit of payment.
ARTICLE 7 – CONTRACTOR’S REPRESENTATIONS
7.01

To induce Owner to enter into this Agreement, Contractor makes the following
representations:

T

A. Contractor has examined and carefully studied the Contract Documents and the other
related data identified in the Bidding Documents.

B. Contractor has visited the Site and become familiar with and is satisfied as to the
general, local, and Site conditions that may affect cost, progress, and performance of
the Work.
C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and
Regulations that may affect cost, progress, and performance of the Work.
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D. Contractor has carefully studied all reports of explorations and tests of subsurface
conditions at or contiguous to the Site and all drawings of physical conditions in or
relating to existing surface or subsurface structures at or contiguous to the Site (except
Underground Facilities) which have been provided pursuant to Paragraph 4.02 of the
General Conditions.

D

E. Contractor has considered the information known to Contractor, information and
observations obtained from visits to the Site, information commonly known to
contractors doing business in the locality of the Site, the Contract Documents, and the
reports and drawings identified in the Contract Documents and referred to in Paragraph
7.01.D above with respect to the effect of such information and observations on: (1) the
cost, progress, and performance of the Work; (2) the means, methods, techniques,
sequences, and procedures of construction to be employed by Contractor, including any
specific means, methods, techniques, sequences, and procedures of construction
expressly required by the Bidding Documents; and (3) Contractor’s safety precautions
and programs.

R

F. Based on the information and observations referred to in Paragraph 7.01.E above,
Contractor does not consider that further examinations, investigations, explorations,
tests, studies, or data are necessary for the performance of the Work at the Contract
Price, within the Contract Times, and in accordance with the other terms and conditions
of the Contract Documents.

G. Contractor is aware of the general nature of work to be performed by Owner and others
at the Site that relates to the Work as indicated in the Contract Documents.

I.

AF

H. Contractor is prepared to comply with the applicable requirements of Owner’s safety
program, if any.
Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Contractor has discovered in the Contract Documents, and the
written resolution thereof by Engineer is acceptable to Contractor.

J. The Contract Documents are generally sufficient to indicate and convey understanding
of all terms and conditions for performance and furnishing of the Work.
K. If checked, Contractor will provide Owner with
a performance bond or
a payment
bond, or any combination thereof, as indicated in this Paragraph and conforming to the
specifications in Article 5 of the General Conditions.

8.01

T

ARTICLE 8 – CONTRACT DOCUMENTS
Contents

A. The Contract Documents consist of the following:

1. This Agreement (pages AG-1 to AG-9, inclusive).

2. Diversity Business Enterprise Requirement Statement consisting of 2 pages.
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3. Notice of Award. (Note: This document is not attached to this Agreement)
4. General Conditions (pages GC-i to GC-70, inclusive).
5. California American Water Technical Specifications titles Fitch Park ASR-5 and
ASR-6 Wells consisting of 63 Pages.
6. American Water Cut-off and ring saw safety practice, Number PRA-OPS01/01
Dated 4/28/2014 Consisting of 15 Pages.
7. Exhibits to this Agreement (enumerated as follows):

D

a. Performance bond form, identified as Exhibit A consisting of pages A-1 through
A-2;

b. Payment bond form, identified as Exhibit B, consisting of pages B-1 through B2.

R

c. Contractor’s Bid identified as Exhibit C and consisting of pages C-1 through CInsert Number of Last Page of Contractor Bid.
d. Other exhibits as specified in the General Conditions, which may include but are
not limited to, Exhibits G through R, inclusive.

8. The following which may be delivered or issued on or after the Effective Date of the
Agreement and are not attached hereto:

AF

a. Notice to Proceed (page NP-1).

b. Work Change Directives substantially conforming to the form attached hereto as
Exhibit E.
c. Change Orders substantially conforming to the form attached hereto as Exhibit
F.
B. The documents listed in Paragraph 8.01.A are attached to this Agreement (except as
expressly noted otherwise above).
C. There are no Contract Documents other than those listed above in this Article 8.

T

D. The Contract Documents may only be amended, modified, or supplemented as provided
in Paragraph 3.04 of the General Conditions.
ARTICLE 9 – MISCELLANEOUS
9.01

Terms

A. Terms used in this Agreement will have the meanings stated in the General Conditions.
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Assignment of Contract
A. No assignment by Contractor of any rights under or interests in the Contract will be
binding on Owner without the written consent of Owner; and, specifically but without
limitation, moneys that may become due and moneys that are due may not be assigned
without such consent (except to the extent that the effect of this restriction may be limited
by law), and unless specifically stated to the contrary in any written consent to an
assignment, no assignment will release or discharge Contractor from any duty or
responsibility under the Contract Documents.

9.03

Successors and Assigns

D

A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal
representatives to the other party hereto, its partners, successors, assigns, and legal
representatives in respect to all covenants, agreements, and obligations contained in
the Contract Documents.

9.04

Severability

R

A. Any provision or part of the Contract Documents held to be void or unenforceable under
any Law or Regulation shall be deemed stricken, and all remaining provisions shall
continue to be valid and binding upon Owner and Contractor, who agree that the
Contract Documents shall be reformed to replace such stricken provision or part thereof
with a valid and enforceable provision that comes as close as possible to expressing the
intention of the stricken provision.

9.05

Contractor’s Certifications

AF

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive
practices in competing for or in executing the Contract. For the purposes of this
Paragraph 9.05:
1. “Corrupt practice” means the offering, giving, receiving, or soliciting of any thing of
value likely to influence the action of a public official in the bidding process or in the
Contract execution.
2. “Fraudulent practice” means an intentional misrepresentation of facts made (a) to
influence the bidding process or the execution of the Contract to the detriment of
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or
(c) to deprive Owner of the benefits of free and open competition.

T

3. “Collusive practice” means a scheme or arrangement between two or more Bidders,
with or without the knowledge of Owner, a purpose of which is to establish Bid prices
at artificial, non-competitive levels.

4. “Coercive practice” means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in the bidding process or
affect the execution of the Contract.
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B. Contractor certifies that Contractor will to conform its business dealings with the
Company in accordance with the underlying principles of the Company's Code of
Ethics, a copy of which is available on the Company's website at http://amwater.com.
9.06

Other Provisions
A. Government Regulations

D

The following clauses, where applicable, are incorporated in this Agreement by
reference as if fully set out: The Equal Opportunity Clause prescribed in 41 CFR 601.40, the Affirmative Action Clause prescribed in 41 CFR 60-250.4, regarding veterans
and veterans of the Vietnam Era, and the Affirmative Action Clause for Handicapped
Workers prescribed in 41 CFR 60-741.4.
B. Background Check

R

Contractor shall conduct a background check on each of its employees prior to the
employee performing any function or activity under this Agreement involving any direct
customer contact, or on-site at any of the Owner’s water treatment plants. As used in
the Agreement, “direct customer contact” shall include but not be limited to, any activity
by the Contractor’s employee at or near a customer’s premises. The background check
conducted by Contractor shall consist of a check of at least the following: Previous
employers and dates of employment; Education; Driving record; Criminal history (state
and federal); References; Credit history. Prior to commencing any work under this
Agreement, Contractor shall provide proof to the Owner that the requirements of this
Paragraph have been met. Contractor shall make available to the Owner, upon request,
the documentation and results of the background check with respect to any employee
of Contractor performing any function under this Agreement involving any direct
customer contact.

AF

C. Project Manuals

Owner shall furnish to Contractor up to One printed copies of the Contract Documents.
Additional copies will be furnished upon request at the cost of reproduction.
D. Notices

Unless other specified in a specific provision of this Agreement, any notice required by
the Contract Documents to be given to the Owner shall be addressed as follows:

T

Donald Monette
511 Forest Lodge Road
Pacific Grove, CA 93950

Any notice required by the Contract Documents to be given to the Contractor shall be
addressed as follows:
Insert Contractor's Contact
Insert Contractor's Street Address
Insert Contractor's City, State and ZIP
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Diverse Business Enterprise Requirement

R

D

A. Owner utilizes the established guidelines from the California Public Utilities Commission
(“CPUC”) to qualify diverse suppliers and requires certification as a Diverse Business
Enterprise (“DBE”) by the Supplier Clearinghouse and/or the California Department of
General Services. Generally, a DBE is a business in which 51% or more of the
ownership interest is held, and 51% or more of the daily management and control of the
business is performed, by one or more certified diverse suppliers. DBEs are divided into
four classifications, as follows: Minority Business Enterprises (“MBE”), Women-Owned
Business Enterprises (“WBE”), Disabled Veteran Business Enterprises (“DVBE”), and
Lesbian, Gay, Bi-Sexual and Transgender Business Enterprises (“LGBTBE”).
B. Consultant represents and warrants that the percentage of the Contract Price that will
be paid to DBEs, including to the Consultant and any of Consultant’s subcontractors,
will be at least ______ % (the “DBE Requirement”). If Consultant fails to meet the DBE
Requirement, such failure will be deemed a Default and may result in termination of this
Agreement by Owner pursuant to Section 15.02 of the General Conditions.
C. The CPUC requires Owner to report the amount of Owner’s DBE spend in compliance
with General Order 156. In order for Owner to meet this requirement, Consultant is
required to submit a quarterly report to Owner, in a form provided by or acceptable to
Owner, identifying (1) the total dollar amount of Contract Price paid by Owner to
Consultant as of date of report (“Amount Paid to Date”), (2) the percentage of Amount
Paid to Date that has been paid to DBEs, whether to Consultant or any of Consultant’s
subcontractors (“DBE Percentage”), and (3) the breakdown of the DBE Percentage into
a percentage for each of the four classifications of DBEs (i.e., MBE, WBE, DVBE, and
LGBTBE). Consultant will participate and assist, as requested by Owner, in any audit
activities relating to this program. In addition, Consultant will produce copies of invoices
and cancelled checks to DBE subcontractors if requested by Owner.

T
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.
Counterparts have been delivered to Owner and Contractor. All portions of the Contract
Documents have been signed or have been identified by Owner and Contractor or on
their behalf
This Agreement will be effective on the date it has been executed by OWNER (which is the Effective
Date of the Agreement).

OWNER:

CONTRACTOR

D

California-American Water Company

Insert Contractor Name

By:

By:

Title:
Date:

Title:
Date:

R

Attest:
Title:
Date:
Contractor’s License No.:

T
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STANDARD GENERAL CONDITIONS
OF THE CONSTRUCTION CONTRACT
FOR CONSTRUCTION PROJECTS LOCATED IN
CALIFORNIA
2007 American Water System Edition

R

Issued by

American Water System
Voorhees, New Jersey

T

AF
The Standard General Conditions of the Construction Contract, 2007 American Water System Edition
(“General Conditions”), are based on the Standard General Conditions of the Construction Contract
prepared by the Engineers Joint Contract Document Committee (EJCDC Doc. No. C-700, 2007 Edition).
The General Conditions incorporate terms and conditions that are consistent with American Water System
practices and policies. Only the General Conditions contained herein are a part of the Contract Documents
for the project.
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STANDARD GENERAL CONDITIONS OF THE
CONSTRUCTION CONTRACT
FOR CONSTRUCTION PROJECTS IN CALIFORNIA

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY
1.01

Defined Terms

D

A. Wherever used in the Bidding Requirements or Contract Documents and printed with
initial capital letters, the terms listed below will have the meanings indicated which are
applicable to both the singular and plural thereof. In addition to terms specifically defined,
terms with initial capital letters in the Contract Documents include references to identified
articles and paragraphs, and the titles of other documents or forms.

R

1. Addenda – Written or graphic instruments issued prior to the opening of Bids which
clarify, correct, or change the Bidding Requirements or the proposed Contract
Documents.
2. Agreement – The written instrument which is evidence of the agreement between
Owner and Contractor covering the Work.

AF

3. Application for Payment – The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments
and which is to be accompanied by such supporting documentation as is required by
the Contract Documents.
4. Asbestos – Any material that contains more than one percent asbestos and is friable
or is releasing asbestos fibers into the air above current action levels established by
the United States Occupational Safety and Health Administration.

5. Bid – The offer or proposal of a Bidder submitted on the prescribed form setting forth
the prices for the Work to be performed.
6. Bidder – The individual or entity who submits a Bid directly to Owner.

T

7. Bidding Documents – The Bidding Requirements and the proposed Contract
Documents (including all Addenda).

8. Bidding Requirements – The Advertisement or Invitation to Bid, Instructions to
Bidders, bid security of acceptable form, if any, and the Bid Form with any
supplements.
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9. Change Order – A document recommended by Engineer which is signed by
Contractor and Owner and authorizes an addition, deletion, or revision in the Work or
an adjustment in the Contract Price or the Contract Times, issued on or after the
Effective Date of the Agreement.
10. Claim – A demand or assertion by Owner or Contractor seeking an adjustment of
Contract Price or Contract Times, or both, or other relief with respect to the terms of
the Contract. A demand for money or services by a third party is not a Claim.

D

11. Contract – The entire and integrated written agreement between the Owner and
Contractor concerning the Work. The Contract supersedes prior negotiations,
representations, or agreements, whether written or oral.
12. Contract Documents – Those items so designated in the Agreement. Only printed or
hard copies of the items listed in the Agreement are Contract Documents. Approved
Shop Drawings, other Contractor’s submittals, and the reports and drawings of
subsurface and physical conditions are not Contract Documents.

R

13. Contract Price – The moneys payable by Owner to Contractor for completion of the
Work in accordance with the Contract Documents as stated in the Agreement
(subject to the provisions of Paragraph 11.03 in the case of Unit Price Work).

AF

14. Contract Times – The number of days or the dates stated in the Agreement to: (i)
achieve Milestones, if any, (ii) achieve Substantial Completion; and (iii) complete the
Work so that it is ready for final payment as evidenced by Engineer’s written
recommendation of final payment.
15. Contractor – The individual or entity with whom Owner has entered into the
Agreement.
16. Cost of the Work – See Paragraph 11.01.A for definition.

17. Drawings – That part of the Contract Documents prepared or approved by Engineer
which graphically shows the scope, extent, and character of the Work to be
performed by Contractor. Shop Drawings and other Contractor submittals are not
Drawings as so defined.

T

18. Effective Date of the Agreement – The date indicated in the Agreement on which it
becomes effective, but if no such date is indicated, it means the date on which the
Agreement is signed and delivered by the last of the two parties to sign and deliver.
19. Engineer – The individual or entity named as such in the Agreement.
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20. Field Order – A written order issued by Engineer which requires minor changes in the
Work but which does not involve a change in the Contract Price or the Contract
Times.
21. General Requirements – Sections of Division 1 of the Specifications. The General
Requirements pertain to all sections of the Specifications.
22. Hazardous Environmental Condition – The presence at the Site of Asbestos, PCBs,
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or
circumstances that may present a substantial danger to persons or property exposed
thereto in connection with the Work.

D

23. Hazardous Waste – The term Hazardous Waste shall have the meaning provided in
Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended
from time to time.

R

24. Laws and Regulations; Laws or Regulations – Any and all applicable laws, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies,
agencies, authorities, and courts having jurisdiction.
25. Liens – Charges, security interests, or encumbrances upon Project funds, real
property, or personal property.
26. Milestone – A principal event specified in the Contract Documents relating to an
intermediate completion date or time prior to Substantial Completion of all the Work.

AF

27. Notice of Award – The written notice by Owner to the Successful Bidder stating that
upon timely compliance by the Successful Bidder with the conditions precedent listed
therein, Owner will sign and deliver the Agreement.
28. Notice to Proceed – A written notice given by Owner to Contractor fixing the date on
which the Contract Times will commence to run and on which Contractor shall start to
perform the Work under the Contract Documents.
29. Owner – The American Water System entity with which Contractor has entered into
the Agreement and for which the Work is to be performed.
30. PCBs – Polychlorinated biphenyls.

T

31. Petroleum – Petroleum, including crude oil or any fraction thereof which is liquid at
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7
pounds per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil
refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Waste and crude
oils.
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32. Progress Schedule – A schedule, prepared and maintained by Contractor, describing
the sequence and duration of the activities comprising the Contractor’s plan to
accomplish the Work within the Contract Times.
33. Project – The total construction of which the Work to be performed under the
Contract Documents may be the whole, or a part.
34. Project Manual – The bound documentary information prepared for bidding and
constructing the Work. A listing of the contents of the Project Manual, which may be
bound in one or more volumes, is contained in the table(s) of contents.

D

35. Radioactive Material – Source, special nuclear, or byproduct material as defined by
the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time
to time.
36. Resident Project Representative – The authorized representative of Engineer who
may be assigned to the Site or any part thereof.

R

37. Samples – Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by
which such portion of the Work will be judged.
38. Schedule of Submittals – A schedule, prepared and maintained by Contractor, of
required submittals and the time requirements to support scheduled performance of
related construction activities.

AF

39. Schedule of Values – A schedule, prepared and maintained by Contractor, allocating
portions of the Contract Price to various portions of the Work and used as the basis
for reviewing Contractor’s Applications for Payment.
40. Shop Drawings – All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work.
41. Site – Lands or areas indicated in the Contract Documents as being furnished by
Owner upon which the Work is to be performed, including rights-of-way and
easements for access thereto, and such other lands furnished by Owner which are
designated for the use of Contractor.

T

42. Specifications – That part of the Contract Documents consisting of written
requirements for materials, equipment, systems, standards and workmanship as
applied to the Work, and certain administrative requirements and procedural matters
applicable thereto.
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43. Subcontractor – An individual or entity having a direct contract with Contractor or with
any other Subcontractor for the performance of a part of the Work at the Site.
44. Substantial Completion – The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Contract Documents, so that
the Work (or a specified part thereof) can be utilized for the purposes for which it is
intended. The terms “substantially complete” and “substantially completed” as applied
to all or part of the Work refer to Substantial Completion thereof.

D

45. Successful Bidder – The Bidder submitting a responsive Bid to whom Owner makes
an award.
46. Supplementary Conditions – That part of the Contract Documents which amends or
supplements these General Conditions.

R

47. Supplier – A manufacturer, fabricator, supplier, distributor, materialman, or vendor
having a direct contract with Contractor or with any Subcontractor to furnish materials
or equipment to be incorporated in the Work by Contractor or any Subcontractor.

AF

48. Underground Facilities – All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any
encasements containing such facilities, including those that convey electricity, gases,
steam, liquid petroleum products, telephone or other communications, cable
television, water, wastewater, storm water, other liquids or chemicals, or traffic or
other control systems.
49. Unit Price Work – Work to be paid for on the basis of unit prices.

50. Work – The entire construction or the various separately identifiable parts thereof
required to be provided under the Contract Documents. Work includes and is the
result of performing or providing all labor, services, and documentation necessary to
produce such construction, and furnishing, installing, and incorporating all materials
and equipment into such construction, all as required by the Contract Documents.

T

51. Work Change Directive – A written statement to Contractor issued on or after the
Effective Date of the Agreement and signed by Owner and recommended by
Engineer ordering an addition, deletion, or revision in the Work, or responding to
differing or unforeseen subsurface or physical conditions under which the Work is to
be performed or to emergencies. A Work Change Directive will not change the
Contract Price or the Contract Times but is evidence that the parties expect that the
change ordered or documented by a Work Change Directive will be incorporated in a
subsequently issued Change Order following negotiations by the parties as to its
effect, if any, on the Contract Price or Contract Times.
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1.02

Terminology
A. The following words or terms are not defined but, when used in the Bidding Requirements
or Contract Documents, have the following meaning.
B. Intent of Certain Terms or Adjectives

R

D

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,”
“as directed” or terms of like effect or import to authorize an exercise of professional
judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to
describe an action or determination of Engineer as to the Work. It is intended that
such exercise of professional judgment, action or determination will be solely to
evaluate, in general, the Work for compliance with the requirements of and
information in the Contract Documents and conformance with the design concept of
the completed Project as a functioning whole as shown or indicated in the Contract
Documents (unless there is a specific statement indicating otherwise). The use of any
such term or adjective is not intended to and shall not be effective to assign to
Engineer any duty or authority to supervise or direct the performance of the Work or
any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 9.07 or any other provision of the Contract Documents.

C. Day

D. Defective

AF

1. The word “day” means a calendar day of 24 hours measured from midnight to the
next midnight.

1. The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:
a. does not conform to the Contract Documents, or

b. does not meet the requirements of any applicable inspection, reference
standard, test, or approval referred to in the Contract Documents, or

T

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at
Substantial Completion in accordance with Paragraph 14.04 or 14.05).

d. Fails to perform to industry standards within the geographic area of the Project at
any time during the Correction Period specified in Paragraph 13.07.
E. Furnish, Install, Perform, Provide
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1. The word “furnish,” when used in connection with services, materials, or equipment,
shall mean to supply and deliver said services, materials, or equipment to the Site (or
some other specified location) ready for use or installation and in usable or operable
condition.
2. The word “install,” when used in connection with services, materials, or equipment,
shall mean to put into use or place in final position said services, materials, or
equipment complete and ready for intended use.

D

3. The words “perform” or “provide,” when used in connection with services, materials,
or equipment, shall mean to furnish and install said services, materials, or equipment
complete and ready for intended use.
4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with
services, materials, or equipment in a context clearly requiring an obligation of
Contractor, “provide” is implied.

R

F. Unless stated otherwise in the Contract Documents, words or phrases which have a wellknown technical or construction industry or trade meaning are used in the Contract
Documents in accordance with such recognized meaning.

ARTICLE 2 – PRELIMINARY MATTERS
2.01

Delivery of Bonds and Evidence of Insurance

AF

A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner,
Contractor shall also deliver to Owner such bonds as Contractor may be required to
furnish pursuant to Paragraph 7.01.K of the Agreement.
B. Evidence of Insurance: Before any Work at the Site is started, Contractor shall deliver to
Owner, certificates of insurance (and other evidence of insurance which Owner or any
additional insured may reasonably request) which Contractor is required to purchase and
maintain in accordance with Article 5.

2.02

Copies of Documents

2.03

T

A. Owner shall furnish to Contractor the number of printed or hard copies of the Contract
Documents specified in Paragraph 9.06.C of the Agreement. Additional copies will be
furnished upon request at the cost of reproduction.
Commencement of Contract Times; Notice to Proceed

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of
the Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to
Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective
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Date of the Agreement. In no event will Owner have any obligations or duties to
Contractor under the Agreement until Contract Times commence to run.
2.04

Starting the Work
A. Contractor shall start to perform the Work on the date when the Contract Times
commence to run. No Work shall be done at the Site prior to the date on which the
Contract Times commence to run.

2.05

Preliminary Schedules

D

A. Submission of Preliminary Schedules: Within 10 days after the Effective Date of the
Agreement (unless otherwise specified by Owner or Engineer in writing or at the
Preconstruction Conference), Contractor shall submit to Engineer for timely review:
1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for
starting and completing the various stages of the Work, including any Milestones
specified in the Contract Documents;

R

2. a preliminary Schedule of Submittals; and
3. a preliminary Schedule of Values for all of the Work which includes quantities and
prices of items which when added together equal the Contract Price and subdivides
the Work into component parts in sufficient detail to serve as the basis for progress
payments during performance of the Work. Such prices will include an appropriate
amount of overhead and profit applicable to each item of Work.

AF

B. Acceptance of Preliminary Schedules: No progress payment shall be made to Contractor
until schedules are submitted to Engineer in accordance with Paragraph 2.05.A and
accepted by Engineer:
1. The Progress Schedule will be acceptable to Engineer if it provides an orderly
progression of the Work to completion within the Contract Times. Such acceptance
will not impose on Engineer responsibility for the Progress Schedule, for sequencing,
scheduling, or progress of the Work nor interfere with or relieve Contractor from
Contractor’s full responsibility therefor.

T

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a
workable arrangement for reviewing and processing the required submittals.

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and
substance if it provides a reasonable allocation of the Contract Price to component
parts of the Work and the allocation of the Contract Price as shown in the Progress
Schedule.
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2.06

Preconstruction Conference; Designation of Authorized Representatives
A. Before any Work at the Site is started, a conference attended by Owner, Contractor,
Engineer, and others as appropriate will be held to establish a working understanding
among the parties as to the Work and to discuss the schedules referred to in Paragraph
2.05.A, procedures for handling Shop Drawings and other submittals, processing
Applications for Payment, and maintaining required records.

D

B. At this conference Owner and Contractor shall each designate, in writing, specific
individuals to act as their respective representatives with respect to the services and
responsibilities of each party under the Contract. Such individuals shall have the
authority to transmit instructions, receive information, render decisions relative to the
Contract, and otherwise act on behalf of each respective party.

ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE
3.01

Intent

R

A. The Contract Documents are complementary; what is required by one is as binding as if
required by all.

AF

B. It is the intent of the Contract Documents to describe a functionally complete project (or
part thereof) to be constructed in accordance with the Contract Documents. Any labor,
documentation, services, materials, or equipment that may reasonably be inferred from
the Contract Documents or from prevailing custom or trade usage as being required to
produce the indicated result will be provided whether or not specifically called for at no
additional cost to Owner.
C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer
as provided in Article 9.

3.02

Reference Standards

A. Standards, Specifications, Codes, Laws, and Regulations

T

1. Reference to standards, specifications, manuals, or codes of any technical society,
organization, or association, or to Laws or Regulations, whether such reference be
specific or by implication, shall mean the standard, specification, manual, code, or Laws
or Regulations in effect at the time of opening of Bids (or on the Effective Date of the
Agreement if there were no Bids), except as may be otherwise specifically stated in the
Contract Documents.
2. No provision of any such standard, specification, manual or code, or any instruction of a
Supplier shall be effective to change the duties or responsibilities of Owner, Contractor,
or Engineer, or any of their subcontractors, consultants, agents, or employees from
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those set forth in the Contract Documents. No such provision or instruction shall be
effective to assign to Owner, or Engineer, or any of their Related Entities, any duty or
authority to supervise or direct the performance of the Work or any duty or authority to
undertake responsibility inconsistent with the provisions of the Contract Documents.
B. Unless specified otherwise in the Contract Documents, all Work shall meet the laws,
regulations, codes, and industry standards (in that order) applicable to the location of the
Work.
3.03

Reporting and Resolving Discrepancies

D

A. Reporting Discrepancies

R

1. Contractor’s Review of Contract Documents Before Starting Work:
Before
undertaking each part of the Work, Contractor shall carefully study and compare the
Contract Documents and check and verify pertinent figures therein and all applicable
field measurements. Contractor shall promptly report in writing to Engineer any
conflict, error, ambiguity, or discrepancy which Contractor discovers or has actual
knowledge of and shall obtain a written interpretation or clarification from Engineer
before proceeding with any Work affected thereby.

AF

2. Contractor’s Review of Contract Documents During Performance of Work: If, during
the performance of the Work, Contractor discovers any conflict, error, ambiguity, or
discrepancy within the Contract Documents or between the Contract Documents and
any provision of any Law or Regulation applicable to the performance of the Work or
of any standard, specification, manual or code, or of any instruction of any Supplier,
Contractor shall promptly report it to Engineer in writing. Contractor shall not proceed
with the Work affected thereby (except in an emergency as required by Paragraph
6.15.A) until a modification to the Contract Documents has been issued by one of the
methods indicated in Paragraph 3.04.
3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict,
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had
actual knowledge thereof.

B. Resolving Discrepancies

T

1. Except as may be otherwise specifically stated in the Contract Documents, the
provisions of the Contract Documents shall take precedence in resolving any conflict,
error, ambiguity, or discrepancy between the provisions of the Contract Documents
and:
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a. the provisions of any standard, specification, manual, code, or instruction
(whether or not specifically incorporated by reference in the Contract
Documents); or
b. the provisions of any Laws or Regulations applicable to the performance of the
Work (unless such an interpretation of the provisions of the Contract Documents
would result in violation of such Law or Regulation).
3.04

Modifying Contract Documents

D

A. The Contract Documents may be modified to provide for additions, deletions, or revisions
(or any combination thereof) in the Work or to modify the terms and conditions thereof by
either a Change Order or a Work Change Directive.

B. The requirements of the Contract Documents may be supplemented, and minor variations
and deviations in the Work may be authorized, by one or more of the following ways:
1. Work Change Directive

R
2. Change Order
3. Field Order;

4. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of
Paragraph 6.16.D.3); or

AF

5. Engineer’s written interpretation or clarification.

C. Changes in Contract Time or Contract Price must be made by Change Order.
3.05

Reuse of Documents

A. Contractor and any Subcontractor or Supplier shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications,
or other documents (or copies of any thereof) prepared by or bearing the seal of
Engineer or its consultants, including electronic media editions; or

T

2. reuse any of such Drawings, Specifications, other documents, or copies thereof on
extensions of the Project or any other project without written consent of Owner and
Engineer and specific written verification or adaptation by Engineer.
B. The prohibition of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.
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3.06

Electronic Data
A. Copies of data furnished by Owner or Engineer to Contractor or Contractor to Owner or
Engineer that may be relied upon are limited to the printed copies (also known as hard
copies). Files in electronic media format of text, data, graphics, or other types are
furnished only for the convenience of the receiving party. Any conclusion or information
obtained or derived from such electronic files will be at the user’s sole risk. If there is a
discrepancy between the electronic files and the hard copies, the hard copies govern.

D

B. Because data stored in electronic media format can deteriorate or be modified
inadvertently or otherwise without authorization of the data’s creator, the party receiving
electronic files agrees that it will perform acceptance tests or procedures within 60 days,
after which the receiving party shall be deemed to have accepted the data thus
transferred. Any errors detected within the 60-day acceptance period will be corrected by
the transferring party.

R

C. When transferring documents in electronic media format, the transferring party makes no
representations as to long term compatibility, usability, or readability of documents
resulting from the use of software application packages, operating systems, or computer
hardware differing from those used by the data’s creator.

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS
4.01

Availability of Lands

AF

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or
restrictions not of general application but specifically related to use of the Site with which
Contractor must comply in performing the Work. Owner will obtain in a timely manner and
pay for easements for permanent structures or permanent changes in existing facilities. If
Contractor and Owner are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times, or both, as a result of any
delay in Owner’s furnishing the Site or a part thereof, Contractor may make a Claim
therefor as provided in Paragraph 10.05.

T

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement
of record legal title and legal description of the lands upon which the Work is to be
performed and Owner’s interest therein as necessary for giving notice of or filing a
mechanic’s or construction lien against such lands in accordance with applicable Laws
and Regulations.
C. Contractor shall provide for all additional lands and access thereto that may be required
for temporary construction facilities or storage of materials and equipment.
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4.02

Subsurface and Physical Conditions
A. Reports and Drawings:
1. A Geotechnical Report, if any, is included as a Contract Document and is
attached hereto as Exhibit G.
2. Reports of explorations and tests of subsurface conditions at the Site known to
Owner and drawings of physical conditions relating to existing surface and
subsurface structures (except Underground Facilities) at the Site known to
Owner, if any, are attached hereto as Exhibit H.

D

3. Copies of reports and drawings itemized in Exhibit I that are not included with
Bidding Documents may be examined at the address listed in paragraph 9.06.D
of the Agreement. Such examination is allowed during regular business hours.
These reports and drawings are not part of the Contract Documents. Contractor
is not entitled to rely upon any information or data in any report or drawing
itemized in Exhibit I except as set forth in Paragraph 4.02.

R

4. No other reports of explorations or tests of subsurface conditions at or
contiguous to the Site were used in the preparation of the Drawings and
Specifications, unless otherwise specified in writing.

AF

B. Limited Reliance by Contractor Authorized: The Geotechnical Report, which is a Contract
Document, presents as a contractual baseline those subsurface conditions that
Contractor may assure it will encounter; however, Owner does not warrant that actual
conditions will not vary from the assumed conditions. Contractor may rely upon the
express statements and depictions regarding assumed subsurface conditions at the Site
presented as a contractual baseline in the Geotechnical Baseline Report, which is a
Contract Document. Except for such reliance, Contractor may not rely upon or make any
claim against Owner or Engineer, or any of their Related Entities, with respect to:
1. the completeness of the Geotechnical Report, or content, quality, or completeness of
any other such reports, tests, or drawings for Contractor’s purposes, including, but
not limited to, any aspects of the means, methods, techniques, sequences, and
procedures of construction to be employed by Contractor, and safety precautions and
programs incident thereto; or

T

2. other data, interpretations, opinions, and information contained in any such reports or
tests, or shown or indicated in any such drawings; or
3. any Contractor interpretation of or conclusion drawn from any such report, test, or
drawing or any such other data, interpretations, opinions, or information.
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4.03

Differing Subsurface or Physical Conditions
A. Notice
1. The Contractor shall give written notice to Owner and Engineer of (a) subsurface or
latent physical conditions at the Site which differ materially from those indicated in the
Geotechnical Baseline Report or other Contract Documents or (b) unknown physical
conditions at the Site of an unusual nature that differ materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided
for in the Contract Documents.

D

2. The Contractor’s notice shall provide the Owner and Engineer the opportunity to
investigate the conditions at the Site, and to obtain additional exploration or tests with
respect to the pertinent condition. Owner shall provide to Contractor the results of
any such additional tests or exploration.

R

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A,
Engineer will promptly review the pertinent condition, determine the necessity of Owner’s
obtaining additional exploration or tests with respect thereto, and advise Owner in writing
(with a copy to Contractor) of Engineer’s findings and conclusions.
C. Possible Price and Times Adjustments

AF

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the
extent that the existence of such differing subsurface or physical condition causes an
increase or decrease in Contractor’s cost of, or time required for, performance of the
Work; subject, however, to the following:
a. such condition must meet at least one of the two categories described in
Paragraph 4.03.A.1; and
b. with respect to Work that is paid for on a Unit Price Basis, any adjustment in
Contract Price will be subject to the provisions of Paragraphs 9.05 and 11.03.
2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract
Times if:

T

a. Contractor knew of the existence of such conditions at the time Contractor made
a final commitment to Owner with respect to Contract Price and Contract Times
by the submission of a Bid or becoming bound under a negotiated contract; or
b. the existence of such condition could reasonably have been discovered or
revealed as a result of any examination, investigation, exploration, test, or study
of the Site and contiguous areas required by the Bidding Requirements or
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Contract Documents to be conducted by or for Contractor prior to Contractor’s
making such final commitment; or
c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

D

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or
extent, if any, of any adjustment in the Contract Price or Contract Times, or both,
Contractor may make a Claim therefor as provided in Paragraph 10.05. However,
Owner and Engineer, and any of their Related Entities shall not be liable to
Contractor for any claims, costs, losses, or damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) sustained by Contractor on or in
connection with any other project or anticipated project.

4.04

Underground Facilities

R

A. Shown or Indicated: The information and data shown or indicated in the Contract
Documents with respect to existing Underground Facilities at or contiguous to the Site is
based on information and data furnished to Owner or Engineer by the owners of such
Underground Facilities, including Owner, or by others. Unless it is otherwise expressly
provided in the Contract Documents:
1. Contractor may assume the general accuracy and completeness of any such
information and data shown or indicated in the Contract Documents; and

AF

2. the cost of all of the following will be included in the Contract Price, and Contractor
shall have full responsibility for:
a. reviewing and checking all such information and data,

b. locating for field construction purposes all Underground Facilities shown or
indicated in the Contract Documents,
c. coordination of the Work with the owners of such Underground Facilities,
including Owner, during construction, and
d. the safety and protection of all such Underground Facilities and repairing any
damage thereto resulting from the Work.

T

B. Not Shown or Indicated

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which
was not shown or indicated, or not shown or indicated with reasonable accuracy in
the Contract Documents, Contractor shall, promptly after becoming aware thereof
and before further disturbing conditions affected thereby or performing any Work in
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connection therewith (except in an emergency as required by Paragraph 6.15.A),
identify the owner of such Underground Facility and give written notice to that owner
and to Owner and Engineer. Engineer will promptly review the Underground Facility
and advise Owner as to the extent, if any, to which a change is required in the
Contract Documents to reflect and document the consequences of the existence or
location of the Underground Facility. During such time, Contractor shall be
responsible for the safety and protection of such Underground Facility.

R

D

2. If Owner concludes that a change in the Contract Documents is required, a Work
Change Directive or a Change Order will be issued to reflect and document such
consequences. An equitable adjustment shall be made in the Contract Price or
Contract Times, or both, to the extent that they are attributable to the existence or
location of any Underground Facility that was not shown or indicated or not shown or
indicated with reasonable accuracy in the Contract Documents and that Contractor
did not know of and could not reasonably have been expected to be aware of or to
have anticipated. If Owner and Contractor are unable to agree on entitlement to or on
the amount or extent, if any, of any such adjustment in Contract Price or Contract
Times, Contractor may make a Claim therefor as provided in Paragraph 10.05.

4.05

Reference Points

4.06

AF

A. Owner shall provide engineering surveys to establish reference points and property
monuments necessary to enable Contractor to proceed with the Work. Contractor shall be
responsible for laying out the Work, shall protect and preserve the established reference
points and property monuments, and shall make no changes or relocations without the
prior written approval of Owner. Contractor shall report to Engineer whenever any
reference point or property monument is lost or destroyed or requires relocation because
of necessary changes in grades or locations, and shall be responsible for the accurate
replacement or relocation of such reference points or property monuments by
professionally qualified personnel.
Hazardous Environmental Condition at Site

T

A. Contractor shall not be responsible for any Hazardous Environmental Condition
uncovered or revealed at the Site which was not shown or indicated in Drawings or
Specifications or identified in the Contract Documents to be within the scope of the Work.
Contractor shall be responsible for a Hazardous Environmental Condition created with
any materials brought to the Site by Contractor, Subcontractors, Suppliers, or anyone
else for whom Contractor is responsible.
B. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone
for whom Contractor is responsible creates a Hazardous Environmental Condition,
Contractor shall immediately: (i) secure or otherwise isolate such condition; (ii) stop all
Work in connection with such condition and in any area affected thereby (except in an
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emergency as required by Paragraph 6.15.A); and (iii) notify Owner and Engineer (and
promptly thereafter confirm such notice in writing). Owner shall promptly consult with
Engineer concerning the necessity for Owner to retain a qualified expert to evaluate such
condition or take corrective action, if any. Promptly after consulting with Engineer, Owner
shall take such actions as are necessary to permit Owner to timely obtain required
permits and provide Contractor the written notice required by paragraph 4.06.C.

D

C. Contractor shall not be required to resume Work in connection with such condition or in
any affected area until after Owner has obtained any required permits related thereto and
delivered written notice to Contractor: (i) specifying that such condition and any affected
area is or has been rendered safe for the resumption of Work; or (ii) specifying any
special conditions under which such Work may be resumed safely. If Owner and
Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any
adjustment in Contract Price or Contract Times, or both, as a result of such Work
stoppage or such special conditions under which Work is agreed to be resumed by
Contractor, either party may make a Claim therefor as provided in Paragraph 10.05.

R

D. If after receipt of such written notice Contractor does not agree to resume such Work
based on a reasonable belief it is unsafe, or does not agree to resume such Work under
such special conditions, then Owner may order the portion of the Work that is in the area
affected by such condition to be deleted from the Work. If Owner and Contractor cannot
agree as to entitlement to or on the amount or extent, if any, of an adjustment in Contract
Price or Contract Times as a result of deleting such portion of the Work, then either party
may make a Claim therefor as provided in Paragraph 10.05. Owner may have such
deleted portion of the Work performed by Owner’s own forces or others in accordance
with Article 7.

AF

T

E. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, partners,
employees, agents, consultants, and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to a Hazardous
Environmental Condition, provided that such Hazardous Environmental Condition: (i) was
not shown or indicated in the Drawings or Specifications or identified in the Contract
Documents to be included within the scope of the Work, and (ii) was not created by
Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph
4.06.E shall obligate Owner to indemnify any individual or entity from and against the
consequences of that individual’s or entity’s own negligence.

F. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, partners, employees,
agents, consultants, and subcontractors of each and any of them from and against all
claims, costs, losses, and damages (including but not limited to all fees and charges of
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engineers, architects, attorneys, and other professionals and all court or arbitration or
other dispute resolution costs) arising out of or relating to a Hazardous Environmental
Condition created by Contractor or by anyone for whom Contractor is responsible.
Nothing in this Paragraph 4.06.F shall obligate Contractor to indemnify any individual or
entity from and against the consequences of that individual’s or entity’s own negligence.
G. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous
Environmental Condition uncovered or revealed at the Site.
4.07

Notice of Hazardous Materials

D

A. In accordance with the intent of the Federal Occupational Safety and Health
Administration (OSHA) Standard Section 29 CFR 1910.1200, Hazard Communication
with effective date of May 25, 1986, as it may be amended from time to time, the Owner
hereby notifies the Contractor that Work is to be performed on company property where
the Contractor’s employees may be exposed to hazardous materials existing on the
premises.

R

Chemicals known to be used or stored by the Owner and required to be disclosed by
said OSHA Standard Section 29 CFR 1910.1200 are listed in Exhibit J.

AF

B. Owner, Contractor, and any Subcontractors will each provide or make available to the
others: (a) any written hazard communication program required to be maintained with
respect to the site and any material safety data sheet and other hazard communication
information required to be provided in accordance with the applicable Laws and
applicable Regulations; or (b) in the event that applicable Laws and Regulations do not
require the provision or exchange of such hazard communications, Contractor and any
Subcontractors shall, nevertheless, provide or make available to Owner and any other
employers at the site a written hazard communication program, material safety data
sheets and other hazard communication information of the type and consistent with the
intent of said OSHA Standard Section 29 CFR 1910.1200 and acceptable to Owner and
Engineer. Contractor shall be responsible for coordinating any such required exchange of
documents or information between or among Owner and any other employers at the Site,
or any of them. Contractor shall include the provisions of this paragraph in any
subcontract for any part of the Work at the site.

ARTICLE 5 – BONDS AND INSURANCE

Performance, Payment, and Other Bonds

T

5.01

A. If required by the Contract Documents, Contractor shall furnish performance and
payment bonds, each in an amount at least equal to the Contract Price as security
for the faithful performance and payment of all of Contractor’s obligations under the
Contract Documents. These bonds shall remain in effect until one year after the date
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when final payment becomes due or until completion of the correction period
specified in Paragraph 13.07, whichever is later, except as provided otherwise by
Laws or Regulations or by the Contract Documents. Contractor shall also furnish
such other bonds as are required by the Contract Documents.

D

B. All bonds shall be in the form prescribed by the Contract Documents except as
provided otherwise by Laws or Regulations, and shall be executed by such sureties
as are named in the list of “Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies”
as published in Circular 570 (amended) by the Financial Management Service,
Surety Bond Branch, U.S. Department of the Treasury. All bonds signed by an agent
or attorney-in-fact must be accompanied by a certified copy of that individual’s
authority to bind the surety. The evidence of authority shall show that it is effective
on the date the agent or attorney-in-fact signed each bond.

R

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes
insolvent or its right to do business is terminated in any state where any part of the
Project is located or it ceases to meet the requirements of Paragraph 5.01.B,
Contractor shall promptly notify Owner and Engineer and shall, within 20 days after
the event giving rise to such notification, provide another bond and surety, both of
which shall comply with the requirements of Paragraphs 5.01.B and 5.02.

5.02

AF

D. All bonds furnished in compliance with the above shall be executed by sureties
having a rating of "A" by the most recent Best's Key Rating Guide and as are named
in the current list of "Companies Holding Certificates of Authority as Acceptable
Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published
in Circular 570 (amended) by the Audit Staff, Bureau of Government Financial
Operations, U.S. Treasury Department. All Bonds signed by an agent must be
accompanied by a certified copy of such agent's authority to act.

Licensed Sureties and Insurers

A. All bonds and insurance required by the Contract Documents to be purchased and
maintained by Owner or Contractor shall be obtained from surety or insurance
companies that are duly licensed or authorized in the jurisdiction in which the Project
is located to issue bonds or insurance policies for the limits and coverages so
required. Such surety and insurance companies shall also meet such additional
requirements and qualifications as may be provided in these General Conditions.
Certificates of Insurance

T

5.03

A. Contractor shall deliver to Owner, with copies to each additional insured identified in
Exhibit K, certificates of insurance (and other evidence of insurance requested by
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Owner or any other additional insured) which Contractor is required to purchase and
maintain.
B. Failure of Owner to demand such certificates or other evidence of full compliance with
these insurance requirements or failure of Owner to identify a deficiency from
evidence provided shall not be construed as a waiver of Contractor’s obligation to
maintain such insurance.
C. Owner does not represent that coverage and limits will necessarily be adequate to
protect Contractor against all risks, including Contractor’s obligation to indemnify
Owner.

D

D. The insurance and insurance limits required herein shall not be deemed as a limitation
on Contractor’s liability under the indemnities granted to Owner in the Contract
Documents.

5.04

Contractor’s Insurance

R

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work
being performed and as will provide protection from claims set forth below which may
arise out of or result from Contractor’s performance of the Work and Contractor’s
other obligations under the Contract Documents, whether it is to be performed by
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly
employed by any of them to perform any of the Work, or by anyone for whose acts
any of them may be liable:

AF

1. claims under workers’ compensation, disability benefits, and other similar
employee benefit acts;
2. claims for damages because of bodily injury, occupational sickness or disease,
or death of Contractor’s employees;
3. claims for damages because of bodily injury, sickness or disease, or death of any
person other than Contractor’s employees;
4. claims for damages insured by reasonably available personal injury liability
coverage which are sustained:

T

a. by any person as a result of an offense directly or indirectly related to the
employment of such person by Contractor, or
b. by any other person for any other reason;
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5. claims for damages, other than to the Work itself, because of injury to or
destruction of tangible property wherever located, including loss of use resulting
therefrom; and
6. claims for damages because of bodily injury or death of any person or property
damage arising out of the ownership, maintenance or use of any motor vehicle.
B. The policies of insurance required by this Paragraph 5.04 shall:

R

D

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6
inclusive, be written on an occurrence basis, include as additional insureds
(subject to any customary exclusion regarding professional liability) Owner and
Engineer, and any other individuals or entities identified in Exhibit K, all of whom
shall be listed as additional insureds, and include coverage for the respective
officers, directors, partners, employees, agents, consultants and subcontractors
of each and any of all such additional insureds, and the insurance afforded to
these additional insureds shall provide primary coverage for all claims covered
thereby;
2. include at least the specific coverages provided in Exhibit L or required by Laws
or Regulations, whichever is greater;
3. include contractual liability insurance covering Contractor’s indemnity obligations
under Paragraphs 6.11 and 6.19;

AF

4. contain a provision or endorsement that the coverage afforded will not be
canceled, materially changed or renewal refused until at least 30 days prior
written notice has been given to Owner and Contractor and to each other
additional insured identified in Exhibit K to whom a certificate of insurance has
been issued (and the certificates of insurance furnished by the Contractor
pursuant to Paragraph 5.03 will so provide);
5. remain in effect at least until final payment and at all times thereafter when
Contractor may be correcting, removing, or replacing defective Work in
accordance with Paragraph 13.07; and
6. include completed operations coverage:

T

a. Such insurance shall remain in effect for three years after final payment.

b. Contractor shall furnish Owner and each other additional insured identified in
Exhibit K, to whom a certificate of insurance has been issued, evidence
satisfactory to Owner and any such additional insured of continuation of such
insurance at final payment and one year thereafter.
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C. The limits of liability for the insurance required by Paragraph 5.04 of the General
Conditions shall provide coverage for not less than the following amounts or greater
where required by Laws and Regulations.

1. At no expense to Owner, Contractor shall (1) obtain and keep in force during the
term of this Agreement, and any renewals or extensions hereof; and (2) require
its subcontractors to obtain and keep in force during the terms of their respective
engagements or contracts, the minimum insurance limits and coverage set forth
in Exhibit L. The insurance coverage limits stated therein are minimum coverage
requirements, not limitations of liability, and shall not be construed in any way as
Owner’s acceptance of the responsibility of Contractor.

D

2. The minimum liability limits required may be satisfied through the combination of
the primary general liability, employers’ liability, and automotive liability limits with
an umbrella liability policy (with coverage no more restrictive than the underlying
insurance) providing excess limits at least equal to or greater than the combined
primary limits.

R

3. All commercial general liability including completed operations-products liability
coverage and automotive liability insurance shall designate Owner, its parent,
affiliates and subsidiaries, their respective directors, officers and employees as
additional insureds. All such insurance should be primary and non-contributory,
and is required to respond and pay prior to any other insurance or self-insurance
available to Owner. In addition to the liability limits available, such insurance will
pay on behalf of or will indemnify Owner for defense costs. Any other coverage
available to Owner applies on a contingent and excess basis. Such insurance
shall include appropriate clauses pursuant to which the insurance companies
shall wave its rights of subrogation against Owner.

AF

4. Contractor and any of its subcontractors shall furnish, prior to the start of work,
certificates or adequate proof of the foregoing insurance including, if specifically
requested by Owner, copies of the endorsements and insurance policies naming
Owner as an additional insured, as provided herein. Current certificates of
insurance shall be provided prior to the commencement of work and shall be
maintained until termination of this Agreement. Contractor shall notify Owner in
writing, at least thirty (30) calendar days prior to cancellation, or of a material
change in any policy.

T

5. The certificate holder is included as an additional insured with respect to liability
arising out of the named insured’s operations performed on behalf of such
certificate holder. A waiver of any subrogation endorsement must accompany a
certificate of insurance and must include workers’ compensation policies.
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6. Carriers providing coverage will be rated by A.M. Best with at least an A-rating
and a financial size category of at least Class VII. Such cancellation or material
alteration shall not relieve Contractor of its continuing obligation to maintain
insurance coverage in accordance with this contract. Carriers shall be licensed
in the state(s) where work is performed.

D

7. If Contractor shall fail to procure and maintain such insurance, Owner, upon
written notice, may, but shall not be required to, procure and maintain same, but
at the expense of Contractor. In the alternative, Owner may declare a default
hereunder and, unless such default is timely cured, terminate the Agreement.
Unless and until the default is cured, neither Contractor nor its servants,
employees or agents will be allowed to enter upon the Owner’s premises.

5.05

Owner’s Liability Insurance

R

A. In addition to the insurance required to be provided by Contractor under Paragraph
5.04, Owner, at Owner’s option, may purchase and maintain at Owner’s expense
Owner’s own liability insurance as will protect Owner against claims which may arise
from operations under the Contract Documents.

5.06

Property Insurance – Builder’s Risk Insurance

AF

The Contractor shall bear all risks of all loss or damage to the materials and Work until the
Work is finally accepted by the Owner, except that the Contractor may claim reimbursement
under the Owner's builder's risk insurance policy as herein provided and limited. Owner
may carry "All Risk" Builders Risk Insurance subject to deductibles, terms and conditions as
stated in the policy and below. It is the obligation and responsibility of the Contractor to
make appropriate claim to the insurance company for all losses claimed under the policy.
Should any loss not be covered under this policy, in whole in or parts, the Contractor shall
bear the loss. Any questions regarding coverages, limitation, exclusion, etc. contained in
the policy shall be addressed by bidders prior to submittal of bids, to Director, Risk
Management, American Water, 1025 Laurel Oak Road, Voorhees, NJ 08043.

T

Such insurance shall cover the full value of the cost of replacement to the Owner, less
applicable deductibles, of all completed portions of the work to be performed throughout the
entire time of construction. The deductibles on each separate and unrelated loss are: (1)
$25,000 on loss; (2) $250,000 on loss caused by flood; (3) 5% of total insurable value for
loss caused by earthquake. Owner will furnish to the Contractor evidence of the insurance
coverage provided.
Such insurance shall not cover (1) damage to or loss of material or equipment furnished by
either party which are damaged or lost due to carelessness or negligence on the part of the
Contractor, or (2) damage to or loss of machinery, tools, equipment, or other property
furnished by the Contractor whether or not used by the Contractor in carrying out the terms
of the Contract unless such machinery, tools, equipment or other property are specifically
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intended for permanent incorporation into the Contract work and are included in an
approved application for payment.

5.07

Waiver of Rights

R

D

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph
5.06 will protect Owner, Contractor, Subcontractors, and Engineer, and all other
individuals or entities identified in Exhibit K to be listed as loss payees (and the
officers, directors, partners, employees, agents, consultants and subcontractors of
each and any of them) in such policies and will provide primary coverage for all losses
and damages caused by the perils or causes of loss covered thereby. All such policies
shall contain provisions to the effect that in the event of payment of any loss or
damage the insurers will have no rights of recovery against any of the insureds or loss
payees thereunder. Owner and Contractor waive all rights against each other and
their respective officers, directors, partners, employees, agents, consultants and
subcontractors of each and any of them for all losses and damages caused by, arising
out of or resulting from any of the perils or causes of loss covered by such policies
and any other property insurance applicable to the Work; and, in addition, waive all
such rights against Subcontractors, and Engineer, and all other individuals or entities
identified in Exhibit K to be listed as loss payees (and the officers, directors, partners,
employees, agents, consultants and subcontractors of each and any of them) under
such policies for losses and damages so caused. None of the above waivers shall
extend to the rights that any party making such waiver may have to the proceeds of
insurance held by Owner as trustee or otherwise payable under any policy so issued.
Receipt and Application of Insurance Proceeds

AF

5.08

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be
adjusted with Owner and made payable to Owner as fiduciary for the loss payees, as
their interests may appear, subject to the requirements of any applicable mortgage
clause and of Paragraph 5.08.B. Owner shall deposit in a separate account any
money so received and shall distribute it in accordance with such agreement as the
parties in interest may reach. If no other special agreement is reached, the damaged
Work shall be repaired or replaced, the moneys so received applied on account
thereof, and the Work and the cost thereof covered by an appropriate Change Order.

T

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers
unless one of the parties in interest shall object in writing within 15 days after the
occurrence of loss to Owner’s exercise of this power. If such objection be made,
Owner as fiduciary shall make settlement with the insurers in accordance with such
agreement as the parties in interest may reach. If no such agreement among the
parties in interest is reached, Owner as fiduciary shall adjust and settle the loss with
the insurers and, if required in writing by any party in interest, Owner as fiduciary shall
give bond for the proper performance of such duties.
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5.09

Acceptance of Bonds and Insurance; Option to Replace

D

A. If either Owner or Contractor has any objection to the coverage afforded by, or other
provisions of, the bonds or insurance purchased and maintained by the other party in
accordance with Article 5 on the basis of non-conformance with the Contract
Documents, the objecting party shall so notify the other party in writing within 10 days
after receipt of the certificates or other requested evidence of coverage. Owner and
Contractor shall each provide to the other such additional information in respect of
insurance provided as the other may reasonably request. If either party does not
purchase or maintain all of the bonds and insurance required of such party by the
Contract Documents, such party shall notify the other party in writing of such failure to
purchase prior to the start of the Work, or of such failure to maintain prior to any
change in the required coverage. Without prejudice to any other right or remedy, the
other party may elect to obtain equivalent bonds or insurance to protect such other
party’s interests at the expense of the party who was required to provide such
coverage, and a Change Order shall be issued to adjust the Contract Price
accordingly.
Partial Utilization, Acknowledgment of Property Insurer

R

5.10

AF

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or
occupancy shall commence before the insurers providing the property insurance pursuant
to Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes
in coverage necessitated thereby. The insurers providing the property insurance shall
consent by endorsement on the policy or policies, but the property insurance shall not be
canceled or permitted to lapse on account of any such partial use or occupancy.

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES
6.01

Supervision and Superintendence

T

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the Work in accordance with the Contract Documents. Contractor
shall be solely responsible for the means, methods, techniques, sequences, and
procedures of construction. Contractor shall not be responsible for the negligence of
Owner or Engineer in the design or specification of a specific means, method, technique,
sequence, or procedure of construction which is shown or indicated in and expressly
required by the Contract Documents.
B. At all times during the progress of the Work, Contractor shall assign a competent resident
superintendent, acceptable to Owner, who shall not be replaced without written
authorization from Owner except under extraordinary circumstances.
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C. If required by Owner, the Contractor shall assign the project manager listed in Exhibit M
who shall not be replaced without written notice to Owner and Engineer except under
extraordinary circumstances.
6.02

Labor; Working Hours
A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the
Work and perform construction as required by the Contract Documents. Contractor shall
at all times maintain good discipline and order at the Site.

D

B. Except as otherwise required for the safety or protection of persons or the Work or
property at the Site or adjacent thereto, and except as otherwise stated in the Contract
Documents, all Work at the Site shall be performed during regular working hours.
Contractor will not permit the performance of Work on a Saturday, Sunday, or any legal
holiday without Owner’s written consent (which will not be unreasonably withheld) given
after prior written notice to Engineer.

6.03

Services, Materials, and Equipment

R

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and
assume full responsibility for all services, materials, equipment, labor, transportation,
construction equipment and machinery, tools, appliances, fuel, power, light, heat,
telephone, water, sanitary facilities, temporary facilities, and all other facilities and
incidentals necessary for the performance, testing, start-up, and completion of the Work.

AF

B. All materials and equipment incorporated into the Work shall be as specified or, if not
specified, shall be of good quality and new, except as otherwise provided in the Contract
Documents. All special warranties and guarantees required by the Specifications shall
expressly run to the benefit of Owner. If required by Engineer, Contractor shall furnish
satisfactory evidence (including reports of required tests) as to the source, kind, and
quality of materials and equipment.
C. All materials and equipment shall be stored, applied, installed, connected, erected,
protected, used, cleaned, and conditioned in accordance with instructions of the
applicable Supplier, except as otherwise may be provided in the Contract Documents.

6.04

Progress Schedule

T

A. Contractor shall adhere to the Progress Schedule established in accordance with
Paragraph 2.05 as it may be adjusted from time to time as provided below.

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result
in changing the Contract Times. Such adjustments will comply with any provisions of
the General Requirements applicable thereto.
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2. Proposed adjustments in the Progress Schedule that will change the Contract Times
shall be submitted in accordance with the requirements of Article 12. Adjustments in
Contract Times may only be made by a Change Order.
6.05

Substitutes and “Or-Equals”
A. Whenever an item of material or equipment is specified or described in the Contract
Documents by using the name of a proprietary item or the name of a particular Supplier,
no like, equivalent, or “or-equal” item, and no substitution, is permitted.

6.06

Concerning Subcontractors, Suppliers, and Others

D

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity
(including those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially
or as a replacement, against whom Owner may have reasonable objection. Contractor
shall not be required to employ any Subcontractor, Supplier, or other individual or entity to
furnish or perform any of the Work against whom Contractor has reasonable objection.

R

B. If the Contract Documents require the identity of certain Subcontractors, Suppliers, or
other individuals or entities to be submitted to Owner for Owner’s acceptance by a
specified date prior to the Effective Date of the Agreement, and if Contractor has
submitted a list thereof in accordance with the Contract Documents, Owner’s acceptance
(either in writing or by failing to make written objection thereto by the date indicated for
acceptance or objection in the Bidding Documents or the Contract Documents) of any
such Subcontractor, Supplier, or other individual or entity so identified may be revoked by
Owner on the basis of reasonable objection after due investigation. Contractor shall
submit an acceptable replacement for the rejected Subcontractor, Supplier, or other
individual or entity, and the Contract Price will be adjusted by the difference in the cost
occasioned by such replacement, and an appropriate Change Order will be issued. No
acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity,
whether initially or as a replacement, shall constitute a waiver of any right of Owner or
Engineer to reject defective Work.

AF

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of
the Subcontractors, Suppliers, and other individuals or entities performing or furnishing
any of the Work just as Contractor is responsible for Contractor’s own acts and
omissions. Nothing in the Contract Documents:

T

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or
entity any contractual relationship between Owner or Engineer and any such
Subcontractor, Supplier or other individual or entity, nor
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2. shall create any obligation on the part of Owner or Engineer to pay or to see to the
payment of any moneys due any such Subcontractor, Supplier, or other individual or
entity except as may otherwise be required by Laws and Regulations.
D. Contractor shall be solely responsible for scheduling and coordinating the Work of
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of
the Work under a direct or indirect contract with Contractor.
E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or
entities performing or furnishing any of the Work to communicate with Engineer through
Contractor.

D

F. The divisions and sections of the Specifications and the identifications of any Drawings
shall not control Contractor in dividing the Work among Subcontractors or Suppliers or
delineating the Work to be performed by any specific trade. This paragraph does not
authorize Contractor to assign work to Subcontractors or Suppliers in violation of licensing
requirements or other laws and regulations.

R

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an
appropriate written agreement between Contractor and the Subcontractor or Supplier
which specifically binds the Subcontractor or Supplier to the applicable terms and
conditions of the Contract Documents for the benefit of Owner and Engineer. Whenever
any such agreement is with a Subcontractor or Supplier who is listed as an additional
insured on the property insurance provided in Paragraph 5.06, the agreement between
the Contractor and the Subcontractor or Supplier will contain provisions whereby the
Subcontractor or Supplier waives all rights against Owner, Contractor, Engineer, and all
other individuals or entities identified in the Contract Documents to be listed as insureds
or additional insureds (and the respective officers, directors, partners, employees, agents,
consultants and subcontractors of each and any of them) for all losses and damages
caused by, arising out of, relating to, or resulting from any of the perils or causes of loss
covered by such policies and any other property insurance applicable to the Work. If the
insurers on any such policies require separate waiver forms to be signed by any
Subcontractor or Supplier, Contractor will obtain the same.

AF

H. Owner or Engineer may furnish to any Subcontractor or Supplier, to the extent
practicable, information about amounts paid to Contractor on account of Work performed
for Contractor by a particular Subcontractor or Supplier.

T

I. Subcontractors approved by the Owner and Engineer are listed in Exhibit N. Approved
Subcontractors shall not be replaced without prior notice to Owner. Owner shall have all
rights provided in this Paragraph 6.06 with respect to any proposed replacement
Subcontractor.
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6.07

Patent Fees and Royalties
A. Contractor shall pay all license fees and royalties and assume all costs incident to the use
in the performance of the Work or the incorporation in the Work of any invention, design,
process, product, or device which is the subject of patent rights or copyrights held by
others. If a particular invention, design, process, product, or device is specified in the
Contract Documents for use in the performance of the Work and if to the actual
knowledge of Owner or Engineer its use is subject to patent rights or copyrights calling for
the payment of any license fee or royalty to others, the existence of such rights shall be
disclosed by Owner in the Contract Documents.

R

D

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor and Subcontractors, and the officers, directors, partners, employees,
agents, and consultants of each and any of them from and against all claims, costs,
losses, and damages, including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs arising out of or relating to any infringement of patent rights or copyrights
incident to the use in the performance of the Work or resulting from the incorporation in
the Work of any invention, design, process, product, or device specified in the Contract
Documents, but not identified as being subject to payment of any license fee or royalty to
others required by patent rights or copyrights.

6.08

Permits

AF

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, partners, employees,
agents, consultants and subcontractors of each and any of them from and against all
claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or
other dispute resolution costs) arising out of or relating to any infringement of patent rights
or copyrights incident to the use in the performance of the Work or resulting from the
incorporation in the Work of any invention, design, process, product, or device not
specified in the Contract Documents.

T

A. A listing of the permit(s) known at the time of preparation of the Bid Documents to be
required for the Project and the identification of the party responsible for obtaining such
permit(s) is set forth in the attached Exhibit O. Owner will obtain and pay for all
necessary permits which by Laws or Regulations must be obtained by the Owner. The
Contractor will obtain and pay for all other permits, licenses and certificates of inspection.
The Contractor will pay for all inspection costs and fees. The Owner and Engineer will
assist the Contractor as required by the Permitting Agency in obtaining all permits
required to be obtained by the Contractor. The Contractor will assist the Owner as
required by the Permitting Agency in obtaining the permits required to be obtained by the
Owner.
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B. The Contractor and/or his Subcontractor(s) shall obtain, complete, seal and sign all
applications required to obtain construction permits required by state and local
government agencies. A copy of the electrician's and plumber's current state and/or local
license shall be delivered to the Owner.
C. When required by the local governing body, the electrician and plumber will execute a
mechanical bond in the form approved by the local government.

D

D. If Owner is required by Laws and Regulations to apply for a building permit, all bonds,
application forms and copies of licenses shall be delivered to the Owner by Contractor so
these documents may be submitted with the Owner's application for a building permit.
The Contractor shall assist the Owner in preparing the building permit. The Owner will
pay for the building permit.

6.09

Laws and Regulations

R

A. Contractor shall give all notices required by and shall comply with all Laws and
Regulations applicable to the performance of the Work. Except where otherwise
expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall
be responsible for monitoring Contractor’s compliance with any Laws or Regulations.

AF

B. If Contractor performs any Work knowing or having reason to know that is contrary to
Laws or Regulations, Contractor shall bear all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) arising out
of or relating to such Work. However, it shall not be Contractor’s responsibility to make
certain that the Specifications and Drawings are in accordance with Laws and
Regulations, but this shall not relieve Contractor of Contractor’s obligations under
Paragraph 3.03.
C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the
Effective Date of the Agreement if there were no Bids) having an effect on the cost or
time of performance of the Work shall be the subject of an adjustment in Contract Price or
Contract Times. If Owner and Contractor are unable to agree on entitlement to or on the
amount or extent, if any, of any such adjustment, a Claim may be made therefor as
provided in Paragraph 10.05.
Taxes

T

6.10

A. Unless otherwise provided in the Contract Documents, Contractor shall pay all sales,
consumer, use, and other similar taxes required to be paid by Contractor in accordance
with the Laws and Regulations of the place of the Project which are applicable during the
performance of the Work.
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B. Contractor’s responsibility under Paragraph 6.10 to pay all such taxes shall: (i) include
the obligations to pay any interest or penalties that may be assessed as a result of
Contractor’s late payment or failure to pay such taxes, and (ii) survive final payment,
completion and acceptance of the Work and termination or completion of the Agreement.
C. Contractor shall indemnify and hold harmless and defend Owner from and against all
claims, losses, expenses, damages and liability relating to: (i) Contractor’s nonpayment
of any sales, consumer, use and other similar taxes or interest or penalties required to be
paid by Contractor, or (ii) Contractor’s failure to utilize or implement any available sales
and use tax exemption or Contractor’s failure to obtain any necessary exemption
certificate or other required exemption evidence.

D

R

D. Contractor shall furnish evidence satisfactory to Owner that Contractor has paid all sales,
consumer, use and other similar taxes required to be paid by Contractor. Contractor shall
also furnish to Owner with Contractor’s applications for final payment a schedule of all
items incorporated in the Work that Contractor has determined are entitled to sales and
use taxes exemption and for which no sales and use taxes were paid by Contractor.
Owner reserves the right to audit the Contractor’s compliance with applicable sales and
use taxes requirements prior to release of retainage and final payment. If Owner
disagrees with any of Contractor’s determinations or exemptions or otherwise has reason
to believe that Contractor has not paid all applicable sales and use taxes, Owner shall be
entitled to withhold the amount of sales and use taxes Owner believes Owner may be
potentially liable for as a result of Contractor’s nonpayment until: (i) Contractor presents
evidence satisfactory to Owner that Contractor has paid the taxes in question or that the
items in question are exempt and (ii) all statues of limitation for the applicable taxing
authority to bring an action against Owner for payment of the taxes in question have
expired, whichever first occurs.

AF

E. In addition to Owner’s other rights and remedies under this Paragraph 6.10, Owner shall
be entitled to set off against monies otherwise due Contractor hereunder the amount of
any sales and use tax, or any other tax, which Owner is required to pay be reason of
Contractor’s failure to comply with this Paragraph 6.10.
6.11

Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas

T

1. Contractor shall confine construction equipment, the storage of materials and
equipment, and the operations of workers to the Site and other areas permitted by
Laws and Regulations, and shall not unreasonably encumber the Site and other
areas with construction equipment or other materials or equipment. Contractor shall
assume full responsibility for any damage to any such land or area, or to the owner or
occupant thereof, or of any adjacent land or areas resulting from the performance of
the Work.
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2. Should any claim be made by any such owner or occupant because of the
performance of the Work, Contractor shall promptly settle with such other party by
negotiation or otherwise resolve the claim by arbitration or other dispute resolution
proceeding or at law.

D

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify
and hold harmless Owner and Engineer, and the officers, directors, partners,
employees, agents, consultants and subcontractors of each and any of them from
and against all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to any
claim or action, legal or equitable, brought by any such owner or occupant against
Owner, Engineer, or any other party indemnified hereunder to the extent caused by
or based upon Contractor’s performance of the Work.

R

B. Removal of Debris During Performance of the Work: During the progress of the Work,
Contractor shall keep the Site and other areas free from accumulations of waste
materials, rubbish, and other debris. At the completion of Work, all waste materials,
rubbish, and other debris generated by the Work shall be removed from the Site.
Removal and disposal of such waste materials, rubbish, and other debris shall conform to
applicable Laws and Regulations.

AF

C. Cleaning: Prior to Substantial Completion of the Work, Contractor shall clean the Site
and the Work and make it ready for utilization by Owner. At the completion of the Work,
Contractor shall remove from the Site all tools, appliances, construction equipment and
machinery, and surplus materials and shall restore to original condition all property not
designated for alteration by the Contract Documents.
D. Loading Structures: Contractor shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall Contractor subject any
part of the Work or adjacent property to stresses or pressures that will endanger it.

6.12

Record Documents

T

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings,
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and
written interpretations and clarifications in good order and annotated to show changes
made during construction. These record documents together with all approved Samples
and a counterpart of all approved Shop Drawings will be available to Engineer for
reference. Upon completion of the Work, Contractor shall deliver these record
documents, Samples, and Shop Drawings to Engineer for Owner.
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6.13

Safety and Protection
A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the Work. Such responsibility does not
relieve Subcontractors of their responsibility for the safety of persons or property in the
performance of their work, nor for compliance with applicable safety Laws and
Regulations. Contractor shall take all necessary precautions for the safety of, and shall
provide the necessary protection to prevent damage, injury or loss to:
1. all persons on the Site or who may be affected by the Work;

D

2. all the Work and materials and equipment to be incorporated therein, whether in
storage on or off the Site; and
3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and Underground Facilities not designated
for removal, relocation, or replacement in the course of construction.

R

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or
loss; and shall erect and maintain all necessary safeguards for such safety and
protection. Contractor shall notify owners of adjacent property and of Underground
Facilities and other utility owners when prosecution of the Work may affect them, and
shall cooperate with them in the protection, removal, relocation, and replacement of their
property.

AF

C. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor,
Supplier, or any other individual or entity directly or indirectly employed by any of them to
perform any of the Work, or anyone for whose acts any of them may be liable, shall be
remedied by Contractor (except damage or loss attributable to the fault of Drawings or
Specifications or to the acts or omissions of Owner or Engineer or anyone employed by
any of them, or anyone for whose acts any of them may be liable, and not attributable,
directly or indirectly, in whole or in part, to the fault or negligence of Contractor or any
Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any
of them).

T

D. Contractor’s duties and responsibilities for safety and for protection of the Work shall
continue until such time as all the Work is completed and Engineer has issued a notice to
Owner and Contractor in accordance with Paragraph 14.07.B that the Work is acceptable
(except as otherwise expressly provided in connection with Substantial Completion).
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6.14

Safety Representative
A. Contractor shall designate a qualified and experienced safety representative at the Site
whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and programs.

6.15

Emergencies

D

A. In emergencies affecting the safety or protection of persons or the Work or property at the
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage,
injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes
that any significant changes in the Work or variations from the Contract Documents have
been caused thereby or are required as a result thereof. If Engineer determines that a
change in the Contract Documents is required because of the action taken by Contractor
in response to such an emergency, a Work Change Directive or Change Order will be
issued.

6.16

Shop Drawings and Samples

R

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval
in accordance with the acceptable Schedule of Submittals (as required by Paragraph
2.05). Each submittal will be identified as Engineer may require.
1. Shop Drawings

a. Submit number of copies specified by Engineer.

AF

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar
data to show Engineer the services, materials, and equipment Contractor
proposes to provide and to enable Engineer to review the information for the
limited purposes required by Paragraph 6.16.D.
2. Samples: Contractor shall also submit Samples to Engineer for review and approval
in accordance with the acceptable schedule of Shop Drawings and Sample
submittals.
a. Submit number of Samples specified in the Specifications.

T

b. Clearly identify each Sample as to material, Supplier, pertinent data such as
catalog numbers, the use for which intended and other data as Engineer may
require to enable Engineer to review the submittal for the limited purposes
required by Paragraph 6.16.D.
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B. Where a Shop Drawing or Sample is required by the Contract Documents or the
Schedule of Submittals, any related Work performed prior to Engineer’s review and
approval of the pertinent submittal will be at the Contractor’s risk; no Change Order will be
issued to provide additional time or compensation for corrections needed to conform
previously performed work to the Shop Drawing or Sample approved by the Engineer.
C. Submittal Procedures
1. Before submitting each Shop Drawing or Sample, Contractor shall have:

D

a. reviewed and coordinated each Shop Drawing or Sample with other Shop
Drawings and Samples and with the requirements of the Work and the Contract
Documents.
b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog
numbers, and similar information with respect thereto;

R

c. determined and verified the suitability of all materials offered with respect to
intended use, fabrication, shipping, handling, storage, assembly, and installation
pertaining to the performance of the Work;

d. determined and verified all information relative to Contractor’s responsibilities for
means, methods, techniques, sequences, and procedures of construction, and
safety precautions and programs incident thereto.

AF

2. Each submittal shall bear a stamp or specific written certification that Contractor has
satisfied Contractor’s obligations under the Contract Documents with respect to
Contractor’s review and approval of that submittal.
3. With each submittal, Contractor shall give Engineer specific written notice of any
variations, that the Shop Drawing or Sample may have from the requirements of the
Contract Documents. This notice shall be both a written communication separate
from the Shop Drawings or Sample submittal; and, in addition, by a specific notation
made on each Shop Drawing or Sample submitted to Engineer for review and
approval of each such variation.
D. Engineer’s Review

T

1. Engineer will provide timely review of Shop Drawings and Samples in accordance
with the Schedule of Submittals approved pursuant to Paragraph 2.05. Engineer’s
review and approval will be only to determine if the items covered by the submittals
will, after installation or incorporation in the Work, conform to the information given in

JUNE 2010
Page GC-35
____________________________________________________________________________________

the Contract Documents and be compatible with the design concept of the completed
Project as a functioning whole as indicated by the Contract Documents.
2. Engineer’s review and approval will not extend to means, methods, techniques,
sequences, or procedures of construction (except where a particular means, method,
technique, sequence, or procedure of construction is specifically and expressly called
for by the Contract Documents) or to safety precautions or programs incident thereto.
The review and approval of a separate item as such will not indicate approval of the
assembly in which the item functions.

D

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any
variation from the requirements of the Contract Documents unless Contractor has
complied with the requirements of Paragraph 6.16.C.3 and Engineer has given
written approval of each such variation by specific written notation thereof
incorporated in or accompanying the Shop Drawing or Sample. Engineer’s review
and approval shall not relieve Contractor from responsibility for complying with the
requirements of Paragraph 6.16.C.1.

R

E. Resubmittal Procedures

1. Contractor shall make corrections required by Engineer and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new Samples
for review and approval. Contractor shall direct specific attention in writing to
revisions other than the corrections called for by Engineer on previous submittals.

6.17

AF

F. Contractor shall furnish required submittals with sufficient information and accuracy in
order to obtain required approval of an item with no more than three submittals. Engineer
will record Engineer’s time for reviewing subsequent submittals of Shop Drawings,
samples or other items requiring approval and Contractor shall reimburse Owner for
Engineer’s charges for such time.
Continuing the Work

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all
disputes or disagreements with Owner. No Work shall be delayed or postponed pending
resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or
as Owner and Contractor may otherwise agree in writing.
Contractor’s General Warranty and Guarantee

T

6.18

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the
Contract Documents and will not be defective. Engineer and its Related Entities shall be
entitled to rely on Contractor’s warranty and guarantee.
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B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
1. abuse, modification, or improper maintenance or operation by persons other than
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom
Contractor is responsible; or
2. normal wear and tear under normal usage.

D

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work
that is not in accordance with the Contract Documents or a release of Contractor’s
obligation to perform the Work in accordance with the Contract Documents:
1. observations by Engineer;
2. recommendation by Engineer or payment by Owner of any progress or final payment;
3. the issuance of a certificate of Substantial Completion by Engineer or any payment
related thereto by Owner;

R

4. use or occupancy of the Work or any part thereof by Owner;
5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a
notice of acceptability by Engineer;
6. any inspection, test, or approval by others; or
7. any correction of defective Work by Owner.

Indemnification

AF

6.19

T

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, partners, employees,
agents, consultants and subcontractors of each and any of them from and against all
claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or
other dispute resolution costs) arising out of, in connection with, or relating to the
performance of the Work, provided that any such claim, cost, loss, or damage is
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of
tangible property (other than the Work itself), including the loss of use resulting therefrom
but only to the extent caused by any negligent act or omission of Contractor, any
Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by
any of them to perform any of the Work or anyone for whose acts any of them may be
liable. Contractor’s obligations under this Section 6.19 shall not be limited to or by the
amount of insurance coverage required by the Contract Documents.

B. In any and all claims against Owner or Engineer or any of their respective consultants,
agents, officers, directors, partners, or employees by any employee (or the survivor or
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personal representative of such employee) of Contractor, any Subcontractor, any
Supplier, or any individual or entity directly or indirectly employed by any of them to
perform any of the Work, or anyone for whose acts any of them may be liable, the
indemnification obligation under Paragraph 6.19.A shall not be limited in any way by any
limitation on the amount or type of damages, compensation, or benefits payable by or for
Contractor or any such Subcontractor, Supplier, or other individual or entity under
workers’ compensation acts, disability benefit acts, or other employee benefit acts.
C. The indemnification obligations of Contractor under Paragraph 6.19.A shall not extend to
the liability of Engineer and Engineer’s officers, directors, partners, employees, agents,
consultants and subcontractors arising out of:

D

1. the preparation or approval of, or the failure to prepare or approve, maps, Drawings,
opinions, reports, surveys, Change Orders, designs, or Specifications; or
2. giving directions or instructions, or failing to give them, if that is the primary cause of
the injury or damage.

Delegation of Professional Design Services

R

6.20

A. Contractor will not be required to provide professional design services unless such
services are specifically required by the Contract Documents for a portion of the Work or
unless such services are required to carry out Contractor’s responsibilities for
construction means, methods, techniques, sequences, and procedures. Contractor shall
not be required to provide professional services in violation of applicable law.

AF

B. If professional design services or certifications by a design professional related to
systems, materials or equipment are specifically required of Contractor by the Contract
Documents, Owner and Engineer will specify all performance and design criteria that
such services must satisfy. Contractor shall cause such services or certifications to be
provided by a properly licensed professional, whose signature and seal shall appear on
all drawings, calculations, specifications, certifications, Shop Drawings and other
submittals prepared by such professional. Shop Drawings and other submittals related to
the Work designed or certified by such professional, if prepared by others, shall bear such
professional’s written approval when submitted to Engineer.

T

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and
completeness of the services, certifications or approvals performed by such design
professionals, provided Owner and Engineer have specified to Contractor all performance
and design criteria that such services must satisfy.

D. Pursuant to this Paragraph 6.20, Engineer’s review and approval of design calculations
and design drawings will be only for the limited purpose of checking for conformance with
performance and design criteria given and the design concept expressed in the Contract
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Documents. Engineer’s review and approval of Shop Drawings and other submittals
(except design calculations and design drawings) will be only for the purpose stated in
Paragraph 6.16.D.1.
E. Contractor shall not be responsible for the adequacy of the performance or design criteria
required by the Contract Documents.
ARTICLE 7 – OTHER WORK AT THE SITE
7.01

Related Work at Site

D

A. Owner may perform other work related to the Project at the Site with Owner’s employees,
or via other direct contracts therefor, or have other work performed by utility owners. If
such other work is not noted in the Contract Documents, then:
1. written notice thereof will be given to Contractor prior to starting any such other work;
and

R

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or
extent, if any, of any adjustment in the Contract Price or Contract Times that should
be allowed as a result of such other work, a Claim may be made therefor as provided
in Paragraph 10.05.

AF

B. Contractor shall afford each other contractor who is a party to such a direct contract, each
utility owner and Owner, if Owner is performing other work with Owner’s employees,
proper and safe access to the Site, a reasonable opportunity for the introduction and
storage of materials and equipment and the execution of such other work, and shall
properly coordinate the Work with theirs. Contractor shall do all cutting, fitting, and
patching of the Work that may be required to properly connect or otherwise make its
several parts come together and properly integrate with such other work. Contractor shall
not endanger any work of others by cutting, excavating, or otherwise altering their work
and will only cut or alter their work with the written consent of Engineer and the others
whose work will be affected. The duties and responsibilities of Contractor under this
Paragraph are for the benefit of such utility owners and other contractors to the extent
that there are comparable provisions for the benefit of Contractor in said direct contracts
between Owner and such utility owners and other contractors.

T

C. If the proper execution or results of any part of Contractor’s Work depends upon work
performed by others under this Article 7, Contractor shall inspect such other work and
promptly report to Engineer in writing any delays, defects, or deficiencies in such other
work that render it unavailable or unsuitable for the proper execution and results of
Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such
other work as fit and proper for integration with Contractor’s Work except for latent
defects and deficiencies in such other work.
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7.02

Coordination
A. If Owner intends to contract with others for the performance of other work on the Project
at the Site, the following will be agreed to at the Preconstruction Conference :
1. the individual or entity who will have authority and responsibility for coordination of
the activities among the various contractors will be identified;
2. the specific matters to be covered by such authority and responsibility will be
itemized; and

D

3. the extent of such authority and responsibilities will be provided.

B. Unless otherwise provided in the Contract Documents, Owner shall have sole authority
and responsibility for such coordination.

ARTICLE 8 – OWNER’S RESPONSIBILITIES
8.01

Communications to Contractor

R

A. Except as otherwise provided in these General Conditions, Owner shall issue all
communications to Contractor through Engineer.

8.02

Replacement of Engineer

8.03

Furnish Data

AF

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer
whose status under the Contract Documents shall be that of the former Engineer.

A. Owner shall promptly furnish the data required of Owner under the Contract Documents.
8.04

Pay When Due

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs
14.02.C and 14.07.C.
8.05

Lands and Easements; Reports and Tests

T

A. Owner’s duties in respect of providing lands and easements and providing engineering
surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05.
Paragraph 4.02 refers to Owner’s identifying and making available to Contractor copies of
reports of explorations and tests of subsurface conditions and drawings of physical
conditions in or relating to existing surface or subsurface structures at or contiguous to
the Site that have been utilized by Engineer in preparing the Contract Documents.
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8.06

Limitations on Owner’s Responsibilities
A. The Owner shall not supervise, direct, or have control or authority over, nor be
responsible for, Contractor’s means, methods, techniques, sequences, or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of
Contractor to comply with Laws and Regulations applicable to the performance of the
Work. Owner will not be responsible for Contractor’s failure to perform the Work in
accordance with the Contract Documents.

8.07

Compliance with Safety Program

D

A. While at the Site, Owner and its employees and representatives shall become familiar
with Contractor’s safety programs as initiated and maintained under Paragraph 6.13 and
shall comply with the requirements of such programs while at the Site.

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION
9.01

Owner’s Representative

R

A. Engineer will be Owner’s representative during the construction period.

AF

B. Owner reserves the right to at any time, and in Owner’s sole discretion to: 1) designate an
employee or Owner or an Owner-affiliated entity as Engineer, 2) directly undertake or
perform some or all Engineer’s authority, duties, or responsibilities, and 3) retain Owneraffiliated entities or independent engineers, consultants, or managers to undertake some
or all of Engineer’s or Owner’s authority, duties or responsibilities under the Contract
Documents.
C. The assignment of any authority, duties or responsibilities to Engineer or others under the
Contract Documents, or any undertaking, exercise or performance thereof by Engineer,
Owner, or others is intended to be for the sole and exclusive benefit of Owner and not for
the benefit of Contractor, Subcontractor, Supplier, or any other person or organization.

9.02

Visits to Site

T

A. Engineer will make visits to the Site at intervals appropriate to the various stages of
construction as Engineer deems necessary in order to observe as an experienced and
qualified design professional the progress that has been made and the quality of the
various aspects of Contractor’s executed Work. Based on information obtained during
such visits and observations, Engineer, for the benefit of Owner, will determine, in
general, if the Work is proceeding in accordance with the Contract Documents. Engineer
will not be required to make exhaustive or continuous inspections on the Site to check the
quality or quantity of the Work. Engineer’s efforts will be directed toward providing for
Owner a greater degree of confidence that the completed Work will conform generally to
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the Contract Documents. On the basis of such visits and observations, Engineer will keep
Owner informed of the progress of the Work and will endeavor to guard Owner against
defective Work.
B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority
and responsibility set forth in Paragraph 9.07. Particularly, but without limiting the
foregoing, during or as a result of Engineer’s visits or observations of Contractor’s Work,
Engineer will not supervise, direct, control, or have authority over or be responsible for
Contractor’s means, methods, techniques, sequences, or procedures of construction, or
the safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the performance of the Work.

D
9.03

Authorized Variations in Work

R

A. Engineer may authorize minor variations in the Work from the requirements of the
Contract Documents which do not involve an adjustment in the Contract Price or the
Contract Times and are compatible with the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents. These may be accomplished
by a Field Order and will be binding on Owner and also on Contractor, who shall perform
the Work involved promptly. If Owner or Contractor believes that a Field Order justifies an
adjustment in the Contract Price or Contract Times, or both, and the parties are unable to
agree on entitlement to or on the amount or extent, if any, of any such adjustment, a
Claim may be made therefor as provided in Paragraph 10.05.

9.04

Rejecting Defective Work

AF

A. Engineer will have authority to reject Work which Engineer believes to be defective, or
that Engineer believes will not produce a completed Project that conforms to the Contract
Documents or that will prejudice the integrity of the design concept of the completed
Project as a functioning whole as indicated by the Contract Documents. Engineer will also
have authority to require inspection or testing of the Work as provided in Paragraph
13.03, whether or not the Work is fabricated, installed, or completed.
9.05

Determinations for Unit Price Work

T

A. Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary
determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise). Engineer’s written decision
thereon will be final and binding (except as modified by Engineer to reflect changed
factual conditions or more accurate data) upon Owner and Contractor, subject to the
provisions of Paragraph 10.05.
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9.06

Decisions on Requirements of Contract Documents and Acceptability of Work
A. Engineer will be the initial interpreter of the requirements of the Contract Documents and
judge of the acceptability of the Work thereunder. All matters in question and other
matters between Owner and Contractor arising prior to the date final payment is due
relating to the acceptability of the Work, and the interpretation of the requirements of the
Contract Documents pertaining to the performance of the Work, will be referred initially to
Engineer in writing within 30 days of the event giving rise to the question.

D

B. Engineer will, with reasonable promptness, render a written decision on the issue
referred. If Owner or Contractor believes that any such decision entitles them to an
adjustment in the Contract Price or Contract Times or both, a Claim may be made under
Paragraph 10.05. For the purposes of determining the timeliness of a Claim under
Paragraph 10.05.A, the date of Engineer’s decision under this Paragraph 9.06.B shall be
the date of the event giving rise to the Claim.
C. Engineer’s written decision on the issue referred will be final and binding on Owner and
Contractor, subject to the provisions of Paragraph 10.05.

R

D. When functioning as interpreter and judge under this Paragraph 9.06, Engineer will not
show partiality to Owner or Contractor and will not be liable in connection with any
interpretation or decision rendered in good faith in such capacity.

9.07

Limitations on Engineer’s Authority and Responsibilities

AF

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other
provision of the Contract Documents nor any decision made by Engineer in good faith
either to exercise or not exercise such authority or responsibility or the undertaking,
exercise, or performance of any authority or responsibility by Engineer shall create,
impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to
Contractor, any Subcontractor, any Supplier, any other individual or entity, or to any
surety for or employee or agent of any of them.

T

B. Engineer will not supervise, direct, control, or have authority over or be responsible for
Contractor’s means, methods, techniques, sequences, or procedures of construction, or
the safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the performance of the Work. Engineer
will not be responsible for Contractor’s failure to perform the Work in accordance with the
Contract Documents.
C. Engineer will not be responsible for the acts or omissions of Contractor or of any
Subcontractor, any Supplier, or of any other individual or entity performing any of the
Work.
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D. Engineer’s review of the final Application for Payment and accompanying documentation
and all maintenance and operating instructions, schedules, guarantees, bonds,
certificates of inspection, tests and approvals, and other documentation required to be
delivered by Paragraph 14.07.A will only be to determine generally that their content
complies with the requirements of, and in the case of certificates of inspections, tests, and
approvals that the results certified indicate compliance with the Contract Documents.
E. The limitations upon authority and responsibility set forth in this Paragraph 9.07 shall also
apply to the Resident Project Representative, if any, and assistants, if any.
ARTICLE 10 – CHANGES IN THE WORK; CLAIMS

D

10.01 Authorized Changes in the Work

R

A. Without invalidating the Contract and without notice to any surety, Owner may, at any
time or from time to time, order additions, deletions, or revisions in the Work by a Work
Change Directive. Upon receipt of any such document, Contractor shall promptly proceed
with the Work involved which will be performed under the applicable conditions of the
Contract Documents (except as otherwise specifically provided).

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or
extent, if any, of an adjustment in the Contract Price or Contract Times, or both, that
should be allowed as a result of a Work Change Directive, a Claim may be made therefor
as provided in Paragraph 10.05.

AF

10.02 Unauthorized Changes in the Work

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents as modified in accordance with Paragraph 3.04, except in the case of an
emergency as provided in Paragraph 6.15 or in the case of uncovering Work as provided
in Paragraph 13.04.B.
10.03 Execution of Change Orders

A. Owner and Contractor shall execute appropriate Change Orders recommended by
Engineer covering:

T

1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph
10.01.A, (ii) required because of acceptance of defective Work under Paragraph
13.08.A or Owner’s correction of defective Work under Paragraph 13.09, or (iii)
agreed to by the parties;
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2. changes in the Contract Price or Contract Times which are agreed to by the parties,
including any undisputed sum or amount of time for Work actually performed in
accordance with a Work Change Directive; and
3. changes in the Contract Price or Contract Times which embody the substance of any
written decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in
lieu of executing any such Change Order, an appeal may be taken from any such
decision in accordance with the provisions of the Contract Documents and applicable
Laws and Regulations, but during any such appeal, Contractor shall carry on the
Work and adhere to the Progress Schedule as provided in Paragraph 6.17.A.

D

10.04 Notification to Surety

A. If notice of any change affecting the general scope of the Work or the provisions of the
Contract Documents (including, but not limited to, Contract Price or Contract Times) is
required by the provisions of any bond to be given to a surety, the giving of any such
notice will be Contractor’s responsibility. The amount of each applicable bond will be
adjusted to reflect the effect of any such change.

R

10.05 Claims

AF

A. Notice: Written notice stating the general nature of each Claim shall be delivered by the
claimant to Engineer and the other party to the Contract promptly (but in no event later
than 30 days) after the start of the event giving rise thereto. The responsibility to
substantiate a Claim shall rest with the party making the Claim. Notice of the amount or
extent of the Claim, with supporting data shall be delivered to the Engineer and the other
party to the Contract within 60 days after the start of such event. A Claim for an
adjustment in Contract Price shall be prepared in accordance with the provisions of
Paragraph 12.01.B. A Claim for an adjustment in Contract Times shall be prepared in
accordance with the provisions of Paragraph 12.02.B. Each Claim shall be accompanied
by claimant’s written statement that the adjustment claimed is the entire adjustment to
which the claimant believes it is entitled as a result of said event. The opposing party shall
submit any response to Engineer and the claimant within 30 days after receipt of the
claimant’s last submittal.
B. Other Party’s Action: The other party will review each Claim and, within 30 days after
receipt of the last submittal of the claimant or the last submittal of the opposing party, if
any, take one of the following actions in writing:

2. approve the Claim.

T

1. deny the Claim in whole or in part, or
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C. In the event that the other party does not take action on a Claim within said 30 days, the
Claim shall be deemed denied.
D. The other party’s written action under Paragraph 10.05.B or denial pursuant to Paragraph
10.05.C will be final and binding upon the claimant, Owner and Contractor, unless
claimant invokes the dispute resolution procedure set forth in Article 16 within 30 days of
such action or denial.
E. No Claim for an adjustment in Contract Price or Contract Times will be valid if not
submitted in accordance with this Paragraph 10.05.

D

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK
11.01 Cost of the Work

R

A. Costs Included: The term Cost of the Work means the sum of all costs, except those
excluded in Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper
performance of the Work. When the value of any Work covered by a Change Order or
when a Claim for an adjustment in Contract Price is determined on the basis of Cost of
the Work, the costs to be reimbursed to Contractor will be only those additional or
incremental costs required because of the change in the Work or because of the event
giving rise to the Claim. Except as otherwise may be agreed to in writing by Owner, such
costs shall be in amounts no higher than those prevailing in the locality of the Project,
shall include only the following items, and shall not include any of the costs itemized in
Paragraph 11.01.B.

AF

1. Payroll costs for employees in the direct employ of Contractor in the performance of
the Work under schedules of job classifications agreed upon by Owner and
Contractor. Such employees shall include, without limitation, superintendents,
foremen, and other personnel employed full time on the Work. Payroll costs for
employees not employed full time on the Work shall be apportioned on the basis of
their time spent on the Work. Payroll costs shall include, but not be limited to, salaries
and wages plus the cost of fringe benefits, which shall include social security
contributions, unemployment, excise, and payroll taxes, workers’ compensation,
health and retirement benefits, bonuses, sick leave, vacation and holiday pay
applicable thereto. The expenses of performing Work outside of regular working
hours, on Saturday, Sunday, or legal holidays, shall be included in the above to the
extent authorized by Owner.

T

2. Cost of all materials and equipment furnished and incorporated in the Work, including
costs of transportation and storage thereof, and Suppliers’ field services required in
connection therewith. All cash discounts shall accrue to Contractor unless Owner
deposits funds with Contractor with which to make payments, in which case the cash
discounts shall accrue to Owner. All trade discounts, rebates and refunds and returns
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from sale of surplus materials and equipment shall accrue to Owner, and Contractor
shall make provisions so that they may be obtained.
3. Payments made by Contractor to Subcontractors for Work performed by
Subcontractors. If required by Owner, Contractor shall obtain competitive bids from
subcontractors acceptable to Owner and Contractor and shall deliver such bids to
Owner, who will then determine, with the advice of Engineer, which bids, if any, will
be acceptable. If any subcontract provides that the Subcontractor is to be paid on the
basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee
shall be determined in the same manner as Contractor’s Cost of the Work and fee as
provided in this Paragraph 11.01.

D

4. Costs of special consultants (including but not limited to Engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services
specifically related to the Work.
5. Supplemental costs including the following:

R

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

AF

b. Cost, including transportation and maintenance, of all materials, supplies,
equipment, machinery, appliances, office, and temporary facilities at the Site,
and hand tools not owned by the workers, which are consumed in the
performance of the Work, and cost, less market value, of such items used but
not consumed which remain the property of Contractor.
c. Rentals of all construction equipment and machinery, and the parts thereof
whether rented from Contractor or others in accordance with rental agreements
approved by Owner with the advice of Engineer, and the costs of transportation,
loading, unloading, assembly, dismantling, and removal thereof. All such costs
shall be in accordance with the terms of said rental agreements. The rental of
any such equipment, machinery, or parts shall cease when the use thereof is no
longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, imposed by Laws and Regulations.

T

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor,
or anyone directly or indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for permits and licenses.
f. Losses and damages (and related expenses) caused by damage to the Work,
not compensated by insurance or otherwise, sustained by Contractor in
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connection with the performance of the Work (except losses and damages within
the deductible amounts of property insurance established in accordance with
Paragraph 5.06), provided such losses and damages have resulted from causes
other than the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable.
Such losses shall include settlements made with the written consent and
approval of Owner. No such losses, damages, and expenses shall be included in
the Cost of the Work for the purpose of determining Contractor’s fee.
g. The cost of utilities, fuel, and sanitary facilities at the Site.

D

h. Minor expenses such as telegrams, long distance telephone calls, telephone
service at the Site, expresses, and similar petty cash items in connection with the
Work.
i.

The costs of premiums for all bonds and insurance Contractor is required by the
Contract Documents to purchase and maintain.

R

B. Costs Excluded. The term Cost of the Work shall not include any of the following items:

AF

1. Payroll costs and other compensation of Contractor’s officers, executives, principals
(of partnerships and sole proprietorships), general managers, safety managers,
engineers, architects, estimators, attorneys, auditors, accountants, purchasing and
contracting agents, expediters, timekeepers, clerks, and other personnel employed
by Contractor, whether at the Site or in Contractor’s principal or branch office, for
general administration of the Work and not specifically included in the agreed upon
schedule of job classifications referred to in Paragraph 11.01.A.1 or not specifically
covered by Paragraph 11.01.A.4, all of which are to be considered administrative
costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office
at the Site.
3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

T

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable,
including but not limited to, the correction of defective Work, disposal of materials or
equipment wrongly supplied, and making good any damage to property.
5. Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraphs 11.01.A and 11.01.B.
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C. Contractor’s Fee: When all the Work is performed on the basis of cost-plus, Contractor’s
fee shall be determined as set forth in the Agreement. When the value of any Work
covered by a Change Order or when a Claim for an adjustment in Contract Price is
determined on the basis of Cost of the Work, Contractor’s fee shall be determined as set
forth in Paragraph 12.01.C.
D. Documentation: Whenever the Cost of the Work for any purpose is to be determined
pursuant to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain
records thereof in accordance with generally accepted accounting practices and submit in
a form acceptable to Engineer an itemized cost breakdown together with supporting data.

D

11.02 Allowances

A. The Contract Price includes all allowances identified in the Contract Documents.
Contractor shall cause the Work covered by such allowances, if any, to be performed for
such sums and by such persons or entities as may be acceptable to Owner and
Engineer. Contract is not entitled to any part of an unexpended balance of an allowance.

R

B. Cash Allowances

1. Contractor agrees that:

a. cash allowances include the cost to Contractor (less any applicable trade
discounts) of materials and equipment required by the allowances to be delivered
at the Site, and all applicable taxes; and

AF

b. cash allowances do not include Contractor’s costs for unloading and handling on
the Site, labor, installation, overhead, profit, or other expenses related to the
Work covered by the cash allowances, all of which have been included
separately in the Contract Price and not in the allowances, and no demand for
additional payment on account of any of the foregoing will be valid.

C. Contingency Allowance

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner
to cover unanticipated costs. Expenditures from the contingency allowance, if any,
are authorized and valued changes in the Work in accordance with Articles 10 and
12. Owner shall determine which changes in the Work, if any, are paid from the
contingency allowance.

T

D. Prior to final payment, if applicable, an appropriate Change Order will be issued as
recommended by Engineer to reflect actual amounts due Contractor on account of Work
covered by allowances, and the Contract Price shall be correspondingly adjusted.
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11.03 Unit Price Work
A. Where the Contract Documents provide that all or part of the Work is to be Unit Price
Work, initially the Contract Price will be deemed to include for all Unit Price Work an
amount equal to the sum of the unit price for each separately identified item of Unit Price
Work times the estimated quantity of each item as indicated in the Agreement.
B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for
the purpose of comparison of Bids and determining an initial Contract Price.
Determinations of the actual quantities and classifications of Unit Price Work performed
by Contractor will be made by Engineer subject to the provisions of Paragraph 9.05.

D

C. Each unit price will be deemed to include an amount considered by Contractor to be
adequate to cover Contractor’s overhead and profit for each separately identified item.
D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in
accordance with Paragraph 10.05 if:

R

1. the quantity of any item of Unit Price Work performed by Contractor differs materially
and significantly from the estimated quantity of such item indicated in the Agreement;
and
2. there is no corresponding adjustment with respect to any other item of Work; and

AF

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a
result of having incurred additional expense or Owner believes that Owner is entitled
to a decrease in Contract Price and the parties are unable to agree as to the amount
of any such increase or decrease.

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES
12.01 Change of Contract Price

A. The Contract Price may only be changed by a Change Order. Any Claim for an
adjustment in the Contract Price shall be based on written notice submitted by the party
making the Claim to the Engineer and the other party to the Contract in accordance with
the provisions of Paragraph 10.05.

T

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in
the Contract Price will be determined as follows:
1. where the Work involved is covered by unit prices contained in the Contract
Documents, by application of such unit prices to the quantities of the items involved
(subject to the provisions of Paragraph 11.03); or
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2. where the Work involved is not covered by unit prices contained in the Contract
Documents, by a mutually agreed lump sum (which may include an allowance for
overhead and profit not necessarily in accordance with Paragraph 12.01.C.2); or
3. where the Work involved is not covered by unit prices contained in the Contract
Documents and agreement to a lump sum is not reached under Paragraph
12.01.B.2, on the basis of the Cost of the Work (determined as provided in Paragraph
11.01) plus a Contractor’s fee for overhead and profit (determined as provided in
Paragraph 12.01.C).

D

C. Contractor’s Fee: The Contractor’s fee for overhead and profit shall be determined as
follows:
1. a mutually acceptable fixed fee; or
2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the
various portions of the Cost of the Work:

R

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s
fee shall be 15 percent;
b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five
percent;

AF

c. where one or more tiers of subcontracts are on the basis of Cost of the Work
plus a fee and no fixed fee is agreed upon, the intent of Paragraph 12.01.C.2.a is
that the Subcontractor who actually performs the Work, at whatever tier, will be
paid a fee of 15 percent of the costs incurred by such Subcontractor under
Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and
Contractor will each be paid a fee of five percent of the amount paid to the next
lower tier Subcontractor;
d. no fee shall be payable on the basis of costs itemized under Paragraphs
11.01.A.4, 11.01.A.5, and 11.01.B;
e. the amount of credit to be allowed by Contractor to Owner for any change which
results in a net decrease in cost will be the amount of the actual net decrease in
cost; and

T

f. when both additions and credits are involved in any one change, the adjustment
in Contractor’s fee shall be computed on the basis of the net change in
accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.
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12.02 Change of Contract Times
A. The Contract Times may only be changed by a Change Order. Any Claim for an
adjustment in the Contract Times shall be based on written notice submitted by the party
making the Claim to the Engineer and the other party to the Contract in accordance with
the provisions of Paragraph 10.05.
B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an
adjustment in the Contract Times will be determined in accordance with the provisions of
this Article 12.

D

12.03 Delays

R

A. Where Contractor is prevented from completing any part of the Work within the Contract
Times due to delay beyond the control of Contractor, the Contract Times will be extended
in an amount equal to the time lost due to such delay if a Claim is made therefor as
provided in Paragraph 12.02.A. Delays beyond the control of Contractor shall include, but
not be limited to, acts or neglect by Owner, acts or neglect of utility owners or other
contractors performing other work as contemplated by Article 7, fires, floods, epidemics,
abnormal weather conditions, or acts of God.

AF

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner
as contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts,
or interferes with the performance or progress of the Work, then Contractor shall be
entitled to an equitable adjustment in the Contract Price or the Contract Times, or both.
Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such
adjustment being essential to Contractor’s ability to complete the Work within the Contract
Times.
C. If Contractor is delayed in the performance or progress of the Work by fire, flood,
epidemic, abnormal weather conditions, acts of God, acts or failures to act of utility
owners not under the control of Owner, or other causes not the fault of and beyond
control of Owner and Contractor, then Contractor shall be entitled to an equitable
adjustment in Contract Times, if such adjustment is essential to Contractor’s ability to
complete the Work within the Contract Times. Such an adjustment shall be Contractor’s
sole and exclusive remedy for the delays described in this Paragraph 12.03.C.

T

D. Owner, Engineer and the Related Entities of each of them shall not be liable to Contractor
for any claims, costs, losses, or damages (including but not limited to all fees and charges
of Engineers, architects, attorneys, and other professionals and all court or arbitration or
other dispute resolution costs) sustained by Contractor on or in connection with any other
project or anticipated project.

JUNE 2010
Page GC-52
____________________________________________________________________________________

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for
delays within the control of Contractor. Delays attributable to and within the control of a
Subcontractor or Supplier shall be deemed to be delays within the control of Contractor.
ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK
13.01 Notice of Defects

D

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will
be given to Contractor. All defective Work may be rejected, corrected, or accepted as
provided in this Article 13.

13.02 Access to Work

R

A. Owner, Engineer, their consultants and other representatives and personnel of Owner,
independent testing laboratories, and governmental agencies with jurisdictional interests
will have access to the Site and the Work at reasonable times for their observation,
inspecting, and testing. Contractor shall provide them proper and safe conditions for such
access and advise them of Contractor’s Site safety procedures and programs so that they
may comply therewith as applicable.

13.03 Tests and Inspections

AF

A. Contractor shall give Engineer timely notice of readiness of the Work for all required
inspections, tests, or approvals and shall cooperate with inspection and testing personnel
to facilitate required inspections or tests.
B. Owner may employ and pay for the services of an independent testing laboratory to
perform all inspections, tests, or approvals required by the Contract Documents except:
1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D
below;
2. that costs incurred in connection with tests or inspections conducted pursuant to
Paragraph 13.04.B shall be paid as provided in said Paragraph 13.04.C; and
3. as otherwise specifically provided in the Contract Documents.

T

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part
thereof) specifically to be inspected, tested, or approved by an employee or other
representative of such public body, Contractor shall assume full responsibility for
arranging and obtaining such inspections, tests, or approvals and furnish Engineer the
required certificates of inspection or approval.
Owner shall pay any inspection fee
imposed by the public body.
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D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in
connection with any inspections, tests, or approvals required for Owner’s and Engineer’s
acceptance of materials or equipment to be incorporated in the Work; or acceptance of
materials, mix designs, or equipment submitted for approval prior to Contractor’s
purchase thereof for incorporation in the Work. Such inspections, tests, or approvals shall
be performed by organizations acceptable to Owner and Engineer.
E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered
by Contractor without written concurrence of Engineer, it must, if requested by Engineer,
be uncovered for observation.

D

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense
unless Contractor has given Engineer timely notice of Contractor’s intention to cover the
same and Engineer has not acted with reasonable promptness in response to such
notice.

R

G. No observations, inspections, tests, or approvals by Engineer, Owner, or others shall
relieve Contractor of its obligation to perform the Work in accordance with the Contract
Documents.

13.04 Uncovering Work

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense.

AF

B. If Engineer considers it necessary or advisable that covered Work be observed by
Engineer or inspected or tested by others, Contractor, at Engineer’s request, shall uncover,
expose, or otherwise make available for observation, inspection, or testing as Engineer
may require, that portion of the Work in question, furnishing all necessary labor, material,
and equipment.

T

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to such uncovering, exposure, observation,
inspection, and testing, and of satisfactory replacement or reconstruction (including but not
limited to all costs of repair or replacement of work of others); and Owner shall be entitled
to an appropriate decrease in the Contract Price. If the parties are unable to agree as to
the amount thereof, Owner may make a Claim therefor as provided in Paragraph 10.05.
D. If, the uncovered Work is not found to be defective, Contractor shall be allowed an
increase in the Contract Price or an extension of the Contract Times, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing, replacement,
and reconstruction. If the parties are unable to agree as to the amount or extent thereof,
Contractor may make a Claim therefor as provided in Paragraph 10.05.
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13.05 Owner May Stop the Work
A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to perform the Work in such a way that the completed
Work will conform to the Contract Documents, Owner may order Contractor to stop the
Work, or any portion thereof, until the cause for such order has been eliminated; however,
this right of Owner to stop the Work shall not give rise to any duty on the part of Owner to
exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other
individual or entity, or any surety for, or employee or agent of any of them.
13.06 Correction or Removal of Defective Work

D

R

A. Promptly after receipt of written notice, Contractor shall correct all defective Work,
whether or not fabricated, installed, or completed, or, if the Work has been rejected by
Engineer, remove it from the Project and replace it with Work that is not defective.
Contractor shall pay all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court
or arbitration or other dispute resolution costs) arising out of or relating to such correction
or removal (including but not limited to all costs of repair or replacement of work of
others).
B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph
13.07, Contractor shall take no action that would void or otherwise impair Owner’s special
warranty and guarantee, if any, on said Work.

AF

13.07 Correction Period

A. If within one year after the date of Substantial Completion (or such longer period of time
as may be prescribed by the Contract Documents) any Work is found to be defective, or if
the repair of any damages to the land or areas made available for Contractor’s use by
Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is
found to be defective, Contractor shall promptly, without cost to Owner and in accordance
with Owner’s written instructions:
1. repair such defective land or areas; or
2. correct such defective Work; or

T

3. if the defective Work has been rejected by Owner, remove it from the Project and
replace it with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to
the work of others or other land or areas resulting therefrom.
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B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or
in an emergency where delay would cause serious risk of loss or damage, Owner may
have the defective Work corrected or repaired or may have the rejected Work removed
and replaced. All claims, costs, losses, and damages (including but not limited to all fees
and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to such correction or
repair or such removal and replacement (including but not limited to all costs of repair or
replacement of work of others) will be paid by Contractor.

D

C. In special circumstances where a particular item of equipment is placed in continuous
service before Substantial Completion of all the Work, the correction period for that item
may start to run from an earlier date if so provided in the Specifications.
D. Where defective Work (and damage to other Work resulting therefrom) has been
corrected or removed and replaced under this Paragraph 13.07, the correction period
hereunder with respect to such Work will be extended for an additional period of one year
after such correction or removal and replacement has been satisfactorily completed.

R

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation
or warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute
for or a waiver of the provisions of any applicable statute of limitation or repose.

13.08 Acceptance of Defective Work

T

AF

A. If, instead of requiring correction or removal and replacement of defective Work, Owner
(and, prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it,
Owner may do so. Contractor shall pay all claims, costs, losses, and damages (including
but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute resolution costs) attributable to
Owner’s evaluation of and determination to accept such defective Work (such costs to be
approved by Engineer as to reasonableness) and the diminished value of the Work to the
extent not otherwise paid by Contractor pursuant to this sentence. If any such acceptance
occurs prior to Engineer’s recommendation of final payment, a Change Order will be
issued incorporating the necessary revisions in the Contract Documents with respect to
the Work, and Owner shall be entitled to an appropriate decrease in the Contract Price,
reflecting the diminished value of Work so accepted. If the acceptance occurs after such
recommendation, an appropriate amount will be paid by Contractor to Owner or Owner
may offset an appropriate amount from final payment if not yet paid. If the parties are
unable to agree as to the amount thereof, Owner may make a Claim therefor as provided
in Paragraph 10.05.
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13.09 Owner May Correct Defective Work
A. If Contractor fails within a reasonable time after written notice from Engineer to correct
defective Work or to remove and replace rejected Work as required by Engineer in
accordance with Paragraph 13.06.A, or if Contractor fails to perform the Work in
accordance with the Contract Documents, or if Contractor fails to comply with any other
provision of the Contract Documents, Owner may, after seven days written notice to
Contractor, correct or remedy any such deficiency.

R

D

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed
expeditiously. In connection with such corrective or remedial action, Owner may exclude
Contractor from all or part of the Site, take possession of all or part of the Work and
suspend Contractor’s services related thereto, take possession of Contractor’s tools,
appliances, construction equipment and machinery at the Site, and incorporate in the
Work all materials and equipment stored at the Site or for which Owner has paid
Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner’s
representatives, agents and employees, Owner’s other contractors, and Engineer and
Engineer’s consultants access to the Site to enable Owner to exercise the rights and
remedies under this Paragraph.

AF

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or
other dispute resolution costs) incurred or sustained by Owner in exercising the rights and
remedies under this Paragraph 13.09 will be charged against Contractor, and a Change
Order will be issued incorporating the necessary revisions in the Contract Documents with
respect to the Work; and Owner shall be entitled to an appropriate decrease in the
Contract Price. If the parties are unable to agree as to the amount of the adjustment,
Owner may make a Claim therefor as provided in Paragraph 10.05. Such claims, costs,
losses and damages will include but not be limited to all costs of repair, or replacement of
work of others destroyed or damaged by correction, removal, or replacement of
Contractor’s defective Work.
D. Contractor shall not be allowed an extension of the Contract Times because of any delay
in the performance of the Work attributable to the exercise by Owner of Owner’s rights
and remedies under this Paragraph 13.09.

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION

T

14.01 Schedule of Values

A. The Schedule of Values established as provided in Paragraph 2.05 will serve as the basis
for progress payments and will be incorporated into a form of Application for Payment
acceptable to Engineer. Progress payments on account of Unit Price Work will be based
on the number of units completed.
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14.02 Progress Payments
A. Applications for Payments

D

1. At intervals of once a month, Contractor shall submit to Engineer for review an
Application for Payment filled out and signed by Contractor covering the Work
completed to the first day of such month and accompanied by such supporting
documentation as is required by the Contract Documents. If payment is requested for
materials and equipment not incorporated in the Work but delivered and suitably
stored at the Site or at another location agreed to in writing, the Application for
Payment shall also be accompanied by a bill of sale, invoice, or other documentation
warranting that Owner has received the materials and equipment free and clear of all
Liens and evidence that the materials and equipment are covered by appropriate
property insurance or other arrangements to protect Owner’s interest therein, all of
which must be satisfactory to Owner.

R

2. Each Application for Payment shall be accompanied by completed and legally
effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of or
Liens filed in connection with the Work, to the date of the Application for Payment.
Applications for progress payments shall be accompanied by a Conditional Release
of Lien substantially conforming to the form specified in California Civil Code section
3262. Contractor may use the form attached hereto as Exhibit P.

AF

3. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on
account of the Work have been applied on account to discharge Contractor’s
legitimate obligations associated with prior Applications for Payment. Such affidavit
shall substantially conform to the form attached as Exhibit Q. It shall be Contractor’s
responsibility to maintain the property free of all liens from subcontractors retained or
employed by Contractor upon submitting an Application for Payment covering such
subcontractor’s work and an affidavit attesting that such payment has been applied to
such Subcontractor’s account.
4. The amount of retainage with respect to progress payments will be as stipulated in
the Agreement.

B. Review of Applications

T

1. Engineer will, within 10 days after receipt of each Application for Payment, either
indicate in writing a recommendation of payment and present the Application to
Owner or return the Application to Contractor indicating in writing Engineer’s reasons
for refusing to recommend payment. In the latter case, Contractor may make the
necessary corrections and resubmit the Application.
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2. Engineer’s recommendation of any payment requested in an Application for Payment
will constitute a representation by Engineer to Owner, based on Engineer’s
observations on the Site of the executed Work as an experienced and qualified
design professional and on Engineer’s review of the Application for Payment and the
accompanying data and schedules, that to the best of Engineer’s knowledge,
information and belief:
a. the Work has progressed to the point indicated;

D

b. the quality of the Work is generally in accordance with the Contract Documents
(subject to an evaluation of the Work as a functioning whole prior to or upon
Substantial Completion, to the results of any subsequent tests called for in the
Contract Documents, to a final determination of quantities and classifications for
Unit Price Work under Paragraph 9.05, and to any other qualifications stated in
the recommendation); and

R

c. the conditions precedent to Contractor’s being entitled to such payment appear
to have been fulfilled in so far as it is Engineer’s responsibility to observe the
Work.

3. By recommending any such payment Engineer will not thereby be deemed to have
represented that:

AF

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in
progress, or involved detailed inspections of the Work beyond the responsibilities
specifically assigned to Engineer in the Contract Documents; or
b. there are no other matters or issues between the parties that might entitle
Contractor to be paid additionally by Owner or entitle Owner to withhold payment
to Contractor.

4. Neither Engineer’s nor Owner’s review of Contractor’s Work for the purposes of
recommending payments or determining to make payments, nor Engineer’s
recommendation of any payment, including final payment, nor Owner’s decision to
make any payment, including final payment, will impose responsibility on Engineer or
Owner:

T

a. to supervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction,
or the safety precautions and programs incident thereto, or
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c. for Contractor’s failure to comply with Laws and Regulations applicable to
Contractor’s performance of the Work, or
d. to make any examination to ascertain how or for what purposes Contractor has
used the moneys paid on account of the Contract Price, or
e. to determine that title to any of the Work, materials, or equipment has passed to
Owner free and clear of any Liens.

D

5. Engineer may refuse to recommend the whole or any part of any payment if, in
Engineer’s opinion, it would be incorrect to make the representations to Owner stated
in Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment
or, because of subsequently discovered evidence or the results of subsequent
inspections or tests, revise or revoke any such payment recommendation previously
made, to such extent as may be necessary in Engineer’s opinion to protect Owner
from loss because:

R

a. the Work is defective, or completed Work has been damaged, requiring
correction or replacement;
b. the Contract Price has been reduced by Change Orders;
c. Owner has corrected defective Work or completed Work in accordance with
Paragraph 13.09; or

AF

d. Engineer has actual knowledge of the occurrence of any of the events
enumerated in Paragraph 15.02.A.

C. Payment Becomes Due

1. Thirty days after presentation of the Application for Payment to Owner with
Engineer’s recommendation, the amount recommended will (subject to the provisions
of Paragraph 14.02.D) become due, and when due will be paid by Owner to
Contractor.
D. Reduction in Payment

1. Owner may refuse to make payment of the full amount recommended by Engineer
because:

T

a. claims have been made against Owner on account of Contractor’s performance
or furnishing of the Work;
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b. Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and
discharge of such Liens;
c. there are other items entitling Owner to a set-off against the amount
recommended; or
d. Owner has actual knowledge of the occurrence of any of the events enumerated
in Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

D

2. If Owner refuses to make payment of the full amount recommended by Engineer,
Owner will give Contractor immediate written notice (with a copy to Engineer) stating
the reasons for such action and promptly pay Contractor any amount remaining after
deduction of the amount so withheld. Owner shall promptly pay Contractor the
amount so withheld, or any adjustment thereto agreed to by Owner and Contractor,
when Contractor remedies the reasons for such action.

R

3. Upon a subsequent determination that Owner’s refusal of payment was not justified,
the amount wrongfully withheld shall be treated as an amount due as determined by
Paragraph 14.02.C.1 and subject to interest as provided in the Agreement.

14.03 Contractor’s Warranty of Title

AF

A. Contractor warrants and guarantees that title to all Work, materials, and equipment
covered by any Application for Payment, whether incorporated in the Project or not, will
pass to Owner free and clear of all liens no later than the time of payment.

14.04 Substantial Completion

A. When Contractor considers the entire Work ready for its intended use Contractor shall
notify Owner and Engineer in writing that the entire Work is substantially complete (except
for items specifically listed by Contractor as incomplete) and request that Engineer issue
a certificate of Substantial Completion.
B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of completion. If Engineer does not
consider the Work substantially complete, Engineer will notify Contractor in writing giving
the reasons therefor.

T

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a
tentative certificate of Substantial Completion which shall fix the date of Substantial
Completion. There shall be attached to the certificate a tentative list of items to be
completed or corrected before final payment. Owner shall have seven days after receipt
of the tentative certificate during which to make written objection to Engineer as to any

JUNE 2010
Page GC-61
____________________________________________________________________________________

provisions of the certificate or attached list. If, after considering such objections, Engineer
concludes that the Work is not substantially complete, Engineer will within 14 days after
submission of the tentative certificate to Owner notify Contractor in writing, stating the
reasons therefor. If, after consideration of Owner’s objections, Engineer considers the
Work substantially complete, Engineer will within said 14 days execute and deliver to
Owner and Contractor a definitive certificate of Substantial Completion (with a revised
tentative list of items to be completed or corrected) reflecting such changes from the
tentative certificate as Engineer believes justified after consideration of any objections
from Owner.

R

D

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will
deliver to Owner and Contractor a written recommendation as to division of
responsibilities pending final payment between Owner and Contractor with respect to
security, operation, safety, and protection of the Work, maintenance, heat, utilities,
insurance, and warranties and guarantees. Unless Owner and Contractor agree
otherwise in writing and so inform Engineer in writing prior to Engineer’s issuing the
definitive certificate of Substantial Completion, Engineer’s aforesaid recommendation will
be binding on Owner and Contractor until final payment.
E. Owner shall have the right to exclude Contractor from the Site after the date of
Substantial Completion subject to allowing Contractor reasonable access to remove its
property and complete or correct items on the tentative list.

14.05 Partial Utilization

AF

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any
substantially completed part of the Work which has specifically been identified in the
Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a
separately functioning and usable part of the Work that can be used by Owner for its
intended purpose without significant interference with Contractor’s performance of the
remainder of the Work, subject to the following conditions.
1. Owner at any time may request Contractor in writing to permit Owner to use or
occupy any such part of the Work which Owner believes to be ready for its intended
use and substantially complete. If and when Contractor agrees that such part of the
Work is substantially complete, Contractor, Owner and Engineer will follow the
procedures of paragraph 14.04 A.-D. for that part of the Work.

T

2. Contractor at any time may notify Owner and Engineer in writing that Contractor
considers any such part of the Work ready for its intended use and substantially
complete and request Engineer to issue a certificate of Substantial Completion for
that part of the Work.
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3. Within a reasonable time after either such request, Owner, Contractor, and Engineer
shall make an inspection of that part of the Work to determine its status of
completion. If Engineer does not consider that part of the Work to be substantially
complete, Engineer will notify Owner and Contractor in writing giving the reasons
therefor. If Engineer considers that part of the Work to be substantially complete, the
provisions of Paragraph 14.04 will apply with respect to certification of Substantial
Completion of that part of the Work and the division of responsibility in respect
thereof and access thereto.
4. No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 5.10 regarding property insurance.

D
14.06 Final Inspection

R

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is
complete, Engineer will promptly make a final inspection with Owner and Contractor and
will notify Contractor in writing of all particulars in which this inspection reveals that the
Work is incomplete or defective. Contractor shall immediately take such measures as are
necessary to complete such Work or remedy such deficiencies.

14.07 Final Payment

A. Application for Payment

AF

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all
corrections identified during the final inspection and has delivered, in accordance with
the Contract Documents, all maintenance and operating instructions, schedules,
guarantees, bonds, certificates or other evidence of insurance, certificates of
inspection, marked-up record documents (as provided in Paragraph 6.12), and other
documents, Contractor may make application for final payment following the
procedure for progress payments.
2. The final Application for Payment shall be accompanied (except as previously
delivered) by:
a. all documentation called for in the Contract Documents, including but not limited
to the evidence of insurance required by Paragraph 5.04.B.6;

T

b. consent of the surety, if any, to final payment;

c. a list of all Claims against Owner that Contractor believes are unsettled; and

d. complete and legally effective releases or waivers (satisfactory to Owner) of all
Lien rights arising out of or Liens filed in connection with the Work.
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3. The Application for Final Payment shall be accompanied by a Release of Lien
completed by Contractor, Subcontractors and Suppliers substantially conforming to
the form specified in California Civil Code section 3262. Contractor, Subcontractors,
or Suppliers may use the form attached hereto as Exhibit R.
4. Contractor shall defend, indemnify, and hold Owner harmless against any Lien filed
in connection with the Work by any Subcontractor, Supplier, or other lien claimant. At
Owner’s request, Contractor shall furnish a bond or other collateral satisfactory to
Owner to protect and indemnify Owner against any Lien.
B. Engineer’s Review of Application and Acceptance

D

R

1. If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and
accompanying documentation as required by the Contract Documents, Engineer is
satisfied that the Work has been completed and Contractor’s other obligations under
the Contract Documents have been fulfilled, Engineer will, within ten days after
receipt of the final Application for Payment, indicate in writing Engineer’s
recommendation of payment and present the Application for Payment to Owner for
payment. At the same time Engineer will also give written notice to Owner and
Contractor that the Work is acceptable subject to the provisions of Paragraph 14.09.
Otherwise, Engineer will return the Application for Payment to Contractor, indicating
in writing the reasons for refusing to recommend final payment, in which case
Contractor shall make the necessary corrections and resubmit the Application for
Payment.

AF

C. Payment Becomes Due

1. Thirty days after the presentation to Owner of the Application for Payment and
accompanying documentation, the amount recommended by Engineer, less any sum
Owner is entitled to set off against Engineer’s recommendation, including but not
limited to liquidated damages, will become due and will be paid by Owner to
Contractor.
14.08 Final Completion Delayed

T

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and
if Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for
Payment (for Work fully completed and accepted) and recommendation of Engineer, and
without terminating the Contract, make payment of the balance due for that portion of the
Work fully completed and accepted. If the remaining balance to be held by Owner for
Work not fully completed or corrected is less than the retainage stipulated in the
Agreement, and if bonds have been furnished as required in Paragraph 5.01, the written
consent of the surety to the payment of the balance due for that portion of the Work fully
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completed and accepted shall be submitted by Contractor to Engineer with the
Application for such payment. Such payment shall be made under the terms and
conditions governing final payment, except that it shall not constitute a waiver of Claims.
14.09 Waiver of Claims
A. The making and acceptance of final payment will constitute:

D

1. a waiver of all Claims by Owner against Contractor, except Claims arising from
unsettled Liens, from defective Work appearing after final inspection pursuant to
Paragraph 14.06, from failure to comply with the Contract Documents or the terms of
any special guarantees specified therein, or from Contractor’s continuing obligations
under the Contract Documents; and
2. a waiver of all Claims by Contractor against Owner and a release of all liens other
than those previously made in accordance with the requirements herein and
expressly acknowledged by Owner in writing as still unsettled.

R

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION
15.01 Owner May Suspend Work

AF

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a
period of not more than 90 consecutive days by notice in writing to Contractor and
Engineer which will fix the date on which Work will be resumed. Contractor shall resume
the Work on the date so fixed. Contractor shall be granted an adjustment in the Contract
Price or an extension of the Contract Times, or both, directly attributable to any such
suspension if Contractor makes a Claim therefor as provided in Paragraph 10.05.

15.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the following events will justify termination for
cause:

T

1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule
established under Paragraph 2.05 as adjusted from time to time pursuant to
Paragraph 6.04);
2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;
3. Contractor’s repeated disregard of the authority of Engineer; or
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4. Contractor’s violation in any substantial way of any provisions of the Contract
Documents.
B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after
giving Contractor (and surety) seven days written notice of its intent to terminate the
services of Contractor:
1. exclude Contractor from the Site, and take possession of the Work and of all
Contractor’s tools, appliances, construction equipment, and machinery at the Site,
and use the same to the full extent they could be used by Contractor (without liability
to Contractor for trespass or conversion),

D

2. incorporate in the Work all materials and equipment stored at the Site or for which
Owner has paid Contractor but which are stored elsewhere, and
3. complete the Work as Owner may deem expedient.

R

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to
receive any further payment until the Work is completed. If the unpaid balance of the
Contract Price exceeds all claims, costs, losses, and damages (including but not limited
to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) sustained by Owner arising out of or
relating to completing the Work, such excess will be paid to Contractor. If such claims,
costs, losses, and damages exceed such unpaid balance, Contractor shall pay the
difference to Owner. Such claims, costs, losses, and damages incurred by Owner will be
reviewed by Engineer as to their reasonableness and, when so approved by Engineer,
incorporated in a Change Order. When exercising any rights or remedies under this
Paragraph Owner shall not be required to obtain the lowest price for the Work performed.

AF

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be
terminated if Contractor begins within seven days of receipt of notice of intent to terminate
to correct its failure to perform and proceeds diligently to cure such failure within no more
than 30 days of receipt of said notice.
E. Where Contractor’s services have been so terminated by Owner, the termination will not
affect any rights or remedies of Owner against Contractor then existing or which may
thereafter accrue. Any retention or payment of moneys due Contractor by Owner will not
release Contractor from liability.

T

F. If and to the extent that Contractor has provided a performance bond under the provisions
of Paragraph 5.01.A, the termination procedures of that bond shall supersede the
provisions of Paragraphs 15.02.B and 15.02.C.
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15.03 Owner May Terminate For Convenience
A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause
and without prejudice to any other right or remedy of Owner, terminate the Contract. In
such case, Contractor shall be paid for (without duplication of any items):
1. completed and acceptable Work executed in accordance with the Contract
Documents prior to the effective date of termination, including fair and reasonable
sums for overhead and profit on such Work;

D

2. expenses sustained prior to the effective date of termination in performing services
and furnishing labor, materials, or equipment as required by the Contract Documents
in connection with uncompleted Work, plus fair and reasonable sums for overhead
and profit on such expenses;

R

3. all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) incurred in settlement of terminated
contracts with Subcontractors, Suppliers, and others; and
4. reasonable expenses directly attributable to termination.

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other
economic loss arising out of or resulting from such termination.

15.04 Contractor May Stop Work or Terminate

AF

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90
consecutive days by Owner or under an order of court or other public authority, or (ii)
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or
(iii) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then
Contractor may, upon seven days written notice to Owner and Engineer, and provided
Owner or Engineer do not remedy such suspension or failure within that time, terminate
the Contract and recover from Owner payment on the same terms as provided in
Paragraph 15.03.

T

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment within 30 days after it is
submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined
to be due, Contractor may, seven days after written notice to Owner and Engineer, stop
the Work until payment is made of all such amounts due Contractor, including interest
thereon. The provisions of this Paragraph 15.04 are not intended to preclude Contractor
from making a Claim under Paragraph 10.05 for an adjustment in Contract Price or
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Contract Times or otherwise for expenses or damage directly attributable to Contractor’s
stopping the Work as permitted by this Paragraph.
ARTICLE 16 – DISPUTE RESOLUTION
16.01 Methods and Procedures
A. At any time after submitting notice of a claim under Paragraph 10.05.A and prior to the
expiration of the 30-day time period set forth in Paragraph 10.05.D, Owner or Contractor
may give to the other party written notice of intent to submit the Claim to a process of
bilateral negotiations as set forth below.

D

B. Within 30 days of delivery of such notice, Owner and Contractor shall meet and confer
regarding the Claim. A good-faith effort to negotiate resolution shall be made by both
parties.

R

C. If the negotiations contemplated by Paragraph 16.01.B are unsuccessful, management
representatives of Owner and Contractor at least one tier above the individuals who met
under 16.01.B shall meet, confer, and negotiate within 30 days of the closure of the
unsuccessful negotiations.
D. If the Claim is not resolved by negotiation, the Claim shall be deemed denied and shall
become final and binding 30 days after termination of the negotiations unless, within that
time period, Claimant:
1. invokes the dispute resolution process provided for in Paragraph 16.01.E, or

AF

2. agrees with the other party to submit the Claim to another dispute resolution process.

T

E. Mandatory Non-binding Mediation. If a dispute arises out of, or relates to this Agreement,
or the breach thereof, and if said dispute cannot be settled through normal contract
negotiations, the Parties agree to first endeavor to settle the dispute in an amicable
manner, using mandatory non-binding mediation under the Construction Industry
Mediation Rules of the American Arbitration Association before having recourse in a court
of law. The expenses of witnesses for either side shall be paid by the party producing
such witnesses. All other expenses of the mediation, including required travel and other
expenses of the mediator, and the cost of any proofs or expert advice produced at the
direct request of the mediator, shall be borne equally by the Parties, unless they agree
otherwise. Any resultant agreements from mediation shall be documented in writing. All
mediation proceedings, results, and documentation shall be inadmissible for any purpose
in any legal proceeding (pursuant to California Evidence Codes sections 1115 thru 1128),
unless such admission is otherwise agreed upon in writing by both parties. Mediators
shall not be subject to any subpoena or liability, and their actions shall not be subject to
discovery.
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F. Any dispute arising under the Contract not resolved through mediation shall be resolved

through submittal of the dispute to a court of competent jurisdiction.
G. Covenant of Good Faith and Fair Dealing:
1. This contract imposes an obligation of good faith and fair dealing in its
performance and enforcement. The Contractor, Engineer and Owner, with a
positive commitment to honesty and integrity, agree to the following mutual
duties:

D

a. Each will function within the laws and statues applicable to their duties and
responsibilities.
b. Each will assist in the other’s performance.
c. Each will avoid hindering the other’s performance.
d. Each will proceed to fulfill its obligations diligently.
e. Each will cooperate in the common endeavor of the contract.

ARTICLE 17 – MISCELLANEOUS

R

17.01 Giving Notice

A. Whenever any provision of the Contract Documents requires the giving of written notice, it
will be deemed to have been validly given if:

AF

1. delivered in person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended, or
2. delivered at or sent by registered or certified mail, postage prepaid, to the last
business address known to the giver of the notice, or by facsimile transmission.

17.02 Computation of Times

A. When any period of time is referred to in the Contract Documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any
such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of
the applicable jurisdiction, such day will be omitted from the computation.
17.03 Cumulative Remedies

T

A. The duties and obligations imposed by these General Conditions and the rights and
remedies available hereunder to the parties hereto are in addition to, and are not to be
construed in any way as a limitation of, any rights and remedies available to any or all of
them which are otherwise imposed or available by Laws or Regulations, by special
warranty or guarantee, or by other provisions of the Contract Documents. The provisions
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of this Paragraph will be as effective as if repeated specifically in the Contract Documents
in connection with each particular duty, obligation, right, and remedy to which they apply.
17.04 Survival of Obligations
A. All representations, indemnifications, warranties, and guarantees made in, required by, or
given in accordance with the Contract Documents, as well as all continuing obligations
indicated in the Contract Documents, will survive final payment, completion, and
acceptance of the Work or termination or completion of the Contract or termination of the
services of Contractor.

D

17.05 Controlling Law

A. This Contract is to be governed by the laws of the state of California.

17.06 Headings

R

A. Article and paragraph headings are inserted for convenience only and do not constitute
parts of these General Conditions.

T

AF
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Exhibit A
PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: that _________________________________,
having an office at _____________________________________________, as Principal, hereinafter
called CONTRACTOR, and _________________________________________________________,
having an office at ______________________________________________, as Surety, hereinafter
(Water Company name)

D

called Surety, are held and firmly bound unto the

_______________________________________________________, having an office at

(Water

Company address), as Obligee, hereinafter called OWNER, for the use and benefit of claimants as

R

($___________), for
hereinbelow defined, in the amount of
the payment whereof CONTRACTOR and Surety bind themselves, their heirs, executors, administrations,
successors and assigns, jointly and severally, firmly by these presents.
WHEREAS, CONTRACTOR has by written agreement dated __________, 20___, entered into a
Contract with the OWNER for the construction of the project entitled (Project Title), in accordance with
Drawings and Specifications prepared by (Engineer or Engineer's consultant as appropriate), which
Contract is by reference made a part hereof, and is hereinafter referred to as the Contract.

AF

NOW, THEREFORE, the condition of this obligation is such that, if CONTRACTOR shall
promptly and faithfully perform said Contract, then this obligation shall be null and void; otherwise it
shall remain in full force and effect.
The Surety hereby waives notice of any alteration or extension of Contract Times made by the
OWNER.
Whenever CONTRACTOR shall be and declared by OWNER to be in default under the Contract,
the Surety shall promptly remedy the default. If the OWNER terminates the Contract for such default, the
following precautions shall govern the liability of the CONTRACTOR and the Surety hereunder.

T

In the event of such termination, the CONTRACTOR and the Surety shall remain fully liable to
the OWNER for the CONTRACTOR'S failure to timely complete the Contract, any additional costs
incurred by the OWNER in completing the Contract, and liquidated damages from the originally
scheduled completion date to the date of the actual completion of the work by the OWNER.

In the event of such termination, the Surety company may elect to take over and complete
performance of the Contract by giving written notice to the OWNER of such determination within seven
(7) days of the OWNER'S mailing of notice of termination to the Surety and actually commencing
completion with fourteen (14) days of the OWNER'S notice to the Surety. The Surety shall fully
complete the work by the originally scheduled date of completion and the CONTRACTOR and the Surety
shall remain liable to the OWNER for all damages sustained by the OWNER and for liquidated damages
for delay.

A-1

Any suit under this bond must be instituted before the expiration of two (2) years from the date
on which final payment under the Contract falls due or before the expiration of two (2) years from the
Date of Substantial Completion of the Project, whichever is later.
No right of action shall accrue on this bond to or for the use of any person or corporation other
than the OWNER named herein or the heirs, executors, administrators or successors of the OWNER.

Signed and sealed this ________ day of __________________, 20___.

WITNESS:

D

CONTRACTOR

(SEAL)

By

(Witness)

Title

WITNESS:

R

(Name of Surety)

(Witness)

(SEAL)

By

(Attach Power of Attorney)

AF
Title

T
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Exhibit B
LABOR AND MATERIAL PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: that _________________________________,
having an office at _____________________________________________, as Principal, hereinafter
called CONTRACTOR, and _________________________________________________________,
having an office at ______________________________________________, as Surety, hereinafter
(Water Company name)

D

called Surety, are held and firmly bound unto the

_______________________________________________________, having an office at

(Water

Company address), as Obligee, hereinafter called OWNER, for the use and benefit of claimants as

R

($___________), for
hereinbelow defined, in the amount of
the payment whereof CONTRACTOR and Surety bind themselves, their heirs, executors, administrations,
successors and assigns, jointly and severally, firmly by these presents.
WHEREAS, CONTRACTOR has by written agreement dated _________, 20__, entered into a
Contract with the OWNER for the construction of the project entitled (Project Title), in accordance with
Drawings and Specifications prepared by (Engineer or Engineer's consultant as appropriate), which
Contract is by reference made a part hereof, and is hereinafter referred to as the Contract.

AF

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if
CONTRACTOR shall promptly make payment of all claimants as hereinafter defined, for all labor and
material used or reasonably required for use in the performance of the Contract, then this obligation shall
be void; otherwise it shall remain in full force and effect, subject, however to the following conditions:
1. A claimant is defined as one having a direct contract with the CONTRACTOR or with a
Subcontractor of the CONTRACTOR for labor, material, or both, used or reasonably required for use
in the performance of the Contract, labor and material being construed to include that part of water,
gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly applicable to
the Contract.

T

2. The above named CONTRACTOR and Surety hereby jointly and severally agreed with the OWNER
that every claimant as herein defined, who has not been paid in full before the expiration of a period
of ninety (90) days after the date on which the last of such claimant's work or labor was done or
performed, or materials were furnished by such claimant, may sue on this bond for the use of such
claimant, prosecute the suit to final judgment for such sum or sums as may be justly due claimant,
and have execution thereon. The OWNER shall not be liable for the payment of any costs or
expenses of any such suit.
3. No suit or action shall be commenced hereunder by any claimant:

a. Unless claimant, other than one having a direct contract with the CONTRACTOR, shall
have given written notice to any two of the following: the CONTRACTOR, the OWNER
or the Surety above named, within ninety (90) days after such claimant did or performed
the last of the work or labor, or furnished the last of the materials for which said claim is
made, stating with substantial accuracy the amount claimed and the name of the party to
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whom the materials were furnished, or for whom the work or labor was done or
performed. Such notice shall be served by mailing the same by registered mail or
certified mail, postage prepaid, in an envelope addressed to the CONTRACTOR,
OWNER or Surety, at any place where an office is regularly maintained for the
transaction of business, or served in any manner in which legal process may be served in
the state in which the aforesaid project is located, save that such service need not be made
by a public officer.

D

b. After the expiration of one (1) year following the date on which CONTRACTOR ceased
Work on said Contract or after the expiration of one (1) year following the Date of
Substantial Completion of the Project, whichever is later, it being understood, however,
that if any limitation embodied in this bond is prohibited by any law controlling the
construction hereof such limitation shall be deemed to be amended so as to be equal to
the minimum period of limitation permitted by such law.
c. Other than in a state court of competent jurisdiction in and for the county or other
political subdivision of the state in which the project, or any part thereof, is situated, or in
the United States District Court for the district in which the project, on any part thereof,
is situated, and not elsewhere.

R

4. The amount of this bond shall be reduced by and to the extent of any payment or payments made in
good faith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of
record against such improvement, whether or not claim for the amount of such lien be presented
under and against this bond.

Signed and sealed this ________ day of __________________, 20___.

AF

WITNESS:

CONTRACTOR

(SEAL)

By

(Witness)

Title

WITNESS:

(Name of Surety)

By

T

(Witness)

(SEAL)

(Attach Power of Attorney)
Title
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California American Water
Standard Construction Contract

Exhibit C
Contractor’s Bid

[INSERT CONTRACTORS BID]

R

D
T

AF
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Exhibit E
Work Change Directive
COASTAL DIVISION
MONTEREY COUNTY DISTRICT
511 Forest Lodge Rd, Suite 100
Pacific Grove, CA 93950
Tel: (831) 646-3201
Fax: (831) 646-3204

WORK CHANGE DIRECTIVE
TO:

D

DATE:
PROJECT:
PROJECT #:
CONTRACTOR:
ENGINEER:
WCD #:

Phone #
Fax #

THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENT:

R

Contract #__________ - [description]

1. TIME AND MATERIAL WORK

2. INSTALLATION

AF

CHANGES TO THE CONTRACT TIME:

ATTACHMENT MATERIAL FOR CHANGE ORDER:

REVIEWED BY:
APPROVED BY:

WCD-1

T

PREPARED BY:

Date
Date
Date

C:\DOCUME~1\gonzalja\LOCALS~1\Temp\notesEA9108\Exhibit E_work change dir 2011_09_09.doc

Exhibit F
CHANGE ORDER FORM
Owner: California American Water

No.: XXXXX-1

Contractor: Name

Issue Date: XX/XX/XX

Project: Title

IP No.: I15-XXXXX
You are directed to make the following changes in the Contract Documents

D

COST
INCREASE

ITEM NO. DESCRIPTION OF THE CHANGE
1-X

COST
DECREASED

Provide all labor, equipment and materials necessary to incorporate
items _ through _ (see p. 2) into the Contract Requirements.
$

($)

TOTAL

$

($)

NET increase (decrease)

$

R

Subtotal from pg. 2

Attachments: (List documents supporting change)

CHANGE ON CONTRACT PRICE:

CHANGE ON CONTRACT TIME:

Original Contract Price

Original Contract Time:
Dates

Contract Price prior to
the Change Order
Net increase (decrease)
of the Change Order
Contract Price with all
approved Change Orders

AF

Previous Change Orders
No.
to No.

$

Net change from previous Change Orders: Days

$0

Contract Time prior to this Change Order: Days

$

Net increase (decrease) of this Change Order: Days

$

Contract Time with all the approved Change Orders:

$

Dates

T

RECOMMENDED:

APPROVED:

APPROVED:

By:
Date:

By:
Date:

Name
California-American Water Company

Name
California-American Water Company

By:
Date:

CO 1 of 2

Name
Contractor

CHANGE ORDER 1
Owner: California American Water

No.: XXXXX-1

Contractor: Name

Issue Date: XX/XX/XX

Project: Title

IP No.: I15-XXXXXX
COST
INCREASE

ITEM NO. DESCRIPTION OF THE CHANGE

1

COST
DECREASED
$

2

$

$

3

$

$

4

$

$

5

$

$

$

$

$

$

$

$

TOTAL

$

($)

NET increase (decrease)

$

R

D

$

T

AF
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EXHIBIT K
List of Required Additional Insureds
1. California-American Water Company
2. Pueblo Water Resources
Coverage to include the respective officers, directors, partners, employees,
agents, consultants and subcontractors of each and any of all such additional
insureds.

R

D
T

AF
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EXHIBIT L
Insurance Requirements
GC 5.04 Contractor’s Insurance is hereby supplemented to include the following:
The limits of liability for insurance required by General Conditions paragraph
5.04 are as shown on the attached ACORD sample Certificate of Insurance.
Insurance Requirements.

D

R

(A) At no expense to American Water (hereinafter referred to as
Company), Contractors and subcontractors shall, at its expense, obtain and keep in force
during the term of this Agreement, and any renewals or extensions hereof, the following
minimum insurance limits and coverage during the term of the agreement/contract to
cover his legal liability to third parties in accordance with the Conditions of Contract.
The insurance coverage limits stated below are minimum coverage requirements, not
limitations of liability, and shall not be construed in any way as Owner’s acceptance of
the responsibility of the Contractor:
1. Commercial General Liability:

AF

$1,000,000 per occurrence
Combined Single Limits
$1,000,000 General Aggregate
$1,000,000 Products and Completed
Operations Aggregate

Occurrence form including Premises and Operations Coverage, Products
and Completed Operations, Coverage for Independent Contractors,
Personal Injury Coverage and Blanket Contractual Liability. Contractor’s
Protective Liability if the Contractor subcontracts to another all or any
portion of the Work. Completed Operations shall be maintained for a
period of ten (10) years following Final Completion. The renewal of each
annual policy shall include a three year extension of Completed
Operations coverage.
2.

Workers Compensation:

T

A. Applicable Federal or State Requirements:
B. Employer’s Liability

Statutory minimum
Each Accident - $1,000,000
Policy Limit
- $1,000,000
Disease
Each Employee - $1,000,000
Disease
C. Voluntary workers compensation insurance covering all employees not
subject to the applicable workers compensation act or acts.
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The Workers’ Compensation policy shall also include U.S. Longshoremen and
Harbor Workers’ Compensation Act Coverage, if any work shall be done over or
within 100 feet of any body of water, or otherwise at the sole discretion of
Company. It shall also provide maritime (Jones Act) coverage if a boat or vessel
of any type is to be used.
3.

Automobile Liability
Including owned, hired, borrowed and non-ownership liability.
$1,000,000 each occurrence
Combined Single Limits

Umbrella Liability

$9,000,000 each occurrence and
annual aggregate in

D

Bodily Injury and Property
Damage Liability

4.

R

excess of Employer’s Liability, General Liability and Automobile Liability (no
more restrictive than the underlying insurance).
The minimum liability limits required may be satisfied through the combination
of the primary General Liability, Employer’s Liability, and Automobile Liability
limits with an Umbrella Liability policy, with coverage no more restrictive than
the underlying insurance, providing excess limits at least equal to or greater than
the combined primary limits.

AF

All Commercial General Liability including completed operations-products
liability coverage and Automobile liability insurance shall designate Owner and
Company, its parent, affiliates and subsidiaries, its directors, officers and
employees as Additional Insured. All such insurance should be primary and noncontributory, and is required to respond and pay prior to any other insurance or
self-insurance available to Owner and Company. In addition to the liability limits
available, such insurance will pay on behalf or indemnify Owner and Company
for defense costs. Any other coverage available to the Owner and Company
applies on a contingent and excess basis. Such insurance shall include appropriate
clauses pursuant to which the insurance companies shall waive its rights of
subrogation against Owner and Company.

T

Contractor and subcontractors shall furnish prior to the start of work, certificates
or adequate proof of the foregoing insurance including, if specifically requested
by Company, copies of the endorsements and insurance policies naming Owner
and Company as an Additional Insured. Current certificates of insurance shall be
provided prior to the commencement of work and be maintained until completion
of the contract. Owner shall be notified in writing at least thirty (30) days prior to
cancellation of or material change in a policy. Carriers providing coverage will be
rated by A.M. Best with at least an A- rating and a financial size category of at
least Class VII. Such cancellation or material alteration shall not relieve

INS 2 of 4

Contractor of its continuing obligation to maintain insurance coverage in
accordance with this contract.
(B) If Contractor shall fail to procure and maintain said insurance, Owner
or Company, upon written notice, may, but shall not be required to, procure and maintain
same, but at the expense of Contractor. In the alternative, Owner or Company may
declare a default hereunder and, unless such default is timely cured, terminate the Lease.
Unless and until the default is cured, neither Contractor nor its servants, employees or
agents will be allowed to enter upon the Premises.

R

D
T
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Appendix A SC – 5.4
ISSUE DATE:

CERTIFICATE OF INSURANCE

ACORD

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO
RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

PRODUCER

VENDOR’S INSURANCE BROKER AND ADDRESS

COMPANIES AFFORDING COVERAGE
COMPANY
LETTER

A.

ABC INSURANCE COMPANY

B.

XXX INSURANCE COMPANY

YYY INSURANCE COMPANY

COMPANY

INSURED

LETTER

[I. A. APPLICABLE TO MAJOR PLANT CONSTRUCTION AND
EXPANSION]

COMPANY
LETTER

C.

VENDOR/CONTRACTOR/TRADE
Address

COMPANY
LETTER

D.

D

COMPANY
LETTER

E

COVERAGES

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED,
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.
LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
CO
LTR

POLICY
EXPIRATION
DATE (MM/DD/YY)

LIMITS

POLICY NUMBER

GENERAL LIABILITY

CGL1234

1/1/2008 or
Current

1/1/2009 or 1
year from
Current
Effective
Date

GENERAL AGGREGATE
PRODUCTS-COMP/OP AGG.
PERSONAL & ADV. INJURY
EACH OCCURRENCE
FIRE DAMAGE (Any one Fire)
MED. EXPENSE (Any one person)

$ 1,000,000
$ 1,000,000
$ 1,000,000
$ 1,000,000
$ 300,000
$
10,000

AL5678

1/1/2008 or
Current

1/1/2009 or 1
year from
Current
Effective
Date

COMBINED SINGLE
LIMIT

$ 1,000,000

R

A.

POLICY EFFECTIVE
DATE (MM/DD/YY)

TYPE OF INSURANCE

COMMERCIAL GENERAL LIABILITY
CLAIMS MADE

OCCUR.

OWNER’S & CONTRACTOR’S PROT.
PER PROJECT AGG.
CGL FORM #

A.

AUTOMOBILE LIABILITY
ANY AUTO

SCHEDULED AUTOS
HIRED AUTOS
COMP DED $500
NON-OWNED AUTOS

B.

EXCESS LIABILITY
UMBRELLA FORM

AF

ALL OWNED AUTOS

XS 9876

1/1/2008 or
Current

1/1/2009 or 1
year from
Current
Effective Date

WC 5432

1/1/2008 or
Current

1/1/2009 or 1
year from
Current
Effective Date

OTHER THAN UMBRELLA FORM

A

WORKER’S COMPENSATION
AND
EMPLOYERS LIABILITY

.
OTHER

BODILY INJURY
(Per Person))

BODILY INJURY
(Per Accident)

$

PROPERTY DAMAGE

$
$

EACH OCCURRENCE
AGGREGATE

$9,000,000
$9,000,000

STATUTORY LIMITS
EACH ACCIDENT
DISEASE-POLICY LIMIT
DISEASE-EACH EMPLOYEE

$1,000,000
$1,000,000
$1,000,000

T

Personal Property:
$250,000
Deductible:

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/SPECIAL ITEMS

(Reference Project Location or Contract No.)
Certificate holder is included as Additional Insured, except for workers compensation, with respect to liability arising out of the named
insured’s operations as required by written contract. Any coverage afforded to the Additional Insured shall apply as primary and not
excess to any other insurance or self insurance available to Additional Insured. Waiver of Subrogation shall apply to all insurance.
CERTIFICATE HOLDER

CANCELLATION

American Water Works Service Company, Inc., its subsidiary and
affiliated companies
American Water Address
City, State Zip Code
ACORD 25-S (7/90)

INS-4

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE
EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL MAIL 30 DAYS
WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT,
AUTHORIZED REPRESENTATIVE

ACORD CORPORATION 1990

Exhibit N
Identification of Subcontractors and Suppliers
In accordance with paragraph 10 of the Instructions to Bidders, the identification of the
following subcontractors and suppliers proposed to be used by contractor is required.
I.

Subcontractors
Description of Work to be Performed

Subcontractor(s)

R

D
II.

Equipment/Material Suppliers

Description/Specification Reference

*Supplier
(circle or write in as applicable)

T

AF
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EXHIBIT O
List of Required Permits
Fitch Park ASR Wells 5 and 6 and Facility
Preliminary Permitting Requirements Summary
Project
Component
ASR Wells

Permit Description
Well Construction Permit
Temporary Soundwall Building Permit
NPDES Discharge Permit
Permit for Injection/Extraction
Injection Permit

D
Facilities

Grading Permit (if required by Presidio of Monterey)
Encroachment Permit (if required by Presidio of Monterey)
Water Distribution System Permit Amendment

Permitting
Agency

Primary
Responsibe Party

MCHD
POM
RWQCB
SGB Watermaster
RWQCB

Driller
Driller
CAW
CAW
CAW

POM
POM
DDW

DB Contractor
CAW
CAW

Additional permits may be required

R
T

AF

Exhibit P
CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT
NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT
NOTICE, AND PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.
A PERSON SHOULD NOT RELY ON THIS DOCUMENT UNLESS SATISFIED THAT
THE CLAIMANT HAS RECEIVED PAYMENT.
Identifying Information
Name of Claimant:

D
Name of Customer:
Job Location:
Owner:

Through Date:

R

Conditional Waiver and Release
This document waives and releases lien, stop payment notice, and payment bond rights the claimant has
for labor and service provided, and equipment and material delivered, to the customer on this job through
the Through Date of this document. Rights based upon labor or service provided, or equipment or
material delivered, pursuant to a written change order that has been fully executed by the parties prior to
the date that this document is signed by the claimant, are waived and released by this document, unless
listed as an Exception below. This document is effective only on the claimant's receipt of payment from
the financial institution on which the following check is drawn:

Amount of Check: $
Check Payable to:

AF

Maker of Check:

Exceptions

Signature
Claimant's Signature:

T

This document does not affect any of the following:
(1) Retentions.
(2) Extras for which the claimant has not received payment.
(3) The following progress payments for which the claimant has previously given a conditional waiver
and release but has not received payment:
Date(s) of waiver and release:________________________________________
Amount(s) of unpaid progress payment(s): $_____________________________
(4) Contract rights, including (A) a right based on rescission, abandonment, or breach of
contract, and (B) the right to recover compensation for work not compensated by the payment.

Claimant's Title:
Date of Signature:

7/1/12
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EXHIBIT Q
AFFIDAVIT OF PAYMENT TO SUBCONTRACTORS
PROGRESS PAYMENT

The undersigned warrants that the monies received from this progress
payment have been or will be used to promptly pay in full all laborers,
subcontractors, materialmen and suppliers for all work, materials, equipment or
services provided for or to the job of California-American Water Company

D

located at ______________________________________________________,
up to the date of this waiver.
Dated: _____________

_______________________________
Company Name

R

By: ____________________________
Name and Title

AFFIDAVIT OF PAYMENT TO SUBCONTRACTORS
FINAL PAYMENT

AF

The undersigned warrants that the monies received from this final
payment have been or will be used to promptly pay in full all of laborers,
subcontractors, materialmen and suppliers for all work, materials, equipment or
services provided for or to the job of California-American Water Company
located at ______________________________________________________.

Dated: _____________

_______________________________
Company Name

T

By: ____________________________
Name and Title

AFF-1

Exhibit R
CONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT
NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT
NOTICE, AND PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.
A PERSON SHOULD NOT RELY ON THIS DOCUMENT UNLESS SATISFIED THAT
THE CLAIMANT HAS RECEIVED PAYMENT.
Identifying Information

D

Name of Claimant:

Name of Customer:
Job Location:
Owner:

R

Conditional Waiver and Release
This document waives and releases lien, stop payment notice, and payment bond rights the claimant has
for labor and service provided, and equipment and material delivered, to the customer on this job. Rights
based upon labor or service provided, or equipment or material delivered, pursuant to a written change
order that has been fully executed by the parties prior to the date that this document is signed by the
claimant, are waived and released by this document, unless listed as an Exception below. This document
is effective only on the claimant's receipt of payment from the financial institution on which the following
check is drawn:

Amount of Check: $
Check Payable to:

AF

Maker of Check:

Exceptions

This document does not affect any of the following:
Disputed claims for extras in the amount of: $

Signature

T

Claimant's Signature:
Claimant's Title:
Date of Signature:

7/1/12
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CUT-OFF AND RING SAW SAFETY OPERATIONS PRACTICE
Practice Number: PRA-OPS01/01
Applicability: American Water Works Company, Inc.,
and its controlled subsidiaries (together “American
Water” or the “Company”)
Effective Date: 04/28/2014

ELT Sponsor: John Bigelow, Sr. Vice-President,
Business Services
Document Approver: William L. Komianos, Sr.
Director, Operational Risk Management
Document Author: William L. Komianos, Sr. Director,
Operational Risk Management

D
I.

PURPOSE

II.

R

This practice provides Company requirements for use of Cut-Off saws (aka CutQuick Cut Off Machines, Quick
Cut saws, Chop saws) and Ring saws (aka Power Cutter). This practice provides employees and Company
contractors rules and requirements for the safe use of these saws and the minimum personal protective
equipment required when they are used. Adherence to this practice will reduce exposure to rotational kickback
that can occur with use of these saws.
SUMMARY

The following are the major sections covered within the Key Activities section of this practice:

Cut-off and Ring saw use and applications

•

Application to contractors and sub-contractors

•

Procedures to follow when use of a cut-off or ring saw by employees is allowed by supervision and this

AF

•

American Water Practice
Hazards

•

Saw Maintenance and Operation

•

Storage and Use of Quick-cut saws

•

Personal Protective Equipment

•

Types of abrasive wheels

•

Abrasive wheel inspection

•

Training

•

Alternatives to Gas Powered Cut-off and Ring saws

•

Definitions

T

•

This practice contains attachments for the following:
•

Appendix A – Cut-off and Ring Saw Safety Checklist
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PRACTICE DOCUMENT
•

Appendix B – American Water Pipe Saw Matrix/Guidelines

•

Appendix C – Summary of Policies Related to Cut Off and Ring saw Safety Operations Practice

III.

KEY ACTIVITIES

The following sections detail enterprise activities involving use of Cut-off and Ring saws
Section 1: Cut-off and Ring saw Use and Applications

D

The use of cut-off and ring saws is prohibited for pipe cutting. Cut off saws or ring saws may only be
used for pavement cutting when used in accordance with the requirements of this practice. This
requirement is effective April 28, 2014.
Cut-off and Ring saws may be used for pavement cutting if equipped with approved abrasive blades
(applicable to Cut Off saws), the saw is properly mounted in a cart approved by the manufacturer and
designed specifically for the saw model in use. All manufacturers’ recommendations, warnings and
safeguards must be followed.

•

A job safety analysis must be prepared and reviewed with employees as part of their training prior to
using cart mounted cut off saws or ring saws for pavement cutting. Additionally, when there are specific
hazards or safety concerns at the jobsite, these will also be reviewed prior to commencement of work.

•

Newly purchased cut off saws must not exceed 4.5 horsepower and must be equipped with an
immovable guard with blade diameter not exceeding 14” (see Pipe saw Matrix/Guidelines Appendix C).
Operational Risk Management and the Operations group purchasing the saw must review and approve
the saw model in advance. Only approved saw models may be purchased.

R

•

AF

Section 2: Application to Contractors and Sub-contractors

Contractors and subcontractors performing work for American Water will conform to the following
requirements. To the extent necessary, agreements and related statements of work will be amended to
enforce the requirements.
The use of cut-off saws and ring saws for cutting pipe of any diameter is prohibited at American Water
worksites.

•

Cut-off and Ring saws may be used for pavement cutting if the saw is properly mounted in a cart
approved by the manufacturer and designed specifically for the saw model in use. Cut off saws used
for pavement cutting must be equipped with abrasive blades. No free hand use of cut off saws or ring
saws for pavement cutting applications is allowed. All manufacturers’ recommendations, warnings and
safeguards must be followed.

•

The use of diamond tipped blades is prohibited in any cut-off saw application. Only abrasive blades will
be used with cut-off saws.

•

Cut off saws may be used to cut concrete masonry block (concrete masonry units [CMU] if equipped
with the appropriate abrasive concrete blade. All manufacturer’s recommendations, warnings and
safeguards must be followed.

T

•
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•

It remains the contractor/subcontractor’s responsibility to train their respective employees on the proper
use and application of all equipment, to follow manufacturer recommendations and to comply with all
applicable Federal, State and local health and safety regulations.

Contractors must be informed of the requirements applicable to them and contractors will be required to
conform to the restrictions no later than April 28, 2014. These dates will also apply to sub-contractors
performing work for American Water.

D

Section 3: When use of a cut-off or ring saw by employees is allowed by supervision and this American
Water Practice, the following procedures shall apply.
Parts of a cut-off saw:

R
AF

Cart Used for Pavement Cutting (example)

T
Parts of a Ring saw:
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Section 3.1: Responsibilities
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AW employees shall ensure the safe condition and maintenance of all tools and equipment.
•
•
•

All tools shall be maintained in a condition that does not endanger a worker
Tools shall not be used while they are defective or hazardous
A copy of the tool manufacturer’s operating manual shall be read, understood, reviewed periodically and
kept readily available in the work area.

Tools shall be inspected by the operator before being used. Never operate or allow others to operate a cut-off or
ring saw that is damaged, improperly adjusted or not completely and securely assembled.

D

The supervisor shall ensure that operators of cutting tools have been properly trained and authorized to assure
safe operation of the cutting tool, including any limitations of use.
A Job Safety Analysis (JSA) or other method that includes similar information must be utilized as part of the
training and shall include:
Each step of the job or task
What hazards are involved
How to perform the job safely
Capabilities and limitations of the tools and/or equipment

R






Section 3.2: Precautions and Operating Procedures

Employees shall comply with the following safety precautions and operating procedures to prevent injury.
Precautions:









Use of diamond tipped cutting wheels (blades) is prohibited.
Use of Cut-Off saws and Ring saws to cut pipe is prohibited. Cut Off saws and Ring saws may
only be used for pavement cutting when mounted in a cart.
Know the application, limitation, and potential hazards of the saw used.
Only use cutting wheels authorized by the saw manufacturer.
Select the proper abrasive wheel or blade for the job.
Remove adjusting keys and wrenches before turning on the saw.
Keep guards in place and in working order.
Maintain working areas free of clutter.
Keep alert to potential hazards in the working environment such as damp locations or the presence of
highly combustible materials.
Dress properly to prevent loose clothing from being caught in moving parts.
Wear the proper PPE listed in this Practice.
Do not surprise or distract anyone using a power tool.

Operating Procedures:
•
•
•

T





AF




A cut-off and ring saw safety checklist must be completed by the operator of the saw prior to each use.
DO NOT drop start a saw (holding the starter cable and dropping the saw as opposed to securing the
saw and pulling the starter cable). Follow the manufacturer’s starting instructions. Pull the starting rope
to the compression point and then pull with quick short strokes.
Start the saw with the unit mounted in a cart, with the blade facing away from any co-workers or
bystanders
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•
•
•
•
•
•
•

DO NOT operate with other workers or pedestrians near the saw. Reference manufacturer’s guidelines
for clearance distances.
.DO NOT disengage or remove abrasive wheel guards.
For cut off saws, always fit the abrasive wheel so that the arrow on the abrasive wheel points in the
direction of the rotation of the spindle.
Always stop the engine before removing the saw from the cart.
Always protect the cutting wheel from hitting the ground or other objects to help prevent damage that can
cause the wheel to shatter during operation.
Use only cutting attachments authorized by the manufacturer of your saw.
Never remove or alter the wheel guard on the saw.

D
Section 3.3: Hazards

The use of cut-off and ring saws may involve both safety and health hazards.

•
•
•
•
•

R

Safety hazards are caused by the high-speed rotation and exposure of the abrasive wheel or blade during
operation. Rotational kick back caused from improper use or pinching of the blade can cause serious injury.
Potential for injury exists from:
use of inappropriate disks and blades for the operation
improper starting of saw
kickback and pull-away
shifting of the material during cutting
improper cutting stance and grip

AF

Potential health hazards are caused by noise exposure and exhaust from the internal combustion engine (if so
equipped); the common power source. The cutting operation may also create clouds of dust when dry cutting
masonry and showers of hot sparks when cutting metal.
Section 3.4: Controlling hazards

Major safety hazards can be controlled by:
•
•
•

•

T

•
•

Only using the saws when mounted in a cart.
Training operators to use saws properly and to utilize appropriate personal protective equipment.
Inspecting and maintaining saws in good working condition, per manufacturer’s guidelines and utilizing
the proper abrasive wheels or blade for the material being cut.
Using the saw with all guards in place.
Only using the lower (3-6 o’clock) quadrant of the abrasive wheel for pipe cutting when using a ring
saw.
Keeping work secured to prevent it from shifting during cutting.

Never remove guards from any equipment. Cut off saws must be equipped with a fixed guard.
Section 3.5: Health Concerns

A gas powered saw produces exhaust that contains hazardous materials, (e.g. carbon monoxide, which cannot
be detected without special monitoring equipment). To reduce the risk of serious or fatal injury from inhalation of
this exhaust, never run the saw indoors or in poorly ventilated areas.
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Exposure to airborne Asbestos fibers may cause serious illness. Cut off and ring saws are NOT to be used on
asbestos containing pipe. See Health and Safety Procedure “Asbestos Containing Materials” for required work
practice information.
Section 3.6: Saw Maintenance and Operation

D

A gas powered saw must be serviced and maintained in accordance with the manufacturer's instructions.
Guards and air-intakes should be inspected and cleaned regularly. Abrasive wheels shall be inspected for
damage before and during use of the saw. Replace the abrasive wheel immediately if it is cracked or warped.
Never use a wheel that wobbles or has ever wobbled. Never transport the saw with the abrasive wheel attached.
Doing so can damage the abrasive wheel and may not be detected during subsequent use resulting in serious
injury. Store cutting wheels on a flat surface in a dry place, preferably at a constant temperature where there is
not a risk of freezing. Do not store the cut-off saw with a wheel mounted on the machine. Follow all
manufacturers’ guidelines for use, storage and replacement of abrasive wheels.
Section 3.7: Starting Procedures

R

Start the saw only on a hard smooth surface. DO NOT drop start a saw. Never attempt to start a saw when the
cutting wheel is in a cut.
Section 3.8: Support

For repeated cuts of masonry or metal pieces, a jig designed and built to hold material in place without manual
contact improves efficiency and safety.

AF

Section 3.9: Stance and Grip

Maintain good balance and footing at all times. Hold your forward arm straight to keep the saw from kicking
back or climbing out of cut. Stand off the centerline of the saw while cutting, if possible. This will limit employee
exposure should kick back occur.
Section 3.10: Cutting

Use wet-cutting methods wherever feasible since the water can act as a lubricant in a pinch situation and thus
reduce the likelihood of reactive forces and the energy of such forces that do occur. The material cut must be
secure so that it will not shift during cutting. Insert the wheel into the material only as deep as necessary to make
the cut. Reintroduction of the abrasive wheel or blade into a previous cut is prohibited.

•
•
•
•
•
•
•
•

T

Section 3.11: Storage and use of Fuel

Store flammable materials well away from work site
Fuel your saw in a well-ventilated area, outdoors only
Always shut off the engine and allow it to cool before refueling
Never smoke while refueling
Verify and only use the proper fuel/fuel mixture for the specific saw.
Never refuel close to an open flame
Dust may collect on the powerhead, especially around the carburetor, and may absorb gasoline resulting
in danger of fire. Clean dust from the powerhead regularly.
Relieve fuel tank pressure by loosening fuel cap slowly
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•
•
•
•
•

Select bare ground for refueling and move at least 10 feet from fueling area before starting the engine
Wipe off any spilled fuel before starting your saw and check for leakage.
Fuel saw before starting a new cut.
If fuel is spilled onto clothes, immediately remove clothing, rinse the affected area and change into clean
clothing.
Ensure that the fuel storage container is properly labeled

Section 3.12: Protective Equipment
•

D

Clothing must be sturdy and snug-fitting, but allow complete freedom of movement. Avoid loose clothing,
jewelry, unconfined long hair or anything that could become caught on any obstacles or moving parts.
Avoid wearing hooded sweatshirts or other clothing that has strings or other materials that can become
entangled in the saw or abrasive wheel.

•

Minimum PPE to be worn when using a saw:



safety glasses or goggles meeting ANSI Z-87.1 standards
face shield meeting ANSI Z-87.1 standards
steel or composite toed boots meeting ANSI Z41 standards
hard hat
hearing protection
gloves

R








Additional PPE that should be considered when using a saw:



leather chaps to protect the legs from sparks;
NIOSH approved dust respirator to limit inhalation of hazardous dusts. Consult with Operational
Risk Management on the proper respirator selection and use in accordance with the OSHA
Respiratory Protection Standard (29 CFR 1910.134) and company practice.
Reflective vest if performing work on or near a roadway.

AF




Refer to the Pipe Saw Matrix in section 3.16 of this Practice for additional detail and requirements.

Note: Ensure that proper ventilation is available when working in spaces with limited air circulation. Gasoline
fueled saws produce carbon monoxide and other exhaust contaminants.
Section 3.13: Types of Abrasive Wheels (Cut off saws)

T

Before use of a gas powered cut-off or ring saw, you must inspect the abrasive wheel by making sure that the
correct abrasive wheel is on the machine, and to see if the abrasive wheel needs to be changed (i.e. dull,
warped, loose teeth, cracks, chips). Abrasive wheels, diamond-tipped abrasive wheels, and carbide-tipped
abrasive wheels are the three basic types available. American Water does not allow the use of diamond
tipped cutting wheels (blades) for any cut-off saw application. Abrasive wheels must only be used to cut
the materials specified by the manufacturer for that particular wheel. The Table below provides general
information about the types of cutting wheels and what materials they should be used to cut. Always check the
abrasive wheel manufacturer’s specifications to determine the proper use.
Cutting Wheel
Type

Abrasive Wheels

Materials
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Concrete

All-around use, most economical for cutting
concrete and masonry. Water-cooling is
recommended to increase disk life and reduce
dust.

Concrete, stone, masonry,
products, cast iron, aluminum,
copper, brass, cables, hard
rubber, plastic

Metal

Primarily for steel, not suited for masonry
products, Water-cooling is not recommended
with metal abrasive wheels.

Steel, steel alloys, other hard
metals such as iron.

Type

Diamond Disks and Blades

Materials

D

Use of diamond tipped blades in cut off saws
is prohibited by American Water

Dry-Cut
Diamond
Abrasive wheel

Use of diamond tipped blades in cut off saws
is prohibited by American Water

R

Diamond
Abrasive
Wheel

Warning – Use only abrasive wheels recommended by the Cut Off saw manufacturer/distributor and allowed by
American Water for pavement and concrete masonry cutting applications. Unauthorized abrasive wheels may
shatter or break. Refer to a manufacturer/distributor abrasive wheel selection guide.

AF

Section 3.14: Abrasive Wheel and Blade Inspection

Always inspect the abrasive wheel or blade prior to use. Conduct a 360-degree inspection looking for cracks,
damage or excessive wear. Check with your supervisor for the abrasive wheel or blade “end of service life”. End
of service life is defined as the date of purchase and the number of hours in use. This is contained in the
manufacturer’s literature. Change blades as specified or more frequently if damage is suspected or observed to
avoid blade shatter and possible injury.
Additional considerations are as follows:




DO NOT exceed the maximum operating speed marked on the abrasive wheel or blade
DO NOT use an abrasive wheel or blade that has been dropped
DO NOT cut any material for which the abrasive wheel or blade is not authorized.
DO NOT grind on the side of the abrasive wheel
Never store and re-use an abrasive wheel that has been used with water. Use these abrasive
wheels only on the same day.
For cut off saws, remove the abrasive wheel from the saw before transporting and store in a flat position
not standing on the cutting edge.
Test each wheel immediately after installation for approximately one minute at maximum speed without
cutting, making sure to keep bystanders away.

T







Section 3.15: Training
•

Employees operating Cut Off saws or Ring saws will be trained and classified as authorized users.
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•
•
•
•
•

New employees will be trained and classified as authorized users prior to use of pipe cutting
equipment.
Employees will not use any new cutting tools until they have received required training
After initial training, employees will receive refresher training annually
Only trained employees who have been designated as authorized users are permitted to use cutting
tools
All manufacturers’ recommendations for use of any cutting tool must be followed at all times.

Section 3.16: Alternatives to Gas Powered Cut-off and Ring Saws

D

There are several alternatives to gas powered cut-off and ring saws. Refer to Appendix C: the “American Water
Pipe Saw Matrix/Guidelines”.
IV.

MARKET-BASED BUSINESS VARIANCES

•

WAIVERS

R

V.

This practice is relevant for MBB.

Any deviation, waiver or exception from this practice requires the prior written approval of the Document Author
or ELT sponsor of this practice. If the deviation, waiver or exception conflicts with any policy, approval from the
ELT Sponsor of that policy is required. The Document Author, or her or his designee, is responsible for
tracking all requests for waivers, decisions with respect to those requests, and maintaining documentation
related to each waiver request. Each individual receiving a waiver is responsible for retaining documentation
of the waiver that was granted.
DEFINITIONS

AF

VI.

Abrasive Wheels (may be referred to as a blade or disc) - The cutting component of the cut off saw
consisting of abrasive grains held together by organic or inorganic bonds. Diamond and reinforced
abrasive wheels are included and can be identified by the label on both the cutting wheel and the
package. The use of diamond tipped blades is prohibited in any cut-off saw application. Only
abrasive blades will be used with cut-off saws. Use only authorized abrasive wheels with approved RPM
rating for the cut-off saw being used. Use only manufacturer recommended and approved abrasive
wheels. Never use a cutting wheel with a lower speed rating than that of the power cutter. Use of the
wrong abrasive wheel or material for which it was not designed may cause the abrasive wheel to shatter
causing serious or fatal injury.

•

Blade – The cutting band on a ring saw. These are not solid blades, but rather a band composed of
diamond tipped abrasive material that rotates by contact with rollers.

•

Cut-Off saw – A class of gas powered hand held saws that can be used for cutting a variety of materials
based on the abrasive wheel used. These are also referred to as “quick-saws, chop-saws and may have
the brand name of Cutquick ® saw.

•

Gas Powered Cut-Off and Ring saws – Hand held portable circular saws, used for cutting concrete,
reinforced concrete, asphalt and masonry products.

T

•
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•

Kickback – The sudden reaction that causes the power cutter and cutting wheel to be thrown from an
object when the upper quadrant of the abrasive wheel, known as the kickback zone, touches an object.

•

Kickback zone – The upper quadrant of the abrasive wheel on Cut Off saws and Ring saws (from 1
o’clock to 3 o’clock relative position).

•

Ring saw - A class of gas powered hand held saws that can be used for cutting a variety of materials.
These saws do not have a solid blade, but rather utilize a circular cutting band that rotates by direct
contact with rollers. The cutting bands are diamond tipped abrasive material.

D
•

VII.

Lock-in – Pinching of the abrasive wheel caused by work piece shifting.

NON-COMPLIANCE

Any employee who violates or circumvents the practice may be subject to disciplinary action up to and
including termination.

R

VIII.

PRACTICE REVIEW

This Practice will be reviewed and revised as necessary, not to exceed 3-year intervals

Next Review By: 4/17/17

Last Reviewed: 5/28/2013

T
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Approval Date: 4/17/14
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Appendix A – Cut-off and Ring Saw Safety Checklist – For Use When Pavement Cutting

LEAD PERSON: _________________________________
SAW OPERATOR: ______________________

Time:

_______________________

(Please Print)

DATE: ____________

LOCATION: ____________________________________________

D

Follow the manufacturer’s safe operating instructions, use two hands, and don the required personal protective
equipment including: Hard hat, safety glasses, face shield, hearing protection, work gloves, safety vest, steel or
composite toed boots.
Note: Use only abrasive cutting wheels. Diamond tip metal blades must not be used.

R

Confirm each of the following. If any item cannot be confirmed, DO NOT PROCEED and consult with your
supervisor prior to use.
Item

Y

N

1. Cut Off or Ring saws will not be used to cut pipe at any American Water project

AF

2. Cut off saws or ring saws may only be used for pavement cutting when used in
accordance with the requirements of this practice.
3. Cut off or Ring saws will not be used unless mounted in a cart, exclusively for
pavement cutting.

4. The operator of the saw is trained and authorized for use of the saw by American
Water.
5. The abrasive blade is approved by the manufacturer for the model used and the
material to be cut
6. The abrasive blade has been inspected with no defects found.

T

7. The saw guard is in place, secure and covers as much of the top quadrant of the
wheel as possible
8. The abrasive blade is installed so that the arrow on the wheel points in the
direction of the rotation of the spindle.
9. Only the 3‐6 o’clock position of the wheel will be used for cutting.
10. Required PPE (listed above) is worn.

Each Item must be confirmed by checking the “Y” box prior to beginning work.
Return this form to your supervisor at the end of the shift
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Appendix B – American Water Pipe Saw Matrix/Guidelines
Pipe Cutting with Cut Off saws is prohibited

American Water Pipe Cutting Guidelines
Pipe Type
4

Cast iron
A,B,C,G
A,B,C,G
A,B,C,G
A,B,C,G
A,B,C,G
A,B,C,G
A,B,C,G
A,B,C, G

Pipe Cutting Options

F

G
H

Manual Hinged 4-Wheel Cutter
Hydraulic "Snap" Cutter
Wachs Guillotine Saw
Hand Saw
Reciprocating Saw
Stihl 420 or equivalent Cut saw (4.5 HP max
with 12" or 14" abrasive wheel) w/ fixed
guard
"Chain" Saw specifically approved for pipe
cutting - hydraulic, pneumatic or gas
powered
Ring Saw

Asbestos Cement

1

A,B,D,E,G
A,B,D,E,G
A,B,D,E,G
A,B,D,E,G
A,B,D,E,G

PVC Pipe

4

Clay Pipe

B,D,E
B,D,E
B,D,E
B,D,E
B,D,E
B,D,E

A,D
A,D
A,D
A,D

4

5

Pavement
F

2,3,5

2,3,5

,G,H

Required PPE

Face Shield

Safety Glasses

Ear Plugs

Gloves

Safety Vest

Safety Shoes

Hard Hat

N
N
N
N
Y

Y
Y
Y
Y
Y

N
N
Y
N
N

Y
Y
Y
Y
Y

Y
Y
Y
Y
Y

Y
Y
Y
Y
Y

Y
Y
Y
Y
Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

R

A
B
C
D
E

4

A,C,G
A,C,G
A,C,G
A,C,G
A,C,G
A,C,G
A,G
A,G

D

4"
6"
8"
10"
12"
16"
18"
20">

DICL

FOOTNOTE 1: Asbestos Containing Materials must be cut using wet methods

AF

FOOTNOTE 2: Diamond blades are prohibited for use in any Cut-off saw application at American Water

FOOTNOTE 3: A Cut Off Saw Safety checklist must be completed by the operator of the saw prior to each use.

FOOTNOTE 4: All pipe inside an excavation is required to be supported before making any cuts to prevent pinching of the cutting too
FOOTNOTE 5: Cut off Saws and Ring Saws must be mounted in a cart for pavement cutting

Use of Cut Off or Ring Saws to Cut Pipe is prohibited on American Water projects.
All employees are to follow all OSHA and Manufacturers' Guidelines when operating pipe cutting tools.

T

PRACTICE DOCUMENT
Unit Weight

Pipe Size

Pipe Material

PowerGrit Saw (Chain saw), Hydraulic

27.3 lbs

Varies with bar length

Cast Iron, DICL, PVC, HDPE

PowerGrit Saw (Chain saw), Pneumatic

27.3 lbs

Varies with bar length

Cast Iron, DICL, PVC, HDPE

PowerGrit Saw (Chain saw), Gas

27.3 lbs

Varies with bar length

Cast Iron, DICL, PVC, HDPE

11 lbs

1 in to 12 in

SS, DICL & Cast Iron

4 in to 16 in

cold steel, cast iron & DICL

85 - 269 lbs

2 I to 20 in

Cart Iron, Tile, & Concrete

Hinge Cutters

21 - 68 lbs

2 in to 12 in

Cast iron

Rotary Cutter

41 - 295 lbs

18 in to 36 in

SS, DICL & Cast Iron

17 - 24 lbs

2 in to 15 in

Cast Iron

made quick cuts, only
requires 2.5 inches of
clearance, 30+ cuts per
blade
minimal clearance
needed to make cuts, no
sparks, noise or fumes;
cuts remotely
works well in slight
spaces, makes clean
cuts, reasonable cost
works well in slight
spaces, makes clean
cuts, reasonable cost
no exhaust fumes

26 - 33 lbs
138 Lbs. Total
NOTE: single
heaviest
component: 28
Lbs.

2 in to 15 in

Cast Iron

No moving parts

Cutters

EZ Saw, Pneumatic or electric
Guillotine Saw, Diamond wire

75 lbs.

D
Hydraulic Pipe Cutters

R

Snap Cutters, Ratcheting

Snap Cutters, single stroke

Universal Pipe Cutter, pneumatic

6 in to 48 in

Cast Iron, ductile, clay & concrete

Con'
Pro's
Can cut from the bottom hydraulic powe
up, 35 to 50 cuts per
water supply c
chain
in winter mont
pneumatic pow
Can cut from the bottom
easlily bogged
up, 35 to 50 cuts per
water supply c
chain
in winter mont
Can cut from the bottom
exhaust fumes
up, 35 to 50 cuts per
chain

16 in max cut.
blade. NOTE
diameter pipe
are available.

very heavy, no
clean cut. Not
with ductile

takes extra ph
effort to use, li
size it will cut
takes extra ph
effort to use, li
size it will cut

Heavy, cumbe
inch max cut

needs 12 clea
easily set-up, no exhaust needs water s
fumes
air compresso
& 90 psi)

T
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Appendix C – Summary of Policies Related to Cut Off and Ring saw Operations Safety Practice

Practice

Related Policy

Cut Off and Ring Saw Operations Safety
Practice

Health and Safety Policy

R

D
T
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R
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BID
PROJECT IDENTIFICATION:
Monterey District

Fitch Park ASR–5 and ASR–6 Wells

THIS BID IS SUBMITTED TO:

D

California-American Water
Attn: Jay Drewry
655 W. Broadway, Suite 1410
San Diego, CA 92101
Email: Jay.Drewry@amwater.com
_________________________________________________________________________________

R

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with
OWNER in the form included in the Contract Documents to perform and furnish all Work as specified or
indicated in the Contract Documents for the Contract Price and within the Contract Times indicated in this
Bid and in accordance with the other terms and conditions of the Contract Documents.
2. Bidder accepts all of the terms and conditions of the Invitation to Bid and Instructions to Bidders,
including without limitation those dealing with the disposition of Bid security. This Bid will remain subject
to acceptance as stated in paragraph 15 of the Instructions To Bidders. Bidder will sign and submit the
Agreement with the Bonds and other documents required by the Bidding Requirements within fifteen days
after the date of OWNER's Notice of Award.
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3. In submitting this Bid, Bidder represents, as more fully set forth in the Agreement:
(a)

Bidder has examined copies of all the Bidding Documents and of the following Addenda
(receipt of all which is hereby acknowledged):
Date
Number
_____________________________________
_____________________________________
_____________________________________

Bidder has familiarized itself with the nature and extent of the Contract Documents, Work,
site, locality, and all local conditions and Laws and Regulations that in any manner may affect
cost, progress, performance or furnishing of the Work.

(c)

Bidder has studied carefully all reports and drawings of subsurface conditions and drawings
of physical conditions which are identified in the Supplementary Conditions as provided in
Paragraph 4.2 of the General Conditions, and accepts the determination set forth in Paragraph
GC-4.2.2 of the General Conditions, as may be amended by the Supplemental Conditions, of
the extent the technical data contained in such reports and drawings upon which Bidder is
entitled to rely.

(d)

Bidder has obtained and carefully studied (or assumes responsibility for obtaining and
carefully studying) all such examinations, investigations, explorations, tests and studies (in

T

(b)

BF-1

addition to or to supplement those referred to in (c) above) which pertain to the subsurface or
physical conditions at the site or otherwise which may affect the cost, progress, performance
or furnishing of the Work as Bidder considers necessary for the performance or furnishing of
the Work at the Contract Price, within the Contract Times and in accordance with the other
terms and conditions of the Contract Documents, including specifically the provisions of
Paragraph 4.2 of the General Conditions; and no additional examinations, investigations,
explorations, tests, reports or similar information or data are or will be required by Bidder for
such purposes.
(e)

D

Bidder has reviewed and checked all information and data shown or indicated on the Contract
Documents with respect to existing Underground Facilities at or contiguous to the site and
assumes responsibility for the accurate location of said Underground Facilities. No additional
examinations, investigations, explorations, tests, reports or similar information or data in
respect of said Underground Facilities are or will be required by Bidder in order to perform
and furnish the Work at the Contract Price, within the Contract Times and in accordance with
the other terms and conditions of the Contract Documents, including specifically the
provisions of Paragraph 4.3 of the General Conditions.
Bidder has correlated the results of all such observations, examinations, investigations,
explorations, tests, reports and studies with the terms and conditions of the Contract
Documents.

(g)

Bidder has given ENGINEER written notice of all conflicts, errors or discrepancies that it has
discovered in the Contract Documents and the written resolution thereof by ENGINEER is
acceptable to Bidder.

(h)

This Bid is genuine and not made in the interest of or on behalf of any undisclosed person,
firm or corporation and is not submitted in conformity with any agreement or rules of any
group, association, organization or corporation; Bidder has not directly or indirectly induced
or solicited any other Bidder to submit a false or sham Bid; Bidder has not solicited or
induced any person, firm or corporation to refrain from bidding; and Bidder has not sought by
collusion to obtain for itself any advantage over any other Bidder or over OWNER.

R

(f)

AF

4.

Bidder will complete the Work for the price(s) shown on the appropriate table below.

Item

Title
Mobilization

2

Estimated
Quantity
(per well)

Lump
Sum

Lump Sum

Noise Control / Sound Barrier

Linear
Feet

500

3

36-Inch Diameter Carbon Steel
Conductor Casing

Linear
Feet

55

4

Pilot Bore Drilling

Linear
Feet

1065

5

Geophysical Logging

Lump
Sum

Lump Sum

BF-2

Subtotal
(per well)

Unit Price

$

$

Total
(both wells)

$

T

1

Unit

$

$

$

$

$

$

$

$

$

$

$

$

Item

Title

Unit

Estimated
Quantity
(per well)

Subtotal
(per well)

Unit Price

Total
(both wells)

Pilot Bore Reaming

Linear
Feet

1065

$

$

$

7

Caliper Survey

Lump
Sum

Lump Sum

$

$

$

8.1

22-inch Diameter Stainless Steel
Blank Casing

Linear
Feet

760

$

$

$

8.2

20-inch Diameter Stainless Steel
Wire Wrapped Screen

Linear
Feet

300

$

$

$

8.3

20-inch Diameter Stainless Steel
Blank Casing

Linear
Feet

20

$

$

$

8.4

20-inch Diameter Stainless Steel
Cellar with Bullnose

Lump
Sum

20

$

$

$

8.5

3-inch Diameter Stainless Steel
Gravel Tremie Pipe

Linear
Feet

750

$

$

$

8.6

3-inch Diameter Stainless Steel
Sounding Pipe

Linear
Feet

760

$

$

$

8.7

3-inch Diameter Stainless Steel
Casing Vent Pipe

Lump
Sum

Lump Sum

$

$

$

9

Gravel Pack

Linear
Feet

390

$

$

$

10

Cement Grout

Linear
Feet

730

$

$

$

R

D
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AF

Mechanical Development

Hours

85

$

$

$

11.2

Pumping Development

Hours

100

$

$

$

11.3

Additional Mechanical
Development

Hours

XX Hours

$

XXXX

XXXX

11.4

Additional Pumping
Development

Hours

XX Hours

$

XXXX

XXXX

12

Production Testing

Hours

16

$

$

$

13

Disinfection of Well

Lump
Sum

Lump Sum

$

$

$

14

Wellhead Completion and
Installation of Pump/Motor and
FCV Assembly

Lump
Sum

Lump Sum

$

$

$

14.A

Well Pump/Motor and FCV
Assembly

Lump
Sum

Lump Sum

14.B

Percent Markup Over Invoiced
Cost for Well Pump/Motor and
FCV Assembly

Percent

Percent

14.C

Markup Amount (amount
entered in 15.A times percent
entered in 15.B)

Lump
Sum

Lump Sum

15

Downhole Velocity Surveys

Lump
Sum

Lump Sum

BF-3

T

11.1

$300,000

$300,000

$600,000

%

%

%

$

$

$

$

$

$

Item

Title

Unit

Estimated
Quantity
(per well)

Subtotal
(per well)

Unit Price

Total
(both wells)

Acceptance Video Surveys

Lump
Sum

Lump Sum

$

$

$

17

Plumbness and Alignment

Lump
Sum

Lump Sum

$

$

$

18

Standby Time

Hours

XX Hours

$

19

Site Cleanup

Lump
Sum

Lump Sum

$

$

$

20

Fluid and Cuttings Containment
and Disposal

Lump
Sum

Lump Sum

$

$

$

21

Temporary Discharge Pipeline

Lump
Sum

Lump Sum

$

D

16

Total Amount Bid:

XXXX

XXXX
$

XXXX

$
$

R

Where materials are furnished by the OWNER, the prices provided herein are for installation only.
Otherwise the prices include furnishing and installation of materials.

AF

All specific cash allowances are included in the price(s) set forth above.
Contained in the lump sum bid is the sum of _____________________ dollars, ($______________)
associated with cost of demolition of existing facilities and/or removal of existing material and/or equipment
as required to complete the Work in accordance with the Contract Documents. This is the net cost to Bidder
for such work taking into consideration estimated disposal costs or salvage values accruing to Bidder. This
information is necessary for OWNER's financial accounting of project costs and will not be used in the
selection of the successful Bidder.
Supplemental Unit Prices

When additional work is authorized, or work is deleted, by the OWNER, the following prices, when
applicable, shall be used to determine the contract price adjustment.

SUPPLEMENTAL UNIT PRICES

5.
Bidder will provide alternative equipment and/or materials (if any) as listed below in lieu of the
specified equipment and/or materials.

T

OWNER may select items of any manufacturer or supplier listed in the following tabulation. Bidder will
furnish and install such items selected for a Contract Price equal to the lump sum Contract Price, adjusted by
the amount of deduction for the substituted item(s).
In the following tabulation, the name of the manufacturer or supplier entered on line (a) is the name of the
manufacturer or supplier named in the Specifications for that item and the cost for providing that specified
item is included in the lump sum Contract Price. If the name of the manufacturer or supplier is not shown on
line (a), it is understood that the lump sum Contract Price includes the cost for providing the item furnished by

BF-4

the manufacturer or supplier first named in that portion of the Specification pertaining to the equipment and/or
materials being substituted.
Names of alternative manufacturers and suppliers are shown on lines (b) and (c) with the respective prices to
be deducted from the lump sum Contract Price should the OWNER elect to accept the alternative item.
ALTERNATIVE EQUIPMENT AND/OR MATERIALS
Spec.
Section

Item and Manufacturer of Supplier

_______

(a) ________________________________

Deduct from Base Bid

D
________

(b) ________________________________

________________

(c) ________________________________

________________

(a) ________________________________
________________

(c) ________________________________

________________

R

(b) ________________________________

________

(a) ________________________________
(b) ________________________________

________________

AF

(c) ________________________________

________________

6.
Bidder agrees that the Work will be substantially complete within _____ calendar days after the date
when the Contract Times commences to run as provided in Paragraph 2.3 of the General Conditions, and
completed and ready for final payment within ____ calendar days after the date when the Contract Times
commences to run.
Bidder accepts the provisions of the Agreement as to liquidated damages in the event of failure to
complete the Work on time.
7.

The following documents are attached to and made a condition of this Bid:

Evidence of Bidder's qualification to do business in the State where the project is located.

(b)

Bidder's contractor's license number if required to work in the State where the project is to be
constructed.

(c)

Information describing the proposed alternative equipment and/or materials.

(d)

Supplier Diversity Questionnaire

T

(a)

8.
The terms used in this Bid which are defined in the General Conditions of the Contract Documents
have the meanings assigned to them in the General Conditions.

BF-5

SUBMITTED on __________________________, 20____.
If Bidder is:
An Individual
By ________________________________________________________________________(SEAL)
(Individual's Name)
doing business as ________________________________________________________________
Business address: ________________________________________________________________
Phone No.: _______________________________________________________________________

D

A Partnership
By ______________________________________________________ (SEAL)
(Firm Name)
_____________________________________________________________
(general partner)
Business address: _________________________________________________________________
Phone No.: ______________________________________________________________________

R

A Corporation

AF

By_______________________________________________________________________________
(Corporation name)
________________________________________________________________________________
(state of incorporation)
By_______________________________________________________________________________
(name of person authorized to sign)
________________________________________________________________________________
(Title)
(Corporate Seal)
Attest ____________________________________________________________________________
(Secretary)
Business address: _________________________________________________________________
Phone No.: _______________________________________________________________________
A Joint Venture

T

By_______________________________________________________________________________
(Name)
________________________________________________________________________________
(Address)
By_____________________________________________________________________________
(Name)
_________________________________________________________________________________
(Address)
(Each joint venture must sign. The manner of signing for each individual, partnership and corporation that is
a party to the joint venture should be in the manner indicated above).

BF-6
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welenco
5201 Woodmere Drive, Bakersfield, CA 93313-- www.welenco.com--(800) 445-9914
California Contractor's License No. 722373

ELECTRIC - GAMMA RAY LOG
FILING NO.

Bradley & Sons Drilling

WELL

Cal Am Fitch Park Monitor Well

FIELD

Ft. Ord

STATE

California

D
COMPANY

COUNTY

Monterey

LOCATION:

OTHER SERVICES:

None

General Jim Moore & Bayonet

R
JOB NO.

15875

SEC: 12

TWP: 15S

RGE: 1E

Permanent Datum:

Ground Level

Log Measured From:

Ground Level

LAT.: 36° 38' .6''

LONG.: 121° 48' 39.7'' MERIDIAN.:

325

, Elev.

,

0

Ft.

Elev.: K.B.

Ft.

D.F.

Ft.

G.L. 325

Ft.

Ft. Above Perm. Datum

Drilling Measured From: Ground Level

Run

Mt. Diablo

One

Nov. 04, 2011

Depth-Driller
Depth-Logger
Top Logged Interval
Btm. Logged Interval
Casing-Driller
Casing-Logger
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Date

1250

Ft

Ft

Ft

Ft

1248

Ft

Ft

Ft

Ft

40

Ft

Ft

Ft

Ft

1248

Ft

Ft

Ft

Ft

16

In @ 50

Ft

In @

Ft

In @

Ft

In @

Ft

16

In @ 50

Ft
In

In @

Ft
In

In @

Ft
In

In @

Ft
In

8.75

Bit Size
Time On Bottom
Type Fluid In Hole
Density

Viscosity

pH

Fluid Loss

14:45

Bentonite
n/a

n/a

n/a

n/a

ml

ml

ml

ml

Circ

Source of Sample

59

°F

@

°F

@

°F

@

°F

@

75

°F

@

°F

@

°F

@

°F

Rmc @ Measured Temp.

n/a

@

°F

@

°F

@

°F

@

°F

Source Rmf

Meas
@

°F
Hr

@

°F
Hr

@

°F
Hr

@

°F
Hr

Rmf @ Measured Temp.

Rmc

8.8

n/a

Rm @ BHT

Time Since Circulation

2.5 hr

Max. Rec. Temp.

n/a

Van No.

LV-2

Location

°F

°F

Sac

Recorded By

M. Sharpless

Witnessed By

M. Burke

T

@

7

Rm @ Measured Temp.

J. Rodrick

°F

°F

Bradley & Sons Drilling

Cal Am Fitch Park Monitor Well

Nov 4, 2011

Job Ticket: 15875

ELECTRIC - GAMMA RAY LOG
DEPTHS

Single Page
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0
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Water-Tight, Locking Well Seal
16" Carbon Steel
Conductor Casing
(22 - inch borehole)
Casing Centralizer *

'10-Sack' Cement Sand
Slurry Sanitary Seal

D

14.5" Diameter Borehole

R

5" Dia. Sch. 80 PVC
'Certa-Lok' Blank
Well Casing

AF
730

--

760

--

Bentonite Annular Seal

5" Dia. SDR 17 PVC
'Certa-Lok' Well Screen,
0.032-inch Slots

880
900

---

8 x 16 Gradation Gravel Pack

----

1250
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* Casing centralizers placed above
and below screens, 50 ft. within
screens, and 80 ft. within blank.

5" Dia. Sch. 80 PVC
'Certa-Lok' Blank
Casing Cellar

T

1080
1100
1120

TD Pilot Hole

FIGURE 4 - WELL DRAWING
Fitch Park Monitoring Well No. 1
ASR Systems LLC for California-American Water Company

May 2017
Project No. 15-0130
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FIGURE 1. PROJECT LOCATION MAP
Fitch Park ASR-5 and ASR-6 Project
California American Water

May 2017
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FIGURE 2. SITE MAP
Fitch Park ASR-5 and ASR-6 Project
California American Water

May 2017
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FIGURE 3. PRELIMINARY WELL DESIGN SCHEMATIC
Fitch Park ASR-5 and ASR-6 Project
California American Water

May 2017
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FIGURE 4. EXTERNAL SOUNDING TUBE DETAILS
Fitch Park ASR-5 and ASR-6 Project
California American Water

May 2017
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FIGURE 5. WELLHEAD AND FOUNDATION DETAILS
Fitch Park ASR-5 and ASR-6 Project
California American Water

May 2017
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FIGURE 6. TEMPORARY DISCHARGE PIPING AND DISPOSAL LOCATION MAP
Fitch Park ASR-5 and ASR-6 Project
California American Water

