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REFERENCE DOCUMENTS 
1. Environmental Mitigation Measures (identified in Addendum 2 to the RFP) 
2. Form of CWSRF Loan Agreement 
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DESIGN-BUILD AGREEMENT 
FOR THE 

MONTEREY PENINSULA WATER SUPPLY PROJECT 
DESALINATION INFRASTRUCTURE 

THIS DESIGN-BUILD AGREEMENT FOR THE MONTEREY PENINSULA WATER 
SUPPLY PROJECT DESALINATION INFRASTRUCTURE is made and entered into as of 
[___________], 2013, between California-American Water Company (the “Owner”) and 
[___________], a [___________] organized and existing under the laws of the State of 
[___________] and authorized to do business in the State of California (the “Design-Builder”). 

RECITALS 

(A) The Owner is a public utility in the business of providing water service to 
approximately 40,400 connections that serve a population of approximately 94,000 people in the 
Monterey Peninsula service area.   

(B) The Owner desires to develop a new water supply project for the 
Monterey Peninsula to replace existing surface and groundwater supplies (the “Monterey 
Peninsula Water Supply Project” or “MPWSP”). 

(C) The Owner plans to enter into a contract with a private entity for the 
obtaining governmental approvals for, designing, constructing, start up, commissioning and 
acceptance testing, of certain desalination infrastructure improvements which represent a 
significant component of the MPWSP. 

(D) The Owner issued a request for qualifications on April 1, 2013, for design-
build entities capable of designing and constructing the required desalination infrastructure 
improvements. 

(E) Following evaluation of the statements of qualifications submitted in 
response to the request for qualifications and based upon the criteria set forth therein, the Owner 
selected [four] firms for receipt of a request for proposals. 

(F) A request for proposals was issued by the Owner to the five pre-qualified 
respondents on June 17, 2013.   

(G) Proposals submitted in response to the request for proposals were received 
by the Owner on September 17, 2013. 

(H) Based on the evaluations of the proposals and discussions with the 
proposers, the Owner determined that the proposal submitted by the Design-Builder was the 
most advantageous proposal. 

(I) [_____________] an affiliate of the Design-Builder, will guarantee the 
payment and performance of the obligations under this Design-Build Agreement pursuant to a 
separate guaranty agreement executed concurrently herewith.   

(J) The Owner desires to receive, and the Design-Builder desires to provide, 
the services set forth in this Design-Build Agreement. 

In consideration of the mutual covenants herein contained, the parties hereto, 
intending to be legally bound, agree as follows: 
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ARTICLE 1 
 

DEFINITIONS AND INTERPRETATION 

SECTION 1.1. DEFINITIONS. 

As used in this Design-Build Agreement the following terms shall have the 
meanings set forth below: 

“Acceptance” means demonstration in accordance with Article 4 (Acceptance of 
the Design-Build Improvements) and Appendix 7 (Acceptance Test Procedures and 
Requirements) that the Acceptance Tests have been conducted, the Acceptance Standards and 
Requirements have been achieved and all other Acceptance Date Conditions have been achieved. 

 “Acceptance Date” means the date on which Acceptance of the Design-Build 
Improvements occurs or is deemed to have occurred under Article 4 (Acceptance of the Design-
Build Improvements). 

“Acceptance Date Conditions” has the meaning specified in Section 4.4 
(Acceptance Date Conditions). 

“Acceptance Standards and Requirements” means the criteria and standards 
for the achievement of Acceptance set forth in Appendix 7 (Acceptance Test Procedures and 
Requirements). 

 “Acceptance Test” or “Acceptance Testing” means the test for Acceptance to 
be performed in accordance with Article 4 (Acceptance of the Design-Build Improvements), 
Appendix 7 (Acceptance Test Procedures and Requirements) and the Acceptance Test Plan. 

“Acceptance Test Plan” means the testing protocols, procedures and processes 
for the performance of the Acceptance Tests prepared and documented by the Design-Builder 
and approved by the Owner in accordance with Section 4.3 (Acceptance Testing) and Appendix 
7 (Acceptance Test Procedures and Requirements). 

“Acceptance Test Readiness Date” means the date upon which the Design-
Builder achieves all conditions set forth in subsection 4.3(C) (Conditions to Commencement of 
the Acceptance Test). 

“Additional Finished Water Quality Standards and Requirements” has the 
meaning specified in Appendix 7 (Acceptance Test Procedures and Requirements). 

“Affiliate” means any person directly or indirectly controlling or controlled by 
another person, corporation or other entity under direct or indirect common control with such 
person, corporation or other entity. 

“Appendix” means any of the Appendices and, as applicable, any attachments 
thereto, that are appended to this Design-Build Agreement, and identified as such in the Table of 
Contents.  
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“Applicable Law” means (1) any federal, State or local law, code, regulation, 
court decision or order; (2) any formally adopted and generally applicable rule, requirement, 
determination, standard, policy, implementation schedule or order of any Governmental Body 
having appropriate jurisdiction; (3) any established interpretation of law or regulation utilized by 
an appropriate Governmental Body if such interpretation is documented by such Governmental 
Body and generally applicable; and (4) any Governmental Approval, in each case applicable 
from time to time to: (a) the siting, permitting, design, acquisition, construction, equipping, 
financing, ownership, possession, start up, testing, operation, maintenance, repair, replacement or 
management of the Design-Build Improvements; (b) the conveyance, treatment, storage or 
supply of water; (c) the air emissions therefrom; and (d) any other transaction or matter 
contemplated hereby (including, without limitation, any of the foregoing which pertain to water 
treatment, waste disposal, health, safety, fire, environmental protection, labor relations, building 
codes, the payment of prevailing or minimum wages and non-discrimination).  Applicable Law 
shall be deemed to include OSHA and the Environmental Mitigation Measures. 

“Bankruptcy Code” means the United States Bankruptcy Code, 11 U.S.C. 101 et 
seq., as amended from time to time and any successor statute thereto.  “Bankruptcy Code” shall 
also include (1) any similar state law relating to bankruptcy, insolvency, the rights and remedies 
of creditors, the appointment of receivers or the liquidation of companies and estates that are 
unable to pay their debts when due, and (2) if the Guarantor is incorporated or otherwise 
organized under the laws of a jurisdiction other than the United States, any similar insolvency or 
bankruptcy code applicable under the laws of such jurisdiction. 

“Business Days” means Monday through Friday, excluding holidays recognized 
by the Owner. 

“Capacity Reduction Modification” means the modification of the design in 
connection with the Owner’s election (in accordance with subsection 3.16(D) (Capacity 
Reduction Election)) to reduce the capacity of the Design-Build Improvements as described in 
Appendix 2 (Design and Construction Requirements).  

“Capacity Reduction Price Adjustment” means the downward adjustment in 
the Fixed Design-Build Price associated with the Capacity Reduction Modification, which 
reduction shall be [$_________]. [Note: As proposed on Proposal Form 13A.] 

“CDPH” means the California Department of Public Health, or any predecessor 
or successor agency. 

“CPUC” means the California Public Utilities Commission. 

“CERCLA” means the Comprehensive Environmental Response, Compensation, 
and Liability Act, 42 U.S.C. 9601 et seq., and applicable regulations promulgated thereunder, 
each as amended from time to time. 

“CPCN” means the Certificate of Public Convenience and Necessity. 
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“Change in Law” means any of the following acts, events or circumstances to 
the extent that compliance with the change materially expands the scope, interferences with, 
delays or increases the cost of performing the obligations of either party: 

(a) except as provided below, the adoption, amendment, promulgation, 
issuance, modification, repeal or written change in administrative or judicial 
interpretation of any Applicable Law on or after the Contract Date, unless such 
Applicable Law was on or prior to the Contract Date duly adopted, promulgated, issued 
or otherwise officially modified or changed in interpretation, in each case in final form, to 
become effective without any further action by any Governmental Body; 

(b) except as provided below, the order or judgment of any Governmental 
Body issued on or after the Contract Date enforcing any Change in Law described in 
subsection (a) of this definition to the extent such order or judgment is not the result of 
willful or negligent action, error or omission or lack of reasonable diligence of the 
Design-Builder or of the Owner, whichever is asserting the occurrence of a Change in 
Law; provided, however, that the contesting in good faith or the failure in good faith to 
contest any such order or judgment shall not constitute or be construed as such a willful 
or negligent action, error or omission or lack of reasonable diligence; or 

(c) except as provided below, the denial of an application for, a delay in the 
review, issuance or renewal of, or the suspension, termination or interruption of any 
Governmental Approvals, or the imposition of a term, condition or requirement on or 
after the Contract Date in connection with the issuance, renewal or failure of issuance or 
renewal of, any Governmental Approval to the extent that such occurrence is not the 
result of willful or negligent action, error or omission or a lack of reasonable diligence of 
the Design-Builder; provided, however, that the contesting in good faith or the failure in 
good faith to contest any such occurrence shall not be construed as such a willful or 
negligent action or lack of reasonable diligence. 

A Change in Law includes changes in Applicable Law pertaining to drinking water standards for 
public water supply, to waste discharge, and to water rights that meet the criteria set forth in this 
definition. 

It is specifically understood, however, that none of the following shall constitute a 
“Change in Law”: 

(i) delays, acts, events and circumstances with respect to the Governmental 
Approvals (including the New Domestic Water Supply Permit), to the extent that the 
Design-Builder has expressly assumed the permitting risk under Article 3 (Permitting, 
Design and Construction of the Design-Build Improvements) or subsection 4.2(D) 
(Design-Builder Assumption of Risk); 

(ii) a change in the nature or severity of the actions typically taken by a 
Governmental Body to enforce compliance with Applicable Law which was in effect as 
of the Contract Date; 
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(iii) any increase in any fines or penalties provided for under Applicable Law 
in effect as of the Contract Date; and 

 

It is specifically understood, however, that the following shall not constitute a 
“Change in Law”: 

any act, event or circumstance that would otherwise constitute a Change in Law 
but that does not change the requirements imposed on the Design-Builder by the 
Contract Standards in effect as of the Contract Date.   

Notwithstanding any other provision contained herein, it is specifically understood that each of 
the Additional Finished Water Quality Standards and Requirements are Contract Standards in 
effect as of the Contract Date. 

“Change Order” means a written order duly authorize, executed, and issued by 
the Owner and agreed to in writing by the Design-Builder prior to Final Completion making a 
Design and Construction Requirement Change, whether made at Design-Builder request, due to 
Uncontrollable Circumstances, as a result of a term or condition imposed by a Governmental 
Body, or at the direction of the Owner, or otherwise making a Design-Build Price Adjustment, 
adjustment to the Scheduled Acceptance Date or other change to the terms and conditions of this 
Design-Build Agreement relating to the Design-Build Work.  A Change Order shall be deemed 
to constitute a Design-Build Agreement Amendment. 

“Construction Component Price” means [$____].  [Note: As proposed on 
Proposal Form 13.] 

“Construction Component Price Escalator” has the meaning set forth in 
Appendix 18 (Construction Component Price Escalator).  [Note: As proposed on Proposal 
Form 24.]  

“Construction Date” means the date, following satisfaction of the Construction 
Date Conditions by the Design-Builder and issuance of the Notice to Proceed by the Owner, 
upon which the Design-Builder shall have the right to proceed with the physical construction of 
the Design-Build Improvements as determined in accordance with Section 3.2 (Construction 
Date Conditions). 

“Construction Date Conditions” has the meaning specified in subsection 3.2(A) 
(Construction Date Conditions Generally). 

“Construction Superintendent” has the meaning specified in subsection 3.17(B) 
(Construction Superintendent). 

“Contract Administration Memorandum” has the meaning set forth in 
subsection 11.4(B) (Contract Administration Memoranda). 
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“Contract Administrator” means, in the case of the Design-Builder, the 
individual specified in writing by the Design-Builder as the administrator of this Design-Build 
Agreement on behalf of the Design-Builder from time to time for all purposes of this Design-
Build Agreement and, in the case of the Owner, the individual specified in writing by the Owner 
as the administrator of this Design-Build Agreement on behalf of the Owner from time to time 
for all purposes of this Design-Build Agreement. 

“Contract Date” means the date this Design-Build Agreement is fully executed 
and delivered by the parties hereto. 

“Contract Standards” means the standards, terms, conditions, methods, 
techniques and practices imposed or required by: (1) Applicable Law; (2) the Design and 
Construction Requirements; (3) Good Engineering and Construction Practice; (4)  the Design-
Build Quality Management Plan; (5) applicable written equipment manufacturers’ specifications; 
(6) all Insurance Requirements; and (7) any other standard, term, condition or requirement 
specifically provided in this Design-Build Agreement to be observed by the Design-Builder.  
Subsection 1.2(T) (Applicability, Stringency and Consistency of Contract Standards) shall 
govern issues of interpretation related to the applicability and stringency of the Contract 
Standards. 

“Cost Substantiation” means the process of providing evidence of costs incurred 
or to be incurred in accordance with Section 11.9 (Cost Substantiation).  

“CWSRF” means the Clean Water State Revolving Fund. 

“CWSRF Loan Agreement” means the loan agreement regarding the CWSRF 
loan from the State Water Resources Control Board to the Owner to partially fund the Project, a 
form of which is set forth as a Reference Document.   

“Deliverable Material” means all documents, reports, studies, surveys, computer 
programs, warranties, manuals, submittals, licenses and other documents and materials required 
to be delivered by the Design-Builder to the Owner pursuant to this Design-Build Agreement, 
including the Design Documents. 

“Design and Construction Requirements” means the design and construction 
requirements set forth in Appendix 2 (Design and Construction Requirements). 

“Design and Construction Requirement Change” means a change in the 
Design and Construction Requirements made by a Change Order pursuant to Section 3.10 
(Changes to the Design and Construction Requirements) (1) as a result of a Design-Builder 
request agreed to by the Owner, (2) on account of Uncontrollable Circumstances, (3) as a result 
of a term or condition imposed by a Governmental Body, or (4) at the direction of the Owner. 

“Design-Build Agreement” means this Design-Build Agreement between the 
Design-Builder and the Owner, including the Appendices and the Transaction Forms, as the 
same may be amended or modified from time to time in accordance herewith. 
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“Design-Build Agreement Amendment” has the meaning set forth in Section 
11.5 (Design-Build Agreement Amendments). 

“Design-Build Improvements” means the improvements to be designed, 
constructed, installed, started up, commissioned and acceptance tested by the Design-Builder in 
accordance with the Design and Construction Requirements set forth in Appendix 2 (Design and 
Construction Requirements) and the other Contract Standards. 

“Design-Build Period” means the period from and including the Contract Date 
through the date of Final Completion. 

“Design-Build Price” means the amount to which the Design-Builder is entitled 
to be paid for the performance of the Design-Build Work, as set forth in Section 5.1 (Design-
Build Price). 

“Design-Build Quality Management Plan” means the Design-Builder’s plan 
[NOTE: to be submitted by the Design-Builder as part of its proposal] for quality assurance 
and quality control in implementing the Design-Build Work as set forth in Appendix 5 (Design-
Build Quality Management Plan and Quality Control Requirements). 

 “Design-Build Work” means everything required to be furnished and done for 
and relating to the design, construction and Acceptance of the Design-Build Improvements by 
the Design-Builder pursuant to this Design-Build Agreement during the Design-Build Period.  
Design-Build Work includes the employment and furnishing of all labor, materials, equipment, 
supplies, tools, scaffolding, transportation, Utilities, insurance, temporary facilities and other 
things and services of every kind whatsoever necessary for the full performance and completion 
of the Design-Builder’s design, engineering, construction, start up, Acceptance Testing, 
obtaining and maintaining Governmental Approvals and related obligations with respect to the 
construction of the Design-Build Improvements during the Design-Build Period under this 
Design-Build Agreement, including all completed structures, assemblies, fabrications, 
acquisitions and installations, all commissioning and testing, and all of the Design-Builder’s 
administrative, accounting, recordkeeping, notification and similar responsibilities of every kind 
whatsoever under this Design-Build Agreement pertaining to such obligations.  A reference to 
Design-Build Work shall mean any part and all of the Design-Build Work unless the context 
otherwise requires, and shall include all Design and Construction Requirement Changes 
authorized by a Change Order. 

“Design-Builder” means [_______________], a [______________] organized 
and existing under the laws of the State of [_______________], and its permitted successors and 
assigns. 

“Design-Builder Acceptance Test Commencement Date Notice” has the 
meaning specified in subsection 4.3(B) (Notice of Commencement of the Acceptance Tests). 

“Design-Builder Fault” means any breach (including the untruth or breach of 
any Design-Builder representation or warranty herein set forth), failure, non-performance or non-
compliance by the Design-Builder with respect to its obligations and responsibilities under this 
Design-Build Agreement to the extent not attributable to any Uncontrollable Circumstance or 
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Owner Fault, or otherwise excused under the terms of this Design-Build Agreement and which 
materially and adversely affects the Owner’s rights, obligations or ability or costs to perform 
under this Design-Build Agreement. 

“Design Documents” means the Design-Builder’s plans, technical specifications, 
drawings, record drawings and other design and construction documents prepared in connection 
with the Design-Build Work. 

“Differing Geotechnical Conditions” means subsurface geotechnical conditions 
discovered during the Design-Builder’s pre-Construction Date geotechnical testing which could 
not have been reasonably anticipated based upon the Project Site-related information disclosed to 
the Design-Builder prior to the Contract Date (including the Geotechnical Baseline Report) and 
which would require a different foundation design and construction methodology, different 
dewatering methodologies or the removal and replacement of materials with more structurally 
suitable materials.   

“Encumbrances” means any Lien, lease, mortgage, security interest, charge, 
judgment, judicial award, attachment or encumbrance of any kind with respect to the Design-
Build Improvements, other than Permitted Encumbrances. 

“Engineer” means a professional engineer licensed in the State in good standing 
who is designated by the Design-Builder and acceptable to the Owner, in its reasonable 
discretion, and is responsible for the preparation, signing, dating, sealing and issuing of the 
engineering documents relating to a portion or all of the Design-Build Work. 

“Environmental Mitigation Measures” means the environmental mitigation 
measures that have a 'X' marked in the “desal” box as set forth in Reference Document 1, as such 
document may be amended by Change Order following issuance of the final environmental 
impact report for the Project.   

“EPA” means the United States Environmental Protection Agency and any 
successor agency. 

“Event of Default” means, with respect to the Design-Builder, those items 
specified in Section 8.2 (Events of Default by the Design-Builder) and, with respect to the 
Owner, those items specified in Section 8.5 (Events of Default by the Owner), which may lead to 
termination of this Design-Build Agreement upon election of the non-defaulting party. 

“Extension Period” means the period commencing on the day after the 
Scheduled Acceptance Date and ending 90 days following the Scheduled Acceptance Date, or if 
one or more delays caused by Uncontrollable Circumstances occurring during such period, the 
date determined by adding to such 90-day period the aggregate number of days of delay caused 
by such Uncontrollable Circumstances. 

“Fees and Costs” means reasonable fees and expenses of employees, attorneys, 
architects, engineers, expert witnesses, contractors, consultants and other persons, and costs of 
transcripts, printing of briefs and records on appeal, copying and other reimbursed expenses, and 
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expenses reasonably incurred in connection with investigating, preparing for, defending or 
otherwise appropriately responding to any Legal Proceeding. 

“Final Completion” means completion of the Design-Build Work in compliance 
with the Design and Construction Requirements and the applicable requirements of this Design-
Build Agreement, as more particularly described in Section 3.21 (Final Completion). 

“Final Punch List” has the meaning specified in Section 3.20 (Final Punch List). 

“Finished Water” means Raw Water which has been treated at the Plant for 
supply to the Owner’s water customers. 

“Fixed Design-Build Price” has the meaning specified in subsection 5.1(B) 
(Fixed Design-Build Price). 

“Fixed Design-Build Price Adjustments” has the meaning specified in 
subsection 5.1(C) (Fixed Design-Build Price Adjustments). 

“Geotechnical Baseline Report” means the report prepared by URS 
Corporation, dated June 2013, regarding geotechnical conditions at the Project Site.   

“Good Engineering and Construction Practice” means those methods, 
techniques, standards and practices which, at the time they are to be employed and in light of the 
circumstances known or reasonably believed to exist at such time, are generally recognized and 
accepted as good design, engineering, equipping, installation, construction, commissioning and 
testing practices for the design, construction and improvement of capital assets in the municipal 
water treatment industry as followed in northern California. 

“Governmental Approvals” means all orders of approval, permits, licenses, 
authorizations, consents, certifications, exemptions, rulings, entitlements and approvals issued by 
a Governmental Body of whatever kind and however described which are required under 
Applicable Law to be obtained or maintained by any person with respect to the Design-Build 
Work. 

“Governmental Body” means any federal, State, regional or local legislative, 
executive, judicial or other governmental board, agency, authority, commission (including the 
California Public Utilities Commission), administration, court or other body, or any official 
thereof having jurisdiction. 

“Governance Committee” means the oversight committee formed by the Owner, 
the Monterey Peninsula Regional Water Authority, the Monterey Peninsula Water Management 
District, and the County of Monterey pursuant to an agreement dated March 8, 2013, to ensure 
efficient and effective public input into the development and operation of the Project. 

“Guarantor” means [_______________], a [______________] organized and 
existing under the laws of the State of [_______________], and its successors and assigns 
permitted thereunder. 

Appendix -22



Monterey Peninsula Water Supply Project 
Desalination Infrastructure 

Design-Build Agreement 
Article 1 - Definitions and Interpretation 

 

10 
Error! Unknown document property name. 

“Guaranty Agreement” or “Guaranty” means the Guaranty Agreement entered 
into concurrently with this Design-Build Agreement from the Guarantor to the Owner in the 
form set forth in the Transaction Forms, as the same may be amended from time to time in 
accordance therewith. 

“Hazardous Material” means any waste, substance, object or material deemed 
hazardous under Applicable Law including, without limitation, “hazardous substances” as 
defined under CERCLA and “hazardous waste” as defined in RCRA and in California Health 
and Safety Code Section 25117. 

“Insurance Requirement” means any rule, regulation, code, or requirement 
issued by any insurance company which has issued a policy of Required Insurance under this 
Design-Build Agreement, as in effect during the Term, compliance with which is a condition to 
the effectiveness of such policy. 

“Interim Operations Approval” has the meaning set forth in Section 4.2 
(Interim Operations Approval and New Domestic Water Supply Permit). 

“Key Personnel” means any individual identified by the Design-Builder as 
having a lead capacity or a high level of authorization in a supervisory capacity, as set forth in 
Appendix 10 (Key Personnel and Approved Subcontractors). 

“Legal Proceeding” means every action, suit, litigation, arbitration, 
administrative proceeding, and other legal or equitable proceeding having a material bearing 
upon this Design-Build Agreement or the performances of the parties hereunder, and all appeals 
therefrom. 

“Letter of Credit” has the meaning specified in Section 10.3 (Letter of Credit). 

“Lien” means any and every lien against the Design-Build Improvements or 
against any monies due or to become due from the Owner to the Design-Builder under this 
Design-Build Agreement, for or on account of the Design-Build Work, including mechanics’, 
materialmen’s, and laborers’ liens. 

“Loss-and-Expense” means, and is limited to, any and all actual loss, liability, 
forfeiture, obligation, damage, fine, penalty, judgment, deposit, charge, Tax, cost or expense 
relating to third-party claims for which the Design-Builder is obligated to indemnify the Owner 
Indemnitees hereunder, including all Fees and Costs, except as explicitly excluded or limited 
under any provision of this Design-Build Agreement. 

“Mediator” means any person serving as a third-party mediator of disputes 
hereunder pursuant to Section 8.12 (Non-Binding Dispute Resolution Procedures). 

“MG” or “mg” means millions of gallons. 

“MGD” or “mgd” means millions of gallons per day.   
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“New Domestic Water Supply Permit” means the domestic water supply permit 
required to be issued by CDPH to the Owner following Substantial Completion, authorizing the 
Owner to use Finished Water from the Design-Build Improvements as a source of potable water 
for public consumption. 

“Non-Binding Mediation” means the voluntary system of dispute resolution 
through third-party mediation established by Section 8.12 (Non-Binding Dispute Resolution 
Procedures) for the resolution of any dispute arising under this Design-Build Agreement. 

“Notice of Completion” means the notice of completion filed in the Office of the 
Monterey County Clerk-Recorder pursuant to the California Civil Code section 8182 or 
successor statute. 

“Notice to Proceed” has the meaning set forth in subsection 3.2(C) 
(Establishment of the Construction Date). 

“Operation and Maintenance Manual” means the manual and related computer 
programs prepared by the Design-Builder containing detailed standard operating and 
maintenance procedures and other specific instructions, policies, directives, routines, schedules 
and other matters relating to the Design-Build Improvements, developed and maintained as 
required by subsection 4.1(C) (Operation and Maintenance Manual), Appendix 4 (General 
Design-Build Work Requirements), and Appendix 9 (Operation and Maintenance-Related 
Deliverables). 

“OSHA” means both the California Occupational Safety and Health Act, Chapter 
3.2, Division 1, Title 8 of the California Code of Regulations, including all applicable regulations 
promulgated thereunder, and the Occupational Safety and Health Act of 1970, 29 U.S.C. Section 
650 et seq., including the applicable regulations promulgated thereunder, each as amended or 
superseded from time to time. 

“Overdue Rate” means the maximum rate of interest permitted by the laws of 
the State, if applicable, or the Prime Rate, whichever is lower. 

“Owner” means California-American Water Company, a corporation organized 
and existing under the laws of the State of California, and its permitted successors and assigns. 

“Owner Fault” means any breach (including the untruth or breach of any Owner 
representation or warranty herein set forth), failure, non-performance or non-compliance by the 
Owner with respect to its obligations and responsibilities under this Design-Build Agreement to 
the extent not attributable to any Uncontrollable Circumstance or Design-Builder Fault, and 
which materially and adversely affects the Design-Builder’s rights, obligations or ability or costs 
to perform under this Design-Build Agreement. 

“Owner Indemnitee” has the meaning specified in Section 9.5 (Indemnification 
by the Design-Builder). 

“Owner’s Representative” means a consulting engineer, firm of engineers, or an 
employee of the Owner having experience with respect to the permitting, design, construction, 
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testing, operation, maintenance, repair, replacement and management of water treatment 
facilities, designated as the Owner’s Representative from time to time in writing by the Owner.   

“Payment Bond” means the labor and materials payment bond provided by the 
Design-Builder concurrently with the execution of this Design-Build Agreement as described in 
and maintained pursuant to subsection 10.2(A) (Performance and Payment Bonds), in the form 
set forth in the Transaction Forms. 

“Performance Bond” means the performance bond to be provided by the 
Design-Builder concurrently with the execution of this Design-Build Agreement as described in 
and maintained pursuant to subsection 10.2(A) (Performance and Payment Bonds), in the form 
set forth in the Transaction Forms. 

“Permitted Encumbrances” means, as of any particular time, any one or more 
of the following: 

(1) encumbrances for utility charges, taxes, rates and assessments not yet 
delinquent or, if delinquent, the validity of which is being contested diligently and in 
good faith by the Design-Builder and against which the Design-Builder has established 
appropriate reserves in accordance with generally accepted accounting principles; 

(2) any encumbrance arising out of any judgment rendered which is being 
contested diligently and in good faith by the Design-Builder, the execution of which has 
been stayed or against which a bond or bonds in the aggregate principal amount equal to 
such judgments shall have been posted with a financially-sound insurer and which does 
not have a material and adverse effect on the ability of the Design-Builder to construct, or 
the Owner to operate, the Design-Build Improvements; 

(3) any encumbrance arising in the ordinary course of business imposed by 
law dealing with materialmen’s, mechanics’, workmen’s, repairmen’s, warehousemen’s, 
landlords’, vendors’ or carriers’ encumbrances created by law, or deposits or pledges 
which are not yet due or, if due, the validity of which is being contested diligently and in 
good faith by the Design-Builder and against which the Design-Builder has established 
appropriate reserves in accordance with generally accepted accounting principles; 

(4) servitudes, licenses, easements, encumbrances, restrictions, rights-of-way 
and rights in the nature of easements or similar charges which will not in the aggregate 
materially and adversely impair the construction of the Design-Build Improvements by 
the Design-Builder or operation of the Design-Build Improvements by the Owner; 

(5) zoning and building bylaws and ordinances, municipal bylaws and 
regulations, and restrictive covenants, which do not materially interfere with the 
construction of the Design-Build Improvements by the Design-Builder or operation of the 
Design-Build Improvements by the Owner; 

(6) encumbrances which are created on or before the Contract Date; 
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(7) encumbrances which are created by a Change in Law on or after the 
Contract Date; and 

(8) any encumbrance created by an act or omission by the Owner or with 
respect to which the Owner has given its consent. 

“Preliminary Punch List” has the meaning set forth in Section 3.20 (Final 
Punch List). 

“Prime Rate” means the prime rate as published in The Wall Street Journal, or a 
mutually agreeable alternative source of the prime rate if it is no longer published in The Wall 
Street Journal or the method of computation thereof is substantially modified. 

“Project” means the Design-Build Improvements and includes the performance 
of the Design-Build Work relating thereto. 

“Project Allowance” means an allowance totaling $460,000 representing the 
maximum costs for the Project Allowance Items as set forth in Appendix 12 (Allowances). 

“Project Allowance Items” means those items included in the Design-Build 
Work the cost for which will be agreed upon following the Contract Date as set forth in 
Appendix 12 (Allowances). 

“Project Site” means the parcel of real property described or referred to in 
Appendix 1 (Description of the Project Site) on which the above-ground and below-ground 
structures and equipment constituting the Design-Build Improvements are to be located.   

“QA/QC Manager” means an employee of the Design-Builder, any Affiliate of 
the Design-Builder, or the Design-Builder’s construction manager, designated by the Design-
Builder as the individual responsible for developing and implementing the Design-Build Quality 
Management Plan for the Design-Build Improvements, as set forth in Appendix 5 (Design-Build 
Quality Management Plan and Quality Control Requirements). 

“Raw Water” means any untreated water conveyed to the Project Site for 
treatment. 

“RCRA” means the Resource Conservation and Recovery Act, 42 U.S.C.A. 
§6901 et seq., and applicable regulations promulgated thereunder, each as amended from time to 
time. 

“Reference Documents” means those documents listed as Reference Documents 
in the Table of Contents. 

“Regulated Site Condition” means, and is limited to, (1) the presence of surface 
or subsurface structures, materials or conditions having historical, archaeological, religious or 
similar significance; (2) the presence or habitat of a species that is classified under Applicable 
Law as endangered, rare, threatened, of special concern, or similarly subject to the protections of 
Applicable Law; (3) the presence anywhere in, on or under the Project Site on the Contract Date 
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of wells or underground storage tanks for the storage of chemicals, petroleum products or 
Regulated Substances (in each of items (1), (2) and (3), however, only to the extent not disclosed 
to the Design-Builder as of the Contract Date or discoverable by the Design Builder as of the 
Contract Date based upon an industry standard level of due diligence which standards shall not 
include any independent, pre-Contract Date subsurface investigations), and (4) the presence of 
Regulated Substances in environmental media anywhere in, on or under the Project Site 
(including presence in surface water, groundwater, soils or subsurface strata), whether or not 
disclosed to the Design-Builder, but not including Regulated Substances used, stored or 
otherwise brought to the Project Site by the Design-Builder or any Subcontractor as provided in 
subsection 3.4(B) (Design-Builder Obligations with Respect to Specified Subsurface Conditions 
and Regulated Site Conditions). 

“Regulated Substance” means (1) any oil, petroleum or petroleum product and 
(2) any pollutant, contaminant, hazardous substance, hazardous material, toxic substance, toxic 
pollutant, solid waste, municipal waste, industrial waste or hazardous waste that is defined as 
such by and is subject to regulation under any Applicable Law.  Regulated Substances include 
Hazardous Materials. 

“Required Insurance” has the meaning specified in Appendix 11 (Insurance 
Requirements). 

“Requisition” means a written submission by the Design-Builder on the form of 
requisition as agreed to by the parties, together with accompanying submittals, requesting 
progress payments or final payment with respect to the Design-Build Price, and which is to be 
accompanied by such supporting documentation as required by Article 5 (Payment of the 
Design-Build Price). 

“Response Action” means any action taken in the investigation, removal, 
confinement, remediation or cleanup of a release of any Regulated Substance.  “Response 
Actions” include any action which constitutes a “removal”, “response”, or “remedial action” as 
defined by Section 101 of CERCLA. 

“Restricted Person” means any person who (or any member of a group of 
persons acting together, any one of which): 

(1) Is disbarred, suspended, or otherwise disqualified from federal, State or 
public utility contracting for any services similar in nature to the Design-Build Work 
(including those debarred by the California Division of Labor Standards Enforcement; 
see www.dir.ca.gov/dlse/debar.html);  

(2) Was or is subject to any material claim of the United States, the State or 
the Owner in any proceedings (including regulatory proceedings) which have been 
concluded or are pending at the time at which the determination of whether the person 
falls within this definition is being made, and which (in respect of any such pending 
claim, if it were to be successful) would, in the Owner’s view, in either case, be 
reasonably likely to materially affect the ability of the Design-Builder to perform its 
obligations under this Design-Build Agreement; 
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(3) In the case of an individual, he or she (or in the case of a legal entity, any 
of the members of the board of directors or its senior executive managers) has been 
sentenced to imprisonment or otherwise given a custodial sentence for any criminal 
offense (other than minor traffic offences or misdemeanors) less than 5 years prior to the 
date at which the determination of whether the person falls within this definition is being 
made; 

(4) Has, directly or indirectly, its principal or controlling office in a country 
that is subject to any economic or political sanctions imposed by the United States for 
reasons other than its trade or economic policies;  

(5) Has as its primary business the illegal manufacture, sale, distribution or 
promotion of narcotic substances or arms, or is or has been involved in terrorism; or 

(6) Is a firm listed in Appendix 15 (Restricted Persons) as a Restricted Person. 

“Scheduled Acceptance Date” means the day [______]consecutive calendar 
days following the Contract Date [Note: as proposed on Proposal Form 12] or, if one or more 
delays caused by Uncontrollable Circumstances during the Design-Build Period, (2) Change 
Orders during the Design-Build Period, or (3) the election of the Owner to direct the timing of 
the commencement of the Acceptance Test pursuant to Section 4.6 (Owner Right to Direct the 
Timing of the Commencement of the Acceptance Test), the date which is the next Business Day 
following the date calculated by adding to the Scheduled Acceptance Date the aggregate number 
of days of such delay.  Any such extension in the Scheduled Acceptance Date shall be evidenced 
by a Contract Administration Memorandum or Change Order, as appropriate. 

“Scheduled Construction Date” means ____ [Note: as proposed on Proposal 
Form 12]. 

“Schedule of Values” means the detailed itemized list that establishes the value 
or cost of each detailed part of the Design-Build Work, and which is used as the basis for 
preparing progress payments during the Design-Build Period and is in the form required by 
Appendix 13 (Payment Procedures and Drawdown Schedule). 

“Security Instruments” means the Guaranty Agreement, the Performance Bond, 
the Payment Bond, and the Letter of Credit. 

“Senior Supervisors” has the meaning specified in subsection 11.3(B) (Design-
Builder’s Senior Supervisors). 

“Specified Acceptance Test Commencement Date” has the meaning specified 
in subsection 4.6(B) (Owner Notice of Acceptance Test Commencement) 

“Specified Raw Water Quality Parameters” means those Raw Water quality 
parameters which are listed in Table A7-8 in Appendix 7 (Acceptance Test Procedures and 
Requirements). 
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“Specified Subsurface Condition” means, and is limited to, the presence at the 
Project Site of: (1) any subsurface man-made object or structure; and (2) functioning subsurface 
structures used by Utility providers, unless, in each case, disclosed to the Design-Builder prior to 
the Contract Date.  

“State” means the State of California. 

“Subcontract” means an agreement or purchase order by the Design-Builder, or 
a Subcontractor to the Design-Builder, as applicable. 

“Subcontractor” means every person (other than employees of the Design-
Builder) employed or engaged by the Design-Builder or any person directly or indirectly in 
privity with the Design-Builder (including all subcontractors and every sub-subcontractor of 
whatever tier) for any portion of the Design-Build Work, whether for the furnishing of labor, 
materials, equipment, supplies, services or otherwise. 

“Substantial Completion” has the meaning specified in Section 3.19 (Substantial 
Completion). 

“Tax” means any tax, fee, levy, duty, impost, charge, surcharge, assessment or 
withholding, or any payment-in-lieu thereof, and any related interest, penalty or addition to the 
tax. 

“Term” means the time period during which the obligations under this Design-
Build Agreement are to be performed and shall begin on the Contract Date and end on the 
Termination Date. 

“Termination Date” means the last day of the Term resulting from either a 
termination under Article 8 (Breach, Default, Remedies, and Termination) or expiration of the 
Warranty Period under Article 6 (Warranties).  

“Transaction Agreement” means this Design-Build Agreement, the 
Performance Bond, the Payment Bond, and the Guaranty Agreement. 

“Transaction Form” means any of the Transaction Forms appended to this 
Design-Build Agreement. 

“Uncontrollable Circumstance” means any act, event or condition that (1) is 
beyond the reasonable control of the Design-Builder in relying on it as a justification for not 
performing an obligation or complying with any condition required of the Design-Builder under 
this Design-Build Agreement, and (2) materially expands the scope of, materially interferes with, 
materially delays or increases the cost of, performing the Design-Builder’s obligations under this 
Design-Build Agreement, to the extent that such act, event or condition is not the result of the 
willful or negligent act, error or omission, failure to exercise reasonable diligence, or breach of 
this Design-Build Agreement on the part of the Design-Builder in claiming the occurrence of an 
Uncontrollable Circumstance. 
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(1) Inclusions.  Uncontrollable Circumstances may include the following, but 
only if and to the extent the foregoing requirements are met: 

(a) a Change in Law, except as otherwise provided in this Design-
Build Agreement; 

(b) any injunction or similar order issued by a Governmental Body, 
provided that the Design-Builder is in compliance with the Contract Standards; 

(c) the existence of a Specified Subsurface Condition, a Regulated Site 
Condition or Differing Geotechnical Condition to the extent provided in Section 
3.4 (Specified Subsurface Conditions, Differing Geotechnical Conditions, and 
Regulated Site Conditions); 

(d) contamination of the Project Site from groundwater, soil or 
airborne Regulated Substances migrating from sources outside of the Project Site 
and not caused by Design-Builder Fault; 

(e) naturally occurring events (except weather conditions normal for 
the Project Site, including severe winter storms with high winds; heavy and 
extended rainfall; winter temperatures below freezing; hot, dry weather; 
thunderstorms; and early or late season rainfall and heavy fog, all not of an 
abnormally severe or extended nature) such as landslides, underground 
movement, earthquakes, fires, tornadoes, hurricanes, floods, lightning, epidemics 
and other acts of God; 

(f) explosion, terrorism, sabotage or similar occurrence, acts of a 
declared public enemy, extortion, war, blockade or insurrection, riot or civil 
disturbance; 

(g) labor disputes, except Project Site or Project specific labor disputes 
involving employees of the Design-Builder, its Affiliates, or Subcontractors, 
which affect the performance of the Design-Build Work; 

(h) the failure of any Subcontractor (other than the Guarantor or any 
Affiliate) to furnish services, materials, chemicals or equipment on the dates 
agreed to, but only if such failure is the result of an event which would constitute 
an Uncontrollable Circumstance if it affected the Design-Builder directly, and the 
Design-Builder is not able after exercising all reasonable efforts to timely obtain 
substitutes; 

(i) the failure of any Subcontractor to furnish equipment which is 
critical to the Design-Build Improvements and which is manufactured only at 
facilities located outside of the United States; but only if such failure is the result 
of an event which would constitute an Uncontrollable Circumstance if it affected 
the Design-Builder directly, and the Design-Builder is not able after exercising all 
reasonable efforts to timely obtain substitutes; 
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(j) the failure of any appropriate Governmental Body or private utility 
having operational jurisdiction in the area in which the Design-Build 
Improvements is located to provide and maintain Utilities to the Design-Build 
Improvements which are required for the performance of this Design-Build 
Agreement; 

(k) a defect, flaw, error, inoperability, inadequacy or unavailability of 
the Raw Water intake facilities or Finished Water transmission which are not part 
of the Design-Build Improvements or a delay in completion of any such facilities; 

(l) variations in the nature, condition or quality of Raw Water, as and 
to the extent provided in Appendix 7 (Acceptance Test Procedures and 
Requirements); 

(m) the preemption, confiscation, diversion, destruction or other 
interference in possession or performance of materials or services by a 
Governmental Body in connection with a public emergency or any condemnation 
or other taking by eminent domain of any material portion of the Design-Build 
Improvements or Project Site; 

(n) a moratorium or other formalized suspension or interruption of the 
processing or issuance of the New Domestic Water Supply Permit by the CDPH; 

(o) a violation of Applicable Law by a person other than the affected 
party or its Subcontractors; or 

(p) any Owner Fault and Owner-directed Change Orders not due to 
Design-Builder Fault. 

(2) Exclusions.  It is specifically understood that, without limitation, none of 
the following acts, events or circumstances shall constitute Uncontrollable 
Circumstances: 

(a) any act, event or circumstance that would not have occurred but for 
the affected party’s failure to comply with its obligations hereunder; 

(b) changes in interest rates, inflation rates, wage rates, insurance 
premiums, commodity prices;   

(c) any changes in the financial condition of the Design-Builder, the 
Guarantor or their Affiliates or Subcontractors affecting the ability to perform 
their respective obligations; 

(d) the consequences of error, neglect or omissions by the Design-
Builder, the Guarantor, any Subcontractor, any of their Affiliates or any other 
person in the performance of the Design-Build Work; 
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(e) union or labor work rules, requirements or demands which have 
the effect of increasing the cost to the Design-Builder of performing the Design-
Build Work;   

(f) any impact of prevailing wage or similar laws, customs or 
practices on the Design-Builder’s costs; 

(g) weather conditions normal for the Project Site (including severe 
winter storms with high winds; heavy and extended rainfall; winter temperatures 
below freezing; hot, dry weather; thunderstorms; and early or late season rainfall 
and heavy fog, all not of an abnormally severe or extended nature); 

(h) any and all surface, subsurface and other conditions affecting the 
Project Site, which may increase costs of performing or cause delay in the 
performance of the Design-Build Work, except those constituting Specified 
Subsurface Conditions or Regulated Site Conditions to the extent provided in 
Section 3.4 (Specified Subsurface Conditions, Differing Geotechnical Conditions, 
and Regulated Site Conditions); 

(i) except as provided in item (i) of the “Inclusions” section of this 
definition, any act, event, circumstance or Change in Law occurring 
outside of the United States; 

(j)(i) mechanical failure of equipment to the extent not resulting from a 
condition that is listed in the “Inclusions” section of this definition; 

(k)(j) failure of the Design-Builder to secure any patent or other 
intellectual property right which is or may be necessary for the performance of the 
Design-Build Work; or 

(l)(k) except as provided in item (a) of the “Inclusions” section of this 
definition, a Change in Law pertaining to Taxes.  

“Utilities” means any and all utility services and installations whatsoever 
(including gas, water, sewer, electricity, telephone, and telecommunications), and all piping, 
wiring, conduit, and other fixtures of every kind whatsoever related thereto or used in connection 
therewith. 

“Warranty Period” has the meaning set forth in subsection 6.5(A) (Call-Back 
Generally). 

“Warranty Work” has the meaning specified in subsection 5.1(D) (Limitation 
on Payment for Costs of the Design-Build Improvements). 

Formatte
numbering
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SECTION 1.2. INTERPRETATION. 

This Design-Build Agreement shall be interpreted according to the following 
provisions, except to the extent the context or the express provisions of this Design-Build 
Agreement otherwise require. 

(A) Plurality.  Words importing the singular number mean and include the 
plural number and vice versa. 

(B) Persons.  Words importing persons include individuals, legal personal 
representatives, firms, companies, associations, joint ventures, general partnerships, limited 
partnerships, limited liability partnerships, limited liability companies, trusts, business trusts, 
corporations, governmental bodies, and other legal entities 

(C) Headings.  The table of contents and any headings preceding the text of 
the Articles, Sections and subsections of this Design-Build Agreement shall be solely for 
convenience of reference and shall not affect its meaning, construction or effect. 

(D) References Hereto.  The terms “hereby,” “hereof,” “herein,” “hereunder” 
and any similar terms refer to this Design-Build Agreement. 

(E) References to Days and Time of Day.  All references to days herein are 
references to calendar days, unless otherwise indicated, such as by reference to Business Days.  
Each reference to time of day is a reference to Pacific Standard time or Pacific Daylight Saving 
time, as the case may be. 

(F) References to Including.  The words “include”, “includes” and including” 
are to be construed as meaning “include without limitation”, “includes without limitation” and 
“including without limitation”, respectively. 

(G) References to Statutes.  Each reference to a statute or statutory provision 
includes any statute or statutory provision which amends, extends, consolidates or replaces the 
statute or statutory provision or which has been amended, extended, consolidated or replaced by 
the statute or statutory provision and includes any orders, regulations, by-laws, ordinances, codes 
of practice or instruments made under the relevant statute. 

(H) References to Governmental Bodies.  Each reference to a Governmental 
Body is deemed to include a reference to any successor to such Governmental Body or any 
organization or entity or organizations or entities which has or have taken over the functions or 
responsibilities of such Governmental Body. 

(I) References to Business Days.  If the time for doing an act falls or expires 
on a day that is not a Business Day, the time for doing such act shall be extended to the next 
Business Day. 

(J) References to Documents and Standards.  Each reference to an agreement, 
document, standard, principle or other instrument includes a reference to that agreement, 
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document, standard, principle or instrument as amended, supplemented, substituted, notated or 
assigned. 

(K) References to All Reasonable Efforts.  The expression “all reasonable 
efforts” and expressions of like import, when used in connection with an obligation of either 
party, means taking in good faith and with due diligence all reasonable steps to achieve the 
objective and to perform the obligation, including doing all that can reasonably be done in the 
circumstances taking into account each party’s obligations hereunder to mitigate delays and 
additional costs to the other party, and in any event taking no less steps and efforts than those 
that would be taken by a reasonable and prudent person in comparable circumstances but where 
the whole of the benefit of the obligation and where all the results of taking such steps and 
efforts accrued solely to that person’s own benefit. 

(L) References to Treatment.  The terms “treat,” “treated,” “treatment,” 
“treating” and any similar terms, when used with respect to Raw Water, shall mean and refer to 
the operation of the Design-Build Improvements (both before and after Acceptance) to clarify, 
filter, disinfect, remove impurities from, and otherwise treat Raw Water and supply Finished 
Water to the Owner’s water customers, all in accordance with this Design-Build Agreement. 

(M) Entire Design-Build Agreement.  This Design-Build Agreement, including 
the Appendices hereto and the Transaction Forms, contains the entire agreement between the 
parties hereto with respect to the transactions contemplated by this Design-Build Agreement.  
Without limiting the generality of the foregoing, this Design-Build Agreement shall completely 
and fully supersede all other understandings and agreements among the parties with respect to 
such transactions. 

(N) Counterparts.  This Design-Build Agreement may be executed in any 
number of original counterparts.  All such counterparts shall constitute but one and the same 
Design-Build Agreement. 

(O) Governing Law.  This Design-Build Agreement shall be governed by and 
construed in accordance with the applicable laws of the State. 

(P) Severability.  Each provision of this Design-Build Agreement shall be 
valid and enforceable to the fullest extent permitted by law. If any provision of this Design-Build 
Agreement is held to be invalid, unenforceable or illegal to any extent, such provision be severed 
and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, 
enforceability and legality of the remaining provisions of this Design-Build Agreement. If any 
such provision of this Design-Build Agreement is held to be invalid, unenforceable or illegal, the 
parties will promptly endeavor in good faith to negotiate new provisions to eliminate such 
invalidity, unenforceability or illegality and to restore this Design-Build Agreement as nearly as 
possible to its original intent and effect. 

(Q) Drafting Responsibility.  The parties waive the application of any rule of 
law which otherwise would be applicable in connection with the construction of this Design-
Build Agreement to the effect that ambiguous or conflicting terms or provisions should be 
construed against the party who (or whose counsel) prepared the executed agreement or any 
earlier draft of the same. 
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(R) Interpolation.  If any calculation hereunder is to be made by reference to a 
chart or table of values, and the reference calculation falls between two stated values, the 
calculation shall be made on the basis of linear interpolation. 

(S) Accounting and Financial Terms.  All accounting and financial terms used 
herein are, unless otherwise indicated, to be interpreted and applied in accordance with GAAP. 

(T) Applicability, Stringency and Consistency of Contract Standards.  Where 
more than one Contract Standard applies to any particular performance obligation of the Design-
Builder hereunder, each such applicable Contract Standard shall be complied with.  If there are 
different levels of stringency among such applicable Contract Standards, the most stringent of 
the applicable Contract Standards shall govern.  Any reference in this Design-Build Agreement 
to materials, equipment, systems or supplies (whether such references are in lists, notes, 
specifications, schedules, or otherwise) shall be construed to require the Design-Builder to 
furnish the same, at minimum, in accordance with the grades and standards therefor indicated in 
this Design-Build Agreement. 

(U) Delivery of Documents in Digital Format.  In this Design-Build 
Agreement, the Design-Builder is obligated to deliver reports, records, designs, plans, drawings, 
specifications, proposals and other documentary submittals in connection with the performance 
of its duties hereunder.  The Design-Builder agrees that all such documents shall be submitted to 
the Owner both in printed form (in the number of copies indicated) and, at the Owner’s request, 
in digital form.  Digital copies shall consist of computer readable data submitted in any standard 
interchange format which the Owner may reasonably request to facilitate the administration and 
enforcement of this Design-Build Agreement.  If a conflict exists between the signed or the 
signed and stamped hard copy of any document and the digital copy thereof, the signed or the 
signed and stamped hard copy shall govern. 

(V) Owner Obligations to Provide Assistance.  Any obligation of the Owner to 
cooperate with, to assist or to provide assistance to the Design-Builder hereunder shall be 
construed as an obligation to use the Owner’s personnel resources to the extent reasonably 
available in the context of performance of their normal duties, and not to incur material 
additional overtime or third party expense unless requested and reimbursed by the Design-
Builder.   

(W) Third-Party Rights.  This Design-Build Agreement is exclusively for the 
benefit of the Owner and the Design-Builder and shall not provide any third parties (with the sole 
exceptions of the rights of any third-party Owner Indemnitees as provided in Section 8.5 
(Indemnification by the Design-Builder)) with any remedy, claim, liability, reimbursement, 
cause of action or other rights. 

(X) Discretion.  When a party has “discretion”, it means that party has the 
sole, absolute and unfettered discretion, with no requirement to act reasonably or provide reasons 
unless specifically required under the provisions of this Design-Build Agreement. 

(Y) Liquidated Damages.  This Design-Build Agreement provides for the 
payment by the Design-Builder of liquidated damages in certain circumstances.  The parties 
agree that the Owner’s actual damages in each such circumstance would be difficult or 

Appendix -35



Monterey Peninsula Water Supply Project 
Desalination Infrastructure 

Design-Build Agreement 
Article 1 - Definitions and Interpretation 

 

23 
Error! Unknown document property name. 

impossible to ascertain, and that the liquidated damages provided for herein with respect to each 
such circumstance are intended to place the Owner in the same economic position as it would 
have been in had the circumstance not occurred.  Such liquidated damages shall constitute the 
only damages payable by the Design-Builder to the Owner in such circumstances of non-
performance, breach or default, regardless of legal theory.  This limitation, however, is not 
intended to and shall not limit the Owner’s right to terminate this Design-Build Agreement in 
accordance with Section 8.2 (Events of Default by the Design-Builder) or to enforce its right to 
indemnification set forth in Section 9.5 (Indemnification by the Design-Builder). 

(Z) Design and Construction Requirements.  The Design and Construction 
Requirements are intended to include the basic design principles, concepts and requirements for 
the Design-Build Work but do not include the final, detailed design, plans or specifications or 
indicate or describe each and every item required for full performance of the physical Design-
Build Work or for achieving Acceptance.  The Design-Builder agrees to prepare all necessary 
and required, complete and detailed designs, plans, drawings and specifications and to furnish 
and perform all Design-Build Work in conformity with the Design and Construction 
Requirements and the final designs, plans, drawings and specifications based thereon.  The 
Design-Builder further agrees that it shall not have the right to bring any claim whatsoever 
against the Owner or any of its consultants or subcontractors, arising out of any design drawings, 
specifications or Design and Construction Requirements made available during the procurement 
process. 

(AA) Standards of Workmanship and Materials.  Any reference in this Design-
Build Agreement to materials, equipment, systems or supplies (whether such references are in 
lists, notes, specifications, schedules, or otherwise) shall be construed to require the Design-
Builder to furnish the same in accordance with the grades and standards therefor indicated in this 
Design-Build Agreement.  Where this Design-Build Agreement does not specify any explicit 
quality or standard for construction materials or workmanship, the Design-Builder shall use only 
workmanship and new materials of a quality consistent with that of construction workmanship 
and materials specified elsewhere in the Design and Construction Requirements, and the Design 
and Construction Requirements are to be interpreted accordingly. 

(BB) Technical Standards and Codes.  References in this Design-Build 
Agreement to all professional and technical standards, codes and specifications are to the most 
recently published professional and technical standards, codes and specifications of the institute, 
organization, association, authority or society specified, all as in effect as of the Contract Date.  
Unless otherwise specified to the contrary, (1) all such professional and technical standards, 
codes and specifications shall apply as if incorporated in the Design and Construction 
Requirements and (2) if any material revision occurs, to the Design-Builder’s knowledge, after 
the Contract Date, and prior to completion of the applicable Design-Build Work, the Design-
Builder shall notify the Owner.  If so directed by the Owner, the Design-Builder shall perform 
the applicable Design-Build Work in accordance with the revised professional and technical 
standard, code, or specification as long as the Design-Build Price is increased to account for any 
additional cost or expense attributable to any such revision and any applicable schedule under the 
Design-Build Agreement (including the Scheduled Acceptance Date) is extended to the extent 
necessary to implement such changed standards, codes, or specifications. 
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(CC) Causing Performance.  A party shall itself perform, or shall cause to be 
performed, subject to any limitations specifically imposed hereby with respect to Subcontractors 
or otherwise, the obligations affirmatively undertaken by such party under this Design-Build 
Agreement. 

(DD) Party Bearing Cost of Performance.  All obligations undertaken by each 
party hereto shall be performed at the cost of the party undertaking the obligation or 
responsibility, unless the other party has explicitly agreed herein to bear all or a portion of the 
cost either directly, by reimbursement to the other party or through an adjustment to the Design-
Build Price. 

(EE) Defined Terms.  The definitions set forth in Section 1.1 (Definitions) shall 
control if any conflict with any definitions used in the recitals hereto. 
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ARTICLE 2 
 

REPRESENTATIONS AND WARRANTIES 

SECTION 2.1. REPRESENTATIONS AND WARRANTIES OF THE 
OWNER. 

The Owner represents and warrants that: 

(A) Existence and Powers.  The Owner is a corporation, duly organized, 
validly existing and in good standing under the laws of the State, with full legal right, power and 
authority to enter into and to perform its obligations under this Design-Build Agreement. 

(B) Due Authorization.  This Design-Build Agreement has been duly 
authorized, executed and delivered by all necessary corporate action of the Owner and 
constitutes a legal, valid and binding obligation of the Owner, enforceable against the Owner in 
accordance with its terms, except to the extent that its enforceability may be limited by 
bankruptcy, insolvency or other similar laws affecting creditors’ rights from time to time in 
effect and equitable principles of general application. 

(C) No Conflict.  To the best of its knowledge, neither the execution and 
delivery by the Owner of this Design-Build Agreement nor the performance by the Owner of its 
obligations in connection with the transactions contemplated hereby or the fulfillment by the 
Owner of the terms or conditions hereof:  (1) conflicts with, violates or results in a breach of any 
law or governmental regulation, by-laws or certificate of incorporation applicable to the Owner; 
or (2) conflicts with, violates or results in a material breach of any term or condition of any 
order, judgment or decree, or any contract, agreement or instrument, to which the Owner is a 
party or by which the Owner or any of its properties or assets are bound, or constitutes a material 
default under any of the foregoing. 

(D) No Approvals Required.  No approval, authorization, order or consent of, 
or declaration, registration or filing with, any Governmental Body is required for the valid 
execution and delivery by the Owner of this Design-Build Agreement. 

(E) No Litigation.  Except as disclosed to the Design-Builder, to the best of its 
knowledge, there is no Legal Proceeding before or by any Governmental Body pending or 
overtly threatened or publicly announced against the Owner, in which an unfavorable decision, 
ruling or finding could reasonably be expected to have a material and adverse effect on the 
execution and delivery of this Design-Build Agreement by the Owner or the validity, legality or 
enforceability of this Design-Build Agreement against the Owner, or on the ability of the Owner 
to perform its obligations hereunder. 

(F) Owner Ownership Interest in the Project Site.  The Owner owns the 
Project Site in fee simple, subject to the easements and other exceptions to title indicated in 
Appendix 1 (Description of the Project Site). 
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SECTION 2.2. REPRESENTATIONS AND WARRANTIES OF THE 
DESIGN-BUILDER. 

In addition to any other representations and warranties made by the Design-
Builder in this Design-Build Agreement, the Design-Builder represents and warrants that: 

(A) Existence and Powers.  The Design-Builder is a [_______________] duly 
organized, validly existing and in good standing under the laws of the State of 
[_______________], and has the authority to do business in this State and in any other state in 
which it conducts its activities, with the full legal right, power and authority to enter into and 
perform its obligations under this Design-Build Agreement. 

(B) Due Authorization.  This Design-Build Agreement has been duly 
authorized, executed and delivered by all necessary corporate action of the Design-Builder and 
constitutes a legal, valid and binding obligation of the Design-Builder, enforceable against the 
Design-Builder in accordance with its terms, except to the extent that its enforceability may be 
limited by bankruptcy, insolvency or other similar laws affecting creditors’ rights from time to 
time in effect and equitable principles of general application. 

(C) No Conflict.  To the best of its knowledge, neither the execution nor 
delivery by the Design-Builder of this Design-Build Agreement nor the performance by the 
Design-Builder of its obligations in connection with the transactions contemplated hereby or the 
fulfillment by the Design-Builder of the terms or conditions hereof (1) conflicts with, violates or 
results in a breach of any law, governmental regulation, by-laws or certificate of incorporation 
applicable to the Design-Builder or (2) conflicts with, violates or results in a breach of any order, 
judgment or decree, or any contract, agreement or instrument to which the Design-Builder is a 
party or by which the Design-Builder or any of its properties or assets are bound, or constitutes a 
default under any of the foregoing. 

(D) No Approvals Required.  No approval, authorization, order or consent of, 
or declaration, registration or filing with, any Governmental Body is required for the valid 
execution and delivery of this Design-Build Agreement by the Design-Builder except as such 
have been duly obtained or made. 

(E) No Litigation.  Except as disclosed in writing to the Owner, to the best of 
its knowledge, there is no Legal Proceeding, at law or in equity, before or by any court or 
Governmental Body pending or, to the best of the Design-Builder’s knowledge, overtly 
threatened or publicly announced against the Design-Builder, in which an unfavorable decision, 
ruling or finding could reasonably be expected to have a material and adverse effect on the 
execution and delivery of this Design-Build Agreement by the Design-Builder or the validity, 
legality or enforceability of this Design-Build Agreement against the Design-Builder, or on the 
ability of the Design-Builder to perform its obligations hereunder. 

(F) Practicability of Performance.  The Design and Construction 
Requirements, the technology and the construction management practices to be employed in the 
Design-Build Work are furnished exclusively by the Design-Builder and its Subcontractors 
pursuant to the terms of this Design-Build Agreement, and the Design-Builder assumes and shall 
have exclusive responsibility for their efficacy, notwithstanding the involvement of the Owner in 
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the development of the Design and Construction Requirements, Acceptance Test Procedures or 
design and construction reviews.  The Design-Builder assumes the risk of the practicability and 
possibility of performance of the Design-Build Improvements on the scale, within the time for 
completion, and in the manner required hereunder, even though such performance may involve 
technological or market breakthroughs or overcoming facts, events or circumstances (other than 
Uncontrollable Circumstances) which may be different from those assumed by the Design-
Builder in entering into this Design-Build Agreement, and agrees that sufficient consideration for 
the assumption of such risks and duties is included in the Design-Build Price.  No 
impracticability or impossibility of any of the foregoing shall be deemed to constitute an 
Uncontrollable Circumstance. 

(G) Patents and Licenses.  The Design-Builder owns, or is expressly 
authorized to use under patent rights, licenses, franchises, trademarks or copyrights, the 
technology necessary for the Design-Build Improvements without any known material conflict 
with the rights of others. 

(H) Information Supplied by the Design-Builder and the Guarantor.  The 
information supplied and representations and warranties made by the Design-Builder and the 
Guarantor in all submittals made to the Owner with respect to the Design-Builder and the 
Guarantor (and to the Design-Builder’s knowledge, all information supplied in such submittals 
with respect to any Subcontractor) are true, correct and complete in all material respects. 

(I) Letter of Credit.  Concurrently with the execution of this Design-Build 
Agreement, the Design-Builder has provided the Owner with the Letter of Credit as financial 
security for the faithful performance and payment of its obligations hereunder.  The Letter of 
Credit is in the form set forth in the Transaction Forms, and is in compliance with the 
requirements of Section 10.3 (Letter of Credit).  

(J) Required Insurance.  Concurrently with the execution of this Design-Build 
Agreement, the Design-Builder has provided the Owner with certificates of insurance for all 
liability and errors and omissions insurance specified in Appendix 11 (Insurance Requirements).  
Such insurance is in compliance with the requirements of Article 9 (Insurance). 

(K) No Prohibited Contact.  The Design-Builder and its employees, 
representatives and agents have not contacted any Owner employee (other than the procurement 
contact, Lori Girard, regarding the procurement process, or other Owner employees in 
connection with the negotiation of this Design-Build Agreement); any Restricted Person 
identified in Appendix 15 (Restricted Persons); any County of Monterey official, representative 
or staff member; any Monterey Peninsula Regional Water Authority official, representative, 
technical advisory committee member or staff member; or any Monterey Peninsula Water 
Management District official, representative or staff member, on any matter relating to the 
Project, the MPWSP or this procurement process. 
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ARTICLE 3 
 

PERMITTING, DESIGN AND CONSTRUCTION OF THE DESIGN-BUILD 
IMPROVEMENTS 

SECTION 3.1. DESIGN-BUILD WORK GENERALLY.   

(A) Commencement of Design-Build Work.  On the Contract Date, the 
Design-Builder shall promptly proceed to undertake, perform and complete the Design-Build 
Work in accordance with the Contract Standards.  The Design-Builder shall be paid the Design-
Build Price pursuant to Section 5.1 (Design-Build Price) as its entitlement to portions of the 
Design-Build Price arise in accordance with that Section.  The Design-Builder’s failure to 
achieve Acceptance on or before the Scheduled Acceptance Date shall give the Owner the right 
to assess delay liquidated damages under Section 4.5 (Scheduled Acceptance Date and Delay 
Liquidated Damages).  Failure to achieve Acceptance by the end of the Extension Period shall 
constitute a Design-Builder Event of Default upon which the Owner may terminate this Design-
Build Agreement for cause in accordance with Section 8.2 (Events of Default by the Design-
Builder). 

(B) Elements of the Design-Build Work.  In performing the Design-Build 
Work generally, the Design-Builder shall, in accordance with the Contract Standards and without 
limitation:  (1) apply for, obtain and maintain all Governmental Approvals required for the 
Design-Build Work other than those Governmental Approvals set forth in Appendix 3 
(Governmental Approvals) which will be obtained by the Owner; (2) comply with all reporting 
obligations set forth herein; (3) prepare and excavate the Project Site; (4) remove from the 
Project Site and dispose of any demolition or construction debris resulting from the Design-Build 
Work and any unused soil excavated therefrom; (5) design and construct the Design-Build 
Improvements; (6) conduct commissioning and start up operations; (7) conduct the Acceptance 
Tests and achieve Acceptance; (8) achieve Final Completion; and (9) perform its obligations 
during the Warranty Period; all so that the Design-Build Improvements are suitable and adequate 
for the purposes thereof.  Laydown and staging areas for construction materials shall be located 
on the Project Site, as indicated in Appendix 2 (Design and Construction Requirements), or at 
other locations approved by the Owner and any other appropriate Governmental Body and 
arranged and paid for by the Design-Builder. 

(C) Sequencing and Staging of Design-Build Work.  The Design-Builder shall 
not be limited in the sequencing or staging of the Design-Build Work, except to the extent that 
the Contract Standards impose limitations.  The Owner understands and acknowledges that the 
Design-Builder intends to complete the Design-Build Work in stages whereby particular 
segments of the Design-Build Work will be designed and built prior to the completion of the 
design of the Design-Build Improvements as a whole.  Although this Design-Build Agreement 
does not require the Design-Builder to fully complete the entire design of the Design-Build 
Improvements prior to proceeding with particular segments of the physical construction of the 
Design-Build Improvements, the Design-Builder shall comply with all requirements of 
Applicable Law in performing the Design-Build Work and shall comply with the design 
submittal requirements set forth in subsection 3.9(C) (Owner Review and Comment on Design 
Documents).  The Design-Builder shall comply with Good Engineering and Construction 
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Practice and all other Contract Standards in all aspects of the performance of the Design-Build 
Work.  In no event shall the Design-Builder proceed with the physical construction of any 
segment of the Design-Build Improvements prior to the Construction Date established in 
accordance with Section 3.2 (Construction Date Conditions). 

(D) Schedule and Reports.  The Design-Builder shall prepare and provide the 
Owner with a work sequence schedule for Design-Build Work in accordance with Appendix 4 
(General Design-Build Work Requirements).  Throughout the Design-Build Period, the Design-
Builder shall submit to the Owner and the Owner’s Representative a monthly progress report and 
schedule including among other things an update of the work sequence schedule in accordance 
with the requirements of Appendix 6 (Design-Build Work Review Procedures).  The Design-
Builder agrees that the Design-Builder’s submission of the monthly progress schedule and report 
(or any revised progress schedule and report) is for the Owner’s and the Owner’s information 
only.  The Design-Builder’s submission of the monthly progress schedule and report shall not 
limit or otherwise affect the Design-Builder’s obligations to achieve Acceptance by the 
Scheduled Acceptance Date.  The Owner’s acceptance of the monthly progress schedule and 
report (or any revised progress schedule and report) shall not bind the Owner in any manner.  
Thus, the Owner’s receipt and review of the monthly progress schedule and report (or any 
revised monthly progress schedule and report) shall not imply Owner approval or consent to any 
of the matters set forth therein.   

(E) Quality Assurance and Quality Control.  The Design-Builder shall have 
full responsibility for quality assurance and quality control for the Design-Build Work, including 
compliance with the Design-Build Quality Management Plan, as set forth in Appendix 5 
(Design-Build Quality Management Plan and Quality Control Requirements).  [Note: Design-
Build Quality Management Plan to be submitted by Proposer and developed with Owner 
input.] 

(F) Subcontracting and Licensing.  Section 11.10 (Use of Subcontractors) 
shall be applicable to the Design-Builder’s use of Subcontracts and Subcontractors in connection 
with the Design-Build Work.  The Design-Builder and any Subcontractor that performs any 
construction portion of the Design-Build Work shall possess and maintain a California 
contractors license as required by Applicable Law.  

(G) Title and Risk of Loss.  Title to the structures, improvements, fixtures, 
machinery, equipment and materials constituting the Design-Build Improvements shall pass to 
the Owner upon installment on the Project Site or payment therefor by the Owner, whichever 
first occurs, free and clear of all Liens as provided in subsection (J) of this Section.  The Design-
Builder shall, however, bear all risk of loss concerning such structures, improvements, fixtures, 
machinery, equipment and materials in excess of all insurance proceeds available in connection 
with such loss prior to Final Completion. 

(H) Damage or Destruction to the Design-Build Work.  In performing the 
Design-Build Work, the Design-Builder shall use care and diligence, and shall take all 
appropriate precautions to protect the Design-Build Improvements from loss, damage or 
destruction in accordance with the Contract Standards.  The procedures set forth in Section 9.2 
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(Loss, Damage or Destruction to the Design-Build Improvements) shall be applicable during the 
Design-Build Period if any damage to, or the destruction of, any Design-Build Work. 

(I) Encumbrances.  The Design-Builder shall not directly or indirectly, 
without the Owner’s consent, create or permit to be created or to remain, and shall promptly 
discharge or bond any Encumbrance arising on the Design-Build Improvements, Project Site or 
Design-Build Work (other than Permitted Encumbrances) arising out of or in connection with (1) 
the Design-Builder’s performance of the Design-Build Work, or (2) any acts, omissions or debts 
of the Design-Builder, the Guarantor, their Affiliates and their Subcontractors. 

(J) Utilities Generally.  The Design-Builder shall make all arrangements 
necessary to secure the availability of all Utilities required to construct the Design-Build 
Improvements, and shall install and utilize on-site power generators for the performance of the 
Design-Build Work (as necessary).  If the Owner is required to grant Utility easements on the 
Project Site in connection with the Design-Build Work, the Design-Builder shall provide 
complete descriptions of all Utility connections and routes on the Project Site necessary for such 
purposes.   

(K) Software Programming.  The Design-Builder’s obligation to perform the 
Design-Build Work includes providing all software and programming for monitoring 
instrumentation, alarms, shutdowns and control systems required for the Project to meet Owner 
and Governmental Body requirements, as specifically set forth in Appendix 2 (Design and 
Construction Requirements). 

(L) Payment of Costs.  The Design-Builder shall pay directly all costs and 
expenses of the Design-Build Work of any kind or nature whatsoever, including all costs of 
permitting (except with respect to Owner’s costs associated with the Governmental Approvals to 
be obtained by the Owner set forth in Appendix 3 (Governmental Approvals)); regulatory 
compliance and Legal Proceedings brought against the Design-Builder; obtaining and 
maintaining the Security Instruments and Required Insurance; payments due under the 
Subcontracts with Subcontractors or otherwise for all labor and materials; legal, financial, 
engineering, architectural and other professional services of the Design-Builder; sales, use and 
similar Taxes on building supplies, materials and equipment; general supervision by the Design-
Builder of all Design-Build Work; Design-Builder preparation of schedules, budgets and reports; 
keeping all construction accounts and cost records; and all other costs required to achieve Final 
Completion.  The Design-Builder shall be compensated for the Design-Build Work as provided 
in Article 5 (Payment of the Design-Build Price) and Appendix 13 (Payment Procedures and 
Drawdown Schedule). 

(M) Notice of Default.  The Design-Builder shall provide to the Owner, 
promptly following the receipt thereof, copies of any notice of default, breach or non-compliance 
received under or in connection with any Governmental Approval or Subcontract pertaining to 
the Design-Build Work. 

(N) Required Design-Builder Engineer Certification.  Any notice, certification, 
report or application delivered by the Design-Builder to the Owner in connection with the 
Design-Build Work, or payment therefor, under this Article, Article 4 (Acceptance and Final 

Appendix -43



Monterey Peninsula Water Supply Project 
Desalination Infrastructure 

Design-Build Agreement 
Article 3 - Permitting, Design and Construction 

of the Design-Build Improvements 
 

31 
Error! Unknown document property name. 

Completion of the Design-Build Improvements) or any Appendix relating to the performance of 
the Design-Build Work shall be accompanied by a signed and sealed certificate of the Design-
Builder’s Engineer affirming the accuracy thereof to the best of his or her knowledge.  The form 
of certificates required pursuant to this subsection shall comply with all requirements of 
Applicable Law for engineer certifications. 

(O) Statement Required by California Business and Professions Code Section 
7030.  Construction contractors are required by State law to be licensed and regulated by the 
Contractors’ State License Board, which has jurisdiction to investigate complaints against 
contractors if a complaint regarding a patent act or omission is filed within four years of the date 
of the alleged violation.  A complaint regarding a latent act or omission pertaining to structural 
defects must be filed within 10 years of the date of the alleged violation.  Any question 
concerning a contractor may be referred to the Registrar, Contractors’ State License Board, P.O. 
Box 2600, Sacramento, California 95826. 

SECTION 3.2. CONSTRUCTION DATE CONDITIONS. 

(A) Construction Date Conditions Generally.  The “Construction Date” shall 
be the date established pursuant to subsection (C) of this Section upon satisfaction by the 
Design-Builder of its obligations pursuant to subsection (B) of this Section and issuance of a 
Notice to Proceed by the Owner.  The requirements and conditions set forth in subsection (B) of 
this Section shall be the “Construction Date Conditions” hereunder. 

(B) Conditions to Commencement of Physical Construction.  In no event shall 
the Design-Builder commence physical construction of the Design-Build Improvements, 
including the pouring of foundations, prior to the satisfaction, or written waiver by the Owner, of 
the following Construction Date Conditions and receipt of the Notice to Proceed from the 
Owner: 

(1) The Design-Builder shall have provided the Owner with the Performance 
Bond, the Payment Bond and the Letter of Credit and shall certify that the Performance 
Bond, the Payment Bond and the Letter of Credit are in full force and effect and in 
compliance with the requirements of Section 10.2 (Bonds) and 10.3 (Letter of Credit).  

(2) The Design-Builder shall have provided the Owner with certificates for all 
Required Insurance in accordance with Article 9 (Insurance) and shall certify that all such 
policies are in full force and effect and in compliance with the requirements of Article 9 
(Insurance) and Appendix 11 (Insurance Requirements). 

(3) The Design-Builder shall have certified that it has completed all pre-
construction requirements set forth in Appendices 2 (Design and Construction 
Requirements) and 4 (General Design-Build Work Requirements), and shall have 
provided the Owner the Design-Build Quality Management Plan in accordance with 
Appendix 5 (Design-Build Quality Management Plan and Quality Control 
Requirements). 
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(4) The Design-Builder shall have submitted a design submittal protocol in 
accordance with the requirements of Appendix 6 (Design-Build Work Review 
Procedures) and shall have complied with the design submittal requirements set forth in 
subsection 3.9(C) (Owner Review and Comment on Design Documents) to the extent 
necessary to commence with the physical construction of the Design-Build 
Improvements. 

(5) The Design-Builder shall have satisfied all requirements of Applicable 
Law necessary for the commencement of construction and shall have obtained all 
Governmental Approvals for which it is responsible for obtaining pursuant to Appendix 3 
(Governmental Approvals) required for the commencement of the physical construction 
of the Design-Build Improvements and all such Governmental Approvals shall be in full 
force and effect. 

(6) The Design-Builder shall have submitted a site plan to the Owner in a 
form acceptable to the Owner acting reasonable. 

(7) The Design-Builder shall have prepared and provided to the Owner a 
“critical path” construction schedule detailing the anticipated dates corresponding to the 
occurrence of critical path items in connection with the Design-Build Work. 

(8) The Design-Builder shall have cooperated with and assisted the Owner in 
all activities relating to the CWSRF Loan Agreement in accordance with subsection 
3.11(F) (CWSRF Funding Responsibilities). 

(9) The Design-Builder Owner shall have obtained and furnished to the 
Design-BuilderOwner a letter of conditional approval from the CDPH with respect to the 
engineering design for the Design-Build Improvements, on the basis of which 
construction is to be commenced. 

(C) Establishment of the Construction Date.  The Design-Builder shall provide 
written notice to the Owner when it has satisfied all of the Construction Date Conditions and the 
date it proposes to establish as the Construction Date hereunder.  If the Owner agrees that all of 
the Construction Date Conditions have been met it shall issue a written notice to proceed (the 
“Notice to Proceed”) to the Design-Builder and the Construction Date will be deemed to have 
occurred on the date of such notice.  If the Owner elects to delay issuance of the Notice to 
Proceed notwithstanding the satisfaction of the Construction Date Conditions (which may occur 
for example if the CPUC has not issued the CPCN) or in the event that CDPH has not furnished 
the letter of conditional approval referenced in subsection 3.2 (B) (9) above, (1) the Construction 
Date shall be the date stipulated as such by the Owner in the Notice to Proceed, (2) the 
Scheduled Acceptance Date shall be extended by the number of days between the Construction 
Date proposed by the Design-Builder and the actual Construction Date established by the Owner 
in its Notice to Proceed, and (3) the Construction Component Price shall continue to escalate as 
set forth in subsection 5.1(C) (Fixed Design-Build Price Adjustments).  If the Owner determines 
that the Design-Builder has not satisfied the Construction Date Conditions, notwithstanding the 
Design-Builder’s notice pursuant to this Section, the Owner shall indicate which conditions the 
Design-Builder has failed to satisfy in its notice to the Design-Builder pursuant to this 
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subsection, the Design-Builder shall satisfy all such conditions prior to the establishment of the 
Construction Date, and there shall be no adjustment to the Scheduled Acceptance Date or 
escalation of the Construction Component Price of the Fixed Design-Build Price under this 
subsection.   

(D) Effect of the Establishment of the Construction Date.  Upon the 
establishment of the Construction Date, the Design-Builder shall have the right to proceed with 
the physical construction of the Design-Build Improvements and shall have full access to the 
Project Site in accordance with subsection 3.3(C) (Access to the Project Site).  In addition, the 
maximum payment for demobilization costs if a convenience termination by the Owner 
following the Construction Date shall increase in accordance with subsection 8.6(C) (Owner 
Convenience Termination Right Option After the Construction Date and Prior to Final 
Completion).  Absent the occurrence of a Change in Law or an Uncontrollable Circumstance as 
and to the extent provided in subsection 3.6(I) (Uncontrollable Circumstance Relief Associated 
with Certain Permitting Obligations) and except as provided in subsection (C) of this Section 
with respect to the Owner’s right to delay the establishment of the Construction Date 
notwithstanding the satisfaction of the Construction Date Conditions, no delay in the 
establishment of the Construction Date beyond the Scheduled Construction Date shall entitle the 
Design-Builder to further escalation of the Construction Component Price of the Fixed Design-
Build Price or any other price, schedule or performance relief hereunder. 

(E) Limitation on Owner Payment Responsibility Prior to Issuance of CPCN.  
Prior to the issuance of the CPCN by the CPUC, notwithstanding the permitting, design or other 
work performed or the total costs incurred by the Design-Builder, in no event shall the Owner be 
liable or responsible for the payment of more than $2,500,000 to the Design-Builder for Design-
Build Work.  [Note: It is the intention of CAW that the primary obligation of the Design-
Builder prior to issuance of the CPCN is to prepare designs and supply information 
necessary to assist CAW in obtaining the Coastal Development Permit from the California 
Coastal Commission.]  The Design-Builder shall notify the Owner as it approaches the limit 
($250,000 remaining), so that the Owner can determine whether to increase the limit.  If the 
Owner does not agree to increase the limit following such notice, the Design-Builder shall have 
the right to notify the Owner in writing that it will suspend its Design-Build Work once it has 
requisitioned the full amount of the limit.  The Design-Builder shall be entitled to schedule and 
cost relief as an Uncontrollable Circumstance, in the event of a suspension pursuant to this 
subsection. 

SECTION 3.3. ACCESS TO AND SUITABILITY OF THE PROJECT SITE. 

(A) Familiarity with the Project Site.  The Design-Builder acknowledges that 
the Design-Builder’s agents and representatives have visited, inspected and are familiar with the 
Project Site and surface physical conditions relevant to the obligations of the Design-Builder 
pursuant to this Design-Build Agreement, including normal and usual soil conditions, roads, 
utilities, topographical conditions and air and water quality conditions; that the Design-Builder is 
familiar with all local and other conditions which may be material to the Design-Builder’s 
performance of its obligations under this Design-Build Agreement (including, but not limited to 
transportation; seasons and climate; access, availability, disposal, handling and storage of 
materials and equipment; and availability and quality of labor and Utilities), and has received 
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and reviewed all information regarding the Project Site provided to it as part of the Project Site-
related information or obtained in the course of performing its obligations hereunder, has made 
any other site investigations, other than independent geotechnical investigations, that it deems 
necessary to make a determination as to the suitability of the Project Site; and that based on the 
foregoing, the Project Site constitutes an acceptable and suitable site for the construction of the 
Design-Build Improvements in accordance herewith, and the Design-Build Improvements can be 
constructed on the Project Site for the Fixed Design-Build Price and can be completed by the 
Scheduled Acceptance Date.  The Design-Build Improvements shall be located at the Project Site 
in a manner that takes into account the easements and other exceptions to title indicated in 
Appendix 1 (Description of the Project Site). 

(B) Independent Verification.  The Design-Builder acknowledges that it is 
responsible for the independent verification and confirmation of all information supplied to it by 
or on behalf of the Owner and upon which it elects to rely in connection herewith.  No error or 
omission in any information supplied to the Design-Builder by or on behalf of the Owner shall 
constitute an Uncontrollable Circumstance, or relieve the Design-Builder from any of its 
obligations or entitle the Design-Builder to any increase in compensation hereunder, except to 
the extent provided in Section 3.4 (Specified Subsurface Conditions, Differing Geotechnical 
Conditions, and Regulated Site Conditions) with respect to Specified Subsurface Conditions, 
Regulated Site Conditions and Differing Geotechnical Conditions.   

(C) Access to the Project Site.  The execution of this Design-Build Agreement 
shall be deemed to constitute the granting of a license to the Design-Builder to access the Project 
Site for the purposes of performing such engineering and analysis, including such additional 
subsurface and geotechnical studies or tests as deemed necessary by the Design-Builder for the 
performance of the Design-Build Work prior to the Construction Date.  Such access shall be 
subject to the Owner’s prior approval, which shall not be unreasonably withheld, as to time and 
scope.  Except to the extent provided in Section 3.4 (Specified Subsurface Conditions, Differing 
Geotechnical Conditions, and Regulated Site Conditions) with respect to Specified Subsurface 
Conditions and Regulated Site Conditions, the Design-Builder shall assume all risks associated 
with such activities and shall indemnify, defend and hold harmless the Owner Indemnitees in 
accordance with and to the extent provided in Section 9.5 (Indemnification by the Design-
Builder) from and against all Loss-and-Expense resulting therefrom.  Following the Construction 
Date, the Design-Builder shall have all Project Site access rights as are necessary for the 
performance of the Design-Build Work during the Term and such access rights shall not be 
subject to prior Owner approval.  The Owner shall use good faith efforts to cooperate with the 
Design-Builder with respect to Design-Builder requests (in writing and upon reasonable notice) 
regarding scheduling of outages and other reasonable and agreed upon accommodations 
necessary for planned construction, start up and testing activities; provided, however, that it is 
the responsibility of the Design-Builder to schedule and perform such activities in accordance 
with the Design-Builder’s plant operations during construction plan and agreed-upon schedules 
and in a manner which will not interfere with the ability of the Owner to operate the Design-
Build Improvements so that it can continually meet all Applicable Law, including requirements 
of Governmental Approvals to which it is subject. 

(D) Owner Responsibility for Specified Subsurface Conditions, Regulated Site 
Conditions, and Differing Site Conditions.  Nothing in this Section shall be deemed to limit or 

Appendix -47



Monterey Peninsula Water Supply Project 
Desalination Infrastructure 

Design-Build Agreement 
Article 3 - Permitting, Design and Construction 

of the Design-Build Improvements 
 

35 
Error! Unknown document property name. 

otherwise affect the scope of the Owner’s obligations with respect to Specified Subsurface 
Conditions, Regulated Site Conditions and Differing Geotechnical Conditions, as expressly set 
forth in Section 3.4 (Specified Subsurface Conditions, Differing Geotechnical Conditions, and 
Regulated Site Conditions)  of this Design-Build Agreement. 

SECTION 3.4. SPECIFIED SUBSURFACE CONDITIONS, DIFFERING 
GEOTECHNICAL CONDITIONS, AND REGULATED SITE 
CONDITIONS. 

(A) General.  Based on the investigations of the Project Site and other 
inquiries made by the Design-Builder prior to the Contract Date, which the Design-Builder 
acknowledges to be sufficient for this purposes, and except with respect to Specified Subsurface 
Conditions, Differing Geotechnical Conditions, or Regulated Site Conditions, which constitute 
Uncontrollable Circumstances entitling the Design-Builder to relief as and to the extent provided 
in this Section and Section 9.3 (Uncontrollable Circumstances - Entitlement to Relief), the 
Design-Builder assumes the risk of all surface and subsurface geotechnical conditions at the 
Project Site as they may affect the Design-Builder’s performance of the Design-Build Work, 
including the structural suitability of the Project Site or the Design-Builder’s excavation or 
construction costs or schedules, and agrees that any such subsurface geotechnical condition 
revealed during the Design-Build Work which has such an affect shall not constitute an 
Uncontrollable Circumstance. 

(B) Design-Builder Obligations with Respect to Specified Subsurface 
Conditions and Regulated Site Conditions.  The Design-Builder represents and warrants that, as 
of the Contract Date, it has no knowledge of any Specified Subsurface Condition or Regulated 
Site Condition other than those disclosed by the Owner or discovered by the Design-Builder and 
disclosed to the Owner prior to the Contract Date.  In performing the Design-Build Work, the 
Design-Builder shall exercise due care, in light of all relevant facts and circumstances, to avoid 
exacerbating any Specified Subsurface Condition or Regulated Site Condition after the location 
and existence of such condition has been disclosed to the Design-Builder, or becomes actually 
known by the Design-Builder through physical observation (including any such observation 
made during excavations).  Upon encountering a Specified Subsurface Condition or Regulated 
Site Condition, the Design-Builder shall provide prompt written notice to the Owner of such 
condition, which notice shall not be later than five days after such condition is first known to the 
Design-Builder.  The Design-Builder shall, to the extent reasonably possible, provide such notice 
before the Specified Subsurface Condition or Regulated Site Condition has been disturbed or 
altered.  Except for the Design-Builder’s failure to provide such notice and exercise due care 
with respect to such disclosed or known Specified Subsurface Condition or Regulated Site 
Condition, the Design-Builder shall not be responsible for any Specified Subsurface Condition or 
Regulated Site Condition and shall be entitled to Uncontrollable Circumstance relief in 
connection therewith in accordance with and to the extent provided in Section 9.3 
(Uncontrollable Circumstances - Entitlement to Relief).  The parties acknowledge and agree, 
however, that Regulated Site Conditions shall not include any condition involving Regulated 
Substances used, stored or otherwise brought to the Project Site by the Design-Builder or any 
Subcontractor.  The Design-Builder shall comply, and shall cause all Subcontractors to comply, 
with the Contract Standards in using or storing any Regulated Substances on the Project Site, and 
shall assume all risks associated with such activities and indemnify, defend and hold harmless 
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the Owner Indemnitees in accordance with and to the extent provided in Section 9.5 
(Indemnification by the Design-Builder) from and against all Loss-and-Expense resulting 
therefrom. 

(C) Owner Obligations with Respect to Specified Subsurface Conditions and 
Regulated Site Conditions.  If at any time a Specified Subsurface Condition or Regulated Site 
Condition is determined to exist which (1) reasonably requires a Response Action or other action 
in order to comply with Applicable Law, (2) interferes with the performance of the Design-Build 
Work, or (3) increases the cost to the Design-Builder of performing the Design-Build Work, then 
the Owner shall promptly, after written notice from any Governmental Body or the Design-
Builder of the presence or existence thereof, commence and diligently prosecute Response 
Actions or other actions as may be necessary under Good Engineering and Construction Practice 
to dispose of, remediate or otherwise correct the Specified Subsurface Condition or Regulated 
Site Condition or otherwise make the Specified Subsurface Condition or Regulated Site 
Condition comply with Applicable Law and to negotiate a Change Order to reflect the 
appropriate increase to the Design-Build Price in light of such discovery.  The Owner shall have 
the right to contest any determination of a Specified Subsurface Condition or Regulated Site 
Condition and shall not be required to take any action under this subsection so long as:  (i) the 
Owner is contesting any determination of a Specified Subsurface Condition or Regulated Site 
Condition in good faith by appropriate proceedings conducted with due diligence; and (ii) with 
respect to Specified Subsurface Conditions or Regulated Site Conditions, Applicable Law 
permits continued design or construction of the Design-Build Improvements pending resolution 
of the contest, so that the Design-Builder shall have no liability as a result of the failure of the 
Owner to dispose of, remediate or otherwise correct such Specified Subsurface Condition or 
Regulated Site Condition during the period of contest.  Notwithstanding any of the foregoing, the 
Owner shall have no obligation to take any action pursuant to this subsection with respect to any 
Specified Subsurface Condition as long as the Design-Builder is able to continue to perform the 
Design-Build Work in accordance with Applicable Law and the Owner provides the Design-
Builder with appropriate price, performance or schedule relief to the extent necessary to address 
the Specified Subsurface Condition in accordance with Section 9.3 (Uncontrollable 
Circumstances - Entitlement to Relief). 

(D) Differing Geotechnical Conditions.  The parties acknowledge that the 
Fixed Design-Build Price was formulated based upon the subsurface conditions set forth in the 
Geotechnical Baseline Report.  Prior to the Construction Date, the Design-Builder shall 
undertake  its own independent geotechnical investigation in accordance with Appendix 2 
(Design and Construction Requirements) and shall promptly notify the Owner of any Differing 
Geotechnical Conditions discovered as a result of such testing.  The Design-Builder shall be 
entitled to relief in accordance with Section 9.3 (Uncontrollable Circumstances - Entitlement to 
Relief) with respect to any such Differing Geotechnical Conditions discovered by the Design-
Builder’s pre-Construction Date geotechnical investigation.  On and after the Construction Date, 
the Design-Builder shall not be entitled to any such relief if it encounters unexpected surface or 
subsurface conditions at the Project Site except for Specified Subsurface Conditions or 
Regulated Site Conditions, regardless of the adverse affect such discovery may have on the 
Design-Builder. 
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(E) Protection of Underground Utilities.  Prior to conducting any excavation 
or trenching, the Design-Builder shall contact the appropriate regional notification center as 
required by California Government Code Sections 4216 – 4216.9.  The Design-Builder shall use 
due care, in accordance with Good Engineering and Construction Practice, to protect all 
underground Utilities at the Project Site from damage or destruction. 

SECTION 3.5. ENVIRONMENTAL REVIEW. 

A certified environmental impact report with respect to the Project will be 
prepared by the lead agency for the Project under the California Environmental Quality Act.  The 
environmental impact report will require specific Environmental Mitigation Measures to be 
completed in connection with the Project.  The Environmental Mitigation Measures shall 
constitute part of the Design and Construction Requirements, which the Design-Builder is 
obligated to carry out and comply with hereunder.  Upon issuance of the final Environmental 
Mitigation Measures for the Project, a Change Order will be issued to address, to the extent 
necessary, any differences between the final Environmental Mitigation Measures and the 
mitigation measures identified as a Reference Document. 

SECTION 3.6. DESIGN-BUILD WORK PERMITTING 
RESPONSIBILITIES. 

(A) Generally.  The Design-Builder shall make all filings, applications and 
reports and take all other action necessary to obtain and maintain, and shall obtain and maintain, 
all Governmental Approvals which are required in Design-Builder’s name, being the building 
permits.  All other Governmental Approvals, including without limitation all environmental  and 
operating Governmental Approvals(except for those Governmental Approvals that are the 
responsibility of the Owner, as set forth in Appendix 3 (Governmental Approvals)) necessary to 
commence, continue and complete the Design-Build Work and achieve Acceptance, and shall be 
obtained in Owner’s name and shall be the responsibility of Owner, who shall pay all fees, costs 
and charges due in connection therewith.  Design-Builder shall provide assistance to Owner in 
obtaining such Governmental Approvals in accordance with the other subsections of this Section 
3.6.Where required under Applicable Law or requested by the Owner in its discretion, 
Governmental Approvals shall be obtained in the name of the Owner, name the Owner as a co-
permittee or recognize the Owner as beneficiary of the Governmental Approval, and in 
connection therewith, the Design-Builder shall: (1) prepare the application and develop and 
furnish all necessary supporting material; (2) supply all data and information which may be 
required; (3) familiarize itself with the terms and conditions thereof; (4) attend all required 
meetings and hearings and, at the request of the Owner, assume the lead role in handling any 
such meetings and hearings; and (5) take all other action necessary in obtaining, maintaining, 
renewing, extending and complying with the terms thereof.  All permit and filing fees required in 
order to obtain and maintain the Governmental Approvals (other than Governmental Approvals 
required as a result of an Uncontrollable Circumstance or to be obtained by the Owner pursuant 
to Appendix 3 (Governmental Approvals)), shall be paid by the Design-Builder, regardless of the 
identity of the applicant or permittee.  The Design-Builder shall not disadvantage the Owner in 
any application, data submittal or other communication with any Governmental Body regarding 
any Governmental Approval.  The Owner shall have the right to attend any proceedings 
associated with a Governmental Approval.  The final terms and conditions of any Governmental 
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Approval to be obtained and maintained by the Design-Builder shall be subject to the Owner’s 
approval, which approval shall not be unreasonably withheld or delayed. 

(B) Data and Information.  All data, information and action required to be 
supplied or taken by the Design-Builder in connection with the Governmental Approvals shall be 
supplied and taken on a timely basis considering the requirements of Applicable Law and the 
responsibilities of the Owner as the legal and beneficial owner of the Design-Build 
Improvements.  The data and information supplied by the Design-Builder to the Owner and all 
Governmental Bodies in connection therewith shall be correct and complete in all material 
respects, and shall be submitted in draft form to the Owner at least five Business Days prior to 
submitting such data and information to the applicable Governmental Body to allow full and 
meaningful review and comment by the Owner.  The Design-Builder shall be responsible for any 
schedule and cost consequences which may result from the submission of materially incorrect or 
incomplete information.   

(C)(B) Non-Compliance and Enforcement.  The Design-Builder shall report to the 
Owner and, as appropriate, other Governmental Bodies, immediately upon obtaining knowledge 
thereof, all violations of the terms and conditions of any Governmental Approval, Environmental 
Mitigation Measures or Applicable Law pertaining to the Design-Build Improvements.  Any 
unexcused non-compliance with regulatory standards imposed by Governmental Approvals, 
Environmental Mitigation Measures or Applicable Law shall constitute a breach of this Design-
Build Agreement and may be enforced as such by the Owner irrespective of any regulatory 
enforcement inaction or action by any Governmental Body.   

(D)(C) Reports to Governmental Bodies.  The Design-Builder shall prepare all 
reports, make all information submittals and provide all notices to all Governmental Bodies 
required by all Governmental Approvals, Environmental Mitigation Measures and under 
Applicable Law with respect to the Design-Build Work.  Such reports shall contain all 
information required by the Governmental Body, and may be identical to comparable reports 
prepared for the Owner, if such are acceptable to the Governmental Body.  The Design-Builder 
first shall provide the Owner with copies of such regulatory reports for review, comment and 
signature, as applicable, at least five Business Days before their filing with the Governmental 
Body, and then with the Governmental Body; provided, however, that if Applicable Law requires 
immediate filing with the Governmental Body, the Design-Builder shall provide such copies to 
the Owner concurrently with the filing with the Governmental Body.  The Design-Builder shall 
certify to the Owner the accuracy and completeness of all reports, submittals, data and other 
information proposed for filing. 

(E)(D) Potential Regulatory Change.  The Design-Builder shall keep the Owner 
regularly advised as to potential changes in regulatory requirements affecting the Design-Build 
Work of which the Design-Builder has knowledge, and shall provide recommended responses to 
such potential changes so as to mitigate any possible adverse economic impact on the Owner 
should a Change in Law actually occur. 

(F)(E) Assistance to the Owner.  The Design-Builder, at its cost and expense, 
except as otherwise stated in this Design-Build Agreement, shall cooperate with and assist the 
Owner in obtaining and maintaining all Governmental Approvals that are the responsibility of 
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the Owner, as set forth in Appendix 3 (Governmental Approvals).  Such cooperation and 
assistance shall include compliance with any specific requirements set forth in Appendix 3 
(Governmental Approvals) and providing to the Owner and all appropriate Governmental Bodies 
all data, information, plans and documentation that are within its possession or control (including 
all information specific to the Design-Build Work that may exist or be required by such 
Governmental Bodies to be developed), which may be required in order to properly apply for, 
obtain and maintain such Governmental Approvals.  All such data, information, plans and 
documentation shall be correct and complete in all material respects and, as applicable, shall be 
developed by the Design-Builder in accordance with the Contract Standards.  Design-Builder’s 
assistance with any permits not identified in Appendix 3 shall constitute additional scope for 
which the Design-Builder shall be entitled to additional cost and extension of time as a 
Uncontrollable Circumstance.  

(G)(F) Limited Permitting Assistance by the Owner.  The Owner shall provide 
reasonable assistance to the Design-Builder in connection with the Design-Builder’s obligation 
to obtain and maintain the Governmental Approvals required to be obtained by the Design-
Builder under this Section, including signing permit applications, attending public hearings as 
necessary and meetings of the Governmental Bodies charged with issuing the Governmental 
Approvals, and providing the Design-Builder with existing relevant data and documents that are 
within the Owner’s custody or control or are reasonably obtainable by the Owner and which are 
reasonably required for such purpose; provided, however, that the Owner’s obligation to provide 
such reasonable assistance shall be limited, in light of the Design-Builder’s primary role in the 
permitting and development of the Design-Build Improvements, only to those actions which are 
legally required to be taken by the Owner as permittee or co-permittee or which involve 
providing information which is in the possession of or reasonably obtainable by the Owner.  Any 
such assistance shall be provided only upon the reasonable request of the Design-Builder made 
directly to the Owner, and the Owner shall have no affirmative obligation independently to 
initiate or to provide such assistance.  This covenant shall not obligate the Owner to staff the 
Design-Builder’s permitting or development efforts, to undertake any new studies or 
investigations with respect to the Design-Build Improvements, or to affirmatively seek to obtain 
the issuance of the Governmental Approvals required to be obtained by the Design-Builder 
pursuant to this Section. 

(H)(G) Design-Builder Assumption of Permitting Risk for Design-Build Work; 
Limitations.  The Design-Builder explicitly assumes the risk of obtaining and maintaining the 
Governmental Approvals required to be obtained by the Design-Builder pursuant to this Section, 
including the risk of delay, non-issuance or the imposition of any term or condition in connection 
therewith by a Governmental Body; provided, however, that the Design-Builder shall be afforded 
relief from the assumption of such risk (1) upon the occurrence of any Change in Law, and (2) 
with respect to all Governmental Approvals other than the New Domestic Water Supply Permit 
which permit is addressed in subsection 4.2(D) (Design-Builder Assumption of Risk), to the 
extent provided under subsections (I) and (J) of this Section.  In assuming this risk, the Design-
Builder acknowledges in particular that (except as otherwise specifically provided in this 
Section) the delay or non-issuance of any Governmental Approval required for the 
commencement of construction will have the effect of compressing the period within which the 
completion of construction, testing and all other Design-Build Work must be completed 
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hereunder in order to avoid delay liquidated damages pursuant to Section 4.5 (Scheduled 
Acceptance Date and Delay Liquidated Damages) and termination pursuant to Article 8 (Breach, 
Default, Remedies, and Termination).  The Design-Builder further acknowledges that a 
Governmental Body, in issuing any Governmental Approval, may impose terms and conditions 
which require the Design-Builder to make changes or additions to the Design-Build Work which 
may increase the cost, time or risk to the Design-Builder of performing the Design-Build Work, 
all of which costs, delays and risks shall constitute an Uncontrollable Circumstance pursuant to 
this Design-Build Agreementor risks shall be for the account of and borne by the Design-Builder 
(except as otherwise specifically provided in this Section).  Any such terms and conditions that 
impose requirements that are different from or that are in addition to those imposed by the 
Design and Construction Requirements and that are within the discretion of such Governmental 
Body without a formal change of regulation or law shall not constitute a Change in Law, and any 
changes to the Design-Build Work resulting therefrom shall be subject to review and approval by 
the Owner, acting reasonably.   The Design-Builder shall promptly inform the Owner of any 
unreasonable request or requirement imposed by any Governmental Body.  The Owner will use 
good faith efforts to work with the Design-Builder to persuade the Governmental Body to change 
any unreasonable request or requirement imposed by Governmental Body identified by the 
Design-Builder and agreed upon as unreasonable by the Owner who assumes all risk for 
additional costs incurred by Design-Builder as a result of such attempts and any cost, delays or 
changes which are finally imposed by such Governmental Body..   

(I) Uncontrollable Circumstance Relief Associated with Certain Permitting 
Obligations.  If in providing assistance to Owner in seeking to obtain any Governmental 
Approval set forth in subsection (J) of this Section other than the New Domestic Water Supply 
Permit, (1) the Design-Builder has complied with the requirements of this Design-Build 
Agreement; (2) the Design-Builder has submitted all applications, data, studies, reports, 
responses and other information required under Applicable Law and the published adopted 
administrative practice of the Governmental Body in order to obtain the Governmental Approval; 
(3) the Design-Builder has in all respects used its reasonable best efforts to assist Owner in 
obtaining the Governmental Approval; (4) the Design-Builder has consistently maintained a fully 
responsive, engaged relationship with the staff of the Governmental Body in a manner that is 
recognized as necessary to securing similar permits in a timely manner in light of the discretion 
accorded Governmental Bodies under administrative law; and (5) there has been a failure to issue 
a Governmental Approval by the Assumed Approval Issuance Date set forth in Table 3-6 below, 
then the Design-Builder shall be entitled to an adjustment to the Scheduled Acceptance Date and 
(i) if the Construction Date is delayed as a result of such permitting delay, the Construction 
Component Price shall continue to escalate, or (ii) if the Construction Date has already occurred, 
the Design-Builder shall be permitted to recover incremental daily general condition costs to the 
extent provided in subsection (J) of this Section.  Notwithstanding the above, the Design-Builder 
shall not be entitled to an adjustment to the Scheduled Acceptance Date or additional cost 
recovery if the failure or delay in obtaining any Governmental Approval is the result of the 
quality, timeliness, or completeness of the submittal application or of the nature of the design or 
approach reflected in such submittals. 

(J)(H) Assumed Approval Issuance Dates.  The Design-Builder shall submit 
completed applications for each of the Governmental Approvals listed below in Table 3-6 by the 
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applicable “Governmental Approval Application Submission Date”, stated in Table 3-6 as the 
number of days following the Contract Date.  The “Assumed Approval Issuance Date” is the date 
by which the applicable Governmental Approval is expected to be obtained, as measured from 
the Application Submission Date and assuming completed application submittals in accordance 
with Applicable Law and the adopted administrative practice of the applicable Governmental 
Body by the applicable Governmental Approval Application Submission Date.  The Scheduled 
Acceptance Date shall be adjusted to account for the number of days of delay by a Governmental 
Body in issuing any required Governmental Approval listed below in Table 3-6 beyond the 
Assumed Approval Issuance Date, reduced by (1) the number of days of Design-Builder delay in 
submitting a complete application in accordance with this Section beyond the applicable 
Governmental Approval Application Submission Date, and (2) the number of days of any 
Governmental Body delay in issuing the required Governmental Approval due to the failure of 
the Design-Builder to exercise reasonable diligence in accordance with this Section in securing 
the Governmental Approval following submittal of the complete application, but only to the 
extent any such Governmental Body delay actually causes delay in the Design-Builder’s critical 
path completion schedule after the exercise of all reasonable mitigation efforts by the Design-
Builder.  In addition, if the permitting delay is subsequent to the Construction Date, the Design-
Builder shall be entitled to an adjustment of the Fixed Design-Build Price equal to the Design-
Builder’s reasonable daily general conditions costs, subject to Cost Substantiation in accordance 
with Section 11.9 (Cost Substantiation), for the number of days of delay caused by the applicable 
Governmental Body, as calculated in accordance with this subsection and the cost of any 
additional items required to be included by the Governmental Approval which vary from the 
scope to which the Design-Builder agreed on the Contract Date of this Design-Build Agreement.  
The Design-Builder shall bear the burden of proving any claim of entitlement to an adjustment 
under this Section.  Except as specifically provided for in this Section, no delay by a 
Governmental Body in issuing a required Governmental Approval shall entitle the Design-
Builder to any price adjustment, schedule relief or any other relief from its performance 
obligations hereunder.  This subsection (J) also appliesdoes not apply to delays in obtaining the 
New Domestic Water Supply Permit which permit is addressed in subsection 4.2(D) (Design-
Builder Assumption of Risk).  The Design-Builder shall promptly and regularly inform the 
Owner as matters arise which may culminate in any such claim in order to permit timely 
intervention by the Owner should it so elect.   

Table 3-6 

Governmental 
Approval 

Issuing 
Agency 

Governmental 
Approval Application 

Submission Date 
(Number of days from 

Contract Date) 

Assumed Approval 
Issuance Date (Number 
of days following Date 

of Application 
Submittal) 

    
    
    
    
    
    

[Note: Table to be completed based on information provided in Proposal Form 23] 
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SECTION 3.7. APPROVED TECHNOLOGY AND PILOT TESTING. 

The Design-Builder shall be responsible for using technology approved by CDPH 
for sea water treatment and for performing any testing required by any Governmental Body in 
connection with any Governmental Approval at its sole cost and expense.  The Design-Builder 
specifically bears all risk associated with any requirements imposed by a Governmental Body 
with respect to technology and with respect to testing.  The Design-Builder shall not be entitled 
to rely on, and the Owner shall have no liability with respect to, any testing data produced by the 
Owner prior to the Contract Date.  To the extent that such data vary and have an adverse impact 
on the cost, schedule, times of performance or other aspects of the Design-Build Work, including 
without limitation the receipt of approvals by CDPH  or any other Governmental Body, Design-
Builder shall be entitled to cost, time and delay damages as an Uncontrollable Circumstance. 

SECTION 3.8. CDPH REQUIREMENTS. 

The parties acknowledge that a New Domestic Water Supply Permit is not 
required under Applicable Law to commence and complete the Design-Build Work, but that 
obtaining the New Domestic Water Supply Permit is a requirement before Finished Water 
produced through the use of the Design-Build Improvements can be supplied to the Owner’s 
customers and must be obtained in order to achieve Acceptance.  The obligations of the parties 
with respect to obtaining the New Domestic Water Supply Permit are set forth in Section 4.2 
(Interim Operations Approval and New Domestic Water Supply Permit).  The Design-Builder 
acknowledges that CDPH intends to provide comments and advice to the Design-Builder 
concerning the Design-Build Work throughout the Design-Build Period and that such comments 
and advice are likely to have a bearing on the ability of the parties to obtain the New Domestic 
Water Supply Permit.  Accordingly, the Design-Builder shall cooperate with CDPH throughout 
the Design-Build Period and shall provide all reasonably requested information relating to the 
Design-Build Improvements to CDPH in accordance with Section 3.7 (Approved Technology) 
and 4.2 (Interim Operations Approval and New Domestic Water Supply Permit)  If the Design-
Builder believes that a request is unreasonable, it shall immediately notify the Owner.  The 
Design-Builder explicitly bears the risk of proceeding in contravention of any comments or 
advice from CDPH, whether such comments or advice rise to the level of Applicable Law or 
otherwise.  Owner shall The Design-Builder shall assume all risks set forth in subsection 4.2(D) 
(Design-Builder Assumption of Risk) with respect to the New Domestic Water Supply Permit 
and the Interim Operations Approval other than Design-Builder’s obligations set forth in this 
Section 3.8..   

SECTION 3.9. DESIGN-BUILDER DESIGN – GENERAL. 

(A) Performance of the Design Work.  The Design-Builder agrees to 
undertake, perform, and complete the designs and plans for the Design-Build Improvements in 
accordance with the Contract Standards and shall prepare all Design Documents necessary or 
appropriate to carry out and complete the Design-Build Work.  The Design-Builder shall make 
all design submittals to the Owner in accordance with this Section and Appendix 6 (Design-
Build Work Review Procedures). 

Appendix -55



Monterey Peninsula Water Supply Project 
Desalination Infrastructure 

Design-Build Agreement 
Article 3 - Permitting, Design and Construction 

of the Design-Build Improvements 
 

43 
Error! Unknown document property name. 

(B) Sole Responsibility and Liability.  The Design-Builder shall have the sole 
and exclusive responsibility and liability for the design, construction and performance of the 
Design-Build Improvements hereunder and the preparation of all plans, specifications, drawings, 
blueprints and other Design Documents necessary or appropriate to complete the Design Build 
Work.  As of the Contract Date, the Design-Builder’s design for the Design-Build Improvements 
is not complete.  All working and final Design Documents proposed by the Design-Builder shall 
comply with the Design and Construction Requirements set forth in Appendix 2 (Design and 
Construction Requirements) and shall ensure that the Design-Build Improvements are 
constructed to a standard of quality, integrity, durability and reliability which is equal to or better 
than the standard established by the Design and Construction Requirements.  The Design-Builder 
shall be responsible for the professional quality, technical accuracy, timely completion and 
coordination of all Design Documents and shall, without additional compensation, correct or 
revise any errors, omissions or other deficiencies in the Design Documents. 

(C) Owner Review and Comment on Design Documents.  The Design-Builder 
shall provide the Owner with the design submittal protocol in accordance with the specific 
requirements set forth in Appendix 6 (Design-Build Work Review Procedures).  The Owner shall 
have the right to review and comment on all Design Documents as provided in Appendix 6 
(Design-Build Work Review Procedures) in order to confirm the compliance and consistency of 
the Design Documents with the Design and Construction Requirements and the other Contract 
Standards.  In no event shall the Design-Builder proceed with the physical construction of any 
particular segment of the Design-Build Work without first complying with the requirements of 
the design submittal protocol and Appendix 6 (Design-Build Work Review Procedures).  The 
Design-Builder shall give due consideration and provide written responses, in the time and 
manner provided in Appendix 6 (Design-Build Work Review Procedures), to any comments 
delivered by the Owner as to the Design-Builder’s design submittals.  Neither compliance by the 
Design-Builder with the Design and Construction Requirements, nor review and comment by the 
Owner of the Design-Builder’s Design Documents, nor any failure or delay by the Owner in 
commenting on any design submittals shall in any way relieve the Design-Builder of full 
responsibility for the design, construction, and performance of the Design-Build Improvements 
in accordance with the Contract Standards. 

(D) Owner Interest in the Design and Construction Requirements.  The 
Design-Builder acknowledges the Owner’s material interest in each provision of the Design and 
Construction Requirements and, notwithstanding the Acceptance Standards and Requirements of 
the Design-Builder and the associated non-performance remedies of the Owner, agrees that no 
change to the Design and Construction Requirements shall be made except with the consent of 
the Owner, which may be withheld or conditioned in its discretion.  Any such changes shall be 
evidenced by a Contract Administration Memorandum, Design-Build Agreement Amendment, 
or Change Order, as applicable.  The Owner reserves the right to review and comment upon the 
final design of the Design-Build Improvements insofar as it relates to all matters of architectural 
treatment and exterior visual aesthetics, so as to assure that the appearance of the Design-Build 
Improvements is in compliance with Appendices 2 (Design and Construction Requirements) and 
4 (General Design-Build Work Requirements) with respect to such matters. 

(E) Documents at the Project Site.  The Design-Builder shall maintain at the 
Project Site all design and construction documents, including a complete set of record drawings, 
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in accordance with Appendix 4 (General Design-Build Work Requirements).  These documents 
shall be available to the Owner for reference, copying and use, and a complete set thereof shall 
be delivered to the Owner upon completion of the Design-Build Work. 

(F) Value Engineering.  Upon completion of the design to the thirty percent 
(30%) level, the design will be vetted through a value engineering process as described in 
Appendix 4 (General Design-Build Work Requirements).  The entire value engineering process 
shall take no longer than 60 days.   

SECTION 3.10. CHANGES TO THE DESIGN AND CONSTRUCTION 
REQUIREMENTS. 

(A) Changes Made at Design-Builder Request.  The Design-Builder shall give 
the Owner written notice of, and reasonable opportunity to review and comment upon, any 
changes to the Design and Construction Requirements proposed to be made at the Design-
Builder’s request.  The notice shall contain sufficient information for the Owner to determine 
that the change to the Design and Construction Requirements:  (1) does not diminish the capacity 
of the Design-Build Improvements to be operated so as to meet the Contract Standards; (2) does 
not impair the quality, integrity, durability and reliability of the Design-Build Improvements; 
(3) is reasonably necessary or is advantageous for the Design-Builder to fulfill its obligations 
under this Design-Build Agreement; and (4) is feasible.  The Owner shall have the absolute right 
to accept, reject or modify any proposed Design and Construction Requirements change.  Any 
such proposed Design and Construction Requirements change accepted or modified by the 
Owner (“Design and Construction Requirement Change”), and any related change in the terms 
and conditions of this Design-Build Agreement, shall be reflected in a Change Order. 

(B) Changes Made Due to Uncontrollable Circumstances.  Upon the 
occurrence of an Uncontrollable Circumstance prior to the Acceptance Date, the Owner shall 
promptly proceed, subject to the terms, conditions and procedures set forth in Section 9.3 
(Uncontrollable Circumstances - Entitlement to Relief), to issue a Change Order that reflects all 
Design and Construction Requirement Changes reasonably necessary to address the 
Uncontrollable Circumstance.  The Design-Builder shall consult with the Owner concerning 
possible means of addressing and mitigating the effect of any Uncontrollable Circumstance, and 
the Design-Builder and the Owner shall cooperate in order to minimize any delay, lessen any 
additional cost and modify the Design-Build Improvements so as to permit the Design-Builder to 
continue providing the Design-Build Work in light of such Uncontrollable Circumstance.  The 
design and construction costs resulting from any such Design and Construction Requirement 
Change shall be borne by the Owner, except to the extent provided in Section 9.3 
(Uncontrollable Circumstances - Entitlement to Relief).  Any Design and Construction 
Requirement Change made on account of Uncontrollable Circumstances and any related change 
in the terms and conditions of this Design-Build Agreement, shall be reflected in a Change 
Order. 

(C) Changes Required by Governmental Bodies.  The parties recognize that a 
Governmental Body may impose terms and conditions in connection with a Governmental 
Approval that require a Design and Construction Requirement Change.  If the imposition of any 
such additional terms and conditions imposed by a Governmental Body, the Owner shall 
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promptly proceed to issue a Change Order that reflects all Design and Construction Requirement 
Changes reasonably necessary to comply with such additional terms and conditions and the. 
design and construction costs resulting from any such Design and Construction Requirement 
Change shall be borne by the Owner, except to the extent provided in Section 9.3 
(Uncontrollable Circumstances - Entitlement to Relief).   Pursuant to and to the extent provided 
in Section 3.6 (Design-Build Work Permitting Responsibilities) and 4.2 (Interim Operations 
Approval and New Domestic Water Supply Permit), the Design-Builder shall bear the risk of the 
imposition of any such additional terms and conditions imposed by a Governmental Body in 
connection with a Governmental Approval.  Accordingly, the design and construction costs 
resulting from any Design and Construction Requirement Change required under this Section 
shall be borne by the Design-Builder.  Any such Design and Construction Requirement Change 
and any related change in the terms and conditions of this Design-Build Agreement shall be 
reflected in a Change Order. 

(D) Changes Made at Owner Direction.  The Owner shall have the right to 
make Design and Construction Requirement Changes at any time prior to the Acceptance Date at 
its own discretion for any reason whatsoever, whether and however the exercise of such rights 
affects this Design-Build Agreement so long as the Design-Builder’s rights are protected as 
provided in subsection (F) of this Section.  Except as provided in subsection (C) of this Section, 
the design and construction costs resulting from any such Design and Construction Requirement 
Change made at the Owner’s direction under this Section shall be borne by the Owner through a 
Design-Build Price Adjustment.  Any such Design and Construction Requirement Change and 
any related change in the terms and conditions of this Design-Build Agreement shall be reflected 
in a Change Order.  The Owner shall have no obligation to make any Design and Construction 
Requirement Change under this subsection. 

(E) Capacity Reduction Election.  The Owner shall have the right at any time 
prior to the Construction Date to elect to reduce the capacity of the Design-Build Improvements 
in accordance with the Capacity Reduction Modifications set forth in Appendix 2 (Design and 
Construction Requirements).  Upon such an election, the Fixed Design-Build Price will be 
adjusted in accordance with subsection 5.1(C) (Fixed Design-Build Price Adjustments).   

(F) Design-Builder Non-Impairment Rights.  No Design and Construction 
Requirement Change, other than a Design-Builder requested Design and Construction 
Requirement Change or the Capacity Reduction Modification, shall be made that materially 
impairs any right, materially impairs the ability to perform, imposes any material additional 
obligation or liability, or materially increases the costs of the Company hereunder unless the 
parties agree to appropriate reasonable price and/or other reasonable adjustments in connection 
with such Design and Construction Requirement Change.  The Design-Builder shall have no 
right to object to such Design and Construction Requirement Change, however, if the Owner 
affords the Design-Builder any price, schedule, performance and other relief necessary to avoid 
any such material effect. 

SECTION 3.11. COMPLIANCE WITH APPLICABLE LAW. 

(A) Compliance with Applicable Law and Equipment Operating 
Requirements.  In designing, constructing, commissioning, starting up and testing the Design-
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Build Improvements, the Design-Builder shall comply with Applicable Law, shall construct, 
commission, and start-up all equipment and systems comprising the Design-Build 
Improvements, as applicable, in accordance with the Contract Standards and applicable 
equipment manufacturer’s specifications and recommendations, and such other safety 
requirements set forth in Appendix 4 (General Design-Build Work Requirements). 

(B) Registration, Licensing and Certification Requirements.  The Design-
Builder shall ensure that all persons performing Design-Build Work, including all 
Subcontractors, comply with all registration, licensing and certification requirements imposed by 
any Governmental Body and Applicable Law. 

(C) Compliance with Conditions in Governmental Approvals.  The Design-
Builder shall comply with all conditions and requirements of all Governmental Approvals 
required to be made, obtained or maintained under Applicable Law in connection with the 
continuance of the Design-Build Work. 

(D) Governmental Approvals Necessary for Continued Construction.  Subject 
to Section 3.6, Tthe Design-Builder shall assist Owner in makeing all necessary filings, 
applications and reports necessary to obtain and maintain all Governmental Approvals required 
to be made, obtained or maintained under Applicable Law in connection with the continuance of 
the Design-Build Work after it has commenced, other than building permits for which Design-
Builder assumes all cost, responsibility and risk.  The Owner, subject to the limitations set forth 
in subsection 3.6(F)3.6(G) (Limited Permitting Assistance by the Owner), shall assist and 
cooperate with the Design-Builder in connection with the foregoing undertaking. 

(E) Prevailing Wages and Labor Compliance Program.  The Design-Builder 
shall pay prevailing wage rates.  The general prevailing wage rates for the Design-Build Work 
are available on the California Department of Industrial Relations’ website at 
http://www.dir.ca.gov, copies of which are on file at the offices of Owner and are available to the 
Design-Builder or any interested party upon request.  Pursuant to Public Resources Code section 
75075 and Labor Code section 1771.5(b), the Design-Build Work is subject to a statutory 
requirement to adopt and enforce a labor compliance program for the monitoring and 
enforcement of prevailing wage requirements.  The Design-Builder shall, at no additional cost to 
Owner, comply with labor compliance program requirements.  The Design-Builder is responsible 
for all failures by Subcontractors to comply with labor compliance program requirements. 
Pursuant to section 1773 of the California Labor Code, the general prevailing wage rates in the 
county in which the Design-Build Work is to be done have been determined by the Director of 
the California Department of Industrial Relations.  

(F) CWSRF Funding Responsibilities.   

(1) Application and Submittals.  The Owner shall submit all filings, 
applications and reports necessary to obtain reimbursement from the CWSRF for the 
Design-Build Improvements. 
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(2) Design-Builder Responsibilities.  The Design-Builder shall be responsible 
for cooperating with and providing reasonable assistance to the Owner in all activities 
related to the CWSRF Loan Agreement including: 

(a) coordinating with the Owner or the Owner’s consultant on the 
schedule and content of the submittals required for the CWSRF program;  

(b) assisting the Owner or the Owner’s consultant in developing and 
furnishing all necessary and reasonably required supporting material;  

(c) supplying all data and information which may be reasonably 
required;  

(d) familiarizing itself with the terms and conditions of the CWSRF 
program relating to construction activities and practices;  

(e) complying with the terms and conditions of the CWSRF Loan 
Agreement or other financing document required by the CWSRF program or by 
Applicable Law with respect to construction activities and practices;  

(f) preparing all plans associated with the Project required by the 
CWSRF Loan Agreement and the applicable regulations of the CWSRF program;  

(g) attending meetings, as necessary, with State Water Resources 
Control Board and other Governmental Bodies; and  

(h) taking all other action reasonably requested by the Owner in order 
to assist and support the Owner related to the CWSRF financing for the Design-
Build Improvements. 

The Design-Builder shall take all reasonable actions necessary to comply with the 
conditions to disbursement of proceeds of the CWSRF Loan Agreement and to maximize 
the Owner’s eligibility to receive timely reimbursement under the CWSRF Loan 
Agreement. 

(3) Data and Information.  All data, information and action required to be 
supplied or taken in connection with any CWSRF financing shall be supplied and taken 
on a timely basis as set forth by Owner in the Project Schedule considering the CWSRF 
requirements at the Design-Builder’s Owner’s sole cost and expense.  The data and 
information supplied by the Design-Builder to the Owner or the Owner’s consultant and 
the State Water Resources Control Board in connection therewith shall be correct and 
complete in all material respects and shall be submitted in draft form to the Owner or the 
Owner’s consultant sufficiently in advance to allow full and meaningful review and 
comment by the Owner.  The Design-Builder shall not be entitled to any schedule or 
price relief or escalation which result from a delay due to the submission of materially 
incorrect or incomplete information.  The Owner reserves the right to reject, modify, 
alter, amend, delete or supplement any information supplied by the Design-Builder 
pursuant to this Section. 
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(4) Design Packages.  The Design-Builder shall be responsible for preparing 
design packages pursuant to the requirements of the State Water Resources Control 
Board, and in accordance with Appendix 6 (Design-Build Work Review Procedures), in 
connection with any application for obtaining reimbursement for the Design-Build 
Improvements under the CWSRF Loan Agreement.  The design packages shall include, 
but not be limited to, all plans, drawings, mapping, inspections, models, studies, reports, 
analyses and cost estimates required by the State Water Resources Control Board.   

(5) CWSRF Requirements.  In performing its CWSRF-related responsibilities 
as set forth herein, the Design-Builder shall do so in a manner which complies with all 
CWSRF program requirements.  The Owner will make filings to the State Water 
Resources Control Board.  All CWSRF related submittals to be prepared by the Design-
Builder as set forth herein shall be delivered to the Owner or the Owner’s consultant for 
its review and comment.   

(G) Fines, Penalties and Remediation.  Except to the extent excused by 
Uncontrollable Circumstances, if the Design-Builder or any Subcontractor fails at any time to 
comply with Applicable Law with respect to the Design-Build Work, the Design-Builder shall:  
(1) immediately correct such failure and resume compliance with Applicable Law; (2) pay any 
resulting fines, assessments, levies, impositions, penalties or other charges imposed on Design-
Builder by such failure; (3) indemnify, defend and hold harmless the Owner Indemnitees in 
accordance with Section 9.5 (Indemnification by the Design-Builder) from any Loss-and-
Expense resulting therefrom; (4) make all changes in performing the Design-Build Work which 
are necessary to assure that the failure of compliance with Applicable Law will not recur; and 
(5) comply with any corrective action plan filed with or mandated by any Governmental Body in 
order to remedy a failure of the Design-Builder to comply with Applicable Law. 

SECTION 3.12. CONSTRUCTION PRACTICE. 

The Design-Builder shall perform the Design-Build Work in accordance with the 
Contract Standards and shall have exclusive responsibility for all construction means, methods, 
techniques, sequences, and procedures necessary or desirable for the correct, prompt, and orderly 
prosecution and completion of the Design-Build Work as required by this Design-Build 
Agreement.  The responsibility to provide the construction means, methods, techniques, 
sequences and procedures referred to above shall include the obligation of the Design-Builder to 
provide the following construction requirements:  temporary offices and construction trailers; 
required design certifications; required approvals; weather protection; clean-up and 
housekeeping of the Project Site; construction trade management; temporary parking (beyond 
any parking provided by the Owner); vehicle traffic; safety and first aid facilities and equipment; 
correction of or compensation for defective work or equipment; Subcontractors’ insurance; 
storage areas; workshops and warehouses; temporary fire protection; security of the Project Site; 
telecommunications, temporary utilities; potable water; sanitary services; Subcontractor and 
vendor qualification; receipt and unloading of delivered materials and equipment; erection 
rigging; temporary supports; snow removal and construction coordination.  The materials, 
machinery, structures, improvements, and equipment to be furnished as part of the Design-Build 
Improvements shall be new, of recent manufacture, and of good quality. 
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SECTION 3.13. ENGAGEMENT OF OWNER’S REPRESENTATIVE. 

(A) Duties.  The Design-Builder shall fully cooperate with any Owner’s 
Representative in connection with the administration of this Design-Build Agreement and the 
performance of the duties of the Owner’s Representative hereunder.  One of the Owner’s 
Representatives shall be the Resident Project Representative as defined in subsection 6.6.7 of 
Appendix 6 (Design-Build Work Review Procedures).  In the performance of such services, the 
Design-Builder agrees that the Owner’s Representative may, without limiting other possible 
services to the Owner:  review and monitor construction progress, payments and procedures; 
determine the completion of specified portions of the Design-Build Work; review proposed 
changes to the Design and Construction Requirements; review plans, drawings and specifications 
of the Design-Build Improvements for compliance with the Design and Construction 
Requirements; monitor the Acceptance Tests undertaken by the Design-Builder and review the 
Design-Builder’s certified Acceptance Test report to determine whether the Acceptance 
Standards and Requirements have been satisfied pursuant to Article 4 (Acceptance of the 
Design-Build Improvements) and Appendix 7 (Acceptance Test Procedures and Requirements); 
review the validity of the Design-Builder’s written notice that an Uncontrollable Circumstance 
has occurred; and provide certificates and perform such other duties as may be specifically 
conferred on the Owner’s Representative hereunder.  It is understood that the services intended 
to be provided by the Owner’s Representative shall be of an observational and review nature 
only, and that the Owner’s Representative shall not have authority to interfere with, halt or delay 
in any way the construction of the Design-Build Improvements or to require or approve changes 
to the Design and Construction Requirements or the Design-Builder’s plans and specifications 
made in accordance therewith.  Notwithstanding the above, the Owner’s Representative shall be 
permitted to stop work if a safety or other emergency concern arises. 

(B) Role and Communications.  The parties acknowledge that no decision of 
the Owner’s Representative shall be binding upon the Owner except upon confirmation in 
writing by the Owner’s Contract Administrator.  

(C) Fees and Expenses.  Any fees and expenses of the Owner’s Representative 
shall be paid by the Owner.   

SECTION 3.14. CONSTRUCTION MONITORING, OBSERVATIONS, 
TESTING AND UNCOVERING OF WORK. 

(A) Observation and Design Review Program.  During the progress of the 
Design-Build Work through Final Completion, the Design-Builder shall at all times afford the 
Owner, Owner’s Representative and appropriate Governmental Bodies every reasonable 
opportunity for observing all Design-Build Work, and shall comply with the Design-Build Work 
review procedures set forth in Appendix 6 (Design-Build Work Review Procedures) and the 
Design-Build Quality Management Plan.  The Design-Builder shall use its best efforts to provide 
Owner, Owner’s Representative, and Governmental Body employees with safe access to the 
Design-Build Work.  During any such observation, all representatives of the Owner and the 
Owner’s Representative shall comply with the Design-Builder’s site-specific health and safety 
plan for the Design-Build Work applicable to areas visited, and shall in no material way interfere 
with the Design-Builder’s performance of any Design-Build Work. 
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(B) Design-Builder Tests and Inspections.  The Design-Builder shall conduct 
all tests of the Design-Build Work (including shop tests) or inspections required by the Contract 
Standards.  The Design-Builder shall give the Owner and the Owner’s Representative reasonable 
advance notice (at least 10 Business Days, unless waived or shortened by the Owner) of tests or 
inspections prior to the conduct thereof; provided, however, that in no event shall the inability, 
failure or refusal to attend or be present of the Owner or the Owner’s Representative at or during 
any such test or inspection delay the conduct of such test or inspection or the performance of the 
Design-Build Work.  The Design-Builder shall engage an Engineer (or, as appropriate, architect 
licensed in the State and acceptable to the Owner) at its sole cost and expense to conduct or 
witness any such test or inspection.  All analyses of test samples shall be conducted by persons 
appearing on lists of laboratories authorized to perform such tests by the State or federal agency 
having jurisdiction and shall be subject to the approval of the Owner, which approval shall not be 
unreasonably withheld.  In addition to the foregoing, Acceptance Testing of the performance of 
the completed Design-Build Improvements shall be conducted in accordance with Article 4 
(Acceptance of the Design-Build Improvements) and Appendix 7 (Acceptance Test Procedures 
and Requirements). 

(C) Owner Tests, Observations and Inspections.  The Owner and the Owner’s 
Representative, and their respective employees, agents, representatives and contractors (which 
may be selected in their discretion), and all Governmental Bodies having lawful jurisdiction, 
may at any reasonable time and with reasonable notice conduct such observations and 
inspections, and such civil, structural, mechanical, electrical, chemical, or other tests, as the 
Owner deems necessary or desirable to ascertain whether the Design-Build Work complies with 
this Design-Build Agreement.  Such observations, inspections and tests may be conducted on-
site or anywhere off-site, and may include factory inspections of piping and equipment.  The 
costs of such test, observation or inspection shall be borne by the Owner unless such test, 
observation or inspection reveals a material failure of the Design-Build Work to comply with this 
Design-Build Agreement or Applicable Law, in which event the Design-Builder shall bear all 
reasonable costs and expenses of such observation, inspection or test.  If any requested test, 
observation or inspection causes a material delay in the construction schedule, the Scheduled 
Acceptance Date shall be adjusted to reflect the actual period of time needed for completion as 
directly caused by the requested testing, but only if such testing, observation or inspection does 
not reveal any material failure or non-compliance as set forth herein. 

(D) Certificates and Reports.  The Design-Builder shall secure and deliver to 
the Owner promptly, at the Design-Builder’s sole cost and expense, all required certificates of 
inspection, test reports, work logs, certified payroll and approvals with respect to the Design-
Build Work as and when required by the Contract Standards.  The Design-Builder shall provide 
to the Owner, immediately after the receipt thereof, copies of any notice of default, breach or 
non-compliance received by the Design-Builder under or in connection with any Governmental 
Approval, Subcontract or Security Instrument pertaining to the Design-Build Period. 

(E) Notice of Covering Design-Build Work.  The Design-Builder shall give 
the Owner and the Owner’s Representative notice of its upcoming schedule with respect to the 
covering and completion of any Design-Build Work, and shall update such notice, if necessary, 
within a reasonable time period (at least five Business Days) before such covering and 
completion.  The Owner shall give the Design-Builder reasonable notice (a minimum of 
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72 hours) of any intended inspection or testing of such Design-Build Work in progress prior to 
its covering or completion, which notice shall be sufficient to afford the Owner and the Owner’s 
Representative a reasonable opportunity to conduct a full inspection of such Design-Build Work.  
At the Owner’s written request, the Design-Builder shall take apart or uncover for inspection or 
testing any previously-covered or completed Design-Build Work; provided, however, that the 
Owner’s right to make such requests shall be limited to circumstances where there is a 
reasonable basis for concern by the Owner as to whether the disputed Design-Build Work 
complies with the requirements of this Design-Build Agreement.  The cost of uncovering, taking 
apart, or replacing such Design-Build Work along with the costs related to any delay in 
performing Design-Build Work caused by such actions, shall be borne as follows: 

(1) by the Design-Builder, if such Design-Build Work was covered prior to 
any observation or test required by the Contract Standards or prior to any observation or 
test for which the Owner was not provided reasonable advance notice hereunder and did 
not have the appropriate observers observe the test; and 

(2) in all other cases, as follows: 

(a) by the Design-Builder, if such observation or test reveals that the 
Design-Build Work does not comply with this Design-Build Agreement; or 

(b) by the Owner, if such observation or test reveals that the Design-
Build Work complies with this Design-Build Agreement. 

If such Design-Build Work does comply with this Design-Build Agreement, the delay caused by 
such observation or test shall be treated as having been caused by an Uncontrollable 
Circumstance and any costs incurred with respect to such observation or test shall be borne by 
the Owner (through and only through a Design-Build Price Adjustment). 

(F) Meetings and Design-Build Work Review.  During the Design-Build 
Period, the Design-Builder and the Owner shall conduct periodic meetings in accordance with 
this Section and Appendix 4 (General Design-Build Work Requirements).  The Design-Builder, 
the Owner and the Owner’s Representative shall conduct management meetings on at least a 
monthly basis, and shall conduct construction progress meetings on a weekly basis as set forth in 
Appendix 4 (General Design-Build Work Requirements).  Such meeting shall take place in a 
field office or other suitable location at the Project Site to be provided by the Design-Builder.  
Representatives of any Governmental Bodies having lawful jurisdiction shall be permitted to 
attend and participate in all such meetings.  At such meetings, discussions will be held 
concerning all aspects of the design, construction and testing of the Design-Build Improvements 
including, but not limited to, construction schedule, progress payments, Design and Construction 
Requirement Changes, shop drawings, progress photographs, and any soil boring data and shop 
test results.  A monthly progress report containing all relevant information as required by 
subsection 3.1(D) (Schedule and Reports) and Appendix 4 (General Design-Build Work 
Requirements), shall be prepared by the Design-Builder and provided to the Owner and the 
Engineer at least five days prior to each monthly meeting.  The Construction Superintendent or a 
Senior Supervisor, as appropriate, shall attend a meeting with the Governance Committee at least 
once per month. 
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SECTION 3.15. CORRECTION OF DESIGN-BUILD WORK.   

(A) Correction of Non-Conforming Design-Build Work.  Throughout the 
Design-Build Period, the Design-Builder shall complete, repair, replace, restore, re-perform, 
rebuild and correct promptly any Design-Build Work which does not conform with the Contract 
Standards.  If the Design-Builder fails to complete, repair, replace, restore, re-perform, rebuild or 
correct promptly any such Design-Build Work, the Owner shall give to the Design-Builder 
written notice of the need and direction to correct such non-conforming Design-Build Work.  
The Design-Builder shall have the right to object to the Owner’s determination within five 
fifteen days of receipt of the Owner notice, and either party may elect to initiate dispute 
resolution procedures in accordance with Article 7.  Notwithstanding the Design-Builder’s right 
of objection, upon receipt of Owner notice pursuant to this subsection, the Design-Builder shall, 
without being deemed to have waived such objection, at its cost and expense, complete, repair, 
replace, restore, re-perform, rebuild and correct promptly the non-conforming Design-Build 
Work.  The failure of the Design-Builder to do so shall constitute Design-Builder Fault under the 
terms of this Design-Build Agreement. 

(B) Costs of Correction.  The costs of correcting rejected or omitted Design-
Build Work shall be borne by the Design-Builder.  If it is determined by the parties or through 
dispute resolution pursuant to Section 8.12 (Non-Binding Dispute Resolution Procedures) that 
the corrective action was not necessary to conform the Design-Build Work with the requirements 
of this Design-Build Agreement, the Owner shall reimburse the Design-Builder for its costs and 
expenses incurred in correcting the Design-Build Work, subject to Cost Substantiation, and the 
Scheduled Acceptance Date shall be extended to reflect delays caused by such corrective work.   

(C) Election to Accept Non-Conforming Design-Build Work.  The Owner 
may elect by Change Order, at the Design-Builder’s request, to accept non-conforming Design-
Build Work and charge the Design-Builder (through a Design-Build Price Adjustment) for the 
amount agreed upon by the parties by which the value of the Design-Builder’s services or 
Design-Build Work has been reduced. 

(D) Relation to Other Obligations.  The obligations specified in this 
Section establish only the Design-Builder’s specific obligation to correct the Design-Build Work 
and shall not be construed to establish any limitation with respect to any other obligations or 
liabilities of the Design-Builder under this Design-Build Agreement.  This Section is intended to 
supplement (and not to limit) the Design-Builder’s obligations under the Acceptance Standards 
and Requirements and any other provisions of this Design-Build Agreement or Applicable Law.  

SECTION 3.16. DELIVERABLE MATERIAL.   

As the Design-Build Work progresses (or upon the termination of the Design-
Builder’s right to perform the Design-Build Work), the Design-Builder shall deliver to the 
Owner all Deliverable Material.  The provisions of Section 11.6 (Property Rights) shall apply to 
any Deliverable Material used by the Design-Builder in the Design-Build Work that is 
proprietary in nature or otherwise subject to the property rights of a third party.  Deliverable 
Material provided to the Owner shall be the property of the Owner, and the Owner shall have the 
right to use, reuse, reproduce, publish, display, broadcast and distribute the Deliverable Material 
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and to prepare derivative and additional documents or works based on the Deliverable Material 
without further compensation to the Design-Builder or any other party.  The Owner shall have 
the right from and after the Contract Date to use (or permit use of) all such Deliverable Material, 
all oral information received by the Owner in connection with the Design-Build Work, and all 
ideas or methods represented by such Deliverable Material, without additional compensation.  
The Owner’s use of any such Deliverable Material for any purpose other than the Design-Build 
Improvements shall be at its own risk and the Design-Builder shall have no liability therefor.  
For Deliverable Material provided to the Owner in paper format, upon request by the Owner, the 
Design-Builder agrees to provide the Deliverable Material to the Owner in an appropriate, usable 
and editable electronic format (e.g., Word file, Excel spreadsheet, AutoCAD file).   

SECTION 3.17. PERSONNEL. 

(A) Personnel Performance.  The Design-Builder shall enforce discipline and 
good order at all times among the Design-Builder’s employees and all Subcontractors.  All 
persons engaged by the Design-Builder for Design-Build Work shall have requisite skills for the 
tasks assigned.  The Design-Builder shall employ or engage and compensate engineers and other 
consultants to perform all engineering and other services required for the Design-Build Work.  
All firms and personnel performing Design-Build Work, including Subcontractor firms and 
personnel, shall meet the licensing and certification requirements imposed by Applicable Law. 

(B) Construction Superintendent.  The Design-Builder shall designate an 
employee of the Design-Builder, any Affiliate of the Design-Builder, or the Design-Builder’s 
construction manager (the “Construction Superintendent”), who shall be present on the Project 
Site with any necessary assistants on a full-time basis when the Design-Builder or any 
Subcontractor is performing the Design-Build Work.  The Construction Superintendent shall, 
among other things: 

(1) be familiar with the Design-Build Work and all requirements of this 
Design-Build Agreement; 

(2) coordinate the Design-Build Work and give the Design-Build Work 
regular and careful attention and supervision; 

(3) maintain a daily status log of the Design-Build Work; and 

(4) attend all construction progress meetings with the Owner and the Owner’s 
Representative. 

The Design-Builder may change the person assigned as Construction Superintendent, subject to 
the provisions of subsection (C) of this Section. 

(C) Owner Rights with Respect to Key Design-Build Work Personnel.  The 
Design-Builder acknowledges that the identity of the key Design-Build Work management and 
supervisory personnel proposed by the Design-Builder and its Subcontractors identified in 
Appendix 10 (Key Personnel and Approved Subcontractors) was a material factor in the 
selection of the Design-Builder to perform this Design-Build Agreement.  Such personnel and 

Appendix -66



Monterey Peninsula Water Supply Project 
Desalination Infrastructure 

Design-Build Agreement 
Article 3 - Permitting, Design and Construction 

of the Design-Build Improvements 
 

54 
Error! Unknown document property name. 

their affiliations are set forth in Appendix 10 (Key Personnel and Approved Subcontractors).  
The Design-Builder shall utilize such personnel to perform such services unless such personnel 
are unavailable for good cause shown.  “Good cause shown” shall not include performing 
services on other projects for the Design-Builder or any of its Affiliates, but shall include 
termination for cause, employee death, disability, retirement or resignation.  If any such 
permissible unavailability occurs, the Design-Builder shall utilize replacement key management 
and supervisory personnel of equivalent skill, experience and reputation.  Any on-site personnel 
change shall be proposed to the Owner for its review, consideration and determination of 
compliance with this subsection with reasonable advance notice. 

(D) Labor Disputes.  The Design-Builder shall furnish labor that can work in 
harmony with all other elements of labor employed for the performance of the Design-Build 
Work.  The Design-Builder shall have exclusive responsibility for disputes or jurisdictional 
issues among unions or trade organizations representing employees of the Design-Builder or its 
Subcontractors, whether pertaining to organization of the Design-Build Work, arrangement or 
subdivision of the Design and Construction Requirements, employee hiring, or any other matters.  
The Owner shall have no responsibility whatsoever for any such disputes or issues and the 
Design-Builder shall indemnify, defend and hold harmless the Owner Indemnitees in accordance 
with Section 9.5 (Indemnification by the Design-Builder) from any and all Loss-and-Expense 
resulting from any such labor dispute. 

SECTION 3.18. WARRANTIES AND MAINTENANCE CONTRACTS. 

The Design-Builder shall, for the protection of the Owner, obtain from all 
Subcontractors, vendors, suppliers and other persons from which the Design-Builder procures 
structures, improvements, fixtures, machinery, equipment and materials to be incorporated in the 
Design-Build Improvements such warranties and guarantees as are normally provided with 
respect thereto as well as those that are specifically required in Appendix 2 (Design and 
Construction Requirements) and by the Contract Standards, each of which shall be assigned to 
the Owner to the full extent of the terms thereof, upon the expiration of Design-Builder’s 
warranty obligations under this Design-Build Agreement.  No such warranty shall relieve the 
Design-Builder of any obligation hereunder, and no failure of any warranted or guaranteed 
structures, improvements, fixtures, machinery, equipment or material shall be the cause for any 
increase in the Design-Build Price or excuse any non-performance of the Design-Build Work 
unless such failure is itself attributable to an Uncontrollable Circumstance.  In addition, the 
Design-Builder shall obtain maintenance contracts on behalf of the Owner for specified 
equipment as specified in Appendix 2 (Design and Construction Requirements). 

SECTION 3.19. SUBSTANTIAL COMPLETION. 

(A) Conditions to Substantial Completion.  “Substantial Completion” shall 
occur only when all of the following conditions have been satisfied, unless waived in writing by 
the Owner: 
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(1) the Design-Builder has submitted and the Owner has approved in writing, 
such approval not to be unreasonably withheld, a certification by the Design-Builder that 
construction of the Design-Build Improvements is physically complete and all other 
Design-Build Work pertaining to the Design-Build Improvements, except the Acceptance 
Tests and the items on the Final Punch List, is complete and in all respects is in 
compliance with this Design-Build Agreement; 

(2) a preliminary or temporary certificate of occupancy has been issued for 
the Design-Build Improvements, if required by Applicable Law; 

(3) the authority to operate the Design-Build Improvements contained in the 
Governmental Approvals is in full force and effect and has not been withdrawn, revoked, 
superseded, suspended or materially impaired or amended; 

(4) the Design-Build Improvements are authorized, on a temporary or 
permanent basis, to be operated under Applicable Law; 

(5)  the Design-Builder has delivered to the Owner a red-lined set of 
construction record drawings as required by Appendix 4 (General Design-Build Work 
Requirements); 

(6) all Utilities specified or required under this Design-Build Agreement to be 
arranged for by the Design-Builder are connected and functioning properly; 

(7) the Design-Builder and the Owner have agreed in writing upon the 
Preliminary Punch List in accordance with Section 3.20 (Final Punch List) (or, if they are 
unable to agree, the Owner shall have prepared and issued the Preliminary Punch List to 
the Design-Builder within 15 Business Days of the Design-Builder having submitted its 
proposed Preliminary Punch List to the Owner); 

(8) the Design-Builder has delivered to the Owner written certification from 
the equipment manufacturers (including manufacturers of information technology 
systems and instrumentation and controls) that all major items of machinery and 
equipment included in the Design-Build Improvements have been properly installed and 
tested in accordance with the manufacturers’ recommendations and requirements; 

(9) the Design-Builder has delivered to the Owner a claims statement setting 
forth in detail all claims of every kind whatsoever of the Design-Builder connected with, 
or arising out of, the Design-Build Work pertaining to the Design-Build Improvements, 
and arising out of or based on events prior to the date when the Design-Builder gives 
such statement to the Owner;  

(10) the Design-Builder has developed and conducted a program to train 
operating personnel designated by the Owner to operate and maintain the Design-Build 
Improvements in accordance with subsection 4.1(D) (Training of Owner Personnel) and 
the Owner’s personnel have completed training in accordance with the training plan, in 
accordance with Appendix 4 (General Design-Build Work Requirements); 
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(11) the Design-Builder has delivered to the Owner the draft Operation and 
Maintenance Manual, in accordance with Appendix 4 (General Design-Build Work 
Requirements) and Appendix 9 (Operation and Maintenance-Related Deliverables); and 

(12) the Design-Builder has submitted written certification that all of the 
foregoing conditions have been satisfied and the Owner has approved the Design-
Builder’s certification, which approval shall be effective as of the date of the Design-
Builder’s certification. 

Alternatively, Substantial Completion shall occur on any date certified by the Owner, which 
shall have discretion to waive any of the foregoing conditions. 

(B) Notice of Substantial Completion.  The Design-Builder shall give the 
Owner’s Contract Administrator at least 30 days’ prior written notice of the expected date of 
Substantial Completion. 

SECTION 3.20. FINAL PUNCH LIST. 

As required by Section 3.19 (Substantial Completion), the Design-Builder shall 
submit a proposed Preliminary Punch List to the Owner and the Owner’s Representative when 
the Design-Builder believes that the Design-Build Work has been substantially completed in 
compliance with this Design-Build Agreement.  The “Preliminary Punch List” shall be a 
statement of repairs, corrections and adjustments to the Design-Build Work, and incomplete 
aspects of the Design-Build Work, which in the Design-Builder’s opinion: 

(1) the Design-Builder can complete before the Final Completion deadlines 
provided in Section 3.21 (Final Completion), and with minimal interference to the 
occupancy, use and lawful operation of the Design-Build Improvements; and 

(2) would represent, to perform or complete, a total cost of not more than 
2.5% of the portion of the Design-Build Price applicable to the construction of the 
Design-Build Improvements (unless the Owner determines that a higher percentage is 
acceptable). 

In no event shall the Preliminary Punch List contain any incomplete items necessary for full 
Design-Build Improvements operations.  The Preliminary Punch List shall be approved by the 
Owner, and upon such approval, the Preliminary Punch List shall become the Final Punch List.  
Completion of the Final Punch List work shall be verified by a final walk-through of the Design-
Build Improvements conducted by the Owner and the Owner’s Representative with the Design-
Builder and the Construction Superintendent. 

SECTION 3.21. FINAL COMPLETION. 

(A) Requirements.  The Design-Builder shall achieve Final Completion within 
180 days after the Acceptance Date.  “Final Completion” shall occur when all of the following 
conditions have been satisfied: 
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(1) Acceptance Achieved.  The Design-Builder has achieved Acceptance of 
the Design-Build Improvements in accordance with Article 4 (Acceptance of the Design-
Build Improvements); 

(2) New Domestic Water Supply Permit.  CDPH has issued the New 
Domestic Water Supply Permit, if the New Domestic Water Supply Permit has not been 
issued earlier; or, if earlier issued, the Project is operating in compliance with the New 
Domestic Water Supply Permit; 

(3) Design-Build Work Completed.  All Design-Build Work (including all 
items on the Final Punch List and all clean up and removal of construction materials and 
demolition debris) is complete and in all respects is in compliance with this Design-Build 
Agreement; 

(4) Certificate of Occupancy Issued.  A final certificate of occupancy has been 
issued for the Design-Build Improvements or any component thereof, if required by 
Applicable Law; 

(5) Deliverable Material.  The Design-Builder shall have delivered to the 
Owner all Deliverable Material required by Section 3.16 (Deliverable Material); 

(6) Final Record Drawings.  The Design-Builder shall have delivered to the 
Owner a final and complete reproducible set of construction record drawings as required 
by Appendix 4 (General Design-Build Work Requirements); 

(7) Equipment Warranties, Maintenance Contracts, and Manuals.  The 
Design-Builder shall be in possession of, and shall have delivered to the Owner, copies of 
the warranties of machinery, equipment, fixtures and vehicles constituting a part of the 
Design-Build Improvements and maintenance contracts required to be obtained under 
Section 3.18 (Warranties and Maintenance Contracts), together with copies of all related 
operating manuals supplied by the equipment supplier; 

(8) Spare Parts In Storage.  All spare parts required by the applicable Design 
and Construction Requirements have been delivered and are in storage at the Project Site; 

(9) Payment of Claims.  The Design-Builder has certified to the Owner that 
all of its claims against the Owner have been paid or withdrawn as provided in Section 
5.4 (Final Requisition and Payment). 

(10) Preparation of Notice of Completion. The Design-Builder has prepared 
and delivered to the Owner a signature-ready Notice of Completion meeting the 
requirements of Applicable Law, including California Civil Code section 8182, except 
that the Owner will enter the date of Final Completion. 

(B) Failure to Achieve Final Completion.  The Design-Builder shall achieve 
Final Completion within 180 days after the Acceptance Date; provided that, if CDPH has issued 
an Interim Operations Approval that stipulates a condition for obtaining the New Domestic 
Water Supply Permit which is of a duration greater than 180 days after the Acceptance Date, the 
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Design-Builder shall achieve all of the items required for Final Completion no later than 180 
days after the Acceptance Date, and Owner shall obtain the New Domestic Water Supply Permit 
no later than 60 days following the specified timeframe for completing such condition.  If the 
Design-Builder fails to achieve any of the items set forth in subsection (A) of this Section by the 
last day of the applicable period specified in the preceding sentence, an Event of Default by the 
Design-Builder will be deemed to have occurred under Section 8.5 (Events of Default by the 
Design-Builder). 

SECTION 3.22. NOTICE OF COMPLETION. 

(A) Generally.  Promptly following Final Completion and acceptance of the 
Design-Build Work by the Owner in accordance with its standard administrative practice, the 
Owner shall record the Notice of Completion. 

(B) Effect of the Filing of the Notice of Completion.  Upon the recording of 
the Notice of Completion: 

(1) the parties’ obligations hereunder during the Design-Build Period shall 
terminate, and the Design-Builder shall have no further obligation to furnish and maintain 
the Required Insurance; 

(2) as provided in Section 10.3 (Letter of Credit), the Design-Builder shall 
have no further obligation to maintain the Letter of Credit; and 

(3) the Design-Builder shall be entitled to payment of the undisputed balance 
of the Design-Build Price, including retention amounts, in accordance with Section 5.4 
(Final Requisition and Payment). 
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ARTICLE 4 
 

ACCEPTANCE OF THE DESIGN-BUILD IMPROVEMENTS 

SECTION 4.1. COMMISSIONING AND START UP. 

(A) General.  The Design-Builder may commission and start up the Design-
Build Improvements, test equipment and subsystems, and conduct post-start up (but pre-
Acceptance Testing) operations at its election at any time, whether prior or subsequent to 
Substantial Completion, in accordance with this Section.  The cost of all such commissioning 
activities, regardless of their extent or duration, is included in the Design-Build Price. 

(B) Notices.  The Design-Builder shall give the Owner (1) at least 90 days’ 
prior written notice of the expected date of commencement of start-up operations, which notice 
shall include a certification (to be confirmed as of the date start up operations commence) that 
the Design-Builder is in full compliance with all of the conditions of the Governmental 
Approvals applicable to the Design-Build Improvements and other Applicable Law; and (2) 
notice as to the Design-Builder’s requirements for Raw Water during commissioning and start-
up operations reasonably in advance of the date by which the Design-Builder requires the Raw 
Water. 

(C) Operation and Maintenance Manual.  The Design-Builder shall provide to 
the Owner and the Owner’s Representative a detailed description of the electronic Operations 
and Maintenance Manual which the Design-Builder is required to provide pursuant to and in 
conformance with Appendix 4 (General Design-Build Work Requirements).  Such detailed 
description shall describe, among other things, the Operation and Maintenance Manual’s 
features, and provide a content and organizational overview, and shall be delivered to the Owner 
within the time frame set forth in Appendix 4 (General Design-Build Work Requirements). 

(D) Training of Owner Personnel.  The Design-Builder shall, on not less than 
30 days’ prior written notice to the Owner, conduct a comprehensive training program for the 
Owner’s operating personnel in order to enable them perform the Acceptance Test and to assume 
operating and management responsibility for the Design-Build Improvements as set forth in 
Appendix 4 (General Design-Build Work Requirements), and such training program shall be 
completed as a condition to Substantial Completion and prior to commissioning. 

SECTION 4.2. INTERIM OPERATIONS APPROVAL AND NEW 
DOMESTIC WATER SUPPLY PERMIT. 

(A) Authorization of Operation and Water Introduction.  The Design-Builder 
acknowledges that the operation of the Design-Build Improvements and the supply of Finished 
Water by the Design-Build Improvements, to the Owner’s customers is prohibited by Applicable 
Law until an Interim Operations Approval, as defined in this subsection, or the New Domestic 
Water Supply Permit is issued by CDPH.  CDPH may, but is not legally obligated to, issue a 
letter, permit with provisions or other instrument authorizing temporary operation of the Design-
Build Improvements and the supply of Finished Water by the Design-Build Improvements to the 
Owner’s customers until such time as the conditions of such letter, permit with provisions or 
other instrument have been satisfied and the New Domestic Water Supply Permit is issued (an 
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“Interim Operations Approval”).  The Design-Builder further acknowledges that the terms and 
conditions, as well as the issuance, of an Interim Operations Approval are a matter of 
administrative discretion on the part of CDPH.   

(B) Owner’s Responsibilities with Respect to the New Domestic Water 
Supply Permit.  It is expected the CDPH will require submittals with respect to the Design-Build 
Improvements in connection with the issuance of the New Domestic Water Supply Permit.  If 
CDPH requires submittals that do not pertain to the Design-Build Improvements in connection 
with the issuance of the New Domestic Water Supply Permit, the Owner shall have sole 
responsibility, on a timely basis, to prepare all information and take all actions which may be 
necessary in order to submit a completed application with respect to all aspects of the New 
Domestic Water Supply Permit other than those pertaining to the Design-Build Improvements. 

(C) Design-Builder Obligations Generally.  The Design-Builder shall 
cooperate with CDPH throughout the Design-Build Period and, except as provided in 
subsection (B) of this Section, shall assist Owner, who shall make all applications  in name of the 
Owner, and take all other action necessary, including performing all required testing, to obtain 
and maintain the New Domestic Water Supply Permit and any Interim Operations Approval, and 
shall pay all fees, costs and charges due in connection therewith.  Where required under 
Applicable Law, such applications shall be made in the name of the Owner, subject to the 
Owner’s rights hereunder.  The Design-Builder shall assist Owner manage in the process of 
obtaining the New Domestic Water Supply Permit and any Interim Operations Approval in a 
manner which affords the Owner a reasonable opportunity to review and comment upon such 
submittals and all material documentation submitted to and issued by any Governmental Body in 
connection therewith as provided in Appendix 6 (Design-Build Work Review Procedures); 
provided, however, that the Owner shall have the right to take any action it deems necessary to 
coordinate the Design-Builder’s efforts with its own efforts pursuant to subsection (B) of this 
Section.  The Design-Builder shall not knowingly take any action in any application, data 
submittal or other communication with any Governmental Body regarding the New Domestic 
Water Supply Permit and any Interim Operations Approval or the terms and conditions thereof 
that would impose any unreasonable cost or burden on the Owner or that would contravene any 
Owner policies with respect to the matters contained therein.  The Owner reserves the right to 
reject, modify, alter, amend, delete or supplement any information supplied, or term or condition 
proposed, by the Design-Builder which would have such effect.  The Design-Builder shall bear 
the responsibility and risk with respect to any pilot testing required by CDPH shall be as 
provided in Section 3.7 (Approved Technology and Pilot Testing). 

(D) Design-Builder Assumption of Risk.  The Design-Builder Owner 
explicitly assumes the risk of obtaining the New Domestic Water Supply Permit and any Interim 
Operations Approval from CDPH and Design-Builder shall be entitled to any delay, increase in 
cost and damages resulting from additional work or terms as an Uncontrollable Circumstance 
and/or Change in Law.as contemplated in subsection (C) of this Section, including the risk of 
delay, non-issuance, withdrawal, expiration, revocation or imposition of any term or condition in 
connection therewith; provided, however, that the Design-Builder shall be afforded relief from 
the assumption of such risk upon  the occurrence of any Change in Law.  In assuming this risk, 
the Design-Builder acknowledges in particular that (1) the delay or non-issuance of the New 
Domestic Water Supply Permit or an Interim Operations Approval may delay or prevent the 
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supply of Finished Water to the Owner’s customers, the commencement of the Acceptance 
Tests, or the occurrence of Acceptance, and unless such delay or failure is due to a Change in 
Law or a moratorium or other formalized suspension or interruption in the processing or issuance 
of the New Domestic Water Supply Permit by the CDPH, such delay or non-issuance shall 
thereby give the Owner the right to impose delay liquidated damages or terminate this Design-
Build Agreement as provided in Sections 4.5 (Scheduled Acceptance Date and Delay Liquidated 
Damages), and 4.8 (Failure to Achieve Acceptance) and (2) CDPH may impose or enforce terms 
and conditions which require the Design-Builder to make changes or additions to the Design-
Build Improvements or Design-Build Improvements operations which may increase the cost or 
risk to the Design-Builder of performing the Design-Build Work, all of which costs or risks shall 
be for the account of and borne by the Design-Builder.  The exercise by CDPH of any of its 
authorized discretion with respect to the New Domestic Water Supply Permit or an Interim 
Operations Approval shall not constitute a Change in Law.  For example, an Interim Operations 
Approval that is time-limited or revocable, or that conditions its effectiveness on further capital 
investment in the Design-Build Improvements, use of additional technologies or equipment, or 
substantial revision to expected testing protocols, are terms and conditions with respect to which 
the Design-Builder assumes the risk.  The Design-Builder shall promptly inform the Owner of 
any unreasonable request or requirement imposed by CDPH.  The Owner will use good faith 
efforts to work with the Design-Builder to persuade the CDPH to change any unreasonable 
request or requirement imposed by CDPH identified by the Design-Builder and agreed upon as 
unreasonable by the Owner.   

SECTION 4.3. ACCEPTANCE TESTING. 

(A) Submittal of Acceptance Test Plan.  At least 180 days before the earlier of 
the Scheduled Acceptance Date or the date upon which the Design-Builder plans to begin 
Acceptance Testing, the Design-Builder shall prepare and submit to the Owner for its approval a 
detailed Acceptance Test Plan, which shall conform to the requirements of Appendix 7 
(Acceptance Test Procedures and Requirements) in all respects.  If the Design-Builder and 
Owner are unable to agree upon an acceptable Acceptance Test Plan within 90 days of such 
submittal, either party may elect to initiate dispute resolution procedures in accordance with 
Section 8.12 (Non-Binding Dispute Resolution Procedures). 

(B) Notice of Commencement of the Acceptance Tests.  The Design-Builder 
shall provide the Owner with at least 30 days’ prior written notice of the expected initiation of 
the Acceptance Tests in accordance with the requirements of Appendix 7 (Acceptance Test 
Procedures and Requirements) (the “Design-Builder Acceptance Test Commencement Date 
Notice”).  At least 10 days prior to the actual commencement of Acceptance Testing, the Design-
Builder shall certify in writing that it is ready to begin Acceptance Testing in accordance with 
the Acceptance Test Plan and Appendix 7 (Acceptance Test Procedures and Requirements). 

(C) Conditions to Commencement of the Acceptance Tests.  The Design-
Builder shall not commence the Acceptance Tests until the following events have occurred: 

(1) The requirements of subsections (A) and (B) of this Section have been met 
and the Owner has approved the Acceptance Test Plan; 
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(2) If required by Applicable Law, CDPH has approved the Acceptance Test 
Plan proposed by the Design-Builder and approved by the Owner; 

(3) Substantial Completion has occurred; 

(4) The New Domestic Water Supply Permit or an Interim Operations 
Approval has been issued by CDPH, and contains sufficient authorization to permit the 
Acceptance Tests and post-Acceptance Test operations to be conducted in accordance 
herewith; 

(5) The Design-Builder has authorization from all appropriate Governmental 
Bodies for the performance of the procedures necessary to achieve Acceptance and for 
the conduct of the Acceptance Tests under Applicable Law, and such authorization has 
not been withdrawn, revoked, suspended, superseded, or materially impaired or amended; 

(6) The Design-Builder has submitted to the Owner and the Owner has 
reviewed and approved the Acceptance Test Plan as required by Appendix 7 (Acceptance 
Test Procedures and Requirements); and 

(7) The Design-Builder has certified that it has complied with the pre-
Acceptance Testing requirements of Appendix 7 (Acceptance Test Procedures and 
Requirements). 

(D) Conduct of the Acceptance Tests.  The Design-Builder shall conduct the 
Acceptance Tests utilizing Owner staff that has been trained by the Design-Builder in 
accordance with Appendix 4 (General Design-Build Work Procedures).  The Acceptance Test 
shall be conducted in accordance with Appendix 7 (Acceptance Test Procedures and 
Requirements), the Acceptance Test Plan, and the requirements of Applicable Law.  The 
Owner’s Representative and other designated supervisory representatives of the Owner may 
inspect the preparations for the Acceptance Tests and be present for the conduct of the 
Acceptance Tests.  During the performance of the Acceptance Tests, Owner operating personnel 
will operate the Design-Build Improvements in accordance with the Acceptance Test Plan as 
described in Appendix 7 (Acceptance Test Procedures and Requirements).  If the Design-
Builder, Owner or the Owner’s Representative believes that the ongoing conduct of the 
Acceptance Test is jeopardizing the ability of the Design-Build Improvements to comply with 
any requirements of Applicable Law or is otherwise adversely affecting the performance of the 
Design-Build Improvements, such party shall notify the other party thereof.  Upon such 
notification, the Acceptance Testing shall immediately terminate.  The Design-Builder shall 
make all corrections in order to avoid any such adverse consequence and shall re-initiate the 
Acceptance Tests.  If it is determined that the Design-Build Improvements failed the Acceptance 
Tests and the Design-Builder successfully demonstrates that such failure was due to the failure to 
receive Raw Water within the Specified Raw Water Quality Parameters or the failure of Owner 
staff to follow the Acceptance Test Plan, such failure shall constitute an Uncontrollable 
Circumstance.  In such event, the Owner shall have the option of declaring that the Acceptance 
Tests have been passed or requiring the Design-Builder to re-perform the tests, in which event 
the Design-Builder would be entitled to cost and schedule relief.   
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(E) Test Report.  Within 21 days following the last day of any Acceptance 
Test, the Design-Builder shall furnish the Owner and the Owner’s Representative with ten copies 
of a written Acceptance Test report consistent with the requirements specified in Appendix 7 
(Acceptance Test Procedures and Requirements), certified as true, complete and correct by the 
Design-Builder.  The failure of the Design-Builder to furnish the certified Acceptance Test report 
within such 21-day period shall constitute a breach of this Design-Build Agreement and such 
failure shall not operate to extend the Extension Period or affect the Owner’s rights to assess 
liquidated damages and terminate this Design-Build Agreement pursuant to Sections 4.5 
(Scheduled Acceptance Date and Delay Liquidated Damages) and 4.8 (Failure to Achieve 
Acceptance). 

SECTION 4.4. ACCEPTANCE DATE CONDITIONS. 

The following conditions shall constitute the “Acceptance Date Conditions,” each 
of which must be satisfied in all material respects by the Design-Builder (or waived in writing by 
the Owner) in order for the Acceptance Date to occur, and each of which must be and remain 
satisfied as of the Acceptance Date: 

(1) Achievement of Acceptance Standards and Requirements.  The Design-
Builder shall have completed the Acceptance Tests and such tests shall have 
demonstrated that the Design-Build Improvements have met the Acceptance Standards 
and Requirements, as certified by the Design-Builder pursuant to Section 4.3 
(Acceptance Testing) and agreed to by the Owner pursuant to Section 4.7 (Concurrence 
or Disagreement with Test Results); 

(2) Operating Governmental Approvals.  All Governmental Approvals 
required under Applicable Law which are necessary for the continued routine operation 
of the Design-Build Improvements shall have been duly obtained by the Design-Builder 
and shall be in full force and effect.  Certified copies of all such Governmental 
Approvals, to the extent not in the Owner’s possession, shall have been delivered to the 
Owner; 

(3) Final Operation and Maintenance Manual.  The Design-Builder has 
delivered to the Owner the final Operation and Maintenance Manual in accordance with 
Appendix 9 (Operation and Maintenance-Related Deliverables); and 

(4) No Default.  The Design-Builder has certified that there is no Event of 
Default by the Design-Builder existing under this Design-Build Agreement or by the 
Guarantor under the Guaranty Agreement, or event which with the giving of notice or the 
passage of time would constitute an Event of Default by the Design-Builder hereunder or 
an Event of Default by the Guarantor under the Guaranty Agreement. 

SECTION 4.5. SCHEDULED ACCEPTANCE DATE AND DELAY 
LIQUIDATED DAMAGES.  

(A) Schedule for Completing the Design-Build Work.  The Design-Builder 
shall achieve Acceptance by the Scheduled Acceptance Date, as such date may be extended in 
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accordance with this Section.  If one or more delays in the Design-Build Work caused by an 
Uncontrollable Circumstance, Change Order, or Owner election to direct the timing of the 
commencement of the Acceptance Test pursuant to Section 4.6 (Owner Right to Direct the 
Timing of the Commencement of the Acceptance Test) occurs  during the Design-Build Period, 
the Scheduled Acceptance Date shall be the date determined by adding to the Schedule 
Acceptance Date the aggregate number of days of delay in the performance of the Design-Build 
Work by the Design-Builder caused by such occurrence.  If any such adjustment, delay 
liquidated damages payable by the Design-Builder under this Section, if any, shall be payable 
from the adjusted Scheduled Acceptance Date. 

(B) Acceptance Prior to Scheduled Acceptance Date.  If Acceptance occurs on 
or prior to the Scheduled Acceptance Date, the Design-Builder shall have no obligation to pay 
delay liquidated damages hereunder.   

(C) Acceptance Subsequent to Scheduled Acceptance Date; Delay Liquidated 
Damages.  If Acceptance occurs subsequent to the Scheduled Acceptance Date, the Design-
Builder shall pay to the Owner daily delay liquidated damages in accordance with this subsection 
for each day that the Acceptance Date falls after the Scheduled Acceptance Date, up to the end of 
the Extension Period and thereafter until any termination of this Design-Build Agreement as 
permitted hereunder.  The amount of such daily delay liquidated damages payable shall be 
$10,000.00 per day, for each day of delay.  Such damages shall be payable on the first day of 
each month and, upon any termination for failure to achieve Acceptance, upon the date of 
termination.  Payment of Ssuch delay liquidated damages shall be the exclusive remedyin 
addition to any third-party indemnity obligations of the Design-Builder resulting from any such 
delay delay in achieving the Scheduled Acceptance Date. including any fines or penalties 
imposed upon the Owner due to such delay.  

SECTION 4.6. OWNER RIGHT TO DIRECT THE TIMING OF THE 
COMMENCEMENT OF THE ACCEPTANCE TEST.   

(A) Election of the Owner to Direct the Timing of the Commencement of the 
Acceptance Test.  The parties acknowledge and agree that the implementation by the Owner of 
infrastructure necessary to deliver Raw Water to the Design-Build Improvements and to pipe 
Finished Water off-site to the Owner’s distribution system will be a critical factor in the ability 
of the Acceptance Test to be performed.  Accordingly, the Owner shall have the right, 
exercisable in its sole discretion by written notice to the Design-Builder, to delay the 
performance of the Acceptance Test.  The Owner shall notify the Design-Builder of its election 
pursuant to this Section not later than 15 days following receipt of the Design-Builder 
Acceptance Test Commencement Date Notice.  If the Owner does not elect to exercise its right 
to direct the timing of the commencement of the Acceptance Test pursuant to this subsection, the 
provisions of this Section shall not apply.  If the Owner elects under this subsection to exercise 
its right to direct the timing of the commencement of the Acceptance Test, the Design-Builder 
shall commence the Acceptance Test on the Specified Acceptance Test Commencement Date in 
accordance with subsection 4.6(B) (Owner Notice of Acceptance Test Commencement) and the 
provisions of this Section shall apply. 
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(B) Owner Notice of Acceptance Test Commencement.  Subject to the 
election notification requirements of subsection 4.6(A)  (Election of the Owner to Direct the 
Timing of the Commencement of the Acceptance Test), the Owner shall have the right to direct 
the Design-Builder to commence the Acceptance Test upon 15 days notice at any time during the 
180 day period following the Acceptance Test Readiness Date.  The date that is 15 days 
following the date of the Owner’s notice delivered pursuant to this Section shall be the 
“Specified Acceptance Test Commencement Date”.  The Design-Builder shall commence the 
Acceptance Test on the Specified Acceptance Test Commencement Date in accordance with the 
specific requirements set forth in Section 4.3 (Acceptance Testing) and Appendix 7 (Acceptance 
Test Procedures and Requirements). 

(C) Price Relief for Owner-Caused Delay.  The Owner shall pay the Design-
Builder its reasonable Cost Substantiated costs incurred due to an Owner-directed delay in the 
commencement of the Acceptance Tests.   

SECTION 4.7. CONCURRENCE OR DISAGREEMENT WITH TEST 
RESULTS. 

(A) Acceptance Date Concurrence.  If the Design-Builder verifies in the 
written report delivered pursuant to subsection 4.3(E) (Test Report) that the Acceptance Date 
Conditions have been satisfied, the Owner shall determine, within 60 days of its receipt of such 
report, whether it concurs with such certification.  If the Owner states in writing that it concurs 
with the Design-Builder’s certification, the Design-Build Improvements shall be deemed to have 
achieved Acceptance and the Acceptance Date shall be deemed to have been established on the 
date of the Design-Builder’s original certification of the Acceptance Date. 

(B) Acceptance Date Disagreement.  If the Owner determines at any time 
during such 60-day review period that it does not concur with the Design-Builder’s certification 
delivered pursuant to subsection 4.3(E) (Test Report), the Owner shall immediately send written 
notice to the Design-Builder of the basis for its disagreement.  If any such non-concurrence by 
the Owner, either party may elect to initiate dispute resolution procedures in accordance with 
Section 8.12 (Non-Binding Dispute Resolution Procedures).  Acceptance shall not be deemed to 
have been achieved unless the Acceptance Tests, conducted in a unified and continuous manner 
as provided in the Acceptance Test Plan and in Appendix 7 (Acceptance Test Procedures and 
Requirements), demonstrate that all of the Acceptance Standards and Requirements have been 
met.  If the Design-Builder, in conducting the Acceptance Tests, does not successfully meet the 
Acceptance Standards and Requirements, the Design-Builder shall re-test the Design-Build 
Improvements in accordance with Appendix 7 (Acceptance Test Procedures and Requirements).  
Nothing in this Section shall prevent the Design-Builder from bringing an action or from 
repeating any Acceptance Test in order to establish the achievement of Acceptance.  The Design-
Builder shall provide the Owner with at least three days’ written notice of any re-test of the 
Acceptance Tests. 

SECTION 4.8. FAILURE TO ACHIEVE ACCEPTANCE. 

Unless, as of the last day of the Extension Period, Acceptance has been achieved, 
delay liquidated damages shall continue to accrue until such time as Acceptance has been 
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achieved, so long as Design-Builder continues to diligently pursue the achievement of 
Acceptance.an Event of Default by the Design-Builder will be deemed to have occurred under 
Section 8.2 (Events of Default by the Design-Builder) notwithstanding any absence of notice, 
further cure opportunity or other procedural rights accorded the Design-Builder thereunder, and 
the Owner shall thereupon have the right to terminate this Design-Build Agreement upon written 
notice to the Design-Builder.  The Owner’s right of termination under this Section shall apply 
notwithstanding any interim operations.  Upon any such termination, the Owner shall have all of 
the rights provided in Article 8 (Breach, Default, Remedies and Termination) upon a termination 
of the Design-Builder for cause. 

SECTION 4.9. NO ACCEPTANCE, WAIVER OR RELEASE. 

None of the following shall be construed as the Owner’s acceptance of any 
Design-Build Work which is defective, incomplete, or otherwise not in compliance with this 
Design-Build Agreement, or as the Owner’s release of the Design-Builder from any obligation, 
guarantee, or warranty under this Design-Build Agreement, or as the Owner’s extension of the 
Design-Builder’s time for performance, or as an estoppel against the Owner, or as the Owner’s 
acceptance of any claim by the Design-Builder: 

(1) the Owner’s payment to the Design-Builder or any other person of all or 
any portion of the Design-Build Price (including any payment upon Final Completion, or 
while the Design-Builder is requesting any extension of time); or the Owner’s failure to 
retain any portion of the Design-Build Price; or the Owner’s change or variation in the 
time, method or condition of payment; 

(2) the Owner’s review or acceptance of any drawings, submissions, punch 
lists, other documents, certifications (other than certificates relating to completion or 
Acceptance of the Design-Build Improvements), or Design-Build Work of the Design-
Builder or any Subcontractor; 

(3) the Owner’s review of (or failure to prohibit) any construction 
applications, means, methods, techniques, sequences, or procedures for the Design-Build 
Work; 

(4) the Owner’s failure to include any item on any punch list or similar 
document unless the Owner explicitly approves such an omission (any such omissions 
shall be approved or acknowledged in writing); 

(5) the Owner’s entry at any time on the Project Site (including any area in 
which the Design-Build Work is being performed) or the Owner’s use or occupancy of 
the Project Site at any time (whether before or after Substantial Completion or Final 
Completion); 

(6) any inspection, testing, or review of any Design-Build Work (whether 
finished or in progress) by the Owner, the Owner’s Representative or any other person; or 
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(7) the failure of the Owner, the Owner’s Representative, or any Owner 
consultant to respond in writing to any notice or other communication of the Design-
Builder. 
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ARTICLE 5 
 

PAYMENT OF THE DESIGN-BUILD PRICE 

SECTION 5.1. DESIGN-BUILD PRICE. 

(A) Design-Build Price Generally.  The Design-Builder shall be entitled to 
receive the Design-Build Price for the Design-Build Services on a progress basis in accordance 
with the terms of this Section.  The Design-Build Price shall be the sum of the Fixed Design-
Build Price and the Fixed Design-Build Price Adjustments. 

(B) Fixed Design-Build Price.  The Fixed Design-Build Price shall be 
$_______ [Note: As proposed on Proposal Form 13 as modified by escalating the 
Construction Component Price in accordance with the Construction Component Price 
Escalator from the date which is 90 days following the Proposal submittal date to the 
Contract Date].  Except as provided in subsection (C) of this Section, the Fixed Design-Build 
Price shall not be subject to adjustment in any manner whatsoever. 

(C) Fixed Design-Build Price Adjustments.  The following items shall 
constitute the Fixed Design-Build Price Adjustments: 

(1) An adjustment for the cost of any Change Orders issued by the Owner 
with respect to the Design-Build Improvements; 

(2) An adjustment for the cost of any Uncontrollable Circumstances required 
pursuant to Section 9.3 (Uncontrollable Circumstances – Entitlement to Relief), provided 
that prior to the Construction Date any increased costs resulting from Uncontrollable 
Circumstance-caused delay shall solely be through escalation of the Fixed Design-Build 
Price pursuant to item (3) below. 

(3) An adjustment of the Construction Component Price portion of the Fixed 
Design-Build Price by multiplying (i) the Construction Component Price, by (ii) the 
change in the Construction Component Price Escalator between (a) [Note: the date that 
is 90 days following the Proposal submission date will be inserted here] and (b) the 
actual Construction Date, provided however that the Fixed Design-Build Price shall not 
escalate during delays caused in whole or in part by Design-Builder Fault. 

(4) An adjustment in the amount of the Capacity Reduction Price Adjustment, 
if applicable. 

(5) A downward adjustment representing the balance of the Project 
Allowance representing available funds allocated for Project Allowance Items for which 
the parties have not agreed upon a guaranteed fixed price as of the Construction Date. 

(D) Limitation on Payments for Costs of the Design-Build Improvements.  
The Design-Builder agrees that the Design-Build Price shall be the Design-Builder’s entire 
compensation and reimbursement for the performance of the Design-Build Work, including 
obtaining all Utilities that the Design-Builder will require to perform the Design-Build Work, 
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commissioning and starting up the Design-Build Improvements, conducting the Acceptance 
Tests, and performing all repairs and replacements during the Warranty Period (the “Warranty 
Work”), except that the Design-Builder will not be responsible for the cost of Owner’s labor 
force performing the Acceptance Test (except if the Acceptance Tests have to be repeated due to 
the unexcused failure of the Design-Build Improvements to pass the initial tests).  In no event 
shall the Design-Builder be entitled to any payment for Design-Build Improvements costs in 
excess of the Design-Build Price, notwithstanding any cost overruns the Design-Builder may 
incur.  The Design-Builder shall finance and pay for any such excess cost of the Design-Build 
Improvements in any manner it chooses without reimbursement from or other claim upon the 
Owner.   

SECTION 5.2. PAYMENT PROCEDURES AND AMOUNTS. 

(A) Schedule of Values.  The Design-Builder shall prepare and submit to the 
Owner for its approval preliminary and final drafts of the Schedule of Values in accordance with 
the requirements of Appendix 13 (Payment Procedures and Drawdown Schedule).  After the 
final Schedule of Values is accepted by the Owner, it shall be used to assist in the estimating of 
the value of the Design-Build Work performed for payment purposes.  The Design-Builder shall 
not submit requests for progress payments unless a final Schedule of Values has been approved. 

(B) Design-Build Work Disbursement Procedure.  Following the 
establishment of the Contract Date, the Design-Builder shall be entitled to submit Requisitions 
and receive from the Owner the payments, which (1) shall be made on a percent complete basis 
in accordance with the Schedule of Values, and (2) shall be subject to the conditions to payment 
set forth in this Section (and the limitation in subsection 3.2(E) (Limitation on Owner Payment 
Responsibility Prior to Issuance of CPCN)).  Each Requisition must be accompanied by a 
monthly requisition report, which shall include:   

(1) a reasonably detailed description of all Design-Build Work actually 
completed to date; 

(2) revisions to the progress schedule (or a revised progress schedule) which 
shall reflect changes in the Design-Builder’s construction schedule since the date of the 
last Requisition; 

(3) revisions to the cost-loaded work sequence schedule, which shall reflect 
changes in the work sequence schedule since the date of the last Requisition; 

(4) construction progress photographs; 
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(5) a certificate of the Construction Superintendent and the Engineer 
certifying (1) the portion of the Design-Build Price which is payable to the Design-
Builder, (2) that the Design-Builder is neither in default under this Design-Build 
Agreement nor in breach of any material provision of this Design-Build Agreement such 
that the breach would, with the giving of notice or passage of time, constitute an Event of 
Default, and (3) that all items applicable to the Design-Build Work entitling the Design-
Builder to the requested payment under the Schedule of Values have been completed in 
accordance therewith and with the Design and Construction Requirements; 

(6) notice of any Encumbrances which have been filed together with evidence 
that the Design-Builder has discharged or bonded against any such Encumbrances or 
made timely notification to the Payment Bond surety regarding such Encumbrances; and  

(7) any other documents or information relating to the Design-Build Work or 
this Design-Build Agreement reasonably requested by the Owner or the Owner’s 
Representative or as may be required by Applicable Law, this Design-Build Agreement 
or generally accepted accounting practices or principles. 

The Owner’s Representative shall review the Design-Builder’s certified Requisitions to the 
Owner for each Design-Build Price payment and within seven days after receipt of the Design-
Builder’s written report delivered pursuant to this Section, shall verify or dispute in writing (or 
by telecommunication promptly confirmed in writing) the Design-Builder’s certification that the 
Design-Builder has achieved the level of progress indicated and is entitled to payment.  If the 
Owner’s Representative determines that the Design-Build Work has progressed to the level 
indicated in the Design-Builder’s certified Requisition and the Owner’s Representative provides 
written notice thereof to the Design-Builder and the Owner, thereupon the Design-Builder shall 
be entitled to payment within 30 days after the Owner’s receipt of the Design-Builder’s certified 
Requisition.  Disputes regarding payments of the Design-Build Price shall be resolved in 
accordance with subsection (C) of this Section.  Any undisputed amounts of the Design-Build 
Price shall be paid in within 30 days after the Owner’s receipt of the Design-Builder’s certified 
Requisition. 

(C) Disbursement Dispute Procedures.  If the Owner’s Representative 
determines, pursuant to subsection (B) of this Section, that the Design-Build Work required for 
any payment has not progressed as indicated by the Design-Builder, or otherwise disputes any 
Requisition, the Owner’s Representative shall provide prompt written notice to the Design-
Builder and the Owner as to the Owner’s Representative’s reasons, in reasonable detail, for such 
determination or the basis for such dispute.  After receiving such determination notice, the 
Design-Builder may make the necessary corrections and resubmit a certified Requisition to the 
Owner’s Representative, or the Owner’s Representative may agree on a revised amount, 
Requisition or estimate, as applicable, in which case the Design-Builder shall promptly notify the 
Owner of such agreement.  If the Design-Builder is unable to reach agreement with the Owner’s 
Representative as to the progress of the Design-Build Work, the Design-Builder may exercise its 
right to contest the Owner’s Representative’s determination in accordance with either the dispute 
resolution procedures set forth in Section 8.12 (Non-Binding Dispute Resolution Procedures).  
Any proceedings undertaken to resolve a dispute arising under this subsection shall immediately 
terminate if (1) the Design-Builder demonstrates to the Owner’s Representative that the Design-
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Build Work has proceeded as indicated in the certified Requisition giving rise to the dispute or 
that any disputed certified Requisition is correct, and (2) the Owner’s Representative concurs 
with such demonstration.  The Design-Builder shall not be entitled to payment of the amount so 
requisitioned and disputed except upon resolution of the dispute in accordance with this 
subsection; provided, however, that the Owner shall pay all requisitioned amounts which are not 
in dispute in accordance with subsection (B) of this Section.  If upon resolution of any such 
dispute, it is determined that the Design-Builder was properly entitled to the disputed amount as 
of a date earlier than the date on which payment is actually made, the Design-Builder shall be 
entitled to receive, promptly following such resolution, such disputed amount plus interest on 
such disputed amount for the period of dispute calculated in accordance with Section 11.7 
(Interest on Overdue Obligations). 

(D) Retainage.  Each progress payment will be subject to a five percent (5%) 
retainage holdback, after subtracting any amounts owing for design services and construction 
management services.  Interest earned on the retainage holdback shall be for the Owner’s benefit, 
and shall not be paid to the Design-Builder.  The Owner shall release to the Design-Builder the 
accumulated funds retained upon receipt of certification from the Design-Builder and 
confirmation by the Owner’s Representative that Acceptance has occurred pursuant to subsection 
4.7(A) (Acceptance Date Concurrence); provided, however, that to the extent items are contained 
on the Final Punch List, the Owner or the Owner’s Representative shall reasonably estimate the 
cost to make each correction or to complete each such item and the Owner shall be entitled to 
withhold from payment of the retained funds an amount equal to 150% of the aggregate value of 
such items, in addition to 150% of the amount of unresolved or unbounded claims or Liens by 
third parties in connection with the Design-Build Work and earned interest on such retained 
funds.  Upon (1) certification by the Owner’s Representative that Final Completion has occurred, 
(2) the recording of the Notice of Completion by the Owner in accordance with Section 3.22 
(Notice of Completion), and (3) so long as authority contained in the Governmental Approvals to 
operate the Design-Build Improvements remains unimpaired, the Owner shall release to the 
Design-Builder all remaining retained funds. 

(E) Certification of Amounts Due.  Whenever requested by the Owner, the 
Design-Builder shall submit a sworn statement certifying all amounts then due (or yet to become 
due) the Design-Builder for the Design-Build Work (or any portion thereof) and describing any 
payment or other dispute which may exist between the Design-Builder and any Subcontractor. 

(F) No Waiver or Release.  No progress payments made by the Owner to the 
Design-Builder pursuant to this Section shall constitute an acceptance of the Design-Build Work, 
or any portion thereof, or a waiver or release by the Owner of any rights relating to the Design-
Builder’s obligations under this Design-Build Agreement. 

(G) Project Allowances.  The parties acknowledge that the Fixed Design-Build 
Price contains an allowance in the aggregate amount of $460,000 (the “Project Allowance”) for 
certain portions of the Design-Build Work identified in Appendix 12 (Allowances) (the “Project 
Allowance Items”).  To the extent practicable, prior to the Construction Date the parties shall 
agree to guaranteed fixed prices for each Project Allowance Item.  The individual allowances 
related to each Project Allowance Item represent the maximum amount which the Owner 
anticipates will be paid for such Project Allowance Item; provided, however, the Owner may 
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agree to a price for an individual item in excess of the corresponding allowance without a 
Change Order as long as the aggregate payments for the Project Allowance Items do not exceed 
the Project Allowance.  On the Construction Date, the Fixed Design-Build Price will be adjusted 
accordingly as set forth in Section 5.2 (Payment Procedure and Amount).  If a guaranteed fixed 
price for any Project Allowance Item has not been set prior to the Construction Date, the balance 
of the Project Allowance shall be deducted from the Fixed Design-Build Price and the Owner 
shall have the option of either (i) agreeing with the Design-Builder to another methodology for 
fixing the payment for such Project Allowance Item (e.g. cost-plus guaranteed maximum price, 
or future guaranteed fixed price) or (ii) bidding such work out to a third party in which even such 
work will no longer constitute Design-Build Work for which the Design-Builder is responsible.  
In either event, the parties shall memorialize their agreement on how to proceed through the 
execution of a Contract Administration Memorandum as set forth in subsection 11.4(B) 
(Contract Administration Memorandum). 

SECTION 5.3. PERMISSIBLE WITHHOLDINGS. 

In addition to the amounts required to be retained pursuant to subsection 5.2(D) 
(Retainage), the Owner may disapprove, withhold and retain all or any portion of any payment 
requested in any Requisition (including the final Requisition) in an amount sufficient to pay the 
expenses the Owner reasonably expects to incur in correcting any deficiency set forth in the 
Owner’s Representative’s written finding pursuant to subsection 5.2(C) (Disbursement Dispute 
Procedure).  Without limiting the foregoing, the Design-Builder agrees that the Owner may 
disapprove, withhold and retain, as applicable and to the extent permitted by Applicable Law, 
amounts associated with the following: 

(1) any liquidated damages which are due and owing to the Owner hereunder; 

(2) any indemnification amounts which are due and owing to the Owner 
hereunder and with respect to which a claim has been filed against the Owner by a third 
party in accordance with Applicable Law; 

(3) any deductions or withholdings which are required by Applicable Law; 

(4) any payments with respect to which documents to be delivered in 
connection therewith are not correct and complete; 

(5) any payments with respect to which the Design-Build Work covered by 
such Requisition (or any previous Requisition) does not comply with this Design-Build 
Agreement; 

(6) any payments with respect to which any person has asserted a Lien or stop 
notice resulting from the acts or omissions of the Design-Builder in performing the 
Design-Build Work and such stop notice or Lien remains unreleased or unbonded;  

(7) all requisitioned payments, if an Event of Default of the Design-Builder 
has occurred under Section 8.2 (Events of Default by the Design-Builder); and 
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(8) if the Design-Builder fails to pay any Taxes, assessments, penalties or fees 
imposed by any Governmental Body, then the Design-Builder authorizes the Owner to 
deduct and withhold or pay over to the appropriate Governmental Body those unpaid 
amounts upon demand by the Governmental Body. 

SECTION 5.4. FINAL REQUISITION AND PAYMENT. 

(A) Final Requisition.  Upon achieving Final Completion in accordance with 
Section 3.21 (Final Completion), the Design-Builder shall prepare and submit to the Owner a 
final Requisition.  The final Requisition shall include:  

(1) A certificate from the Design-Builder’s surety in a form, reasonably 
acceptance to the Owner, that the surety agrees that final payment of the Design-Build 
Price shall not relieve the surety of any of its obligations under the Performance Bond or 
the Payment Bond;  

(2) a contractor’s affidavit regarding settlement of claims and complete and 
legally effective releases or waivers in a form provided by California Civil Code Section 
3262 and acceptable to the Owner in the full amount of the Design-Build Price, or if any 
Subcontractor refuses or fails to furnish such release or waiver, a bond or other security 
acceptable to the Owner to indemnify the Owner Indemnitees against any payment claim; 
and  

(3) a list of all pending property damage and personal injury or other 
insurance claims arising out of or resulting from the Design-Build Work, identifying the 
claimant and the nature of the claim. 

(B) Final Payment.  If based on the Owner’s Representative’s (1) observation 
of the Design-Build Work, (2) final inspection, and (3) review of the final Requisition and other 
documents required by subsection (A) of this Section and Section 3.21 (Final Completion), the 
Owner’s Representative is satisfied that conditions for Final Completion have been satisfied or 
waived in writing by the parties, the Owner’s Representative shall, within 30 days after receipt of 
the final Requisition, furnish to the Owner and the Design-Builder the Owner’s Representative’s 
recommendation of final payment and Final Completion.  If the Owner’s Representative is not 
satisfied, the Owner’s Representative within seven days shall return the final Requisition to the 
Design-Builder, indicating in writing the reasons for not recommending final payment, in which 
case the Design-Builder shall either (1) exercise its right to contest the Owner’s Representative’s 
determination in accordance with subsection 5.2(C) (Disbursement Dispute Procedures), or (2) 
make the necessary corrections and resubmit the final Requisition. 
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(1) Owner Concurrence.  If the Owner concurs with the Owner’s 
Representative’s recommendation of final payment and Final Completion, the Owner 
shall following receipt of such recommendation promptly record the Notice of 
Completion in accordance with Section 3.22 (Notice of Completion) and within 60 days 
following the recording of the Notice of Completion, or on request by the Design-Builder 
for payment on an earlier date as required by Applicable Law, pay to the Design-Builder 
the undisputed balance of the Design-Build Price, subject to any withholdings and any 
other provisions governing final payment specified herein or required by Applicable Law. 

(2) Owner Non-Concurrence.  If the Owner does not concur with the Owner’s 
Representative’s determination, the Owner shall return the Requisition to the Design-
Builder, through the Owner’s Representative, indicating in writing its reasons for 
refusing final payment and Final Completion.  The Design-Builder shall promptly make 
the necessary corrections and resubmit the Requisition to the Owner’s Representative.  
The Owner’s written determination shall bind the Design-Builder, unless the Design-
Builder delivers to the Owner, through the Owner’s Representative, written notice of a 
claim within 30 days after receipt of that determination. 

Final payment does not constitutes a waiver by the Owner of any rights relating to the Design-
Builder’s obligations under this Design-Build Agreement, except to those which have been 
previously filed in writing with Design-Builder on a timely basis and are still unsettled and 
those obligations of Design-Builder which by their nature are intended to survive Completion of 
this Agreement.  Final payment constitutes a waiver of all claims by the Design-Builder against 
the Owner relating to the Design-Build Work, the payment of the Design-Build Price or 
otherwise in connection with the Design-Build Period other than those previously filed in 
writing with the Owner on a timely basis and still unsettled. 

SECTION 5.5. CONSTRUCTION BOOKS AND RECORDS; AUDIT. 

(A) Construction Books and Records.  The Design-Builder shall prepare and 
maintain proper, accurate and complete books and records regarding the Design-Build Work and 
all other transactions related to the design, permitting, construction, shakedown and testing of the 
Design-Build Work, including all books of account, bills, vouchers, invoices, personnel rate 
sheets, cost estimates and bid computations and analyses, Subcontracts, purchase orders, time 
books, daily job diaries and reports, correspondence, and any other documents showing all acts 
and transactions in connection with or relating to or arising by reason of the Design-Build Work, 
this Design-Build Agreement, any Subcontract or any operations or transactions in which the 
Owner has or may have a financial or other material interest hereunder.  All financial books and 
records of the Design-Builder and its Subcontractors shall be maintained in accordance with 
generally accepted accounting principles.  If the Design-Builder fails to prepare or maintain any 
books, records or accounts as required under this subsection, the Design-Builder shall not be 
entitled to any requested payments or adjustments for which Cost Substantiation was required 
hereunder to the extent such failure prevented Cost Substantiation.  To the extent any such 
information is delivered or made available to the Owner, such information shall be presented in a 
format such that an independent auditor will be able to perform a review of such information in 
accordance with generally accepted accounting principals.  The Design-Builder shall keep and 
maintain all such construction books and records for the Design-Build Work separate and 
distinct from other records and accounts, and shall keep and maintain all such books and records 
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for at least seven years after the date of the filing of the Notice of Completion, or such longer 
period during which any Legal Proceeding with respect to the Design-Build Work commenced 
within seven years after the filing of the Notice of Completion may be pending. 

(B) Audit Rights and Requirements.  All payments whatsoever by the Owner 
to the Design-Builder and all Design-Build Work of the Design-Builder shall be subject to audit 
at any time by the Owner.  Any audit of the Design-Builder’s costs of performing the Design-
Build Work shall be subject to the provisions of subsection (A) of this Section.  The Design-
Builder shall produce the construction books and records required to be kept and maintained by 
the Design-Builder pursuant to subsection (A) of this Section for examination and copying by the 
Owner in connection with the payment of the Design-Build Price and with the costs of Change 
Orders, Uncontrollable Circumstance costs, or other costs in addition to the Design-Build Price 
under circumstances in which such costs are the responsibility of the Owner hereunder and are 
required to be Cost Substantiated pursuant to this Design-Build Agreement.  The Design-Builder 
shall not be required to produce such construction books and records with respect to costs 
incurred in connection with Design-Build Work performed on a negotiated fixed price basis.  
Notwithstanding any of the foregoing, the Design-Builder shall produce all books and records 
required to be maintained pursuant to subsection (A) of this Section to the extent that such books 
and records pertain directly to contract performance if there is reasonable indication of fraud, 
gross abuse or corrupt practices.  The provisions of this Section shall survive the termination of 
this Design-Build Agreement.  

SECTION 5.6. SALES AND USE TAXES PAYABLE WITH RESPECT TO 
THE DESIGN-BUILD WORK. 

In its performance of the Design-Build Work, the Design-Builder acknowledges 
that construction materials and supplies acquired by the Design-Builder or any Subcontractor in 
connection with the Design-Build Work may be subject to State sales and use tax.  The Design-
Builder further acknowledges that these taxes have been taken into account in establishing the 
Fixed Design-Build Price and that the Design-Builder shall not be entitled to additional 
compensation if it made improper assumptions as to any such Tax requirements except in 
connection with a Change in Law. 
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ARTICLE 6 
 

WARRANTIES 

SECTION 6.1. WARRANTY OF PROFESSIONAL SERVICES. 

The Design-Builder warrants to the Owner that all engineering and other 
professional services provided with respect to the Design-Build Work will be provided in 
accordance with the terms of this Design-Build Agreement and will, at a minimum, conform to 
the standard of care required of professional engineers performing similar services.  The Owner’s 
review or comment on any Design Documents or other instruments of professional service shall 
not constitute a waiver by the Owner of any of the Design-Builder’s warranties or obligations 
under this Article nor shall this warranty limit the Design-Builder’s obligations or the Owner’s 
rights under any other warranty or obligation contained in this Design-Build Agreement. 

SECTION 6.2. WARRANTY OF MATERIALS AND EQUIPMENT. 

The Design-Builder warrants to the Owner that the materials, machinery, 
structures, improvements and equipment furnished as part of the Design-Build Improvements 
will be new, of recent manufacture, of good quality, that the Design-Build Work will be free 
from defects and that the Design-Build Work will conform with the requirements of this Design-
Build Agreement.  Design-Build Work not conforming to these requirements, including 
substitutions not properly approved and authorized by the Owner, may be considered defective.  
The Design-Builder’s warranty set forth in this Section:  (1) excludes: (i) remedy for damage or 
defect caused by modifications not executed by the Design-Builder, (i) Owner’s failure to 
maintain and operate the Design-Build Work in accordance with grossly improper or grossly 
insufficient maintenance or operation; and (2) includes remedy for damage or defect caused by 
any defects or errors in the Operation and Maintenance Manual prepared by the Design-Builder; 
and (iii)  normal wear and tear. 

SECTION 6.3. MANUFACTURERS’ WARRANTIES. 

The Design-Builder shall, for the protection of the Owner, obtain from all 
Subcontractors, vendors, suppliers and other persons from which the Design-Builder procures 
structures, improvements, fixtures, machinery, equipment and materials to be incorporated in the 
Design-Build Improvements such warranties and guarantees as are normally provided with 
respect thereto as well as those that are specifically required in Appendix 2 (Design and 
Construction Requirements) and the Contract Standards, each of which shall be assigned to the 
Owner to the full extent of the terms thereof, upon expiration of Design-Builder’s obligations 
hereunder.  No such warranty shall relieve the Design-Builder of any obligation hereunder, and 
no failure of any warranted or guaranteed structures, improvements, fixtures, machinery, 
equipment or material shall be the cause for any increase in the Design-Build Price or excuse any 
non-performance of the Design-Build Work unless such failure is itself attributable to an 
Uncontrollable Circumstance. 
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SECTION 6.4. WARRANTY OF ADEQUACY OF CONSTRUCTION 
SERVICES. 

The Design-Builder warrants to the Owner that all construction and related 
services provided under this Design-Build Agreement with respect to the Design-Build Work 
shall be performed in a good and workmanlike manner, by workers who are appropriately trained 
and experienced in the work being performed, and in accordance with the Contract Standards. 

SECTION 6.5. CALL-BACK OBLIGATIONS. 

(A) Call-Back Generally.  If, at any time during the one-year period following 
the Acceptance Date or an extended period as set forth in subsection 6.5(C) (Extension of 
Warranties) below (the “Warranty Period”), any of the Design-Build Work is found to be 
malfunctioning defective or otherwise not in accordance with the requirements of this Design-
Build Agreement, the Design-Builder shall correct it promptly after receipt of written notice 
from the Owner to do so unless the Owner has previously given the Design-Builder a written 
release of such condition.  The Owner shall give such notice promptly after discovery of the 
condition.  The Design-Builder shall respond to critical or emergency service calls within 8 
hours by telephone.  The Design-Builder shall respond to critical or emergency service calls 
from the Owner within 24 hours and non-critical or non-emergency calls within five Business 
Days.  Such response shall require that a competent representative familiar with the specific 
equipment used in the Design-Build Improvements inspection of the Design-Build 
Improvements and, while on site, either correct the problem or  discuss plans to initiate a course 
of action that will fully correct the problem within a reasonable period of time.  In critical or 
emergency situations (including any circumstances that may prevent the Design-Build 
Improvements from being on-line at full production while meeting the requirements of 
Applicable Law), that time period shall not exceed 48 hours after the on-site inspection.  For 
non-emergencies, such period shall not exceed ten calendar days.  The obligations and time 
limitations set forth in this Section shall not limit the Design-Builder’s obligations or the 
Owner’s rights set forth in Section 6.1 (Warranty of Professional Services) with respect to the 
warranty of professional services.   

(B) No Period of Limitation on Other Design-Build Work Warranties.  
Nothing contained in this The Warranties in this Section Article 6 shall be construed to establish 
a period of limitation with respect to bringing of any claims for or commencing any proceedings 
against Design-Builder for breach of warranty and constitute the sole warranties which Design- 
Builder makes, and constitute Design-Builder’s sole obligations and Owner’s exclusive remedies 
with respect to warranty obligations other obligations that the Design-Builder has under this 
Design-Build Agreement or which would otherwise apply under Applicable Law with respect to 
the Design-Build Improvements, including warranties with respect to latent defects.  The 
Warranty Period relates only to the specific obligation of the Design-Builder to correct the 
Design-Build Work, and has no relationship to the time within which the obligation to comply 
with this Design-Build Agreement may be enforced, nor the time within which proceedings may 
be commenced to establish the Design-Builder’s liability with respect to the Design-Builder’s 
obligations other than specifically to correct the Design-Build Work. 

Appendix -90



Monterey Peninsula Water Supply Project 
Desalination Infrastructure 

Design-Build Agreement 
Article 6 – Warranties 

 

78 
Error! Unknown document property name. 

(C) Extension of Warranties.  The “call-back” obligations set forth in this 
Section shall apply to all of the Design-Build Work including work re-done pursuant to the terms 
of this Section.  The “call-back” obligations for re-done elements of the Design-Build Work shall 
apply only to the item of work re-done and shall extend beyond the initial one-year period to 
provide at least a one-year period following acceptance of such re-done Design-Build Work, but 
in no event more than a two-year period following the Acceptance Dateof such re-done Design-
Build Work. 

(D) Design-Builder Reliance on Manufacturers’ Warranties During Call-Back 
Period.  During the period in which the call-back obligations set forth in this Section are in 
effect, the Design-Builder shall be permitted to enforce all warranties provided by manufacturers 
and suppliers.  Notwithstanding the applicability or effectiveness of such warranties, the Design-
Builder shall be required to comply with the requirements set forth in subsection (A) of this 
Section.  Manufacturer’s Warranties which extend beyond the time period set forth in subsection 
(C) of this Section, shall be assigned to the Owner at the expiration of that time period and 
Design-Builder shall have no further liability for enforcement or obligations after such 
assignment. 

SECTION 6.6. WARRANTIES NOT EXCLUSIVE. 

(A) No Limitation.  The warranties set forth in this Article are Design-
Builder’s exclusive warranties and obligations and Owner’s sole remedies with respect to the 
Design-Build Improvements, and the Design Build Work.  EXCEPT AS PROVIDED HEREIN, 
DESIGN-BUILDER MAKES NO OTHER WARRANTIES OR GUARANTEES, EXPRESS 
OR IMPLIED, RELATING TO THE DESIGN- BUILD WORK OR IMPROVEMENTSWORK 
OR DESIGN-BUILDER'S OTHER SERVICES HEREUNDER, AND DESIGN-BUILDER 
DISCLAIMS ANY OTHER WARRANTIES, EXPRESS OR IMPLIED, INCLUDING 
WITHOUT LIMITATION, WARRANTIES OF MERCHANTABILITY OR FITNESS FOR A 
PARTICULAR PURPOSE. and in addition to, and not in limitation of, any other warranties, 
rights and remedies available under this Design-Build Agreement or Applicable Law, and shall 
not limit the Design-Builder’s liability or responsibility imposed by this Design-Build 
Agreement or Applicable Law with respect to the Design-Build Improvements Design-Build 
Work, including liability for design defects, latent construction defects, strict liability, negligence 
or fraud. 

(B)(A) Compensation.  The Design-Builder acknowledges that the Design-Build 
Price contains the entire compensation due the Design-Builder for any and all Warranty Work to 
be performed by the Design-Builder or its Subcontractors or agents.  If any amounts are required 
to be paid to third parties to perform Warranty Work, payment of such amounts shall be the 
responsibility of the Design-Builder.  Notwithstanding the above, the Design-Builder will be 
compensated for its substantiated costs for Warranty Work which it demonstrates is required due 
to grossly improper or grossly insufficient maintenance or operation by the Owner. 

(C)(B) Performance of Warranty Work.  All Warranty Work shall be performed 
in accordance with the Contract Standards.  The Design-Builder shall perform or cause to be 
performed all Warranty Work in a manner which will minimize interference with the ongoing 
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operations of the Design-Build Improvements.  The Design-Builder shall provide a written plan 
for its proposed Warranty Work (unless expressly waived by the Owner). 
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ARTICLE 7 
 

PERFORMANCE PERIOD OPTIMIZATION 

SECTION 7.1. POST-ACCEPTANCE PERFORMANCE GENERALLY. 

The parties acknowledge that the Owner has procured the Design-Build Work 
with the objective of achieving optimum performance following the Acceptance Date.  In order 
to ensure such performance, the Owner has required the Design-Builder to demonstrate water 
quality and electricity utilization guarantees through Acceptance Tests and has required the 
Design-Builder to provide significant warranties including the call-back warranties described in 
Section 6.5 (Call-Back Obligations) and the long-term warranties for membranes and other 
elements of the Design-Build Work set forth in Appendix 2 (Design and Construction 
Requirements).  To further ensure optimized performance of the Design-Build Improvements, 
the Design-Builder has agreed to provide optimization consulting for the three-year period 
following the Acceptance Date as described in Section 7.2 (Optimization Consulting Services). 

SECTION 7.2. OPTIMIZATION CONSULTING SERVICES.  

The Design-Builder shall provide optimization and engineering consulting 
services for a thirty-six (36) month period following Acceptance to assist in optimizing 
performance and efficiency of the Design-Build Improvements. These services, including labor, 
travel costs, and related costs are included as part of the Fixed Design-Build Price.  The Design-
Builder shall provide optimization reviews every three months for a total of twelve (12) 
optimization reviews.  Each optimization review is to include a review of operating data, a site 
visit by one or more consulting engineer staff members, preparation of a trip/status report, and a 
follow-up conference call to discuss the trip/status report.  The Design-Builder is to provide one 
or more staff with a working knowledge of the Design-Build Improvements and previous 
experience in optimizing RO processes.  The Design-Builder is to use the same personnel on 
each optimization review to the extent possible.  The trip/status report is to address chemical 
treatment, electrical consumption, membrane performance, unit process performance including 
finished water quality, and recommendations to improve operational performance and efficiency.  
The trip/status reports, in addition to plant performance data, may be used by the Owner to 
document performance of the Design-Build Improvements and to maintain the prerequisites of 
the membrane warranty.  The Owner will provide operating and maintenance data for review by 
the Design-Builder.  The data is to include normalized RO performance data for each train, 
including for the second pass, and membrane cleaning data.  Membrane autopsy reports will be 
provided when available.  
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ARTICLE 8 
 

BREACH, DEFAULT, REMEDIES AND TERMINATION 

SECTION 8.1. REMEDIES FOR BREACH. 

The parties agree that, except as otherwise provided in this Article with respect to 
termination rights, if either party breaches this Design-Build Agreement, the other party may 
exercise any legal rights it may have under this Design-Build Agreement, under the Security 
Instruments and under Applicable Law to recover damages or to secure specific performance, 
and that such rights to recover damages and to secure specific performance shall ordinarily 
constitute adequate remedies for any such breach.  Neither party shall have the right to terminate 
this Design-Build Agreement for cause except upon the occurrence of an Event of Default. 

SECTION 8.2. EVENTS OF DEFAULT BY THE DESIGN-BUILDER. 

(A) Events of Default Not Requiring Previous Notice or Cure Opportunity for 
Termination.  Each of the following shall constitute an Event of Default by the Design-Builder 
upon which the Owner, by notice to the Design-Builder, may terminate this Design-Build 
Agreement without any requirement of having given notice previously or of providing any 
further cure opportunity: 

(1) Security for Performance.  The failure of the Design-Builder to obtain and 
maintain in full force and effect any Security Instrument required by Section 10.2 
(Bonds) as security for the performance of this Design-Build Agreement, without excuse 
for Uncontrollable Circumstances; 

(2) Not Used.Failure to Achieve Acceptance.  Except to the extent excused 
due to the occurrence of Uncontrollable Circumstances, the failure of the Design-Builder 
to achieve Acceptance prior to the end of the Extension Period as provided in Section 4.8 
(Failure to Achieve Acceptance); 

(3) Emergency Response.  The failure of the Design-Builder to promptly take 
all appropriate action upon the Design-Builder becoming aware that a public health or 
safety emergency exists or is threatened; 

(4) Insolvency.  The insolvency of the Design-Builder or the Guarantor as 
determined under the Bankruptcy Code; 

(5) Voluntary Bankruptcy.  The filing by the Design-Builder or the Guarantor 
of a petition of voluntary bankruptcy under the Bankruptcy Code; the consenting of the 
Design-Builder or the Guarantor to the filing of any bankruptcy or reorganization petition 
against the Design-Builder or the Guarantor under the Bankruptcy Code; or the filing by 
the Design-Builder or the Guarantor of a petition to reorganize the Design-Builder or the 
Guarantor pursuant to the Bankruptcy Code; 

Appendix -94



Monterey Peninsula Water Supply Project 
Desalination Infrastructure 

Design-Build Agreement 
Article 8 - Breach, Default, Remedies 

and Termination 
 

82 
Error! Unknown document property name. 

(6) Involuntary Bankruptcy.  The issuance of an order of a court of competent 
jurisdiction appointing a receiver, liquidator, custodian or trustee of the Design-Builder 
or the Guarantor or of a major part of the Design-Builder’s or the Guarantor’s property, 
respectively, or the filing against the Design-Builder or the Guarantor of a petition to 
reorganize the Design-Builder or the Guarantor pursuant to the Bankruptcy Code, which 
order shall not have been discharged or which filing shall not have been dismissed within 
90 days after such issuance or filing, respectively; 

(7) Gross Misconduct.  An official or employee of the Design-Builder or the 
Guarantor has engaged in activity which constitutes a gross misfeasance of duty, 
notwithstanding the fact that at the time the notice of an Event of Default is given such 
failure or refusal to perform may no longer exist or be continuing; or 

(8) Default of Guarantor.  The failure of the Guarantor to perform any 
payment or other material obligation under the Guaranty in a timely manner.   

(B) Events of Default Requiring Previous Notice and Cure Opportunity for 
Termination.  It shall be an Event of Default by the Design-Builder upon which the Owner may 
terminate this Design-Build Agreement, by notice to the Design-Builder, if: 

(1) Representations and Warranties.  Any representation or warranty of the 
Design-Builder hereunder or the Guarantor under the Guaranty Agreement was false or 
inaccurate in any material respect when made, and the legality of this Design-Build 
Agreement or the Guaranty Agreement or the ability of the Design-Builder to carry out 
its obligations hereunder or the ability of the Guarantor to carry out its obligations 
thereunder is thereby materially and adversely affected; or 

(2) Payment or Performance.  The Design-Builder fails, refuses or otherwise 
defaults in its duty (a) to pay any amount required to be paid to the Owner under this 
Design-Build Agreement within 60 days following the due date for such payment, or (b) 
to perform any obligation under this Design-Build Agreement (unless such default is 
excused by an Uncontrollable Circumstance as and to the extent provided herein). 

No event set forth in items (1) or (2) of this subsection (B) shall constitute an Event of Default 
giving the Owner the right to terminate this Design-Build Agreement for cause under this 
subsection unless: 

(i) Notice.  The Owner has given prior written notice to the Design-Builder 
and the surety providing the Performance Bond, as applicable, by stating that a specified 
default has occurred which gives the Owner a right to terminate this Design-Build 
Agreement for cause under this Section, and describing the default in reasonable detail; 
and 
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(ii) Action to Correct.  The Design-Builder has not initiated within a 
reasonable time (in any event not more than 30 days from the initial default notice) and 
continued with due diligence to carry out to completion all actions reasonably necessary 
to correct the default and prevent its recurrence (completion to have occurred in no event 
more than 90 days unless otherwise agreed to by the Owner). 

(C) Other Remedies Upon Design-Builder Event of Default.  The right of 
termination provided under this Section upon an Event of Default by the Design-Builder is not 
exclusive.  If this Design-Build Agreement is terminated by the Owner for an Event of Default 
by the Design-Builder, the Owner shall have the right to pursue a cause of action for actual 
damages and to exercise all other remedies which are available to it under this Design-Build 
Agreement, under the Security Instruments and under Applicable Law, provided however, that 
where remedies are specified in this Agreement, they are exclusive to the breach or subject 
matter to which they pertain and are in lieu of any other remedies available under Applicable 
Law and actual damages. 

(D) Relationship to Liquidated Damages.  Any delay liquidated damages 
payable by the Design-Builder under this Design-Build Agreement shall cease to accrue on the 
Termination Date.  The Design-Builder shall be liable for all delay liquidated damages that have 
accrued up to the Termination Date (subject to the limit set forth in subsection 8.3 (Delay 
Liquidated Damages Limit).  The parties acknowledge and agree that payment of such liquidated 
damages are Design-Builder’s sole obligation and Owner’s sole remedy in respect of such delay 
in achievement of any performance times are intended solely to compensate the Owner for costs 
and expenses associated with the specific circumstances identified in the specific provisions 
providing for such liquidated damages and are not intended to liquidate all damages that the 
Owner is likely to suffer if a Design-Builder Event of Default under this Article.  Accordingly, 
except as specifically provided in Section 8.3 (Limitation on Design-Builder Liability) and 
except with respect to damages relating solely to the specific circumstances for which liquidated 
damages are provided under this Design-Build Agreement, the payment of any such liquidated 
damages by the Design-Builder shall not serve to limit or otherwise affect the Owner’s right to 
pursue and recover damages under subsection (C) of this Section. 

SECTION 8.3. LIMITATION ON DESIGN-BUILDER LIABILITY. 

(A) Design-Builder Liability Limit.  Subject to Section 8.4 (Applicability and 
Interpretation of the Limitation of Liability), the Design-Builder’s aggregate liability under this 
Design-Build Agreement and, accordingly, the liability of the Guarantor under the Guaranty 
Agreement, with respect to damages of any kind payable to the Owner arising out of the 
performance or unexcused non-performance of the Design-Build Work as a consequence of a 
claim or action initiated by the Owner shall not exceed an amount equal to 125% of the Design-
Build Price.   

(B) Delay Liquidated Damages Limit.  The aggregate liability of the Design-
Builder, with respect to any liquidated damages payable pursuant to Section 4.5 (Scheduled 
Acceptance Date and Delay Liquidated Damages), shall not exceed an amount equal to five 
percent (5%) of the Design-Build Price.  The liquidated damages payable to the Design-Builder 
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shall be in addition to any indemnification payments that the Design-Builder is required to make 
in accordance with Section 9.5 (Indemnification by the Design-Builder).  

(C) Relationship to Security for Performance of Design-Build Work.  Pursuant 
to Section 10.2 (Bonds), the Design-Builder has provided or will provide a Payment Bond and a 
Performance Bond in the amount of 100% of the Design-Build Price.  Nothing in this Section 
shall limit the security provided by either the Payment Bond or the Performance Bond. 

SECTION 8.4. APPLICABILITY AND INTERPRETATION OF THE 
LIMITATION ON LIABILITY. 

The limitation on Design-Builder liability provided for in subsection 8.3(A) 
(Design-Builder Liability Limit) applies solely to the liability of the Design-Builder and the 
Guarantor for damages to the Owner arising out of the performance or unexcused non-
performance of the Design-Build Work as a consequence of a claim or action initiated by the 
Owner whether such claims or actions are based upon contract, tort, negligence, warranty or any 
other legal theory, and shall include, but not be limited to, delay liquidated damages paid to the 
Owner pursuant to Section 4.5 (Scheduled Acceptance Date and Delay Liquidated Damages) and 
damages associated with a termination by the Owner resulting from a Design-Builder Event of 
Default as permitted by Section 8.2 (Events of Default by the Design-Builder).  The limitation on 
liability provided for in Section 8.3 (Limitation on Design-Builder Liability) does not apply to 
any other liability, loss, damage, cost or expense that may be incurred by the Design-Builder or 
the Guarantor in connection with this Design-Build Agreement, including any of the following 
liabilities, losses, damages, costs or expenses: 

(1) Any loss, cost or expense sustained by the Design-Builder in the 
performance of the Design-Build Work or any other loss sustained by the Design-
Builder, the Guarantor, or any other party in connection with this Design-Build 
Agreement, the Guaranty Agreement or other agreement relating to the Design-Build 
Improvements; 

(2) Any loss, cost or expense sustained by the Design-Builder, the Guarantor, 
or the Design-Builder’s surety in seeking to cure or prevent any breach of this Design-
Build Agreement by the Design-Builder; 

(3) Any claims, losses or penalties incurred by the Design-Builder or the 
Guarantor to third parties in any Legal Proceedings;   

(4) Any indemnity payment (resulting from third party claims for death, 
personal injury or property damage, fines, or penalties) made or required to be made by 
the Design-Builder or the Guarantor to the Owner in accordance with Section 9.5 
(Indemnification by the Design-Builder), provided however, that any indemnity payment 
made or required to be made by the Design-Builder or the Guarantor for any fine or 
penalty levied by any Governmental Body resulting from the Design-Builder’s failure to 
achieve Acceptance on or before the Scheduled Acceptance Date shall not be excluded 
from the limitation of liability provided for in Section 8.3 (Limitation on Design-Builder 
Liability); and  
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(5) Any claims, losses, penalties or settlement payments paid to the Owner in 
connection with any tort claim by the Owner against the Design-Builder based on 
negligence, willful misconduct, fraud, misrepresentation or false claims. 

SECTION 8.5. EVENTS OF DEFAULT BY THE OWNER. 

(A) Events of Default Permitting Termination.  Each of the following shall 
constitute an Event of Default by the Owner upon which the Design-Builder, by notice to the 
Owner, may terminate this Design-Build Agreement: 

(1) Representations and Warranties.  Any representation or warranty of the 
Owner hereunder was false or inaccurate in any material respect when made, and the 
legality of this Design-Build Agreement or the ability of the Owner to carry out its 
obligations hereunder is thereby materially and adversely affected; 

(2) Failure to Pay or Perform.  The failure, refusal or other default by the 
Owner in its duty:  (1) to pay the amount required to be paid to the Design-Builder under 
this Design-Build Agreement within 60 days following the due date for such payment; or 
(2) to perform any other material obligation under this Design-Build Agreement (unless 
such default is excused by an Uncontrollable Circumstance as and to the extent provided 
herein); or 

(3) Bankruptcy.  The authorized filing by the Owner of a petition seeking 
relief under the Bankruptcy Code, as applicable to political subdivisions which are 
insolvent or unable to meet their obligations as they mature; provided that the 
appointment of a financial control or oversight board by the State for the Owner shall not 
in and of itself constitute an Event of Default hereunder. 

(B) Notice and Cure Opportunity.  No such default described in subsection (A) 
of this Section shall constitute an Event of Default giving the Design-Builder the right to 
terminate this Design-Build Agreement for cause under this subsection unless: 

(1) The Design-Builder has given prior written notice to the Owner stating 
that a specified default has occurred which gives the Design-Builder a right to terminate 
this Design-Build Agreement for cause under this Section, and describing the default in 
reasonable detail; and 

(2) The Owner has not initiated within a reasonable time (in any event not 
more than 30 days from the initial default notice) and continued with due diligence to 
carry out to completion all actions reasonably necessary to correct the default and prevent 
its recurrence (completion to have occurred in no event more than 90 days unless 
otherwise agreed to by the Design-Builder). 

(C) Limitation of Liability Upon Owner Event of Default.  If this Design-
Build Agreement is terminated by the Design-Builder for cause as a result of an Event of Default 
by the Owner during the Term, the damages payable by the Owner upon any such termination 
shall not exceed the amounts specified in subsections 8.6(B)  (Owner Convenience Termination 
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Right Option Prior to the Construction Date) and 8.6(C) (Owner Convenience Termination Right 
Option After the Construction Date and Prior to Final Completion), as applicable, and calculated 
as provided therein, which would be payable if this Design-Build Agreement were terminated 
during the Term, according to the date of termination, at the election of the Owner for 
convenience and without cause. 

(D) Payment of Amounts Owing Through the Termination Date.  Upon any 
termination pursuant to this Section, the Design-Builder shall also be paid all amounts due for 
the Design-Build Work performed prior to the Termination Date to be paid as part of the Design-
Build Price but not yet paid as of the Termination Date. 

SECTION 8.6. OWNER TERMINATION OPTIONS DURING THE 
DESIGN-BUILD PERIOD. 

(A) Owner Termination for Cause.  The Owner shall have the right during the 
Design-Build Period to terminate this Design-Build Agreement for cause and to pursue all 
remedies available pursuant to this Article, without cost or liability to the Owner, based upon the 
occurrence of any Event of Default by the Design-Builder under Section 8.2 (Events of Default 
by the Design-Builder) during the Design-Build Period. 

(B) Owner Convenience Termination Right Option Prior to the Construction 
Date.  The Owner shall have the right at any time prior to the Construction Date, exercisable in 
its discretion, for its convenience and without cause, to terminate this Design-Build Agreement 
upon written notice.  Such written notice shall specify the date which this Design-Build 
Agreement is terminated.  Upon any such termination, the Owner shall pay the Design-Builder 
an amount equal to the reasonable costs of demobilization (not to exceed $200,000), subject to 
Cost Substantiation and after settlement of payments owing the Design-Builder as of the 
Termination Date under subsection (D) of this Section.   

(C) Owner Convenience Termination Right Option After the Construction 
Date and Prior to Final Completion.  The Owner shall have the right at any time after the 
Construction Date and prior to Final Completion, exercisable in its discretion, for its 
convenience and without cause, to terminate this Design-Build Agreement upon written notice.  
Such written notice shall specify the date which this Design-Build Agreement is terminated.  
Upon any such termination, the Owner shall pay the Design-Builder an amount equal to the 
reasonable costs of demobilization (not to exceed $500,000) and reasonable Subcontractor 
contract cancellation costs, subject to Cost Substantiation and after settlement of payments 
owing the Design-Builder as of the Termination Date under subsection (D) of this Section.   

(D) Payment of Amounts Owing Through the Termination Date.  Upon any 
termination pursuant to this Section, the Design-Builder shall also be paid all amounts due for 
the Design-Build Work performed prior to the Termination Date to be paid as part of the Design-
Build Price but not yet paid as of the Termination Date. 

(E) Delivery of Design-Build Period Work Product to the Owner.  
Concurrently with payment by the Owner to the Design-Builder of the amount due upon any 
termination of this Design-Build Agreement under this Section, the Design-Builder shall deliver 
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to the Owner all of its Design-Build Period work product (including all Deliverable Material) 
produced during the period commencing on the Contract Date to the Termination Date 
hereunder, which work product immediately shall become the property of the Owner.  The 
Owner’s use of any such work product for any purpose other than the Design-Build 
Improvements shall be at its own risk and the Design-Builder shall have no liability therefor. 

SECTION 8.7. GENERAL PROVISIONS REGARDING CONVENIENCE 
TERMINATION. 

(A) Termination Fee Payment Contingent Upon Surrender of Possession.  The 
Owner shall have no obligation to pay the applicable termination fee provided for in Section 8.6 
(Owner Termination Options During the Design-Build Period), except concurrently with the 
surrender of possession and control by the Design-Builder of the Design-Build Improvements to 
the Owner. 

(B) Adequacy of Termination Payment.  The Design-Builder agrees that the 
applicable termination fee provided in Section 8.6 (Owner Termination Options During the 
Design-Build Period) shall fully and adequately compensate the Design-Builder and all 
Subcontractors for all costs of undertaking their obligations under subsection 8.8(A) (Design-
Builder Obligations), foregone potential profits and any charges of any kind whatsoever 
(whether foreseen or unforeseen), including initial transition and mobilization costs and 
demobilization, employee transition and other similar wind-down costs, attributable to the 
termination of the Design-Builder’s right to perform this Design-Build Agreement. 

(C) Consideration for Convenience Termination Payment.  The right of the 
Owner to terminate this Design-Build Agreement for its convenience and in its discretion in 
accordance with this Article constitutes an essential part of the overall consideration for this 
Design-Build Agreement, and the Design-Builder hereby waives any right it may have under 
Applicable Law to assert that the Owner owes the Design-Builder a duty of good faith dealing in 
the exercise of such right. 

(D) Completion or Continuance by Owner.  After the date of any termination 
under this Article, the Owner may at any time (but without any obligation to do so) take any and 
all actions necessary or desirable to continue and complete the Design-Build Work so 
terminated, including entering into contracts with other contractors. 

SECTION 8.8. OBLIGATIONS OF THE DESIGN-BUILDER UPON 
TERMINATION OR EXPIRATION. 

(A) Design-Builder Obligations.  Upon the termination or expiration of this 
Design-Build Agreement under any provision hereof, the Design-Builder shall, as applicable: 

(1) stop the Design-Build Work on the date and to the extent specified by the 
Owner; 
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(2) promptly deliver to the Owner all Design Documents and construction 
record drawings prepared by the Design-Builder in carrying out the Design-Build Work 
which have not previously been delivered to the Owner, and all supporting design 
notebooks, calculations, record files, design meeting memoranda, and construction 
meeting memoranda; 

(3) promptly take all action as necessary to protect and preserve all materials, 
equipment, tools, facilities and other property including all of the items described in 
item (8) below; 

(4) promptly remove from the Design-Build Improvements all equipment, 
implements, machinery, tools, temporary facilities of any kind and other property owned 
or leased by the Design-Builder (including sheds, trailers, workshops and toilets), and 
repair any damage caused by such removal; 

(5) clean the Design-Build Improvements and the Project Site, and leave them 
in a neat and orderly condition; 

(6) promptly remove all employees of the Design-Builder and any 
Subcontractors and vacate the Design-Build Improvements; 

(7) promptly deliver to the Owner a list of all supplies, materials, machinery, 
equipment, property and special order items previously delivered or fabricated by the 
Design-Builder or any Subcontractor but not yet incorporated in the Design-Build 
Improvements; 

(8) deliver to the Owner the Operation and Maintenance Manual and all 
computer programs used at the Design-Build Improvements in the performance of the 
Design-Build Work, including all revisions and updates thereto; 

(9) provide the Owner with a list of all computer and other files relevant to the 
Design-Build Improvements and access, user names, passwords and security codes with 
instructions and demonstrations which show how to open and change such codes;  

(10) deliver to the Owner a copy of all books and records in its possession 
relating to the performance of the Design-Build Work, and including all books, records, 
documents and computer data relating to the operation, maintenance, activities and 
administration of the Design-Build Improvements and its various components and 
facilities; 

(11) advise the Owner promptly of any special circumstances which might 
limit or prohibit cancellation of any Subcontract; 

(12) promptly deliver to the Owner copies of all Subcontracts, together with a 
statement of: 
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(a) the items ordered and not yet delivered pursuant to each 
agreement; 

(b) the expected delivery date of all such items; 

(c) the total cost of each agreement and the terms of payment; and 

(d) the estimated cost of canceling each agreement; 

(13) assign to the Owner any Subcontract that the Owner elects in writing, at its 
sole election and without obligation, to have assigned to it.  The Owner shall assume, and 
the Design-Builder shall be relieved of its obligations under, any Subcontract so 
assigned; 

(14) unless the Owner directs otherwise, terminate all Subcontracts and make 
no additional agreements with Subcontractors; 

(15) provide the Owner with a list of all Design-Build Improvements subject to 
patents, licenses, franchises, trademarks or copyrights and the associated royalties and 
license fees associated therewith which the Owner will be responsible for paying on or 
after the Termination Date; 

(16) as directed by the Owner, transfer to the Owner by appropriate instruments 
of title, and deliver to the Design-Build Improvements (or such other place as the Owner 
may specify), all special order items pursuant to this Design-Build Agreement for which 
the Owner has made or is obligated to make payments; 

(17) promptly transfer to the Owner all warranties given by any manufacturer 
or Subcontractor with respect to particular components of the Design-Build Work; 

(18) notify the Owner promptly in writing of any Legal Proceedings against the 
Design-Builder by any Subcontractor or other third parties relating to the termination of 
the Design-Build Work (or any Subcontracts); 

(19) give written notice of termination, effective as of date of termination of 
this Design-Build Agreement, promptly under each policy of Required Insurance (with a 
copy of each such notice to the Owner), but permit the Owner to continue such policies 
thereafter at its own expense, if possible; 

(20) retain on the Design-Build Improvements, computer systems to be 
delivered to the Owner including all Design-Build Improvements-related files, data, 
information and software and to not delete any such files, data, information or software; 
and 

(21) take such other actions, and execute such other documents as may be 
necessary to effectuate and confirm the foregoing matters, or as may be otherwise 
necessary or desirable to minimize the Owner’s costs, and take no action which shall 
increase any amount payable by the Owner under this Design-Build Agreement. 
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(B) Continuity of Service and Technical Support.  Upon the termination or 
expiration of this Design-Build Agreement under any provision hereof, the Design-Builder, at 
the request and direction of the Owner, shall provide for an effective continuity of service and 
the smooth and orderly transition of construction management to the Owner or any replacement 
contractor designated by the Owner.  Such service shall be for a period of up to 90 days and shall 
include providing technological and design advice and support and delivering any plans, 
drawings, renderings, bluelines, operating manuals, computer programs, spare parts or other 
information useful or necessary for the Owner or any replacement contractor designated by the 
Owner to carry out and complete the Design-Build Work.  In addition, the Design-Builder shall 
provide the Owner and any replacement contractor with a one-time training program relating to 
the operation and maintenance of the Design-Build Improvements. 

(C) Design-Builder Payment of Certain Costs.  If termination is pursuant to 
Section 8.2 (Events of Default By the Design-Builder), the Design-Builder shall be obligated to 
pay the costs and expenses of undertaking its obligations under subsection (B) of this Section.  If 
the Design-Builder fails to comply with any obligation under this Section, the Owner may 
perform such obligation and the Design-Builder shall pay on demand all reasonable costs thereof 
subject to Cost Substantiation. 

(D) Owner Payment of Certain Costs.  If termination is for the convenience of 
the Owner under Section 8.6 (Owner Termination Options During the Design-Build Period) or 
due to a Owner Event of Default pursuant to Section 8.5 (Events of Default by the Owner), or 
upon the expiration of this Design-Build Agreement in accordance with its terms, the Owner 
shall pay to the Design-Builder within 60 days of the date of the Design-Builder’s invoice 
supported by Cost Substantiation all reasonable costs and expenses incurred by the Design-
Builder in satisfying its obligations under subsection (B) of this Section. 

SECTION 8.9. NO WAIVERS. 

No action of the Owner or Design-Builder pursuant to this Design-Build 
Agreement (including any investigation or payment), and no failure to act, shall constitute a 
waiver by either party of the other party’s compliance with any term or provision of this Design-
Build Agreement.  No course of dealing or delay by the Owner or Design-Builder in exercising 
any right, power or remedy under this Design-Build Agreement shall operate as a waiver thereof 
or otherwise prejudice such party’s rights, powers and remedies.  No single or partial exercise of 
(or failure to exercise) any right, power or remedy of the Owner or the Design-Builder under this 
Design-Build Agreement shall preclude any other or further exercise thereof or the exercise of 
any other right, power or remedy. 

SECTION 8.10. SURVIVAL OF CERTAIN PROVISIONS UPON 
TERMINATION. 

Notwithstanding any other provision of this Design-Build Agreement, the 
following provisions hereof shall survive the expiration or earlier termination of this Design-
Build Agreement: 

(1) Article 2 (Representations and Warranties); 
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(2) Section 3.16 (Deliverable Material); 

(3) Section 5.5 (Construction Books and Records; Audit) 

(4) Section 8.12 (Non-Binding Dispute Resolution Procedures); 

(5) Article 8 (Breach, Default, Remedies and Termination), as applicable to 
the obligations of the parties following the Termination Date; 

(6) Section 9.5 (Indemnification by the Design-Builder);  

(7) Section 11.6 (Property Rights); 

(8) Section 11.12 (Fair Employment and Contracting Policy); 

(9) Section 11.14 (Confidentiality);  

(10) Appendix 11 (Insurance Requirements); and  

(11) all other provisions of this Design-Build Agreement that so provide shall 
survive the termination of this Design-Build Agreement; 

(12) together with any provision necessary to give effect to the above 
provisions.  No termination of this Design-Build Agreement shall (1) limit or otherwise 
affect the respective rights and obligations of the parties hereto accrued prior to the date 
of such termination; or (2) preclude either party from impleading the other party in any 
Legal Proceeding originated by a third-party as to any matter occurring during the Term. 

SECTION 8.11. NO SPECIAL, CONSEQUENTIAL OR PUNITIVE 
DAMAGES. 

In no event shall either party hereto be liable to the other or obligated in any 
manner to pay to the other any special, incidental, consequential, punitive or similar damages or 
lost profits, revenues, or opportunity costs,, costs of substitute raw or treated water, fines, 
penalties or increased operating costs based upon claims arising out of or in connection with the 
performance or non-performance of its obligations or otherwise under this Design-Build 
Agreement, or the material inaccuracy of any representation made in this Design-Build 
Agreement, whether such claims are based upon contract, tort, negligence, warranty or other 
legal theory.  The waiver of the foregoing damages under this Section is intended to apply to 
only disputes and claims as between the Owner and the Design-Builder, and specifically is not 
intended to limit the scope of the indemnity provisions in Section 9.5 (Indemnification by the 
Design-Builder), which indemnity includes all claims by third parties irrespective of the nature 
thereof or the relief sought thereby. 
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SECTION 8.12. FORUM FOR BINDING DISPUTE RESOLUTION. 

Unless the parties mutually agree to submit a dispute to arbitration, judicial 
proceedings held in California state courts in Monterey County will be the sole forum for 
binding dispute resolution. 

SECTION 8.13. NON-BINDING DISPUTE RESOLUTION PROCEDURES. 

(A) Generally.  Except as provided below, each party shall follow the dispute 
resolution procedures set forth in this Section to attempt to resolve and settle disputes between 
themselves concerning the rights, obligations and liabilities of the parties.  The dispute resolution 
procedures set forth in this Section are intended to encourage a negotiated resolution of disputes 
in a prompt and efficient manner without resort to arbitration or litigation, which should be a last 
resort. 

(B) Informal Negotiations.  Representatives of the Owner and the Design-
Builder with day-to-day involvement in the administration of this Design-Build Agreement and 
the performance of the Design-Build Work shall initially and promptly enter into negotiations to 
attempt to address and resolve any disputes that may arise concerning this Design-Build 
Agreement.  In connection with such negotiations, the party asserting the dispute shall provide 
the other with a written description of the nature of the dispute, along with reasonable supporting 
documentation.  The parties shall consider involving senior representatives and other upper 
management personnel of each party in the informal negotiation process, as well as other 
representatives of the parties not actively involved in the day-to-day activities associated with the 
dispute who might be able to take a broader look at the dispute in the context of the overall 
objectives of the Design-Build Improvements and this Design-Build Agreement.  Upon the 
expenditure of reasonable efforts towards resolution of a dispute through such informal 
negotiations without reaching agreement, a party may declare that the informal negotiations have 
been exhausted and such party may request Non-Binding Mediation in accordance with this 
Section. 

(C) Rights to Request and Decline Non-Binding Mediation.  Subject to the 
requirements of subsection (B) of this Section, either party may request Non-Binding Mediation 
of any dispute arising under this Design-Build Agreement.  The non-requesting party may 
decline the request in its discretion except with respect to claims regarding changes to the 
Design-Build Price or guaranteed schedules for which mediation may not be declined unless 
otherwise agreed to by the parties.  If there is concurrence that any particular matter shall be 
mediated, the provisions of this Section shall apply.  The costs of such Non-Binding Mediation 
shall be divided equally between the Owner and the Design-Builder. 

(D) Procedure.  The Mediator shall be a professional engineer, attorney or 
other professional mutually acceptable to the parties who has no current or on-going relationship 
to either party.  The Mediator shall have full discretion as to the conduct of the mediation.  Each 
party shall participate in the Mediator’s program to resolve the dispute until and unless the 
parties reach agreement with respect to the disputed matter or one party determines in its 
discretion that its interests are not being served by the mediation. 
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(E) Non-Binding Effect.  Mediation is intended to assist the parties in 
resolving disputes over the correct interpretation of this Design-Build Agreement.  No Mediator 
shall be empowered to render a binding decision. 
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ARTICLE 9 
 

INSURANCE, DAMAGE, UNCONTROLLABLE CIRCUMSTANCES AND 
INDEMNIFICATION 

SECTION 9.1. INSURANCE. 

(A) Required Insurance.  The Design-Builder shall obtain and maintain its 
Required Insurance in accordance with Appendix 11 (Insurance Requirements) and the 
provisions of this Design-Build Agreement, and shall pay all premiums with respect thereto as 
the same become due and payable.  The Owner shall obtain and maintain its Required Insurance 
in accordance with Appendix 11 (Insurance Requirements) and the provisions of this Design-
Build Agreement and shall pay all premiums with respect thereto as the same may become due 
and payable. 

(B) Subcontractors.  Whenever a Subcontractor is utilized, the Design-Builder 
shall require the Subcontractor to obtain and maintain insurance in accordance with Appendix 11 
(Insurance Requirements) and shall provide the Owner with certificates evidencing such 
insurance. 

(C) Compliance with Insurance Requirements.  The Design-Builder shall 
comply with all applicable Insurance Requirements pertaining to the Project Site and the Design-
Build Improvements under any policy of Required Insurance and take all steps necessary to 
assure that the Design-Build Improvements remain continuously insured in accordance with the 
requirements of this Design-Build Agreement during the Term. 

(D) Failure to Provide Insurance Coverage.  If the Design-Builder fails to pay 
any premium for its Required Insurance, or if any insurer cancels any of the Design-Builder’s 
Required Insurance policies and the Design-Builder fails to obtain replacement coverage so that 
its Required Insurance is maintained on a continuous basis, the Owner may, but is not obligated 
to, pay such premium or procure similar insurance coverage from another insurer and upon such 
payment by the Owner the amount thereof shall be immediately reimbursable to the Owner by 
the Design-Builder.  The Design-Builder shall not perform Design-Build Work during any 
period when any policy of Required Insurance is not in effect.  The failure of the Design-Builder 
to obtain and maintain, or cause to be obtained and maintained, any of its Required Insurance 
shall not relieve the Design-Builder of its liability for any losses intended to be insured thereby, 
be satisfaction of any Design-Builder liability under this Design-Build Agreement or in any way 
limit, modify or satisfy the Design-Builder’s indemnity obligations hereunder.  Should any 
failure to provide continuous insurance coverage occur, the Design-Builder shall indemnify, 
defend and hold harmless the Owner Indemnitees in accordance with and to the extent provided 
in Section 9.5 (Indemnification by the Design-Builder), from and against any and all Loss-and-
Expense arising out of such failure. 

(E) Reductions for Insurance Proceeds.  Whenever this Design-Build 
Agreement obligates the Owner to pay any amount to the Design-Builder in respect of any event 
or circumstance for which, or with respect to the consequences of which an insurance claim may 
be made by the Design-Builder under the Required Insurance, the amount which the Owner is 
obligated to pay shall be reduced by the amount of such insurance proceeds which the Design-
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Builder recovers or would have been entitled to recover if it had complied with the requirements 
of this Design-Build Agreement or any policy of Required Insurance. 

SECTION 9.2. LOSS, DAMAGE OR DESTRUCTION TO THE DESIGN-
BUILD IMPROVEMENTS. 

(A) Prevention and Repair.  The Design-Builder shall use care and diligence, 
and shall take all appropriate precautions, to protect the Design-Build Improvements from loss, 
damage or destruction in accordance with Good Engineering and Construction Practice, 
Applicable Law and the Insurance Requirements.  The Design-Builder shall report to the Owner, 
any other appropriate Governmental Body and the insurers under any applicable Required 
Insurance, promptly upon obtaining knowledge thereof, any loss, damage or destruction to any 
portion of the Design-Build Improvements or any OSHA recordable injury accident on the 
Project Site related to the Design-Build Work, and as soon as practicable thereafter (but in no 
event later than 72 hours) shall submit a full written report to the Owner.  Such report shall be 
updated on a weekly basis and upon culmination of all tests, analysis and reviews, a final report 
incorporating all of the tests, analysis and reviews and the findings thereof shall be submitted to 
the Owner.  The Design-Builder shall also submit to the Owner within 24 hours of receipt copies 
of all accident and other reports filed with, or given to the Design-Builder by, any insurance 
company, adjuster or Governmental Body.  The parties shall cooperate so as to promptly 
commence and proceed with due diligence to complete the repair, replacement and restoration of 
the Design-Build Improvements to at least the character or condition thereof existing 
immediately prior to the loss, damage or destruction, and such work shall be performed by the 
Design-Builder or the Owner, as applicable, as if it constituted (1) a Change Order in accordance 
with and subject to the procedures set forth in Article 3 (Permitting, Design and Construction of 
the Design-Build Improvements) during the Design-Build Period.  The Owner shall have the 
right to monitor, review and inspect the performance of any repair, replacement and restoration 
work by the Design-Builder as if such work constituted Design-Build Work hereunder.  

(B) Insurance and Other Third-Party Payments.  To the extent that any repair, 
replacement or restoration costs incurred pursuant to this Section can be recovered from any 
insurer or from another third-party, each party shall assist the other in exercising such rights as it 
may have to effect such recovery.  All available insurance or other third-party payment proceeds 
shall be applied for such repair, replacement and restoration purposes in accordance with 
subsection (C) of this Section.  Each party shall provide the other with copies of all relevant 
documentation at no cost to the other party, and shall cooperate with and assist the other party 
upon request by participating in conferences, negotiations and litigation regarding insurance 
claims; provided, however, that neither party shall be obligated pursuant to this subsection to 
provide the other party with documents subject to the attorney-client privilege under State law. 

(C) Payment for Restoration Work and Insurable Costs.  All insurance 
proceeds and recoveries from third parties resulting from damage to or the loss or destruction of 
the Design-Build Improvements shall be for the account of the Owner to be used for  repair, 
replacement and restoration costs. 

(D) Repair of Owner and Private Property.  The Design-Builder shall promptly 
repair or replace all Owner property and all private property damaged by the Design-Builder or 
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any officer, director, employee, representative or agent of the Design-Builder in connection with 
the performance of, or the failure to perform, the Design-Build Work.  The repair and 
replacements shall restore the damaged property, to the maximum extent reasonably practicable, 
to its character and condition existing immediately prior to the damage.  Nothing in this 
subsection is intended to waive any rights of recovery under applicable policies of insurance. 

SECTION 9.3. UNCONTROLLABLE CIRCUMSTANCES – 
ENTITLEMENT TO RELIEF. 

(A) Relief Available to the Design-Builder.  If and to the extent that an 
Uncontrollable Circumstance interferes with, delays or increases the cost to the Design-Builder 
performing the Design-Build Work in accordance herewith, the Design-Builder shall be entitled 
to either relief from its performance obligations or an increase in the Fixed Design-Build Price 
(except as and to the extent provided in this Section, Section 9.4 (Uncontrollable Circumstances - 
Claim Procedures) and Section 9.5 (Indemnification by the Design-Builder)), or any combination 
thereof, each of which properly reflects the interference with performance, the amount of the 
increased cost, or the time lost as a result thereof, in each case at the sole option of the Owner 
and only to the minimum extent necessary to equitably compensate the Design-Builder or 
provide performance relief and only to the extent directly attributable to the Uncontrollable 
Circumstance.  The Design-Builder shall perform all other Design-Build Work not affected by 
the Uncontrollable Circumstances.  Any cost reduction achieved, or which should have been 
achieved, through the mitigation measures undertaken by the Design-Builder pursuant to 
subsection (B) of this Section upon the occurrence of an Uncontrollable Circumstance shall be 
reflected in a reduction of the amount by which the Design-Build Price would have otherwise 
been increased or shall serve to reduce the Fixed Design-Build Price to reflect such mitigation 
measures, as applicable.  The Design-Builder shall not be entitled to any price relief through an 
adjustment to the Fixed Design-Build Price or otherwise on account of any costs incurred as the 
result of an act, event or circumstance that the Design-Builder or the Guarantor is obligated to 
insure against under Article 9 (Insurance) and Appendix 11 (Insurance Requirements), 
irrespective of any limits of coverage and of any deductible applicable under any policy of 
insurance maintained or required to be maintained thereunder.  

(B) Mitigation.  Whenever an Uncontrollable Circumstance occurs, the 
Design-Builder shall, as promptly as practicable, use all reasonable efforts to eliminate the cause 
thereof, reduce costs resulting therefrom, mitigate and limit damage to the parties, and resume or 
continue full performance under this Design-Build Agreement.  The Design-Builder shall be 
compensated for any such mitigation costs as part of the Fixed Design-Build Price, and there 
shall be a Fixed Design-Build Price Adjustment to account for any such costs. 

(C) Applicable Law Compliance.  Nothing in this Section shall be interpreted 
as relieving the Design-Builder of its obligation, following any and all Uncontrollable 
Circumstances, to perform its obligations under this Design-Build Agreement in compliance with 
Applicable Law. 
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SECTION 9.4. UNCONTROLLABLE CIRCUMSTANCES – CLAIM 
PROCEDURES. 

(A) Notice and Written Report.  In order to assert an entitlement based on the 
occurrence of an Uncontrollable Circumstance, the Design-Builder shall give notice of the 
occurrence of the Uncontrollable Circumstance to the Owner as soon as practicable, and in any 
event within ten days of the date the Design-Builder has knowledge that the Uncontrollable 
Circumstance has caused or is likely to cause an entitlement to relief under this Design-Build 
Agreement.  The Design-Builder’s notice shall include a written report: 

(1) Describing the Uncontrollable Circumstance and the cause thereof, to the 
extent known; 

(2) Stating the date on which the Uncontrollable Circumstance began and its 
estimated duration;  

(3) Summarizing the consequences of the Uncontrollable Circumstance and 
the expected impact on the performance of the Design-Builder’s obligations under this 
Design-Build Agreement; and 

(4) Indicating the nature and scope of the Design-Builder’s potential 
entitlement to relief.  

(B) Updates.  The Design-Builder shall provide the Owner with periodic 
updates, together with further details and supporting documentation, as it receives or develops 
additional information pertaining to the Uncontrollable Circumstance and the matters described 
in subsection (A) of this Section.  In particular, the Design-Builder shall notify the Owner as 
soon as the Uncontrollable Circumstance has ceased and of the time when performance of its 
affected obligations can be resumed. 

(C) Submittal of Relief Request.  The Design-Builder shall submit to the 
Owner a further notice making its request for specific relief, the basis therefor and the event 
giving rise to the requested relief within 30 days after the notice referred to in subsection (A) of 
this Section.  If the specific relief cannot reasonably be ascertained within such 30-day period, 
the Design-Builder shall furnish such notice within such longer period as necessary to detail the 
event and ascertain such relief. 

(D) Delay in Notification.  If any Uncontrollable Circumstance notice or any 
required information is submitted by the Design-Builder to the Owner after the dates required 
under this Section, then the Design-Builder shall be entitled to relief provided due to the 
occurrence of the Uncontrollable Circumstance except to the extent that the ability to mitigate 
was adversely affected as a result of the delay in providing such notice or information. 

(E) Multiple and Overlapping Claims.  The Design-Builder may make 
multiple but not duplicative claims with respect to an Uncontrollable Circumstance.   

(F) Burden of Proof and Mitigation.  The Design-Builder shall bear the burden 
of proof in establishing the occurrence of an Uncontrollable Circumstance and the entitlement to 
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relief based thereon, and shall demonstrate that the Design-Builder complied with its mitigation 
obligations under subsection 9.3(B) (Mitigation). 

(G) Resumption of Performance.  Promptly following the occurrence of an 
Uncontrollable Circumstance, the Design-Builder shall use all reasonable efforts to eliminate the 
cause thereof and resume performance of this Design-Build Agreement.  

(H) Owner Response.  Within 30 days after receipt of a relief request by the 
Design-Builder pursuant to subsection (C) of this Section, the Owner shall issue a written 
determination as to the extent, if any, to which it concurs with the Design-Builder’s request, and 
the reasons therefor. 

(I) Agreement or Dispute.  The agreement of the parties as to the specific 
relief to be given the Design-Builder on account of an Uncontrollable Circumstance shall be 
evidenced by a Contract Administration Memorandum or a Design-Build Agreement 
Amendment, as applicable.  Any issue in dispute relating to the assertion of the occurrence of an 
Uncontrollable Circumstance may be referred to the dispute resolution procedures set forth in 
Section 8.12 (Non-Binding Dispute Resolution Procedures). 

SECTION 9.5. INDEMNIFICATION BY THE DESIGN-BUILDER. 

The Design-Builder shall indemnify, defend and hold harmless the Owner and its 
agents, directors, officers, attorneys, affiliates (including parent company), employees, 
representatives, independent contractors, assigns and successors (each, an “Owner Indemnitee”), 
from and against (and pay the full amount of) any and all Loss-and-Expense incurred by an 
Owner Indemnitee to third parties arising from or in connection with (or alleged to arise from or 
in connection with): 

(1) death or personal injury or property damage or destruction  to the extent 
caused by the fault, negligence or willful misconduct of the Design-Builder or any of its 
officers, directors, employees, representatives, agents or Subcontractors;  

(2) the performance or non-performance by the Design-Builder of its 
obligations under this Design-Build Agreement; or 

(3) any other matter identified as requiring indemnification by the Design-
Builder under this Design-Build Agreement.   

The Design-Builder’s indemnity obligations hereunder shall not be limited by any 
insurance the Design-Builder does or does not maintain or by any matter relating to insurance.  
The Design-Builder shall not, however, be required to defend, reimburse, or indemnify any 
Owner Indemnitee for any Loss-and-Expense to the extent caused by the negligence or willful 
misconduct of any Owner Indemnitee or others for whom Design-Builder is not responsible or to 
the extent attributable to any Uncontrollable Circumstance.  These indemnification provisions 
are for the protection of the Owner Indemnitees only and shall not be deemed to create any right 
in favor of any third parties.  The provisions of this Section shall survive the termination of this 
Design-Build Agreement.  
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ARTICLE 10 
 

SECURITY FOR PERFORMANCE 

SECTION 10.1. GUARANTOR. 

(A) Guaranty Agreement.  The Design-Builder, concurrently with the 
execution and delivery of this Design-Build Agreement, has caused the Guaranty Agreement to 
be provided by the Guarantor in the form attached hereto as a Transaction Form and such 
Guaranty Agreement shall remain effective throughout the Term. 

(B) Material Decline in Guarantor’s Credit Standing Defined.  For purposes of 
this Section, a “Material Decline in Guarantor’s Credit Standing” shall be deemed to have 
occurred if neither the Design-Builder nor Guarantor maintain a Dun and Bradstreet credit rating 
of at least 5A3.  The Design-Builder immediately shall notify the Owner of any Material Decline 
in Guarantor’s Credit Standing.   

(C) Not Used.Credit Enhancement Upon a Material Decline in Guarantor’s 
Credit Standing.  If, at any time after the Contract Date and prior to the expiration of the 
Warranty Period, a Material Decline in Guarantor’s Credit Standing occurs, the Design-Builder 
shall within 60 days of notice from the Owner either (1) provide a replacement Guarantor that is 
acceptable to the Owner or (2) increase the Letter of Credit to five million dollars ($5,000,000). 
The Owner shall have the right but not the obligation, exercisable in its sole and absolute 
discretion, to waive, modify (but not increase the face amount), alter or replace any of the 
foregoing requirements from time to time as and to the extent the Owner deems necessary to 
protect its interest and to secure the performance by the Design-Builder of its obligations 
hereunder and by the Guarantor of its obligations under the Guaranty Agreement in light of the 
nature, extent, and potential duration of the Material Decline in Guarantor’s Credit Standing.  
The letter of credit required hereunder shall be in addition to all other Security Instruments 
required by this Design-Build Agreement. 

(D) Not Used.Restoration of Credit Standing.  If, at any time following the 
occurrence of a Material Decline in Guarantor’s Credit Standing, (1) the Guarantor meets the 
Minimum Financial Criteria, or (2) an additional guaranty agreement in a form substantially 
identical to the form of the Guaranty Agreement is provided by another company acceptable to 
the Owner, the increase to the letter of credit required in subsection 10.1(C) (Credit 
Enhancement Upon a Material Decline in Guarantor’s Credit Standing) will no longer be 
required. 

(E) Guarantor Annual Reports.  The Design-Builder shall furnish the Owner, 
within 120 days after the end of the Guarantor’s fiscal year, consolidated financial statements 
reported upon by the Guarantor’s independent public accountant.  If applicable, the Design-
Builder shall also furnish the Owner with copies of the quarterly and annual reports and other 
filings of the Guarantor filed with the Securities and Exchange Commission or comparable 
foreign regulatory body, as applicable. 
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SECTION 10.2. BONDS. 

(A) Performance Bond and Payment Bond.  The Design-Builder shall provide 
the Owner with the Performance Bond and the Payment Bond as a Construction Date Condition 
pursuant to Section 3.2 (Construction Date Conditions).   The Payment Bond shall be in the form 
required by California Civil Code Section 3247 as attached in Transaction Form B, and the 
Performance Bond shall be in the form attached as Transaction Form C.  Each of the Payment 
Bond and the Performance Bond shall be in an amount equal to 100% of the Design-Build Price.  
The Performance Bond and the Payment Bond shall be issued by a surety company (1) approved 
by the Owner and having a rating of “A” in the latest revision of the A.M. Best Design-Builder’s 
Insurance Report; (2) listed in the United States Treasury Department’s Circular 570, 
“Companies Holding Certificates of Owner as Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsurance Companies”; and (3) holding a valid certificate as an admitted surety 
authorized to transact surety business in the State.  The Performance Bond and the Payment 
Bond shall comply with and shall be subject to the California Bond and Undertaking Law 
(California Code of Civil Procedure Section 995.010 et seq.).  The Performance Bond shall 
remain open in an amount equal to 100% of the Design-Build Price, including any Fixed Design-
Build Price Adjustments, until the expiration of the Warranty Periodthe achievement of 
Acceptance.  The Payment Bond shall remain open in an amount equal to 100% of the Design-
Build Price, including any Fixed Design-Build Price Adjustments, for the statutory period 
following the filing of the Notice of Completion, as required by Applicable Law.   

(B) Monitoring of Sureties.  The Design-Builder shall be responsible 
throughout the Term for monitoring the financial condition of any surety company issuing bonds 
under this Design-Build Agreement and for making inquiries no less often than annually to 
confirm that each such surety company maintains at least the minimum rating level specified in 
this Section.  If the rating of any issuing surety company falls below such minimum level, the 
Design-Builder shall promptly notify the Owner of such event and shall promptly furnish or 
arrange for the furnishing of a substitute or an additional bond of a surety company whose rating 
and other qualifications satisfy all above requirements, unless the Owner agrees to accept the 
surety company or agrees to an alternative method of assurance.  Upon such notice by the 
Design-Builder of such an event, the Owner shall not unreasonably withhold its approval of such 
assurance. 

SECTION 10.3. LETTER OF CREDIT. 

(A) Qualified Commercial Bank.  A “Qualified Commercial Bank” for the 
purposes of this Design-Build Agreement shall mean a domestic or foreign commercial bank 
whose long-term debt is rated “A2” or higher by Moody’s and whose long-term debt is rated “A” 
or higher by Standard & Poor’s, and if there is a split rating, then the lower of the two shall 
apply.  The Qualified Commercial Bank shall maintain a banking office in either Monterey 
County or San Francisco County.  The Qualified Commercial Bank shall be subject to the 
approval of the Owner, which shall not unreasonably be withheld or delayed. 

(B) Letter of Credit Requirements.  The Letter of Credit shall be for a term of 
one year, shall be continuously renewed, extended or replaced so that it remains in effect until 
180 days after the earlier of the Termination Date or the end of the Warranty Period, and shall be 
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issued substantially in the form set forth in Transaction Form D.  The Letter of Credit shall be in 
a stated amount (the “stated amount”) equal to $1,000,000.  The required stated amount shall, 
upon each renewal, extension or replacement thereof, be reduced by the aggregate amount of all 
amounts drawn on all previous Letters of Credit provided under this subsection.  The stated 
amount of the Letter of Credit and the Owner’s estimate of damages for purposes of its drawing 
rights under this Section shall in no way limit the amount of damages to which the Owner may 
be entitled for any material breach or Design-Builder Event of Default hereunder.  In order to 
evidence the authorized reduction of the stated amount hereunder, the Owner, at the request of 
the Design-Builder, shall deliver to the Qualified Commercial Bank the certificate for reduction 
in stated amount provided for in Transaction Form D. 

(C) Drawings for Non-Renewal or Bankruptcy.  The Owner shall have the 
unconditional right to immediately draw upon the Letter of Credit for the full stated amount 
thereof upon the following conditions: (1) if any required renewal, extension or replacement 
thereof is not made earlier than the date which is 30 days prior to its expiration date; (2) the 
Design-Builder or the Guarantor (i) has filed a petition of voluntary bankruptcy under the 
Bankruptcy Code, (ii) has consented to the filing of any bankruptcy or reorganization petition 
against the Design-Builder or the Guarantor, or (iii) has filed a petition to reorganize the Design-
Builder or the Guarantor pursuant to the Bankruptcy Code; or (3) a court of competent 
jurisdiction has issued an order appointing a receiver, liquidator, custodian or trustee of the 
Design-Builder or the Guarantor or of a major part of the Design-Builder’s or the Guarantor’s 
property, respectively, or a petition to reorganize the Design-Builder or the Guarantor pursuant 
to the Bankruptcy Code has been filed against the Design-Builder or the Guarantor, and such 
order has not been discharged or such filing has not been dismissed within 90 days after such 
issuance or filing.  The proceeds of any such drawing shall be held by the Owner as cash 
collateral to secure the performance of the Design-Build Work and, if a material breach of this 
Design-Build Agreement following any such drawing, may be retained by the Owner as payment 
or partial payment of damages resulting therefrom. 

(D) Drawings for Termination.  The Owner shall have the unconditional right 
to immediately draw upon the Letter of Credit an amount estimated by the Owner as representing 
the damages it has suffered as a result of the termination of this Design-Build Agreement by the 
Owner pursuant to Section 8.6 (Owner Termination Options During the Design-Build Period). 

(E) Drawings for Material Breach.  The Owner shall have the right to draw 
upon the Letter of Credit in an amount estimated by the Owner as representing the damages it 
has suffered as a result of a material breach of this Design-Build Agreement by the Design-
Builder.  It shall be a condition to the right of the Owner to draw on the Letter of Credit under 
this subsection that:  (1) the Owner has given the Design-Builder written notice of a material 
breach of this Design-Build Agreement, whether or not such breach constitutes an Event of 
Default, and attached a copy of his or her good faith assessment of the damages the Owner has 
suffered as a result of such breach; and (2) the Design-Builder has had an opportunity at a 
meeting scheduled by the Owner to be held not earlier than 15 days nor later than 30 days 
following delivery of such notice, to present to the Owner evidence disputing the Owner’s 
assertion of breach or assessment of damages.  Following any event of voluntary bankruptcy or 
involuntary bankruptcy by the Design-Builder as described in Section 8.2 (Events of Default by 
the Design-Builder) or a termination of this Design-Build Agreement pursuant to Section 8.6 
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(Owner Termination Options During the Design-Build Period), no such notice or meeting shall 
be required to be given to the Design-Builder, nor shall the giving of such notice or meeting be a 
condition to the Owner’s drawing rights under the Letter of Credit pursuant to this subsection. 

(F) Effect of Final Determination of Damages.  If subsequent to any drawing 
on the Letter of Credit it is determined by any final dispute resolution that such drawing to any 
extent was not permitted hereunder, the Owner shall pay the amount wrongfully drawn to the 
Design-Builder together with interest thereon at the Base Rate calculated from the date of 
drawing to the date of payment to the Design-Builder. 

SECTION 10.4. COSTS OF PROVIDING SECURITY FOR 
PERFORMANCE. 

The cost and expense of obtaining and maintaining the Security Instruments 
required under this Article as security for the performance of the Design-Builder’s obligations 
hereunder is included in the Fixed Design-Build Price, and shall be borne by the Design-Builder 
without further reimbursement from the Owner except as such cost and expense may be included 
in the Fixed Design-Build Price. 
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ARTICLE 11 
 

MISCELLANEOUS PROVISIONS 

SECTION 11.1. OWNERSHIP OF THE DESIGN-BUILD IMPROVEMENTS 
AND USE OF THE SITE. 

The Design-Build Improvements shall be owned by the Owner at all times.  The 
Design-Builder shall perform the Design-Build Work as an independent contractor and shall not 
have any legal, equitable, tax beneficial or other ownership or leasehold interest in the Design-
Build Improvements.  The execution of this Design-Build Agreement shall be deemed to 
constitute the granting of a license to the Design-Builder to access the Project Site for all 
purposes of this Design-Build Agreement in accordance with subsection 3.3(C) (Access to the 
Project Site). 

SECTION 11.2. RELATIONSHIP OF THE PARTIES. 

The Design-Builder is an independent contractor of the Owner and the 
relationship between the parties shall be limited to performance of this Design-Build Agreement 
in accordance with its terms.  Neither party shall have any responsibility with respect to the 
services to be provided or contractual benefits assumed by the other party.  Nothing in this 
Design-Build Agreement shall be deemed to constitute either party a partner, agent or legal 
representative of the other party.  No liability or benefits, such as workers compensation, pension 
rights or liabilities, or other provisions or liabilities arising out of or related to a contract for hire 
or employer/employee relationship, shall arise or accrue to any party’s agent or employee as a 
result of this Design-Build Agreement or the performance thereof. 

SECTION 11.3. CONTRACT ADMINISTRATORS. 

(A) Contract Administrators.  The Owner and the Design-Builder each shall 
designate an individual or individuals to administer this Design-Build Agreement and act as their 
respective liaison’s in connection with the Design-Build Work (each a “Contract 
Administrator”).  The Design-Builder understands and agrees that the Owner’s Contract 
Administrator has only limited authority with respect to the implementation of this Design-Build 
Agreement, and cannot bind the Owner with respect to any Design-Build Agreement 
Amendment or to incurring costs in excess of the amounts set forth herein.  Within such 
limitations, the Design-Builder shall be entitled to rely on the written directions of the Owner’s 
Contract Administrator.  The Owner’s Contract Administrator shall have the right at any time to 
issue the Design-Builder a written request for information relating to this Design-Build 
Agreement.  Any written request designated as a “priority request” shall be responded to by the 
Design-Builder within three Business Days.   

(B) Design-Builder’s Senior Supervisors.  The Design-Builder shall appoint 
and inform the Owner from time to time of the identity of the corporate officials of the Design-
Builder and the Guarantor with senior supervisory responsibility for the Design-Build 
Improvements and the performance of this Design-Build Agreement (the “Senior Supervisors”).  
The Design-Builder shall inform the Owner of the telephone, fax, e-mail address and other 
means by which the Senior Supervisors may be contacted.  The Design-Builder shall promptly 
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notify in writing to the Owner of the appointment of any successor Senior Supervisors.  The 
Senior Supervisors shall cooperate with the Owner in any reviews of the performance of the 
Construction Superintendent which the Owner may undertake from time to time, and shall give 
full consideration to any issues raised by the Owner in conducting such performance reviews.   

(C) Owner Approvals and Consents.  When this Design-Build Agreement 
requires any approval or consent by the Owner to a Design-Builder submission, request or report, 
the approval or consent shall, within the limits of the authority of subsection (B) of this Section, 
be given by the Owner’s Contract Administrator in writing and such writing shall be conclusive 
evidence of such approval or consent, subject only to compliance by the Owner with the 
Applicable Law that generally governs its affairs.  Unless expressly stated otherwise in this 
Design-Build Agreement, and except for requests, reports and submittals made by the Design-
Builder that do not, by their terms or the terms of this Design-Build Agreement, require a 
response or action, if the Owner does not find a request, report or submittal acceptable, it shall 
provide written response to the Design-Builder describing its objections and the reasons therefor 
within 30 days of the Owner’s receipt thereof.  If no response is received, the request, report or 
submittal shall be deemed rejected, and the Design-Builder may resubmit the same, with or 
without modification.  Requests, reports and submittals that do not require a response or other 
action by the Owner pursuant to some specific term of this Design-Build Agreement shall be 
deemed acceptable to the Owner if the Owner shall not have objected thereto within 30 days of 
the receipt thereof. 

SECTION 11.4. DESIGN-BUILD AGREEMENT ADMINISTRATION. 

(A) Administrative Communications.  The parties recognize that a variety of 
contract administrative matters will routinely arise throughout the Term.  These matters will by 
their nature involve requests, notices, questions, assertions, responses, objections, reports, 
claims, and other communications made personally, in meetings, by phone, by mail and by 
electronic and computer communications.  The purpose of this Section is to set forth a process by 
which the resolution of such matters, once resolution is reached, can be formally reflected in the 
common records of the parties so as to permit the orderly and effective administration of this 
Design-Build Agreement. 

(B) Contract Administration Memoranda.  The principal formal tool for the 
administration of routine matters arising under this Design-Build Agreement between the parties 
which do not require a Design-Build Agreement Amendment shall be a “Contract Administration 
Memorandum.” A Contract Administration Memorandum shall be prepared, after all preliminary 
communications have been concluded, to evidence the resolution reached by the Owner and the 
Design-Builder as to matters of interpretation and application arising during the course of the 
performance of their obligations hereunder.  Such matters may include, for example:  (1) issues 
as to the meaning, interpretation or application of this Design-Build Agreement in particular 
circumstances or conditions; (2) calculations required to be made; (3) notices, waivers, releases, 
satisfactions, confirmations, further assurances, consents and approvals given hereunder; and 
(4) other similar routine contract administration matters. 

(C) Procedure.  Either party may request the execution of a Contract 
Administration Memorandum.  When resolution of the matter is reached, a Contract 
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Administration Memorandum shall be prepared by or at the direction of the Owner reflecting the 
resolution.  Contract Administration Memoranda shall be serially numbered, dated, signed by the 
Contract Administrator for each party and by an attorney in the Owner’s legal department.  The 
Owner and the Design-Builder each shall maintain a parallel, identical file of all Contract 
Administration Memoranda, separate and distinct from the Design-Build Agreement 
Amendments and all other documents relating to the administration and performance of this 
Design-Build Agreement.    

(D) Effect.  Executed Contract Administration Memoranda shall serve to guide 
the ongoing interpretation and application of the terms and conditions of this Design-Build 
Agreement.   

SECTION 11.5. DESIGN-BUILD AGREEMENT AMENDMENTS. 

(A) Amendments Generally.  Notwithstanding the provisions of Section 11.4 
(Design-Build Agreement Administration), no change, alteration, revision or modification of the 
terms and conditions of this Design-Build Agreement shall be made except through a written 
amendment to this Design-Build Agreement (a “Design-Build Agreement Amendment”) duly 
authorized and executed by the Owner and the Design-Builder. 

(B) Procedure.  Design-Build Agreement Amendments shall be serially 
numbered, dated and signed by an authorized representative for each party.  The Owner and the 
Design-Builder each shall maintain a parallel, identical file of all Design-Build Agreement 
Amendments, separate and distinct from the Contract Administration Memoranda and all other 
documents relating to the administration and performance of this Design-Build Agreement.   

SECTION 11.6. PROPERTY RIGHTS. 

(A) Protection from Infringement.  The Design-Builder shall indemnify, 
defend and hold harmless the Owner Indemnitees in the manner provided in Section 9.5 
(Indemnification by the Design-Builder) from and against any and all Loss-and-Expense arising 
out of or related to the infringement or unauthorized use of any patent, trademark, copyright or 
trade secret relating to, or for the Design-Build Work.  At its option, the Design-Builder shall 
acquire the rights of use under infringed patents, or modify or replace infringing equipment with 
equipment equivalent in quality, performance, service life and technical characteristics and 
development so that such equipment does not so infringe.  The provisions of this Section shall 
survive termination of this Design-Build Agreement. 

(B) Intellectual Property Developed by the Design-Builder.  All intellectual 
property developed by the Design-Builder at or through the performance of the Design-Build 
Work shall be owned by the Design-Builder subject to the terms and conditions of this Section 
and Section 3.16 (Deliverable Materials), and is hereby licensed to the Owner on a non-
exclusive, cost free, perpetual basis for use by the Owner.  Such intellectual property shall 
include technology, inventions, innovations, processes, know-how, formulas and software, 
whether protected as proprietary information, trade secrets, or patents.  The Owner shall have an 
irrevocable, perpetual, royalty-free and unrestricted right to use, reuse, reproduce, publish, 
display, broadcast and distribute such intellectual property, and to prepare derivative and 
additional documents based on such intellectual property, for any Owner purpose, whether 
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before or following the Termination Date.  Neither the Owner nor the Design-Builder shall 
license, transfer or otherwise make available such intellectual property to any third-party for 
remuneration except with the consent of the other, which consent may be conditioned upon 
mutual agreement as to the sharing of any such remuneration.  The use by the Owner of any such 
intellectual property for purposes other than in connection with the Design-Build Improvements 
shall be at its own risk and the Design-Builder shall have no liability therefor. 

SECTION 11.7. INTEREST ON OVERDUE OBLIGATIONS. 

If payment of any amount due hereunder is not made when due, simple interest 
will be payable on such amount at the Overdue Rate and shall be calculated on the basis of a 
365-day year from the date such payment is due under this Design-Build Agreement until paid. 

SECTION 11.8. NEGOTIATED FIXED PRICE WORK. 

This Design-Build Agreement obligates the Owner to pay for certain costs 
resulting from Uncontrollable Circumstances, Owner Fault and otherwise as more specifically 
provided herein.  It is the expectation of the parties, in general, that the Owner will pay for such 
costs on a negotiated, lump sum basis, and that the lump sum price will be negotiated in advance 
of the Design-Builder’s performance of the work.  For example, if a Change in Law occurs, as 
required under Section 9.3 (Uncontrollable Circumstances - Entitlement to Relief), the parties 
will assess the impact of the Change in Law, take all appropriate mitigation steps, determine any 
necessary Design and Construction Requirement Changes, and agree upon lump sum pricing 
therefor.  To facilitate such negotiations, the Design-Builder shall furnish the Owner with all 
information reasonably required by the Owner regarding the Design-Builder’s expected costs of 
performing the work and its mark-up.  Once the parties agree upon the lump sum price, the 
Design-Builder’s actual costs of performance shall not be subject to Cost Substantiation unless 
after-the-fact Cost Substantiation with respect to all or a portion of the Design-Builder’s actual 
costs was agreed to by the parties in establishing the lump sum price. 

SECTION 11.9. COST SUBSTANTIATION. 

(A) Cost Substantiation Generally.  The Design-Builder shall provide Cost 
Substantiation for the costs for which the Owner is financially responsible hereunder, other than 
the Fixed Design-Build Price and the costs for which the parties have negotiated a lump sum 
price, all as and to the extent provided in Section 5.1  (Design-Build Price).  In incurring costs 
which are or may be subject to Cost Substantiation, the Design-Builder shall utilize competitive 
practices to the maximum reasonable extent (including, where practicable and except with 
respect to costs of the Design-Builder to which the Fixed Design-Build Price applies, obtaining 
three competing quotes or estimates for costs expected to be in excess of $50,000, and shall enter 
into subcontracts on reasonable terms and prices in light of the work to be performed and the 
Owner’s potential obligation to pay for it. 

(B) Costs Requiring Cost Substantiation.  Cost Substantiation shall be 
provided as soon as reasonably practicable after the costs which require substantiation have been 
incurred by the Design-Builder.  Examples of costs which require substantiation include (1) work 
done on an emergency basis to respond to an Uncontrollable Circumstance, where it is not 
reasonably practicable for the parties in advance to negotiate a lump sum price for the work; and 
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(2) work done by the Design-Builder under subsection 8.8(B)  (Continuity of Service and 
Technical Support) upon the expiration or termination of this Design-Build Agreement, to the 
extent such costs are the responsibility of the Owner under subsection 8.8(D) (Owner Payment of 
Certain Costs).  Cost Substantiation shall also be required where the parties agree that the 
Design-Builder shall perform work on a cost-plus basis, subject to the limitations set forth in 
subsection (F) of this Section. 

(C) Cost Substantiation Certificate.  Any certificate delivered hereunder to 
substantiate cost shall state the amount of such cost and the provisions of this Design-Build 
Agreement under which such cost is chargeable to the Owner, shall describe the competitive or 
other process utilized by the Design-Builder to obtain the reasonable price, and shall state that 
such services and materials are reasonably required pursuant to this Design-Build Agreement.  
The Cost Substantiation certificate shall be accompanied by copies of such documentation as 
shall be necessary to reasonably demonstrate that the cost as to which Cost Substantiation is 
required has been paid or incurred.  Such documentation shall be in a format reasonably 
acceptable to the Owner and shall include reasonably detailed information concerning all 
Subcontracts and, with respect to self-performed work:  

(1) the amount and character of materials, equipment and services furnished 
or utilized, the persons from whom purchased, the amounts payable therefor and related 
delivery and transportation costs and any sales or personal property Taxes;  

(2) a statement of the equipment used and any rental payable therefor;  

(3) employee hours, duties, wages, salaries, benefits and assessments; and  

(4) profit, administration costs, bonds, insurance, taxes, premiums overhead, 
and other expenses.   

(5) The Owner shall review any Cost Substantiation Certificate, and advise 
the Design-Builder of its determinations with respect thereto, within 20 days of receipt.  
The Design-Builder’s entitlement to reimbursement of Cost Substantiated costs of the 
Design-Builder shall be subject to the limitations set forth in this Section. 

(D) Technical Services.  Design-Builder personnel and personnel of 
Subcontractors providing technical services shall be billed at their then currently applicable rates 
for similar services on projects of similar size and scope to the Design-Build Work.  The Design-
Builder shall use reasonable efforts to use available Design-Builder personnel for additional 
work hereunder before using Subcontractors. 

(E) Mark-Up.  On all costs incurred by the Design-Builder for work 
performed directly by the Design-Builder or any of its Affiliates which are subject to Cost 
Substantiation, the Design-Builder (or its Affiliates, as applicable) shall be entitled to a mark-up 
of 10% on its burdened labor rates, and the Design-Builder shall not be entitled to any other 
additional compensation.  On all costs incurred by the Design-Builder for work performed by 
Subcontractors, the Design-Builder shall be entitled to a mark-up of 10% for risk, profit, 
administration, and all other overhead.  The mark-up for all Subcontractors that are not Affiliates 
of the Design-Builder that self-perform work subject to Cost Substantiation, including 
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Subcontractor overhead and mark-ups for risk and profit, shall be equal to ten percent (10%) of 
its burdened labor rates.  No mark-up will be added to the Design-Builder’s costs for lodging, 
meals or travel.  Construction Subcontractors similarly will have no mark-ups for costs for their 
subcontractors’ lodging, meals or travel.   

(F) Allowable Design-Build Work Costs.  All Design-Build Work costs which 
are subject to Cost Substantiation shall be further subject to the terms, conditions and limitations 
set forth in Article 5 (Payment of the Design-Build Price). 

(G) Evidence of Costs Incurred.  To the extent reasonably necessary to 
confirm direct costs required to be Cost Substantiated, copies of timesheets, invoices, canceled 
checks, expense reports, receipts and other documents, as appropriate, shall be delivered to the 
Owner, with the request for reimbursement of such costs. 

SECTION 11.10. USE OF SUBCONTRACTORS. 

(A) Use Restricted.  Subcontractors may be used to perform the Design-Build 
Work, subject to the Owner’s right of review and approval under Section 3.17 (Personnel) and 
under the Owner’s further right of rejection set forth in subsection (B) of this Section.   

(B) Owner Review and Rejection of Permitted Subcontractors.  Except as 
provided in the next sentence, the Owner shall have the right, based on the criteria provided 
below in this Section, to reject any Subcontractors which (1) the Design-Builder is permitted to 
engage under subsection (A) of this Section for Design-Build Work valued in excess of 
$500,000, and (2) any substitute for an approved Subcontractor listed in Appendix 10 (Key 
Personnel and Approved Subcontractors).  Owner rejection of Subcontractors as provided in the 
preceding sentence shall not be applicable to:    

(1) Affiliates of the Design-Builder;  

(2) Governmental Bodies; and 

(3) approved Subcontractors listed in Appendix 10 (Key Personnel and 
Approved Subcontractors).   

(4) The Design-Builder shall furnish the Owner written notice of its intention 
to engage such Subcontractors, together with all information reasonably requested by the 
Owner pertaining to the demonstrated responsibility of the proposed Subcontractor in the 
following areas:  

(5) qualifications and experience;  

(6) any conflicts of interest;  

(7) any record of felony criminal convictions or pending felony criminal 
investigations;  
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(8) any final judicial or administrative finding or adjudication of illegal 
employment discrimination;  

(9) any unpaid federal, State or local Taxes; and  

(10) any final judicial or administrative findings or adjudication of non-
performance in contracts with the Owner or the State.   

(11) The rejection by the Owner of any proposed Subcontractor shall not create 
any liability of the Owner to the Design-Builder, to third parties or otherwise.  In no 
event shall any Subcontract be awarded to any person debarred, suspended or disqualified 
from State contracting for any services similar in scope to the Design-Build Work. 

(C) Restricted Persons.  In providing the Design-Build Work, the Design-
Builder shall not contract with, or allow any of the Subcontractors to contract with, any person 
that, in the reasonable opinion of the Owner, is a Restricted Person. 

(D) Subcontract Terms and Subcontractor Actions.  The Design-Builder shall 
retain full responsibility to the Owner under this Design-Build Agreement for all matters related 
to the Design-Build Work notwithstanding the execution or terms and conditions of any 
Subcontract.  No failure of any Subcontractor used by the Design-Builder in connection with the 
provision of the Design-Build Work shall relieve the Design-Builder from its obligations 
hereunder to perform the Design-Build Work.  The Design-Builder shall be responsible for 
settling and resolving with all Subcontractors all claims arising out of delay, disruption, 
interference, hindrance, or schedule extension caused by the Design-Builder or inflicted on the 
Design-Builder or a Subcontractor by the actions of another Subcontractor. 

(E) Indemnity for Subcontractor Claims.  The Design-Builder shall pay or 
cause to be paid to all Subcontractors all amounts due in accordance with their respective 
Subcontracts.  No Subcontractor shall have any right against the Owner for labor, services, 
materials or equipment furnished for the Design-Build Work.  The Design-Builder acknowledges 
that its indemnity obligations under Section 9.5 (Indemnification by the Design-Builder) shall 
include all claims for payment or damages by any Subcontractor who furnishes or claims to have 
furnished any labor, services, materials or equipment in connection with the Design-Build Work 
to the extent that those claims fall within the scope of the indemnity in Section 9.5 
(Indemnification by the Design-Builder). 

(F) Assignability.  All Subcontracts entered into by the Design-Builder with 
respect to the Design-Build Work shall be assignable to the Owner, solely at the Owner’s 
election and without cost or penalty, upon the termination of this Design-Build Agreement. 

SECTION 11.11. LABOR RELATIONS DISPUTES. 

(A) Labor Relations.  The Design-Builder shall furnish labor that can work in 
harmony with all other elements of labor employed for the performance of the Design-Build 
Work.  The Design-Builder shall have exclusive responsibility for disputes or jurisdictional 
issues among unions or trade organizations representing employees of the Design-Builder and 
Subcontractors.  The Owner shall have no responsibility whatsoever for any such disputes or 
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issues and the Design-Builder shall indemnify, defend and hold harmless the Owner Indemnitees 
in accordance with Section 9.5 (Indemnification by the Design-Builder) from any and all Loss-
and Expense resulting from any such labor dispute. 

(B) Labor Disputes.  If the Design-Builder has knowledge of an actual or 
potential labor dispute that may affect any of the Design-Build Work, the Design-Builder shall 
promptly: 

(a) Give notice thereof to the Owner, including all relevant information 
related to the dispute of which the Design-Builder has knowledge; and 

(b) Take all reasonable steps to ensure that such labor dispute does not affect 
the performance of any of the Design-Build Work including by applying for relief to 
appropriate tribunals or courts. 

The Design-Builder acknowledges that if the labor dispute involves workers of a Subcontractor, 
or of anyone employed by or through them, the Owner will not be required to provide any 
facilities, space or assistance in the Design-Build Improvements or on the Project Site for the 
purposes of such workers or any applicable union. 

SECTION 11.12. FAIR EMPLOYMENT AND CONTRACTING POLICY. 

(A) Compliance with Owner Non-Discrimination Policy.  During the Term, 
the Design-Builder agrees as follows: 

(1) The Design-Builder will not discriminate against any employee, applicant 
for employment, Subcontractor, guest, visitor or invitee, because of race, religion, creed, 
color, sex, age (over 40), marital status, sexual orientation, political ideology, ancestry, 
national origin, or the presence of any sensory, mental or physical disability, unless 
allowed by Applicable Law as a bona fide occupational qualification.  The Design-
Builder shall post in conspicuous places, available to employees and applicants for 
employment, notices setting forth the provisions of this nondiscrimination clause. 

(2) Subsection (1) of this Section shall be interpreted in a manner that is 
consistent with the United States Constitution, the State Constitution and applicable State 
and federal statutes governing workplace discrimination.  The terms used in this Section 
shall have the same meaning as defined in State statutes governing the same subject 
matter. 

(3) Nothing in this Section shall be interpreted as prohibiting bona fide 
occupational qualifications consistent with applicable State and federal law and 
reasonably necessary to the normal operation of Owner employment or contracting.  
Nothing in this Section shall be interpreted as prohibiting regulations and policies to 
prevent nepotism or conflicts of interest. 

(4) Nothing in this Section shall be interpreted as prohibiting action taken to 
establish or maintain eligibility for any federal program, where ineligibility would result 
in a loss of federal funds to the Owner. 
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(B) Compliance with Statutes.  The Design-Builder agrees to comply with 
Title VII of the Civil Rights Act of 1964, as amended, the California Fair Employment and 
Housing Act, and the Americans with Disabilities Act of 1990, and any State or local laws 
pertaining to fair employment practices. 

(C) Indemnification.  The Design-Builder shall indemnify, defend and hold 
harmless the Owner Indemnitees in the manner provided in Section 9.5 (Indemnification by the 
Design-Builder) from and against all Loss-and-Expense which any of them may incur arising 
from any claim of discrimination or harassment, including but not limited to sexual harassment, 
arising from the conduct of the Design-Builder or any of the Design-Builder’s officers, 
employees, agents or Subcontractors.  If a discrimination or harassment complaint against the 
Design-Builder or any of the Design-Builder’s officers, employees, agents, or Subcontractors, 
the Design-Builder shall take immediate and appropriate action in response to such complaint, 
including, but not limited to termination or appropriate discipline of an officer, employee, agent 
or Subcontractor. 

(D) WMDVBE Utilization Plan.  The Owner has established a combined 
women, minority and disabled veteran owned business enterprises (“WMDVBE”) non-
mandatory participation goal for the Design-Build Work of twenty-one and one-half percent 
(21.5%) of the Design-Build Price in accordance with CPUC General Order 156.  To satisfy the 
this goal, the Design-Builder submitted as part of its proposal a WMDVBE utilization plan 
which is included in Appendix 16 (WMDVBE Utilization Plan).  The WMDVBE utilization plan 
fully outlines the Design-Builder’s commitment to promote and facilitate full participation of 
certified WMDVBEs.  The Design-Builder must monitor and report to the Owner the continued 
implementation of the WMDVBE Utilization Plan throughout performance of this Design-Build 
Agreement. 

(E) Local Resources Utilization Plan.  The Owner acknowledges the benefit 
that the local community receives through utilization of local contractors, laborers, and suppliers.  
The Design-Builder has submitted a local resources utilization plan which is included in 
Appendix 17 (Local Resources Utilization Plan).  The Design-Builder will make a good faith 
effort to employ qualified individuals who are, and have been for at least one year out of the 
three years prior to the opening of Proposals, residents of Monterey County, San Benito County, 
or Santa Cruz County in sufficient numbers so that no less than ____ percent [Note: percent to 
be proposed by Design-Builder and shall not be less than 50%] of the Design-Builder’s total 
construction work force, including any Subcontractor work force (with exception of specialty 
subcontractor items), measured in labor work hours, is comprised of residents of such counties.  
The Design-Builder must monitor and report the continued implementation of the local resources 
utilization plan throughout the performance of this Design-Build Agreement. 

SECTION 11.13. ASSIGNMENT. 

(A) By the Design-Builder.  The Design-Builder shall not assign, transfer, 
convey, lease, encumber or otherwise dispose of this Design-Build Agreement, its right to 
execute the same, or its right, title or interest in all or any part of this Design-Build Agreement or 
any monies due hereunder whatsoever prior to their payment to the Design-Builder, whether 
legally or equitably, by power of attorney or otherwise, without the prior written consent of the 
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Owner.  Any such consent given in one instance shall not relieve the Design-Builder of its 
obligation to obtain the prior written approval of the Owner to any further assignment.  Any such 
assignment of this Design-Build Agreement which is approved by the Owner shall require the 
assignee of the Design-Builder to assume the performance of and observe all obligations, 
representations and warranties of the Design-Builder under this Design-Build Agreement, and no 
such assignment shall relieve the Guarantor of any of its obligations under the Guaranty 
Agreement, which shall remain in full force and effect during the Term hereof.  The approval of 
any assignment, transfer or conveyance shall not operate to release the Design-Builder in any 
way from any of its obligations under this Design-Build Agreement unless such approval 
specifically provides otherwise. 

(B) By the Owner.  The Owner shall have the right to assign its rights or 
obligations under this Design-Build Agreement to an Affiliate without the consent of the Design-
Builder.  The Owner shall not assign its rights or obligations under this Design-Build Agreement 
to a non-Affiliate without the consent of the Design-Builder, which consent shall not be 
unreasonably withheld.     

SECTION 11.14. CONFIDENTIALITY. 

(A) Confidential Nature of Information.  The Design-Builder shall treat all 
information obtained from the Owner in the performance of this Design-Build Agreement as 
confidential and proprietary to the Owner. 

(B) Limitation on Use and Disclosure.  The Design-Builder shall not use any 
information obtained as a consequence of the performance of the Design-Build Work for any 
purpose other than fulfillment of the Design-Builder’s scope of work.  The Design-Builder shall 
not disclose any information obtained from the Owner or obtained as a consequence of the 
performance of the Design-Build Work to any person other than its own employees, agents or 
Subcontractors who have a need for the information for the performance of work under this 
Design-Build Agreement, unless such disclosure is specifically authorized in writing by the 
Owner. 

(C) Security Plan.  If requested by the Owner, the Design-Builder shall 
prepare a security plan to assure that information obtained from the Owner or as a consequence 
of the performance of the Design-Build Work is not used for any unauthorized purpose or 
disclosed to unauthorized persons.  The Design-Builder shall advise the Owner of any request for 
disclosure of information or of any actual or potential disclosure of information. 

SECTION 11.15. BINDING EFFECT. 

This Design-Build Agreement shall inure to the benefit of and shall be binding 
upon the Owner and the Design-Builder and any assignee acquiring an interest hereunder 
consistent with Section 11.13 (Assignment). 

SECTION 11.16. NOTICES. 

(A) Procedure.  All notices, consents, approvals or written communications 
given pursuant to the terms of this Design-Build Agreement shall be signed by the notifying 
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party’s Contract Administrator, and shall be:  (1) in writing and delivered in person; 
(2) transmitted by certified mail, return, receipt requested, postage prepaid or by overnight 
courier utilizing the services of a nationally-recognized overnight courier service with signed 
verification of delivery; or (3) given by email or facsimile transmission, if a signed original is 
deposited in the United States Mail within two days after transmission.  Notices shall be deemed 
given only when actually received at the address first given below with respect to each party.  
Either party may, by like notice, designate further or different addresses to which subsequent 
notices shall be sent. 

(B) Owner Notice Address.  Notices required to be given to the Owner shall 
be addressed as follows: 

California American Water  
511 Forest Lodge Road 
Suite 100 
Pacific Grove, CA 93950  
Attn:  Corporate Counsel 

with a copy to: 

California American Water  
1033 B Avenue 
Suite 200 
Coronado, CA 92118 
Attn:  Vice President, Legal-Operations 
 
(C) Owner’s Representative Notice Address.  Notices required to be given to 

the Owner’s Representative shall be sent to the Owner’s Representative address provided from 
time to time by the Owner to the Design-Builder, with a copy to the Owner at the address 
provided in subsection (B) of this Section. 

(D) Design-Builder Notice Address.  Notices required to be given to the 
Design-Builder shall be addressed as follows: 

[DESIGN-BUILDER NAME AND 
ADDRESS] 
Attn:  __________________________ 
Telephone No.:  _________________ 
Facsimile No.:  _________________ 
E-mail Address:  __________________ 
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with a copy to: 
 
[DESIGN-BUILDER GENERAL COUNSEL 
NAME AND ADDRESS] 
Attn:  __________________________ 
Telephone No.:  _________________ 
Facsimile No.:  _________________ 
E-mail Address:  __________________ 

SECTION 11.17. NOTICE OF LITIGATION. 

If the Design-Builder or Owner receives notice of or undertakes the defense or the 
prosecution of any Legal Proceedings, claims, or investigations in connection with the Design-
Build Work or the Design-Build Improvements, the party receiving such notice or undertaking 
such defense or prosecution shall give the other party timely notice of such proceedings and shall 
inform the other party in advance of all hearings regarding such proceedings.  For purposes of 
this Section only, “timely notice” shall be deemed given if the receiving party has a reasonable 
opportunity to provide objections or comments or to proffer to assume the defense or prosecution 
of the matter in question, given the deadlines for response established by the relevant rules of 
procedure. 

SECTION 11.18. FURTHER ASSURANCES. 

The Owner and Design-Builder each agree to execute and deliver such further 
instruments and to perform any acts that may be necessary or reasonably requested in order to 
give full effect to this Design-Build Agreement.  The Owner and the Design-Builder, in order to 
carry out this Design-Build Agreement, each shall use all reasonable efforts to provide such 
information, execute such further instruments and documents and take such actions as may be 
reasonably requested by the other and not inconsistent with the provisions of this Design-Build 
Agreement and not involving the assumption of obligations or liabilities different from or in 
excess of or in addition to those expressly provided for herein. 

[SIGNATURE PAGE FOLLOWS] 
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IN WITNESS WHEREOF, the parties have caused this Design-Build Agreement 
to be executed by their duly authorized representatives as of the day and year first above written. 

CALIFORNIA-AMERICAN WATER 
COMPANY  

[DESIGN-BUILDER] 

   
   
   
By:   By:  
     
   
Name:   Name:  

Printed  Printed 
   

Title:    Title:  
   
   
  [Design-Builder Seal] 
   
   
ATTEST:  ATTEST: 
   
   
[Owner Secretary]   
  Printed Name:  
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GUARANTY AGREEMENT 

THIS GUARANTY AGREEMENT is made and dated as of ___________, 2012, 
between [_____________], a [_____________] organized and existing under the laws of the 
State of [_____________] (together with any permitted successors and assigns hereunder, the 
“Guarantor”), and California-American Water Company, a corporation organized and existing 
under and by virtue of the laws of the State of California (the “Owner”). 

RECITALS 

The Owner and [_____________], a [_____________] organized and existing 
under the laws of the State of [_____________] (the “Design-Builder”), have entered into a 
Design-Build Agreement for the Monterey Peninsula Water Supply Project Desalination 
Infrastructure Project, dated as of ___________, 2013, as amended from time to time (the 
“Design-Build Agreement”), whereby the Design-Builder has agreed to obtain governmental 
approvals for, design, construct, start up, commission, and acceptance test certain desalination 
infrastructure improvements, all as more particularly described therein. 

The Design-Builder is [an indirect subsidiary] of the Guarantor. 

Performance by the Owner and the Design-Builder of their obligations under the 
Design-Build Agreement will result in a direct and substantial benefit to the Guarantor.  

The Owner will enter into the Design-Build Agreement only if, concurrently with 
its execution and delivery by the Design-Builder, the Guarantor guarantees the performance by 
the Design-Builder of all of the Design-Builder’s Obligations under the Design-Build Agreement 
as set forth in this Guaranty Agreement.   

In order to induce the execution and delivery of the Design-Build Agreement by 
the Owner and in consideration thereof, the Guarantor agrees as follows: 
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ARTICLE I 
 

DEFINITIONS AND INTERPRETATION 

SECTION 1.1.  DEFINITIONS.  For the purposes of this Guaranty, the following 
words and terms shall have the respective meanings set forth as follows.  Any other capitalized 
word or term used but not defined herein is used as defined in the Design-Build Agreement. 

“Obligations” means the amounts payable by, and the covenants and agreements 
of, the Design-Builder pursuant to the terms of the Design-Build Agreement. 

“Transaction Agreement” means any agreement entered into by the Design-
Builder or the Owner in connection with the transactions contemplated by the Design-Build 
Agreement, including the Design-Build Agreement, and any supplements thereto. 

SECTION 1.2.  INTERPRETATION.  In this Guaranty, unless the context 
otherwise requires: 

(A) References Hereto.  The terms “hereby”, “hereof”, “herein”, “hereunder” 

and any similar terms refer to this Guaranty, and the term “hereafter” means after, and the term 

“heretofore” means before, the date of execution and delivery of this Guaranty. 

(B) Plurality.  Words importing the singular number mean and include the 

plural number and vice versa. 

(C) Persons.  Words importing persons include firms, companies, associations, 

general partnerships, limited partnerships, trusts, business trusts, corporations and other legal 

entities, including public bodies, as well as individuals. 

(D) Headings.  The table of contents and any headings preceding the text of 

the Articles, Sections and subsections of this Guaranty shall be solely for convenience of 

reference and shall not constitute a part of this Guaranty, nor shall they affect its meaning, 

construction or effect. 

(E) Entire Agreement.  This Guaranty constitutes the entire agreement 

between the parties hereto with respect to the transactions contemplated by this Guaranty.  

Nothing in this Guaranty is intended to confer on any person other than the Guarantor, the 

Owner and their permitted successors and assigns hereunder any rights or remedies under or by 

reason of this Guaranty. 

(F) Counterparts.  This Guaranty may be executed in any number of original 

counterparts.  All such counterparts shall constitute but one and the same Guaranty. 

(G) Applicable Law.  This Guaranty shall be governed by and construed in 

accordance with the applicable laws of the State of California.   
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(H) Severability.  If any clause, provision, subsection, Section or Article of 

this Guaranty shall be ruled invalid by any court of competent jurisdiction, the invalidity of any 

such clause, provision, subsection, Section or Article shall not affect any of the remaining 

provisions hereof, and this Guaranty shall be construed and enforced as if such invalid portion 

did not exist provided that such construction and enforcement shall not increase the Guarantor’s 

liability beyond that expressly set forth herein. 

(I) Approvals.  All approvals, consents and acceptances required to be given 

or made by any party hereto shall be at the sole discretion of the party whose approval, consent 

or acceptance is required. 

(J) Payments.  All payments required to be made by the Guarantor hereunder 

shall be made in lawful money of the United States of America. 
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ARTICLE II 
 

REPRESENTATIONS AND WARRANTIES OF THE GUARANTOR 

SECTION 2.1.  REPRESENTATIONS AND WARRANTIES OF THE 
GUARANTOR.  The Guarantor hereby represents and warrants that: 

(1) Existence and Powers.  The Guarantor is a corporation duly organized, 
validly existing and in good standing under the laws of the State of [_________], with the 
full legal right, power and authority to enter into and perform its obligations under this 
Guaranty. 

(2) Due Authorization and Binding Obligation.  This Guaranty has been duly 
authorized, executed and delivered by all necessary corporate action of the Guarantor and 
constitutes the legal, valid and binding obligation of the Guarantor, enforceable against 
the Guarantor in accordance with its terms, except to the extent that its enforceability 
may be limited by bankruptcy, insolvency or other similar laws affecting creditors’ rights 
from time to time in effect and equitable principles of general application. 

(3) No Conflict.  To the best of its knowledge, neither the execution nor 
delivery by the Guarantor of this Guaranty nor the performance by the Guarantor of its 
obligations in connection with the transaction contemplated hereby or the fulfillment by 
the Guarantor of the terms and conditions hereof:  (a) conflicts with, violates or results in 
a breach of any law or governmental regulation applicable to the Guarantor; (b) conflicts 
with, violates or results in a breach of any term or condition of the Guarantor’s corporate 
charter or by-laws or any order, judgment or decree, or any contract, agreement or 
instrument to which the Guarantor is a party or by which the Guarantor or any of its 
properties or assets are bound, or constitutes a default under any of the foregoing; or (c) 
will result in the creation or imposition of any material encumbrance of any nature 
whatsoever upon any of the properties or assets of the Guarantor except as permitted 
hereby. 

(4) No Approvals Required.  No approval, authorization, order or consent of, 
or declaration, registration or filing with, any Governmental Body is required for the 
valid execution and delivery of this Guaranty by the Guarantor or the performance of its 
payment or other obligations hereunder, except as such shall have been duly obtained or 
made. 

(5) No Litigation.  Except as disclosed in writing to the Owner, there is no 
Legal Proceeding, at law or in equity, before or by any Governmental Body pending or, 
to the best of the Guarantor’s knowledge, overtly threatened or publicly announced 
against the Guarantor, in which an unfavorable decision, ruling or finding could 
reasonably be expected to have a material and adverse effect on the validity, legality or 
enforceability of this Guaranty against the Guarantor, or on the ability of the Guarantor to 
perform its obligations hereunder. 
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(6) No Legal Prohibition.  The Guarantor has no knowledge of any Applicable 
Law in effect on the date as of which this representation is being made which would 
prohibit the performance by the Guarantor of this Guaranty and the transactions 
contemplated by this Guaranty. 

(7) Consent to Agreements.  The Guarantor is fully aware of and consents to 
the terms and conditions of the Design-Build Agreement. 

(8) Consideration.  This Guaranty is made in furtherance of the purposes for 
which the Guarantor has been organized, and the assumption by the Guarantor of its 
obligations hereunder will result in a material benefit to the Guarantor. 
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ARTICLE III 
 

GUARANTY COVENANTS 

SECTION 3.1.  GUARANTY TO THE OWNER.  The Guarantor hereby 
absolutely, presently, irrevocably and unconditionally guarantees to the Owner for the benefit of 
the Owner (1) the full and prompt payment when due of each and all of the payments required to 
be credited or made by the Design-Builder under the Design-Build Agreement (including all 
amendments and supplements thereto) to, or for the account of, the Owner, when the same shall 
become due and payable pursuant to this Guaranty, and (2) the full and prompt performance and 
observance of each and all of the Obligations.  Notwithstanding the unconditional nature of the 
Guarantor’s obligations as set forth herein, the Guarantor shall have the right to assert the defenses 
provided in Section 3.4 hereof against claims made under this Guaranty and the Guarantor’s 
liability under this Guaranty shall not exceed the Design-Builder’s liability under the Design-Build 
Agreement (except if the Design-Builder files for bankruptcy or similar liability limiting 
procedures). 

SECTION 3.2.  RIGHT OF OWNER TO PROCEED AGAINST GUARANTOR.  
This Guaranty shall constitute a guaranty of payment and of performance and not of collection, and 
the Guarantor specifically agrees that if a failure by the Design-Builder to pay or perform any 
Obligation guaranteed hereunder, the Owner shall have the right to proceed first and directly 
against the Guarantor under this Guaranty and without proceeding against the Design-Builder or 
exhausting any other remedies against the Design-Builder which the Owner may have.  Without 
limiting the foregoing, the Guarantor agrees that it shall not be necessary, and that the Guarantor 
shall not be entitled to require, as a condition of enforcing the liability of the Guarantor hereunder, 
that the Owner:  (1) file suit or proceed to obtain a personal judgment against the Design-Builder 
or any other person that may be liable for the Obligations or any part of the Obligations; (2) make 
any other effort to obtain payment or performance of the Obligations from the Design-Builder 
other than providing the Design-Builder with any notice of such payment or performance as may 
be required by the terms of the Design-Build Agreement or required to be given to the Design-
Builder under Applicable Law; (3) foreclose against or seek to realize upon any security for the 
Obligations; or (4) exercise any other right or remedy to which the Owner is or may be entitled in 
connection with the Obligations or any security therefor or any other guarantee thereof, except to 
the extent that any such exercise of such other right or remedy may be a condition to the 
Obligations of the Design-Builder or to the enforcement of remedies under the Design-Build 
Agreement.  Upon any unexcused failure by the Design-Builder in the payment or performance of 
any Obligation and the giving of such notice or demand, if any, to the Design-Builder and the 
Guarantor as may be required in connection with such Obligation and this Guaranty, the liability of 
the Guarantor shall be effective and shall immediately be paid or performed, and in no instance, 
longer than three Business Days after such notice or demand, subject however to Section 3.4..  
Notwithstanding the Owner’s right to proceed directly against the Guarantor, the Owner (or any 
successor) shall not be entitled to more than a single full performance of the Obligations in regard 
to any breach or non-performance thereof. 

SECTION 3.3.  GUARANTY ABSOLUTE AND UNCONDITIONAL.  The 
obligations of the Guarantor hereunder are absolute, present, irrevocable and unconditional and 
shall remain in full force and effect until the Design-Builder shall have fully discharged the 
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Obligations in accordance with their respective terms and conditions, and, except as provided in 
Section 3.4, shall not be subject to any counterclaim, set-off, deduction or defense (other than full 
and strict compliance with, or release, discharge or satisfaction of, such Obligations) based on any 
claim that the Guarantor may have against the Design-Builder, the Owner or any other person.  
Without limiting the foregoing, the obligations of the Guarantor hereunder shall not be released, 
discharged or in any way modified by reason of any of the following (whether with or without 
notice to, knowledge by, or further consent, of the Guarantor): 

(1) the extension or renewal of this Guaranty or the Design-Build Agreement 
up to the specified Terms of each agreement; 

(2) any exercise or failure, omission or delay by the Owner in the exercise of 
any right, power or remedy conferred on the Owner with respect to this Guaranty or the 
Design-Build Agreement except to the extent such failure, omission or delay gives rise to 
an applicable statute of limitations defense with respect to a specific claim; 

(3) any permitted transfer or assignment of rights or obligations under the 
Design-Build Agreement or under any other Transaction Agreement by any party thereto, 
or any permitted assignment, conveyance or other transfer of any of their respective 
interests in the Design-Build Improvements or in, to or under any of the Transaction 
Agreements; 

(4) any permitted assignment for the purpose of creating a security interest or 
mortgage of all or any part of the respective interests of the Owner or any other person in 
any Transaction Agreement or in the Design-Build Improvements; 

(5) any renewal, amendment, change or modification in respect of any of the 
Obligations or terms or conditions of any Transaction Agreement; 

(6) any failure of title with respect to all or any part of the respective interests 
of any person in the Project Site or the Design-Build Improvements; 

(7) the voluntary or involuntary liquidation, dissolution, sale or other 
disposition of all or substantially all the assets, marshalling of assets and liabilities, 
receivership, insolvency, bankruptcy, assignment for the benefit of creditors, 
reorganization, moratorium, arrangement, composition with creditors or readjustment of, 
or other similar proceedings against the Design-Builder or the Guarantor, or any of the 
property of either of them, or any allegation or contest of the validity of this Guaranty or 
any other Transaction Agreement in any such proceeding (it is specifically understood, 
consented and agreed to that, to the extent permitted by law, this Guaranty shall remain 
and continue in full force and effect and shall be enforceable against the Guarantor to the 
same extent and with the same force and effect as if any such proceeding had not been 
instituted and as if no rejection, stay, termination, assumption or modification has 
occurred as a result thereof, it being the intent and purpose of this Guaranty that the 
Guarantor shall and does hereby waive all rights and benefits which might accrue to it by 
reason of any such proceeding); 
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(8) except as permitted by Section 4.1 or 4.2 hereof, any sale or other transfer 
by the Guarantor or any Affiliate of any of the capital stock or other interest of the 
Guarantor or any Affiliate in the Design-Builder now or hereafter owned, directly or 
indirectly, by the Guarantor or any Affiliate, or any change in composition of the interests 
in the Design-Builder; 

(9) any failure on the part of the Design-Builder for any reason to perform or 
comply with any agreement with the Guarantor; 

(10) the failure on the part of the Owner to provide any notice to the Guarantor 
which is not required to be given to the Guarantor pursuant to this Guaranty and to the 
Design-Builder as a condition to the enforcement of Obligations pursuant to the Design-
Build Agreement; 

(11) any failure of any party to the Transaction Agreements to mitigate 
damages resulting from any default by the Design-Builder or the Guarantor under any 
Transaction Agreement; 

(12) the merger or consolidation of any party to the Transaction Agreements 
into or with any other person, or any sale, lease, transfer, abandonment or other 
disposition of any or all of the property of any of the foregoing to any person; 

(13) any legal disability or incapacity of any party to the Transaction 
Agreements; or 

(14) the fact that entering into any Transaction Agreement by the Design-
Builder or the Guarantor was invalid or in excess of the powers of such party. 

Should any money due or owing under this Guaranty not be recoverable from the Guarantor due 
to any of the matters specified in subparagraphs (1) through (14) above, then, in any such case, 
such money, together with all additional sums due hereunder, shall nevertheless be recoverable 
from the Guarantor as though the Guarantor were principal obligor in place of the Design-
Builder pursuant to the terms of the Design-Build Agreement and not merely a guarantor and 
shall be paid by the Guarantor forthwith subject to the terms of this Guaranty.  Notwithstanding 
anything to the contrary expressed in this Guaranty, nothing in this Guaranty shall be deemed to 
amend, modify, clarify, expand or reduce the Design-Builder’s rights, benefits, duties or 
obligations under the Design-Build Agreement.  To the extent that any of the matters specified in 
subparagraphs (1) through (6) and (8) through (14) would provide a defense to, release, 
discharge or otherwise affect the Design-Builder’s Obligations, the Guarantor’s obligations 
under this Guaranty shall be treated the same. 

SECTION 3.4.  DEFENSES, SET-OFFS AND COUNTERCLAIMS.  
Notwithstanding any provision contained herein to the contrary, the Guarantor shall be entitled to 
exercise or assert any and all legal or equitable rights or defenses which the Design-Builder may 
have under the Design-Build Agreement or under Applicable Law (other than bankruptcy or 
insolvency of the Design-Builder and other than any defense which the Design-Builder has 
expressly waived in the Design-Build Agreement or the Guarantor has expressly waived in 
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Section 3.5 hereof or elsewhere hereunder), and the obligations of the Guarantor hereunder are 
subject to such counterclaims, set-offs or deductions which the Design-Builder is permitted to 
assert pursuant to the Design-Build Agreement, if any. 

SECTION 3.5.  WAIVERS BY THE GUARANTOR.  The Guarantor hereby 
unconditionally and irrevocably waives: 

(1) notice from the Owner of its acceptance of this Guaranty; 

(2) notice of any of the events referred to in Section 3.3 hereof, except to the 
extent that notice is required to be given as a condition to the enforcement of the 
Obligations; 

(3) to the fullest extent lawfully possible, all notices which may be required 
by statute, rule of law or otherwise to preserve intact any rights against the Guarantor, 
except any notice to the Design-Builder required pursuant to the Design-Build 
Agreement or Applicable Law as a condition to the performance of any Obligation; 

(4) to the fullest extent lawfully possible, any statute of limitations defense 
based on a statute of limitations period which may be applicable to guarantors (or parties 
in similar relationships) which would be shorter than the applicable statute of limitations 
period for the underlying claim; 

(5) any right to require a proceeding first against the Design-Builder; 

(6) any right to require a proceeding first against any person or the security 
provided by or under any Transaction Agreement except to the extent such Transaction 
Agreement specifically requires a proceeding first against any person (except the Design-
Builder) or security; 

(7) any requirement that the Design-Builder be joined as a party to any 
proceeding for the enforcement of any term of any Transaction Agreement; 

(8) the requirement of, or the notice of, the filing of claims by the Owner if 
the receivership or bankruptcy of the Design-Builder; and 

(9) all demands upon the Design-Builder except as notices required under the 
Design-Build Agreement or any other person and all other formalities the omission of 
any of which, or delay in performance of which, might, but for the provisions of this 
Section 3.5, by rule of law or otherwise, constitute grounds for relieving or discharging 
the Guarantor in whole or in part from its absolute, present, irrevocable, unconditional 
and continuing obligations hereunder. 

SECTION 3.6.  PAYMENT OF COSTS AND EXPENSES.  The Guarantor agrees 
to pay the Owner on demand all Fees and Costs, incurred by or on behalf of the Owner in 
successfully enforcing by Legal Proceeding observance of the covenants, agreements and 
obligations contained in this Guaranty against the Guarantor, other than the Fees and Costs that the 
Owner incurs in performing any of its obligations under the Design-Build Agreement, or other 
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applicable Transaction Agreement where such obligations are a condition to performance by the 
Design-Builder of its Obligations. 

SECTION 3.7.  SUBORDINATION OF RIGHTS.  The Guarantor agrees that any 
right of subrogation or contribution which it may have against the Design-Builder as a result of any 
payment or performance hereunder is hereby fully subordinated to the rights of the Owner 
hereunder and under the Transaction Agreements and that the Guarantor shall not recover or seek 
to recover any payment made by it hereunder from the Design-Builder until the Design-Builder 
and the Guarantor shall have fully and satisfactorily paid or performed and discharged the 
Obligations giving rise to a claim under this Guaranty. 

SECTION 3.8.  SEPARATE OBLIGATIONS; REINSTATEMENT.  The 
obligations of the Guarantor to make any payment or to perform and discharge any other duties, 
agreements, covenants, undertakings or obligations hereunder shall:  (1) to the extent permitted by 
applicable law, constitute separate and independent obligations of the Guarantor from its other 
obligations under this Guaranty; (2) give rise to separate and independent causes of action against 
the Guarantor; and (3) apply irrespective of any indulgence granted from time to time by the 
Owner.  The Guarantor agrees that this Guaranty shall be automatically reinstated if and to the 
extent that for any reason any payment or performance by or on behalf of the Design-Builder is 
rescinded or must be otherwise restored by the Owner, whether as a result of any proceedings in 
bankruptcy, reorganization or similar proceeding, unless such rescission or restoration is pursuant 
to the terms of the Design-Build Agreement, or any applicable Transaction Agreement or the 
Design-Builder’s enforcement of such terms under Applicable Law. 

SECTION 3.9.  TERM.  This Guaranty shall remain in full force and effect from 
the date of execution and delivery hereof until all of the Obligations of the Design-Builder have 
been fully paid and performed. 
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ARTICLE IV 
 

GENERAL COVENANTS 

SECTION 4.1.  MAINTENANCE OF CORPORATE EXISTENCE.   

(A) Consolidation, Merger, Sale or Transfer.  The Guarantor covenants that 

during the term of this Guaranty it will maintain its corporate existence, will not dissolve or 

otherwise dispose of all or substantially all of its assets and will not consolidate with or merge 

into another entity or permit one or more other entities to consolidate with or merge into it unless 

the successor is the Guarantor; provided, however, that the Guarantor may consolidate with or 

merge into another entity, or permit one or more other entities to consolidate with or merge into 

it, or sell or otherwise transfer to another entity all or substantially all of its assets as an entirety 

and thereafter dissolve if the successor entity (if other than the Guarantor) (a) assumes in writing 

all the obligations of the Guarantor hereunder and, if required by law, is duly qualified to do 

business in the State of California, and (b) delivers to the Owner an opinion of counsel to the 

effect that its obligations under this Guaranty are legal, valid, binding and enforceable subject to 

applicable bankruptcy and similar insolvency or moratorium laws. 

(B) Continuance of Obligations.  If a consolidation, merger or sale or other 

transfer is made as permitted by this Section, the provisions of this Section shall continue in full 

force and effect and no further consolidation, merger or sale or other transfer shall be made 

except in compliance with the provisions of this Section.  No such consolidation, merger or sale 

or other transfer shall have the effect of releasing the initial Guarantor from its liability 

hereunder unless a successor entity has assumed responsibility for this Guaranty as provided in 

this Section. 

SECTION 4.2.  ASSIGNMENT.   

Except as provided in Section 4.1, this Guaranty may not be assigned by the 
Guarantor without the prior written consent of the Owner. 

SECTION 4.3.  CONSENT TO JURISDICTION.   

The Guarantor irrevocably:  (1) agrees that any Legal Proceeding related to this 
Guaranty or to any rights or relationship between the parties arising therefrom shall be solely and 
exclusively initiated and maintained in State courts located in Monterey County, California or in 
federal courts located in the Northern District of California, having appropriate jurisdiction 
therefor; (2) consents to the jurisdiction of such courts in any such Legal Proceeding; and 
(3) waives any objection which it may have to the laying of the jurisdiction of any such Legal 
Proceeding in any such court. 

SECTION 4.5.  BINDING EFFECT.   
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This Guaranty shall inure to the benefit of the Owner and its permitted successors 
and assigns and shall be binding upon the Guarantor and its successors and assigns. 

SECTION 4.6.  AMENDMENTS, CHANGES AND MODIFICATIONS.   

This Guaranty may not be amended, changed or modified or terminated and none of 
its provisions may be waived, except with the prior written consent of the Owner and the 
Guarantor. 

SECTION 4.7.  LIABILITY.   

It is understood and agreed to by the Owner that nothing contained herein shall 
create any obligation of, or right to look to, any director, officer, employee or stockholder of the 
Guarantor (or any Affiliate of the Guarantor) for the satisfaction of any obligations hereunder, and 
no judgment, order or execution with respect to or in connection with this Guaranty shall be taken 
against any such director, officer, employee or stockholder. 

SECTION 4.8.  NOTICES.   

(A) Procedure.  All notices, demands or written communications given 

pursuant to the terms of this Guaranty shall be:  (1) in writing and delivered in person; (2) 

transmitted by certified mail, return, receipt requested, postage prepaid or by overnight courier 

utilizing the services of a nationally-recognized overnight courier service with signed 

verification of delivery; or (3) given by facsimile transmission, if a signed original is deposited in 

the United States mail within two days after transmission.  Notices shall be deemed given only 

when actually received at the address first given below with respect to each party.  Either party 

may, by like notice, designate further or different addresses to which subsequent notices shall be 

sent. 

(B) Owner Notice Address.  Notices required to be given to the Owner shall 

be addressed as follows: 

California American Water  
511 Forest Lodge Road 
Suite 100 
Pacific Grove, CA 93950  
Attn:  Corporate Counsel 
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with a copy to: 
 
California American Water  
1033 B Avenue 
Suite 200 
Coronado, CA 92118 
Attn:  Vice President, Legal-Operations 
 
(C) Guarantor Notice Address.  Notices required to be given to the Guarantor 

shall be addressed as follows: 

[GUARANTOR] 
[ADDRESS] 
Attn:  ______________________ 
Telephone No.:  _________________ 
Facsimile No.:  _____________ 
 
with a copy to: 
 
[GUARANTOR] 
[ADDRESS] 
Attn:  ______________________ 
Telephone No.:  _________________ 
Facsimile No.:  _____________ 
 

[SIGNATURE PAGE FOLLOWS] 
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IN WITNESS WHEREOF, the Guarantor has caused this Guaranty to be executed in its name 
and on its behalf by its duly authorized officer as of the date first above written. 

  [GUARANTOR], as Guarantor 

   

   

  By:  
    
   
   Name:  

  Printed 
   

    Title:  
   
   
   
   
ACCEPTED AND AGREED TO BY:  [Guarantor Seal] 
   
CALIFORNIA-AMERICAN WATER 
COMPANY   
   
By:  
___________________________________   
   
Name:  
___________________________________

 
 

                    Printed   
   
Title:  
__________________________________   
   
   
ATTEST:   
   
   
Secretary   
    
APPROVED AS TO FORM:   
   
   
Vice President, Legal-Operations   
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FORM OF PAYMENT BOND FOR LABOR AND MATERIALS 
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FORM OF PAYMENT BOND FOR MATERIALS AND LABOR 

KNOW ALL PERSONS BY THESE PRESENTS: 

That we, ____________________, hereinafter referred to as “Design-Builder”, as 
principal, and _______________________________________ as surety, are held and firmly 
bound unto California-American Water Company (the “Owner”), in the sum of 
____________________ dollars ($_____________) lawful money of United States of America, 
for the payment of which sum, well and truly to be made, we bind ourselves, heirs, executors, 
administrators, successors, and assigns jointly and severally, firmly by these presents. 

The condition of the foregoing obligation is such that, 

WHEREAS, the Design-Builder has been awarded and is about to enter into the 
annexed Design-Build Agreement with the Owner for the Monterey Peninsula Water Supply 
Project Desalination Infrastructure Project, dated as of ___________, 2013, as amended from 
time to time (the “Design-Build Agreement”), whereby the Design-Builder has agreed to obtain 
governmental approvals for, design, construct, start up, commission, and acceptance test certain 
desalination infrastructure improvements, all as more particularly described therein, and is 
required by the Owner to give this bond in connection with the execution of said Design-Build 
Agreement; 

NOW, THEREFORE, if Design-Builder, or its subcontractors, fails to pay any of 
the persons referred to in Section 3181 of the Civil Code of the State of California for any 
materials, provisions, provender, equipment, or other supplies, used in, upon, for or about the 
performance of the work contracted to be done, or for any work or labor thereon of any kind, or 
for amounts due under the Unemployment Insurance Code or for any amounts required to be 
deducted, withheld and paid over to the Employment Development Department from the wages 
of employees of the principal and his subcontractors pursuant to Section 13020 of the 
Unemployment Insurance Code with respect to such work and labor, the surety will pay for the 
same, in an amount not exceeding the sum specified above, and also, in case suit is brought upon 
this bond, reasonable attorneys’ fees, to be fixed by the court.  This bond shall inure to the 
benefit of any and all persons entitled to file claims under Section 3181 of the Civil Code of the 
State of California so as to give a right action to them or their assigns in any suit brought upon 
this bond. 

Any alterations in the work to be done, or the materials to be furnished, which 
may be made pursuant to the terms of the Design-Build Agreement, shall not in any way release 
either the Design-Builder or the surety, nor shall any extensions of time granted under the 
provisions of the Design-Build Agreement release either Design-Builder or the surety, and notice 
of such alterations or extensions of the Design-Build Agreement is hereby waived by the surety. 

The surety hereby waives the provisions of California Civil Code Sections 2819 
(regarding exoneration of sureties in certain circumstances), 2845 (regarding certain limitations 
on remedies against sureties) and 2849 (regarding a surety’s rights as to other security held by 
the creditor). 
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The address or addresses at which the principal and surety may be served with 
notices, papers and other documents under the California Bond and Undertaking Law (California 
Code of Civil Procedure Section 995.010 et seq.) is the following: 
______________________________________________________________________________
____________________________________________________________. 
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WITNESS our hands this ________ day of _______________________, 2013. 

(Seal) 
 
Design-Builder 

 
By_____________________________ 
 

 
 

 

     _____________________________ 
 Title 

(Surety’s Corporate Seal) Surety 

 By______________________________ 
  

 
     _____________________________ 
 Title 

  

 
     _____________________________ 
 Address of Surety 

  
      _____________________________ 

      _____________________________ 
 

Approved: 

 

____________________________ 

[Title] 

California-American Water Company 

 

Approved as to form and execution: 

 

____________________________ 

Vice President, Legal-Operations 

California-American Water Company 

 

Notice: No substitution or revision to this bond form will be accepted. 
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ACKNOWLEDGMENT BY NOTARY PUBLIC 
[Cal. Civ. Code, § 1189] 

 

State of California   ) 
County of    ) 
  
On _________________ before me, ____________________________________, a notary 
public, personally appeared _________________________________________________, who 
proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same 
in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument 
the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 
 
WITNESS my hand and official seal. 
 
 
Signature _______________________________ (Seal) 
 
[Any acknowledgement taken in another state shall be sufficient if it is taken in accordance with 
the laws of the state where the acknowledgement is made.] 
 

(Attach proof of authority of attorney in fact of surety.) 
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TRANSACTION FORM C 
 

FORM OF PERFORMANCE BOND 
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FORM OF PERFORMANCE BOND 

KNOW ALL PERSONS BY THESE PRESENTS: 

That we, ______________________, hereinafter referred to as “Design-Builder”, as principal, 
and ___________________________________ as surety, are held and firmly bound unto 
California-American Water Company (the “Owner”), in the sum of 
_____________________________ dollars ($______________) lawful money of the United 
States of America, for the payment of which sum, well and truly to be made, we bind ourselves, 
heirs, executors, administrators, successors, and assigns jointly and severally, firmly by these 
presents. 

The condition of the foregoing obligation is such that, 

WHEREAS, the Design-Builder has been awarded and is about to enter into the 
annexed Design-Build Agreement with the Owner for the Monterey Peninsula Water Supply 
Project Desalination Infrastructure Project, dated as of ___________, 2013, as amended from 
time to time (the “Design-Build Agreement”), whereby the Design-Builder has agreed to obtain 
governmental approvals for, design, construct, start up, commission, and acceptance test, certain 
desalination infrastructure improvements, all as more particularly described therein, and is 
required by the Owner to give this bond in connection with the execution of said Design-Build 
Agreement 

NOW, THEREFORE, if the Design-Builder, its heirs, executors, administrators, 
successors, and assigns shall well and truly do and perform all of the covenants and obligations 
of the Design-Build Agreement and any alteration thereof made as therein provided, on its part to 
be done and performed at the times and in the manner specified therein, then this obligation shall 
be null and void, otherwise it shall be and remain in full force and effect inclusive of any period 
of any guarantees or warranties required under the Design-Build Agreement. 

Any alterations in the work to be done or the material to be furnished, which may 
be made pursuant to the terms of the Design-Build Agreement, shall not in any way release 
either the Design-Builder or the surety, nor shall any extensions of time granted under the 
provisions of the Design-Build Agreement release either the Design-Builder or the surety, and 
notice of such alterations or extensions of the Design-Build Agreement is hereby waived by the 
surety.   

The surety hereby waives the provisions of California Civil Code Sections 2819 
(regarding exoneration of sureties in certain circumstances), 2845 (regarding certain limitations 
on remedies against sureties) and 2849 (regarding a surety’s rights as to other security held by 
the creditor). 

If suit is brought upon this bond by the Owner and judgment is recovered, the 
surety shall pay all costs incurred by the Owner in such suit, including, but not limited to, 
reasonable attorneys’ fees and administrative and consultant costs to be fixed by the court. 

The address or addresses at which the principal and surety may be served with 
notices, papers and other documents under the California Bond and Undertaking Law (California 
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Code of Civil Procedure Section 995.010 et seq.) is the following: 
______________________________________________________________________________
____________________________________________________________. 
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WITNESS our hands this ________ day of _______________________, 2013. 

(Seal) 
 
Design-Builder 

 
By_____________________________ 
 

 
 

 

     _____________________________ 
 Title 

(Surety’s Corporate Seal) Surety 

 By______________________________ 
  

 
     _____________________________ 
 Title 

  

 
     _____________________________ 
 Address of Surety 

  
      _____________________________ 

      _____________________________ 
Approved: 
 
________________________________
[Title] 
California-American Water Company 
 
 
Approved as to form and execution: 
 
________________________________
Vice President, Legal-Operations 
California-American Water Company  
  
Notice: No substitution or revision to this bond form will be accepted. 
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ACKNOWLEDGMENT BY NOTARY PUBLIC 
Cal. Civ. Code, § 1189 

 

State of California   ) 
County of    ) 
  
On _________________ before me, ____________________________________, a notary 
public, personally appeared _________________________________________________, who 
proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same 
in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument 
the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 
 
WITNESS my hand and official seal. 
 
 
Signature _______________________________ (Seal) 
 
[Any acknowledgement taken in another state shall be sufficient if it is taken in accordance with 
the laws of the state where the acknowledgement is made.] 
 

(Attach proof of authority of attorney in fact of surety.) 
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TRANSACTION AGREEMENT FORM D 

FORM OF LETTER OF CREDIT 
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TRANSACTION AGREEMENT FORM D 

FORM OF LETTER OF CREDIT 

__________ __, 2013 

[Address] 

Ladies and Gentlemen: 

1.   At the request and for the account of ___________, a _______________ 
[corporation] (the “Company”), [Name of Bank] (the “Bank”) hereby establishes in your favor 
our irrevocable Letter of Credit No.       (the “Letter of Credit”), in the amount of 
[$____,000,000.00] (the “Stated Amount”), effective immediately. 

2.   We hereby irrevocably authorize you to draw drafts on us at sight in accordance 
with the terms and conditions hereinafter set forth.  The aggregate amount drawn hereunder shall 
not exceed the Stated Amount. 

3.   Unless extended by the Bank, this Letter of Credit will expire on             ,      and 
any expiration date extended by the Bank in writing (the “Stated Termination Date”). 

4. Subject to the foregoing and the further provisions of this Letter of Credit, a 
demand for payment may be made by you by presentation to us of your sight draft, accompanied 
by: (i) your written and completed certificate, signed by you, in substantially the form of Annex 
A hereto (such certificate being your “Agreement Certificate”), in an amount not exceeding the 
Stated Amount, representing amounts payable to you by the Company under and pursuant to the 
Design-Build Agreement for the Monterey Peninsula Water Supply Project Desalination 
Infrastructure, dated __________, ____, between the Company and you (the “Design-Build 
Agreement”); or (ii) your written and completed certificate, signed by you in substantially the 
form of Annex B hereto (such certificate being your “Final Certificate”), in an amount not 
exceeding the Stated Amount representing the maximum amount available to be drawn 
hereunder upon the termination of this Letter of Credit. 

5.   Each sight draft drawn under this Letter of Credit must bear on its face the clause 
“Drawn under Irrevocable Letter of Credit No.      .” 

6.   Demand for payment may be made by you under this Letter of Credit prior to the 
expiration hereof at any time during the Bank’s business hours at its address at [Bank’s Address] 
Attention:           , on a Business Day (as hereinafter defined).  As used herein the term “Business 
Day” means a day on which the Bank at our aforesaid office is opened for the purpose of 
conducting commercial banking business.  We hereby agree that all sight drafts drawn under and 
in strict conformity with the terms of this Letter of Credit will be duly honored by us upon 
delivery of the sight drafts and certificates.  If we receive any of your sight drafts and 
certificates, all in strict conformity to the terms of this Letter of Credit, at our aforesaid office not 
later than 11:00 A.M.  (local time) on a Business Day on or before the Stated Termination Date 
hereof, we will honor the same by 3:00 P.M. (local time) on the next Business Day in accordance 
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with your payment instructions.  If we receive any of your sight drafts and certificates, all in 
strict conformity to the terms of this Letter of Credit at such office after 11:00 A.M. (local time) 
on a Business Day, on or before the Stated Termination Date hereof, we will honor the same not 
later than 1:00 P.M. (local time) on the next succeeding Business Day in accordance with your 
payment instructions.  If requested by you, payment under this Letter of Credit may be made by 
Federal Reserve Wire Transfer of funds to your account in a bank on the Federal Reserve Wire 
Facility or by deposit of same day funds into a designated account that you maintain with us. 

7.   The Stated Amount shall be reduced automatically by the amount of each drawing 
hereunder. 

8. This Letter of Credit is transferable in its entirety (but not in part) to your 
successor which you certify to us has succeeded you as beneficiary and may be successively so 
transferred. Transfer of this Letter of Credit to such transferee shall be effected upon the 
presentation to us of this Letter of Credit accompanied by a certificate in the form of Annex C 
attached hereto.  All changes in connection with any transfer of this Letter of Credit are for the 
Company’s account. 

9. This Letter of Credit sets forth in full the terms of our undertaking, and such 
undertaking shall not in any way be modified, amended, amplified or limited by reference to any 
document, instrument or agreement referred to herein (including, without limitation, the Design-
Build Agreement) or to which this Letter of Credit relates, except for the certificates and sight 
drafts referred to herein which are incorporated herein by reference; and any such reference shall 
not be deemed to incorporate herein by reference any document, instrument or agreement except 
for such certificates and such sight drafts. 

10. Only you (or a transferee as provided in paragraph 8 hereof) may make a drawing 
under this Letter of Credit.  Upon the payment to you or your account of the amount specified in 
a sight draft drawn hereunder, we shall be fully discharged of our obligation under this Letter of 
Credit with regard to that payment, and we shall not thereafter be obligated to make further 
payments under this Letter of Credit with regard to that payment to you. 

11. This Letter of Credit shall be governed by the International Standby Practices 
1998, International Chamber of Commerce Publication 590 (the 'UCPISP") and, to the extent not 
inconsistent with the ISP, the Uniform Commercial Code in effect in the State of California.  
Communications with respect to this Letter of Credit shall be in writing and shall be addressed to 
us at our address at [Bank Address] Attention:          , specifically referring to the number of this 
Letter of Credit. 

Very truly yours, 

[Name of Bank] 

By:               

Authorized Officer 
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ANNEX A TO LETTER OF CREDIT 

CERTIFICATE FOR DRAWING 

IN CONNECTION WITH 

PAYMENT OF AMOUNTS 

UNDER THE SERVICE CONTRACT 

Irrevocable Letter of Credit No.     

The undersigned, a duly authorized representative of California-American Water 
Company (the “Beneficiary”), hereby certifies to [Name of Bank] (the “Bank”), with reference to 
Irrevocable Letter of Credit No.        (the “Letter of Credit”; terms defined therein and not 
otherwise defined herein being used herein as therein defined) issued by the Bank in favor of the 
Beneficiary, as follows: 

1. The Beneficiary is a party to the Design-Build Agreement for the Monterey Peninsula 
Water Supply Project Desalination Infrastructure, dated ______, ____ (the “Design-Build 
Agreement”) by and between the Beneficiary and __________ (the “Company”) regarding the 
design, construction, starting up, acceptance testing and obtaining governmental approvals for 
the Project in the City of Monterey, California. 

2. The Commencement Date has occurred. 

3. The Beneficiary is making a demand for payment under the Letter of Credit in the 
amount of $______ and such amount does not exceed the Stated Amount. 

4. The Beneficiary hereby certifies as follows (insert those which are applicable): 

(a) The Company has materially breached the Design-Build Agreement and 
the Beneficiary has determined that the amount set forth above represents the estimated damages 
suffered by the Beneficiary, not to exceed the Stated Amount. 

(b) The Beneficiary has terminated the Design-Build Agreement pursuant to 
Section 10.3 of the Design-Build Agreement in accordance with the procedures and requirements 
of such Section, Section 10.3 and the other applicable provisions of the Design-Build 
Agreement.  The Beneficiary has determined that the amount set forth above represents the 
estimated damages suffered by the Beneficiary, not to exceed the Stated Amount. 

(c) The Letter of Credit will expire within 30 days, and the Letter of Credit 
has not been extended, renewed or replaced in accordance with Section 10.3 of the Design-Build 
Agreement. 

(d) The Company or any Guarantor has filed a petition of voluntary 
bankruptcy under the Bankruptcy Code, the Company or any Guarantor has consented to the 
filing of any bankruptcy or reorganization petition against the Company or any Guarantor, or the 
Company or any Guarantor has filed a petition to reorganize the Company or any Guarantor 
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pursuant to the Bankruptcy Code, and the Beneficiary has determined that the amount set forth 
above represents the estimated damages suffered by the Beneficiary, not to exceed the Stated 
Amount. 

(e) A court of competent jurisdiction has issued an order appointing a 
receiver, liquidator, custodian or trustee of the Company or any Guarantor or of a major part of 
the Company’s or any Guarantor’s property, respectively, or a petition to reorganize the 
Company of any Guarantor pursuant to the Bankruptcy Code has been filed against the Company 
or any Guarantor, and such order has not been discharged or such filing has not been dismissed 
within 90 days after such issuance or filing, and the Beneficiary has determined that the amount 
set forth above represents the estimated damages suffered by the Beneficiary, not to exceed the 
Stated Amount. 

5. Payment of the amount described hereby shall be made by wire transfer to the following 
account: [wire transfer instructions]. 

IN WITNESS WHEREOF, the Beneficiary has caused this certificate to be 
executed and delivered by its duly authorized representative as of this      day of           , 20__. 

CALIFORNIA-AMERICAN WATER 

COMPANY 

By:             

Title:          
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ANNEX B TO LETTER OF CREDIT 

CERTIFICATE FOR DRAWING 

IN CONNECTION WITH 

THE TERMINATION OF 

THE LETTER OF CREDIT 

Irrevocable Letter of Credit No.     

The undersigned, a duly authorized representative of California-American Water 
Company (the “Beneficiary”), hereby certifies to [Name of Bank]  (the “Bank”), with reference 
to Irrevocable Letter of Credit No.        (the “Letter of Credit”; terms defined therein and not 
otherwise defined herein being used herein as therein defined) issued by the Bank in favor of the 
Beneficiary, as follows: 

1.   The Letter of Credit expires at the close of business on ________, _____ (the “Stated 
Termination Date”), which date is not more than 30 days after the date on which this certificate 
and accompanying sight draft are being presented. 

2.   The Beneficiary has not received written notice of an extension of the Stated Termination 
Date. 

3.   The amount of the sight draft accompanying this certificate does not exceed the Stated 
Amount of the Letter of Credit. 

IN WITNESS WHEREOF, the Beneficiary has caused this certificate to be 
executed and delivered by its duly authorized representative as of this      day of           ,     . 

CALIFORNIA-AMERICAN WATER 

COMPANY 

By:             

Title:          
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ANNEX C TO LETTER OF CREDIT 

TRANSFER CERTIFICATE 

[Bank’s Address] 

Attention:          

RE: Irrevocable Letter of Credit No.   

Ladies and Gentlemen: 

For value received, the undersigned Beneficiary hereby irrevocably transfers to: 

[Name of Transferee] 

[Address of Transferee] 

all rights of the undersigned Beneficiary to draw under the above Letter of Credit in its entirety. 

By this transfer, all rights of the undersigned Beneficiary in such Letter of Credit are 
transferred to the transferee and the transferee shall have the sole right as the Beneficiary thereof, 
including sole rights to any amendments whether increases or extensions or other amendments 
and whether now existing or hereafter made.  All amendments are to be advised directly to the 
transferee without necessity of any consent of or notice to the undersigned beneficiary. 

Such transferee is a permitted transferee under such Letter of Credit. 

The Letter of Credit is returned herewith, and we ask you to endorse the transfer on the 
reverse thereof, and forward it directly to the transferee with your customary notice of transfer. 

SIGNATURE AUTHENTICATED CALIFORNIA-AMERICAN WATER COMPANY 

_______________, 

        (Bank)             

     (Authorized Officer)  

By:                  

Title:____________________ 
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REFERENCE DOCUMENT 1 

ENVIRONMENTAL MITIGATION MEASURES 
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REFERENCE DOCUMENT 2 

FORM OF CWSRF LOAN AGREEMENT 
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APPENDICES 

1. Description of the Project Site (No Redline) 

2. Design and Construction Requirements (No Redline – see clarifications in proposal) 

3. Governmental Approvals (Redline included) 

4. General Design-Build Work Requirements (Redline included) 

5. Design-Build Quality Management Plan and Quality Control Requirements (No Redline) 

6. Design-Build Work Review Procedures (No Redline) 

7. Acceptance Test Procedures and Requirements (Redline included) 

8. [Reserved] 

9. Operation and Maintenance-Related Deliverables (No Redline) 

10. Key Personnel and Approved Subcontractors (No Redline) 

11. Insurance Requirements (No Redline) 

12. Allowances (No Redline) 

13. Payment Procedures and Drawdown Schedule (No Redline) 

14. Minimum Financial Criteria (No Redline) 

15. Restricted Persons (No Redline) 

16. WMDVBE Utilization Plan (No Redline) 

17. Local Resources Utilization Plan (No Redline) 

18. Construction Component Price Escalator (No Redline) 

 

Comment [L1]: Note: Only those specific 
pages of appendices that have redline 
markups are included for the sake of 
saving page space.  
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Appendix 3 

Governmental Approvals 
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Table 3-2 

Governmental Approvals 

Federal Agencies   
    
State Agencies   
    
Regulatory Agency Regulatory Permit, Authorization or Approval 
    

Regional Water Quality 
Control Board 
(RWQCB) 

National Pollutant Discharge Elimination System (NPDES) General 
Permit For Storm Water Discharges Associated With Construction 
Activity (WQO No. 2009-0009-DWQ) 

  
Waste Discharge Requirements (WDR) per Porter-Cologne Water 
Quality Control Act. (Water Code Section 13000 et seq.) 

  
Water Quality Certification in accordance with Section 401 Clean 
Water Act (33 U.S.C. Section 1341) 

California Department 
of Public Health 
(CDPH) 

Permit to Operate a Public Water System (Health & Safety Code 
Section 116525) 

    
Local/Regional 
Agencies 

  

    
Regulatory Agency Regulatory Permit, Authorization or Approval 
    

Monterey County 
Encroachment Permit (Monterey County Code Title 14 Chapter 
14.040) 

  Use Permit (Monterey County Code Chapter 21.74) 

  
Combined Development Permit Process (Monterey County Code 
Chapter 21.76) 

  Grading Permit (Monterey County Code Chapter 16.08) 

  Erosion Control Plan (Monterey County Code Chapter 16.12) 

  
Permit to Construct Desalination Treatment Facilities (Monterey 
County Code Chapter 10.72) 

  
Protected Tree Removal Permit (Monterey County Code Chapter 
16.60) 

Monterey Bay Unified 
Air Pollution Control 
District (MBUAPCD) 

Authority to Construct in accordance with Local Rule 3.1 

Permit to Operate in accordance with Local Rule 3.2 

 

Comment [L2]: We will assist CAW in 
obtaining the permit but cannot be held 
responsible for obtaining or maintaining 
operations permits when operations is 
done by Owner.  

Comment [L3]: We will assist CAW in 
obtaining the permit but cannot be held 
responsible for obtaining or maintaining 
operations permits when operations is 
done by Owner.  
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Appendix 4  

General Design-Build Work Requirements 
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water for testing into the distribution system is not allowed until its quality meets 
requirements for public water supplies.  Costs for the disposal of water and wastes 
shall be included in the Fixed Design-Build Price. 

 Include costs for the above and below mentioned tests in unit and Fixed Design-
Build Price for the Project. 

2. Commissioning Plan 

The Design-Builder shall prepare a detailed commissioning plan (the “Commissioning Plan”) 
and shall develop the general sequencing of the testing.  In general the sequence shall focus on 
the testing of individual pieces of equipment prior to testing entire systems including automatic 
control systems.   

3. Prior To Commissioning  

At least 30 days prior to the proposed testing, Design-Builder shall conduct a meeting with the 
Owner to discuss the Commissioning Plan and to finalize roles, responsibilities, proposed 
schedules and required documentation of the tests.  Such discussions shall in no way relieve the 
Contractor of the responsible of conducting the test expeditiously and with an adequate number 
of personnel to handle all emergencies.  Subsequent to the meeting and before testing begins, 
make changes to the Commissioning Plan as determined at the meeting, and issue the final 
Commissioning Plan.  No testing shall begin until the final Plan is issued to all parties.     

4. Mechanical Performance Demonstration (MPD) 

The Design-Builder shall provide the Owner at least 14 days written notice prior to the 
commencement of mechanical performance demonstration and training.  Demonstrate to the 
Owner, that the manual and automatic controls, performance over full operative range, 
efficiency, safety items, alarms, etc., of each mechanical and electrical item of equipment will 
operate in accordance with the design intent as indicated by the Drawings and/or described in the 
Design-Build Agreement and the Appendices.  At this time, continue to provide instruction and 
continue to train the Owner's personnel in the operation of all equipment, controls, safety 
devices, etc. 

5. Initial Plant Performance Tests (IPPT) 

After the mechanical performance demonstration has been successfully completed, in the opinion 
of the Owner, the Design-Builder shall commence the initial plant performance test.  The test 
shall consist of a preliminary 24-hour operation test of the facility or subsystem.  The 24-hour 
test shall commence after all Design-Build Work has been started up and operating integrally 
with all systems.  The IPPT is a 24-hour test with the plant operating at flow(s) selected by the 
Design-Builder in the design range of the system or subsystem.  No water quality testing is 
required as a measure of passing the IPPT.  However, the Design-Builder may perform water 
quality analyses as part of preparation for the RIPPT and Acceptance Test.  If, in the opinion of 
the Owner, the results of the the system and subsystem operate as designed,  operational test are 
satisfactory, the Owner will give written notice to proceed with the final mechanical performance 
tests.  If, in the opinion of the Owner,the system and subsystems do not operate as designed, the 
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results of the operational test will beare unsatisfactory and, the Owner shall provide a written list 
of deficiencies within three days requiring correction prior to retest.  The Owner reserves the 
right to have any portion of or the entire operational test until, in the opinion of the Owner, the 
facilities are completely operational. 

6. Run-In Plant Performance Tests (RIPPT) 

Run-In Plant Performance Tests shall cover a continuous 14 day period while the facility is in 
continuous normal operation and delivering potable water to the distribution system.  Plant flows 
shall be at least 50% of design capacity for seven (7) days, and at least 90% of design capacity 
for seven (7) days.  

During the RIPPT, demonstrate to the satisfaction of the Owner, that all equipment is 
coordinated and operating properly as designed; that all controls, safety features, and alarms 
operate satisfactorily in coordination with the equipment installed; and that installed equipment 
complies in all respects mechanically and electrically with applicable Design Documents.  
Provide sufficient technical and/or supervisory personnel to be fully responsible for mechanical 
operation of the facilities.  Nuisance alarms will be acceptable as long as they do not impact 
plant operation as designed and the Design Builder addresses them prior to project completion. 

The Owner’s staff shall operate the Design-Build Improvements while water is being delivered 
to the distribution system. Upon completion of the test period, correct all items from the written 
list of operating problems, equipment malfunctions, or other deficiencies related to plant 
operations and retest the affected system.  The retesting shall be performed for a time period 
sufficient to demonstrate the proper operation of the system.  This time period will not exceed 
two-weeks. 

7. Acceptance Testing (AT) 

Acceptance Testing is to be performed immediately after successful completion of the Run-In 
Plant Performance Test (RIPPT).  The Acceptance Testing Standards and Requirements are 
defined in Appendix 7. 

4.4. TRAINING 

A. DESCRIPTION 

1. Design-Builder shall supervise and provide training on the operation and maintenance of 
the equipment and systems of the Project to Owner’s staff such that staff is capable of 
operating the facilities safely and competently.  

2. Training shall be provided for to up to 15 persons.  
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Appendix 7 

Acceptance Test Procedures and Requirements 
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 List of all necessary permanent and temporary monitoring and testing equipment needed 
to support the Acceptance Tests.  The equipment shall be functioning and on-site at the 
start of Acceptance Testing. 

 Instrument calibration procedures. 
 Forms for tracking chemical consumption, power consumption, energy recovery. 
 Forms for tracking individual unit process performance. 
 Protocols for comparing collected data with Acceptance Standards and Requirements, 

defined in subsection (D) of this Section of this Appendix. 
 Procedures for conducting tracer tests through the clearwell, in accordance with CDPH 

requirements, over the range of Owner anticipated flow rates to determine baffle factors 
and applicable T10 for calculating disinfection credit through the clearwell if a baffling 
factor was not automatically granted and a tracer test is required by CDPH. If required, 
tracer testing may be performed prior to Acceptance Testing. 

 Acceptance Test report outline. 

(C) Performing Acceptance Test and Monitoring Requirements 

The Design-Builder shall provide the Owner with at least 30 days prior written notice of the 

expected start of the Acceptance Test, in accordance with the requirements of Article 4 of the 

Design-Build Agreement.  The Design-Builder shall be responsible for providing all personnel 

necessary to supervise the plant operation during Acceptance Testing and to document the 

testing results.  The Owner will operate the Project during the Acceptance Testing. The Design 

Builder will not be responsible for unintended Owner personnel errors in operating the plant 

resulting in Off-Specification or Unacceptable Water.  At all times during Acceptance Testing, 

the Finished Water shall be in compliance with all Applicable Law standards as well as the 

Additional Finished Water Quality Standards and Requirements listed in this Appendix and 

Appendix 2. 

Acceptance Testing shall achieve successful operation and shall meet all Acceptance Standards 

and Requirements throughout the continuous 16 days, 24 hours per day, Acceptance Test period.  

If any equipment, subsystem or system malfunctions during the 16-day period, the item or 

equipment shall be repaired and the test resumed.  Credit towards meeting the 16 day test will be 

given for the elapsed time before the malfunction, as long as the system operates without 

malfunction continuously for at least eight (8) days.  The testing period shall be restarted at time 

zero, with no credit given for the elapsed time before the malfunction if either of the following 

occur:  (1) less than eight (8) days has elapsed between the time of beginning the 16-day test 

period and the time of the malfunction, or (2) any subsystem or system malfunctions more than 

twice during the 16-day Acceptance Test period.  The Finished Water produced during 

Acceptance Testing must be in compliance with Applicable Law water quality standards and 

with the Additional Finished Water Quality Standards and Requirements defined in this 

Comment [L4]: Generally, the Design-
Builder should not be judged in any way 
on the ability of the Owner’s operators, or 
on Design-Builder’s ability to 
manage/supervise the Owner’s operators. 
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Individual System Acceptance Standards and Requirements for Achieving Acceptance: 

 Pretreatment Filtration System 
 Reverse Osmosis / Energy Recovery / Brine Discharge System 
 UV System 
 Post-treatment Stabilization System 
 Final Disinfection / Finished Water Pumping System 
 Waste Backwash and Recycle System 

 
The following are the minimum Acceptance Standards and Requirements that must be met in 

order for the Design-Builder to achieve Acceptance (the “Acceptance Standards and 

Requirements”). Failure to comply with any of the Acceptance Standards and Requirements shall 

result in the Design-Builder failing the Acceptance Test. The Design-Builder shall refer to 

Article 4 of the Agreement for failure to achieve acceptance.  If Acceptance Testing is restarted 

because of failure to meet the Acceptance Standards and Requirements, the 16-day testing period 

shall be restarted at time zero, unless otherwise noted in the following subsections discussing 

Acceptance Standards and Requirements.  The Finished Water produced during Acceptance 

Testing must be in compliance with all Applicable Law water quality standards and with the 

Additional Finished Water Quality Standards and Requirements defined in this Appendix and 

Appendix 2, at all times.  If the Finished Water is out of compliance with any of these water 

quality Acceptance Standards and Requirements, the testing period shall be restarted at time 

zero, with no credit given for the elapsed time of Acceptance Testing. If Off-Specification water 

is produced, the test may continue if, at the Design Builder’s discretion, it is deemed likely that 

failure to meet the Acceptance Standards and Requirements is a result of outlier data (as 

described in section F - Acceptance Test Report).   

If the duration of Acceptance Testing is extended to accommodate the Design-Builder’s failure 

to meet the Acceptance Standards and Requirements, the Design-Builder shall pay liquidated 

damages in accordance with Article 4 of the Design-Build Agreement.  

(a) General Performance Standards and Requirements for Achieving Acceptance 

(i) Water Production 

During the Acceptance Test, the Design-Build Improvements shall operate for a period of 16 

consecutive days (as may be adjusted pursuant to compliance with the minimum Acceptance 

Standards and Requirements).  During the Acceptance Test, the Design-Build Improvements 

shall produce 9.6 mgd of Finished Water when operated at the design rated capacity and, when 

operated at the design maximum capacity, shall produce the flow rate corresponding to the 

maximum capacity that can be treated and delivered with the spare RO train in operation.  If the 

Owner elects the Capacity Reduction Modification, during the Acceptance Test, the Design-

Comment [L5]: Generally, outlier issues 
should not cause a failure of the entire test 
if the plant meets overall performance 
requirements.  
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Build Improvements shall produce 6.4 mgd of Finished Water when operated at the design rated 

capacity and, when operated at the design maximum capacity, shall produce the flow rate 

corresponding to the maximum capacity that can be treated and delivered with the spare RO train 

in operation. Facility operation at flow rates less than the rated capacity shall subtracted from the 

required 16 days of Acceptance Testing.  Off-Specification Water shall not be counted as 

acceptable Finished Water produced by the Design-Build Improvements for purposes of this 

subsection. 

(ii) Finished Water, Pretreatment Effluent, and Combined RO Permeate Water 
Quality 

All Finished Water produced by the Design-Build Improvements shall be in compliance with 

Applicable Law including all enforceable primary and secondary drinking water standards 

established by CDPH as specified in Title 22 of the California Code of Regulations, all 

enforceable federal drinking water regulations (e.g., primary maximum contaminant levels 

(MCLs), pathogen removal and inactivation regulations, disinfection byproduct control 

regulations) promulgated by the EPA, and all contaminants with a drinking water notification 

level (NL) established by CDPH which require notification of exceedances as stipulated by State 

law (Health & Safety Code §116455).  In addition, all Finished Water shall be in compliance 

with the Additional Finished Water Quality Standards and Requirements listed in Table A7-7 of 

this Appendix and the additional standards for boron and chloride as specified in Table A7-14.  

Table A7-8 lists the raw water conditions for specified Raw Water quality parameters under 

which the Design-Builder shall be entitled to relief during Startup and Acceptance Testing.  

Maximum Raw Water quality conditions, which shall serve as the basis of design for the 

desalination facility, are summarized in Attachment 2 of Appendix 2. 

Table A7-7.  Additional Finished Water Quality Acceptance Standards and Requirements1, 

2 

Parameter 
Analytical 

Method 
Sampling 
Frequency 

Maximum 
Average 

Concentration 
3, 4, 13 

Allowed 
Variance 

from 
Maximum 
Average 
Concen-

tration, 13 

Not to 
Exceed 
Concen-
tration 5, 

13 
General and Inorganic 

Total Dissolved Solids 
(mg/L) 

SM 2540C one grab per 
day 

  300 
 

Turbidity (NTU) EPA 180.1 Continuous 0.5 6 NA 1.0 
Boron (mg/L) 11 EPA 200.7 one grab per 

day 
0.5 NA 0.7 
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Parameter 
Analytical 

Method 
Sampling 
Frequency 

Maximum 
Average 

Concentration 
3, 4, 13 

Allowed 
Variance 

from 
Maximum 
Average 
Concen-

tration, 13 

Not to 
Exceed 
Concen-
tration 5, 

13 
Chloride (mg/L) 11 EPA 300.0 one grab per 

day 
60 NA 100 

Bromide (mg/L) EPA 300.0 one grab per 
day 

0.3 NA 0.5 

Sodium  (mg/L) EPA 200.7 one grab per 
day 

35 NA 60 

Product Water Stabilization 7 

Calcium Hardness 8 
(mg/L as CaCO3) 

SM 2340B four grabs 
per day 
(every 6 

hrs) 

40 to 100 12 ± 10% – 

pH 8, 14 EPA 150.1 Continuous 7.7 to 8.7 12 ± 0.20 – 
Alkalinity, total 8 
(mg/L as CaCO3) 

SM 2320B four grabs 
per day 
(every 6 

hrs) 

40 to 100 12 ± 10% – 

Orthophosphate 8 
(mg/L as PO4) 

SM 4500P-E Calculated 
daily 

Set by Owner 
within the 

range of 1.0 to 
3.5 mg/L 12 

± 0.3 3.5 

Disinfection and Disinfection Byproducts 

Total Chlorine 
Residual (mg/L) 8, 14 

Amperometric 
Titration  

(SM 4500-Cl 
D or SM 4500-

Cl E, as 
appropriate) 

Continuous Set by Owner 
for a target of 

2 mg/L, 
within the 

range of 1.5 to 
2.5 mg/L 

± 10% 3.5 

Trihalomethanes, total 
(µg/L) 9 

EPA 551.1 one grab per 
week 

40 NA  NA 64 

Haloacetic Acids, total 
of 5 (µg/L) 9 

SM 6251B one grab per 
week 

30 NA NA 48 

Total Nitrosamines 9,10 

(µg/L) 
SM 6450 one grab per 

week 
5NA NA 8 

Bromate (µg/L)15 EPA 317 one grab per 
week 

5NA NA 8 

1 The Point of Performance Measurement for all these Finished Water quality parameters is the 

Finished Water leaving the clearwell that is (a) in compliance with Applicable Law; (b) 

Comment [L6]: For THM, HAA, 
Nitrosamines, and Bromate, use Not to 
Exceed concentration only as these are 
measured once per week.   
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sufficiently downstream from the last point of chemical addition that affects the parameters 

being monitored so that the chemical added is uniformly mixed in the Finished Water, and (c) 

before the first customer as defined by Applicable Law. 
2 At all times during Acceptance Testing, the Finished Water shall be in compliance with all 

Applicable Laws.  Production of Unacceptable Water or Off-Specification Water (after 

evaluation for outlier data) shall constitute failure of the Acceptance Test.   Off-Specification 

Water, which is still considered potable under Applicable Law, may be pumped into the 

distribution system.  However, Unacceptable Water may not be pumped into the distribution 

system. 
3 The average of the measured concentrations shall be below the Maximum Average 

Concentration at all times.  This footnote does not apply to (a) turbidity or (b) finished water 

calcium hardness, pH, alkalinity, chlorine residual, or phosphate; separate footnotes apply to 

these parameters. 
4 Maximum Average Concentration cannot be exceeded during the applicable period, which shall 

be (i) daily for continuous samples and samples collected every 15 minutes; and (ii) for the 

duration of the Acceptance Test, for samples collected daily or weekly.  
5 No measurement shall exceed this value, at any time, once evaluated for outlier data. 
6 Measured values must be less than the “maximum average” concentration 95% of the time. 

Excursions from the target range due to lime quality shall not cause a failure of the test if if it is 

determined based on solubility tests that the cause of the excursion was because of lime inerts. 
7 Then Owner will set the conditions for product water stabilization to minimize corrosion in the 

existing distribution system. 
8  Finished Water shall be within the “target range” at all times, where the target range is the 

target concentration set by the Owner, plus or minus the allowed variance. 
9 TTHM, HAA5, and total nitrosamine concentrations shall be determined using the Simulated 

Distribution (SDS) test method in Standard Methods (Method 5710C).  Samples of the 

Finished Water leaving the clearwell (as described in footnote 1) shall be collected, with no 

adjustment of chlorine residual or pH, and held at the temperature of the Finished Water at the 

time of collection (±2ºC) for a 48-hour holding time. 
10 Total Nitrosamines includes the 6 nitrosamine compounds on the EPA’s UCMR2-List 2; 

NDEA, NDMA, NDBA, NDPA, NMEA and NPYR. 
11 During Acceptance Testing, the Design-Builder must meet additional standards for boron and 

chloride as specified in Table A7-14. [NOTE: Table A7-14 is to be completed based on the 

information provided on Proposal Form 18.] 
12 Compliance with “target range” for calcium hardness, pH, alkalinity, chlorine residual, and 

phosphate shall be based on the median, rather than the average, of samples taken during the 

applicable monitoring period. 

Comment [L7]: Generally desire to ensure 
that lime quality is good for the testing.  

Appendix -188



 

7-11 

 

 

Field Code Changed

13 All data will be analyzed for outliers as described in Section F 
14 Chlorine residual and pH may be outside the target range for periods when the Owner specifies 

a change in operations (for example, change in target conditions, flow, post-treatment options).  

Compliance with target ranges will be based on daily average of 15 minute readings and shall 

meet regulatory requirements at all times and specified requirements 95% of the time)  
15 High concentrations of bromate resulting due to the quality of sodium chloride provided by the 

Owner not in compliance with generator manufacturer requirements shall not be cause for a 

failure of the Acceptance Test 

 

Performance relief shall be offered for Uncontrollable Circumstances, but applies only during 

Project Startup and Acceptance Testing.  No relief shall be provided for Uncontrollable 

Circumstances, unless the specified Raw Water conditions persist and cause the Design-Builder 

a delay in meeting the Scheduled Acceptance Date.  If the Design-Builder can demonstrate to the 

satisfaction of Owner that the duration of Uncontrollable Circumstances has caused the delay in 

meeting the Scheduled Acceptance Date, the Owner shall provide the Design-Builder cost relief 

in accordance with Article 9 of the Design-Build Agreement. 

The Finished Water shall be in compliance with all Applicable Law Water Quality Standards and 

with all Additional Finished Water Quality Standards and Requirements stipulated in Table A7-7 

at all times during Acceptance Testing, unless the Raw Water quality is out of the range of  

“typical” anticipated water quality for the specified parameters in Table A7-8 below. 

Table A7-8.  Specified Raw Water Quality Parameters 

Parameter Raw Water Condition 

of Relief 1, 5 

Definition of Relief 2, 3 

Boron (mg/L)  > 5.4 Performance Relief on Boron 

Bromide (mg/L) > 110 Performance Relief on Bromide 

Chloride (mg/L) 4 > 21,000 Performance Relief on Chloride 

Sodium (mg/L) > 11,700 Performance Relief on Sodium 

Iron, total (mg/L)  > 2 Production Volume Relief 

Manganese, total 

(mg/L) 
> 0.2 

Production Volume Relief 

Salinity (PSS) 5 > 37 Performance Relief 

Temperature (ºC) < 8ºC or > 20ºC 
Production Volume Relief when < 8ºC 

Performance Relief when > 20ºC 
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Parameter Raw Water Condition 

of Relief 1, 5 

Definition of Relief 2, 3 

TOC (mg/L) > 4 Production Volume Relief 

Turbidity (NTU) > 10 NTU Production Volume Relief 
1 Condition of Relief shall be based on daily average concentrations using the analytical methods 

specified in Table A7-1 (Minimum Raw Water Quality Monitoring during Acceptance 

Testing).  To claim relief, the daily average shall be based on all measurements taken during 

that 24-hour period, which shall be a minimum of three measurements, from samples 

collected a minimum of four (4) hours apart.  For parameters measured on a continuous basis, 

the daily average shall be calculated from measurements taken at intervals of 15 minutes or 

less. 
2 Performance or production volume relief only shall be provided unless the Uncontrollable 

Circumstance Raw Water condition persists and causes a delay in meeting the Scheduled 

Acceptance Date. 
3 Relief is offered from the Additional Finished Water Quality Acceptance Standards and 

Requirements (Table A7-7) but not from Applicable Law drinking water standards. 
4 Based on the measurement of chlorinity using the analytical method provided in Methods of 

Seawater Analysis (Grasshoff, 1999). 
5  The analysis of salinity and the other constituents in this table shall be performed by a State 

Certified Laboratory that specializes in seawater analyses, mutually agreed upon by both the 

Design-Builder and the Owner. 

 

(iii) Electricity Utilization 

The Electricity Utilization (“EU”) is the measured amount of electricity in kilowatt-hours that 
will be used by the Project per thousand gallons (kgal) of Finished Water produced during the 
Acceptance Test. The EU shall be measured and calculated using the revenue grade electrical 
consumption meters required for the facility, or the electrical utility’s billing meters, and the 
volume of finished water treated and delivered to the distribution system over the 16-day period 
of Acceptance Testing. 

The measured EU during the Acceptance Test shall not exceed the Maximum Electricity 
Utilization (“MEU”) defined in Attachment 3 and Table A7-9 of this Appendix.  The MEU shall 
be adjusted for the weighted average temperature and salinity values for the duration of the 
Acceptance Test, as determined in Attachment 3 of this Appendix.  

The MEU in Attachment 3 of this Appendix includes all the power used to operate the Project 
including all facilities and ancillary facilities, from downstream of the slant well pump station 
through the finished water pump station. Differences in the actual supply pressure to the 
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cartridge filters from the values stated by the Design-Builder on Proposal Form 17 shall allow 
for adjustment of the MEU upward or downward based on a pumping wire to water efficiency of 
76% and a fluid specific gravity of 1.02. 

If the measured EU exceeds the MEU during Acceptance Testing, the Design-Builder shall 
prepare a report identifying alternatives to achieve the MEU, and after consulting with the 
Owner, the Design-Builder shall make modifications to the Design-Build Improvements 
necessary to achieve the MEU within 90 days at the Design-Builder’s cost. The Acceptance Test 
shall be terminated until the problem is rectified, and the Acceptance Test restarted at time zero.    

(iv) Brine Stream and Other Waste Stream Flow 

As required by CDPH, spent filter backwash water decant that is recycled to the head of the 

plant, prior to any chemical addition, shall not exceed 10% of the Raw Water influent plant flow 

nor have a turbidity greater than 2.0 NTU.  Including a 20% factor of safety, the recycled spent 

backwash water shall not exceed 8% of the Raw Water influent plant flow, on a daily basis, and 

the turbidity of this return water shall be less than 1.6 NTU at all times.  The brine discharge 

flow and water quality shall comply with all permit requirements including NPDES requirements 

and requirements from the Owner’s agreement with the Monterey Regional Pollution Control 

Agency. In addition, tThe brine discharge dissolved oxygen levels will be determined once the 

influent DO from the wells and the required effluent DO from the Facility NPDES Permit and 

Brine Discharge Permit are established.leaving the Project Site shall have a dissolved oxygen 

within ten percent of the ambient ocean seawater at the ocean outfall discharge location. 

(v) Microbial Removal/ Inactivation 

As discussed in Appendix 2 (Design and Construction Requirements), two disinfection cases are 

considered for the Project design because the slant wells are not in place for source water 

microbial monitoring.  The first case assumes the source water is placed in Bin 2 of the long-

term 2 enhanced surface water treatment rule (LT2ESWTR) and the highest level of Giardia and 

virus reduction is required.  This first case requires UV disinfection facilities.  The second case 

assumes the source water is classified as being in Bin 1 of the LT2ESWTR, and Giardia and 

virus reduction is the same as required by the surface water treatment rule (SWTR).  The second 

case will not require UV disinfection facilities. 

The Design-Builder shall design and construct the Project Facility to meet the Acceptance 

Standards and Requirement for microbial removal and inactivation as defined in Table A7-10a or 

Table A7-10b below, to ensure compliance with CDPH and Federal regulations pathogen 

removal and inactivation (i.e., SWTR, IESWTR, LT2ESWTR).  Sampling and monitoring 

requirements included in the Acceptance Monitoring Plan shall have been designed to 

demonstrate compliance with the microbial reduction requirements shown in Table A7-10. 
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Table A7-10a.  Acceptance Standards and Requirements of Minimum Log Reduction for 
Cryptosporidium, Giardia, and viruses (Case 1, LT2ESWTR Bin 2) 

Treatment System 
Log Reduction Requirement 

Cryptosporidium Giardia Viruses 

RO Membranes 1 2 2 2 

UV Disinfection 2 2  

Chlorine Final Disinfection  1 4 

TOTAL 4 5 6 
1 Determined by achieving 2-log reduction of TDS, as measured by specific conductance, 

through the first pass of the RO membrane system and as determined by CDPH. 

 
Table A7-10b.  Acceptance Standards and Requirements of Minimum Log Reduction for 
Cryptosporidium, Giardia, and viruses  (Case 2, LT2ESWTR Bin 1) 

Treatment System 
Log Reduction Requirement 

Cryptosporidium Giardia Viruses 

RO Membranes 1 2 2 2 

    

Chlorine Final Disinfection  1 4 

TOTAL 2 3 6 
1 Determined by achieving 2-log reduction of TDS, as measured by specific conductance, 

through the first pass of the RO membrane system and as determined by CDPH. 

(vi) Permit Compliance 

The Plant shall comply with all Project Permit requirements and all other Applicable Law during 

Acceptance Testing. 

(b) Individual System Acceptance Standards and Requirements for Achieving Acceptance  

(i) Pretreatment Filtration System 

The Acceptance Standards and Requirements for the Pretreatment Filtration System are provided 

in Table A7-11, below.  Failure to meet these pretreatment Acceptance Standards and 

Requirements at any time shall constitute an Acceptance Test failure and the Acceptance Test 

will be stopped until the condition is remedied.  Once the condition is rectified, the Acceptance 

Test shall be restarted at time zero.  If Off-Specification water is produced, the test may continue 

if, at the Design Builder’s discretion, it is deemed likely that failure to meet the Acceptance 
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Standards and Requirements is a result of outlier data (as described in section F - Acceptance 

Test Report).   

 

Table A7-11.  Acceptance Standards and Requirements for the Pretreatment Filtration 
System 

Parameter 

 

Performance  Standards and Requirements1, 

2 

Media Pressure Filter  

Backwash cycle ≤ 2 backwashes per day per filter 

Total backwash volume ≤ 200 gal/ft2/wash 

Filtered water turbidity (NTU) ≤ 0.15 NTU for 95% of the time; 

Not to exceed 1.0 NTU at any time. 

Filter effluent Iron, total (mg/L) ≤ 0.06 mg/L average; 

Not to exceed 0.10 mg/L at any time 

Filter effluent Manganese, total (mg/L) ≤ 0.03 mg/L average; 

Not to exceed 0.05 mg/L at any time 

Cartridge Filter  

Filter effluent SDI (15) ≤ 3 for 95 % of the time and ≤ 4 at all times 

(unless more stringent requirements apply 

based on SWRO membrane supplier 

warranty) 

Differential pressure across cartridge filters 

(other than cartridge filters having a 

mechanical defect) during the Acceptance 

Test above and beyond the initial pressure 

drop across any of the cartridge filter 

vessels used at the end of the Acceptance 

Test 

Demonstrate that: (i) the Plant has operated 

without replacement of any cartridge filters 

(other than cartridge filters having a 

workmanship or materials defect), and (ii) 

without exceeding a 15 psi differential 

pressure increase over the initial startup 

(“clean”) differential pressure across any of 

the cartridge filter vessels used at the end of 

the Acceptance Test. 

Number of cartridges replaced per vessel 

(for each vessel in operation at any time, 

other than cartridge filters having a 

None 
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Parameter 

 

Performance  Standards and Requirements1, 

2 

mechanical defect) 

1 If the iron and/or manganese are complexed with other constituents, such as TOC, in the source 
water, effective oxidation and treatment may not achieve these standards and requirements.  In 
such instances, longer contact time or more treatment processes and chemicals may be required.  
Removal of iron and manganese from the raw water to these standards and requirements is based 
on the expectation that there is sufficient contact time prior to filtration for effective oxidation.  
In the event there is insufficient contact time for effective oxidation and treatment and the 
Design Builder has included all of the design criteria listed in the RFP, the Design Builder will 
not be responsible for excursions from the pretreatment system Acceptance Standards and 
Requirements related to the media pressure filter. If the Design Builder provides and uses a 
coagulant feed to address fine particles, Design Builder will not be responsible for excursions 
from the pretreatment system Acceptance Standards and Requirements.  

2 All data will be analyzed for outliers as described in Section F 

Reverse Osmosis / Energy Recovery / Brine Discharge System 

The Design-Builder shall demonstrate compliance with the Performance Acceptance Standards 

and Requirements for the Reverse Osmosis System by performing all monitoring required by the 

Acceptance Test Plan and meeting the performance Acceptance Standards and Requirements 

provided in Table A7-12, A7-13, and A7-14 at all times during Acceptance Testing.  Failure to 

meet these performance Acceptance Standards and Requirements at any time shall constitute an 

Acceptance Test failure and the Acceptance Test will be stopped until the condition is remedied.  

Once the condition is rectified, the Acceptance Test shall be restarted at time zero.  .  If Off-

Specification water is produced, the test may continue if, at the Design Builder’s discretion, it is 

deemed likely that failure to meet the Acceptance Standards and Requirements is a result of 

outlier data (as described in section F - Acceptance Test Report).   

 

 
 
Table A7-12.  Minimum Performance Acceptance Standards and Requirements for the RO 
Membrane System 

Parameter Performance Standard and Requirement 

 

Reverse osmosis membrane replacement None (other than membranes having a 

workmanship or materials defect). 

Reverse osmosis membrane end cap, None (other than those having a 

Appendix -194



 

7-17 

 

 

Field Code Changed

connector, seal, spacer or blank 

replacement 

workmanship or materials defect). 

Maximum membrane feed pressure, 

measured at pump discharge 

Demonstrate that the maximum membrane 

feed pressure, measured at the pump 

discharge, does not exceed a five percent 

increase over the software design 

maximum membrane feed pressure (plus 

an allowance for piping losses, permeate 

backpressure, and membrane manufacturer 

recommended safety factor) and does not 

exceed 1000 psi. 

Normalized permeate flow1 Demonstrate that the membrane trains do 

not lose more than five percent of the 

software design normalized permeate flow.

Normalized salt passage2 Demonstrate that the membrane trains do 

not gain more than five percent of the 

software design normalized salt passage 

RO membrane cleaning  None 

 
1 Initial Normalized permeate flow will be defined as the process flow obtained after 
approximately 60 hours of operation, giving time for work-in of the membrane system. 

2 Initial Normalized salt passage will be defined as the salt passage obtained after approximately 
60 hours of operation, giving time for work-in of the membrane system. 

The concentrations of boron, chloride, bromide and sodium will be sampled from the combined 
permeate during the Acceptance Test to determine if the Project is in compliance with the 
Project’s RO System Performance Acceptance Standards and Requirements.   

The Design-Builder shall first demonstrate that the proposed overall system is operating under 
conditions that meet all the requirements of the Design-Build Agreement and produces a 
combined RO permeate that is in compliance with the Project’s treated water performance 
Acceptance Standards and Requirements.  Said compliance shall be demonstrated using the 
membrane manufacturer’s publically available model as described in Step One below.   

As described below, the Design-Builder shall then use the same model to describe the expected 
performance of new membranes during Acceptance Testing (Step Two, below).  Performance 
during the Acceptance Test shall be based on achieving average performance equal to or better 
than model predictions.   
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[Note: The Design-Builder shall provide the results, calculations, reasoning, and model 
runs associated with Step One and Step Two below as part of Proposal Form 18, which will 
be used to fill in the information in this section of Appendix 7.] 

Step One: Use Membrane Manufacturer’s Model to Demonstrate Performance of the Overall 

System Design. 

 

The Design-Builder shall use the membrane manufacturer’s publically available membrane 

computer model to assess future salt rejection in the Design-Builder’s overall system design, that 

is, to demonstrate the system’s ability to meet the water quality Acceptance Standards and 

Requirements for the RO system.  The Raw Water conditions to be used as the basis for design 

are provided in Appendix 2, Attachment 2. The design proposed by the Design-Builder shall 

meet the performance Acceptance Standards and Requirements shown in Table A7-13, Appendix 

7 and Appendix 2.  The model results shall demonstrate that the Maximum Average and Not-to-

Exceed concentrations shown in Table A7-13 are met under the Average and Design Maximum 

conditions shown Table 1 of Appendix 2 Attachment 2, respectively.   
Table A7-13.  Combined RO Permeate Water Quality Performance Standards and 
Requirements 

Parameter Combined RO Permeate Concentrations, mg/L 

Maximum Average 1 Not-to-Exceed 2 

Boron (mg/L) 3 0.5 0.7 

Chloride (mg/L) 3 60 100 

Bromide (mg/L) 0.3 0.5 

Sodium (mg/L) 35 60 
1 The average of the measured concentrations shall be below the Maximum Average 

Concentration at all times. 
2 No measurement shall exceed this value, at any time. 

3 During Acceptance Testing, the Design-Builder must meet additional standards for boron and 

chloride as specified in Table A7-14.  [NOTE: Table A7-14 is to be completed based on the 

information provided on Proposal Form 18.] 

The model, which shall be made available for the Owner to use in Proposal evaluation and 
Acceptance Testing, shall demonstrate compliance under the three following conditions: 

Condition 1: Model Run 1 – for compliance with the RO combined permeate maximum average 
concentrations: 

1. Average Raw Water quality conditions shown in Appendix 2, Attachment 2 
2. Average age of SWRO membranes in the model at 5 years 
3. Average age of BWRO membranes in the model at 5 years 
4. Temperature of 12°C 
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Condition 2: Model Run 2A – for compliance with the RO combined permeate not-to-exceed 
concentrations: 

1. Maximum water quality conditions shown in Appendix 2, Attachment 2 
2. Average age of SWRO membranes in the model at 5 years 
3. Average age of BWRO membranes in the model at 5 years 
4. Temperature of 20°C 

Condition 3: Model Run 2B – for compliance with the RO combined permeate not-to-exceed 
concentrations and maximum first pass feed pressure: 

1. Maximum water quality conditions shown in Appendix 2, Attachment 2 
2. Average age of SWRO membranes in the model at 5 years 
3. Average age of BWRO membranes in the model at 5 years 
4. Temperature of 8°C 

 

All modeling shall assume an annual salt passage increase of 7% and an annual fouling factor of 

5%. 

 

The Design-Builder shall provide copies of separate runs of the same model demonstrating 

compliance with both the Maximum Average Concentrations and the Not-to –Exceed 

Concentrations in Table A7-13.  [NOTE: Table A7-14 to be filled in using the information 

provided in Proposal Form 18.] 

 

Step Two: Generation of Table to be Used During Acceptance Test 

 

During the Acceptance Test, when combined RO permeate samples shall be taken, all RO trains 

must each produce their design permeate flowrate, at their design recovery (as defined in 

Appendix 2).  This statement applies to each train of the first pass and each train of the second 

pass. 

During the Acceptance Test, the RO system performance shall be evaluated with respect to 

compliance with the standards for salt rejection as a function of temperature, set forth in Table 

A7-14.  The Design-Builder shall include data necessary to substantiate such performance, 

including but not limited to, results from the manufacturer’s model for the overall system design 

at years zero (0) and five (5) years as well as existing plant performance data demonstrating that 

similar concentrations or rejections have been achieved 
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Table A7-14 Maximum of Average Combined Permeate Concentrations(1) 
 

Membrane Age Year 0 

(Maximum 

Average 

Concentration for 

Acceptance Test) 

Year 5 

(Maximum 

Average 

Concentration for 

Compliance with 

Table A7-13 ) 

Temperature (ºC) Boron 

(mg/L) 

Chloride 

(mg/L) 

Boron 

(mg/L) 

Chloride 

(mg/L) 

8     

9     

10     

11     

12     

13     

14     

15     

16     

17     

18     

19     

20     
(1) RO Model shall assume the average Raw Water quality condition for all 
parameters other than temperature, as shown in Appendix 2, Attachment 2. 
 

[NOTE: The Proposer shall provide the information requested in Table A7-14 using 
Proposal Form 18.  Table A7-14 will be revised to include the information provided by the 
Proposer on Proposal Form 18.  The model shall be run at the design parameters (e.g., 
flowrates, flux, recovery, etc.) in accordance with Appendix 2. The model shall assume a 
yearly salt passage increase of 7% per year and , a fouling factor of 5% per year and 
membrane manufacturer’s safety factor. The purpose of Proposal Form 18 is to provide 
information on how the system will operate across the entire temperature range with (a) 
new membranes (comparable to Acceptance Test conditions) and with (b) older 
membranes (comparable to design conditions).] 

 

During the Acceptance Test, the boron and chloride concentrations in the combined permeate 

shall not exceed the concentrations set forth in Table A7-14 for the actual average temperature of 

Acceptance Test conditions for year 0. The Design-Builder shall confirm that the estimated 
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future (for year 5) concentrations for boron and chloride will meet the combined permeate 

performance Acceptance Standards and Requirements stipulated in Table A7-13 as well as the 

RO system performance warranty provided. 

In the event that the average boron and chloride concentrations in the feedwater during the 

Acceptance Test is not within 5% of the average Raw Water boron and chloride concentrations 

used in the preparation Table A7-14, the RO system model will be rerun for year zero (0) using 

the actual average boron and chloride concentrations in the feedwater during the Acceptance Test 

and the revised model output concentrations will be used as maximum average boron and chloride 

concentrations, which may not be exceeded during the Acceptance Test. 

(ii) UV System 

Monitoring of the UV disinfection system during Acceptance Testing shall confirm that the UV 

system is capable of continuously delivering, without interruption,  a UV dose sufficient to meet 

CDPH requirements for 24-log inactivation of Cryptosporidium, shown in Table A7-10a.  

Monitoring during Acceptance Testing shall also confirm that the UV lamps continuously 

achieve > 95% UV transmittance. The UV system will show compliance with the requirements 

of Table A7-10a following CDPH and the USEPA UV Design Guidance Manual.  Failure to 

meet these performance Acceptance Standards and Requirements requirements at any time shall 

constitute an Acceptance Test failure and the Acceptance Test will be stopped until the condition 

is remedied.  Once the condition is rectified, the Acceptance Test shall be restarted at time zero.  

(iii) Post-Treatment Stabilization System 

During Acceptance Testing of the RO product water post-treatment stabilization system, 

effective operation under the following three conditions must be demonstrated: 

Condition 1: Calcium carbonate saturation with low hardness and alkalinity 

Condition 2: Calcium carbonate saturation with moderate hardness and alkalinity 

Condition 3: Orthophosphate treatment with low hardness and alkalinity  

 

The specific sampling requirements and Acceptance Standards and Requirements for each of the 

three operating conditions listed above are shown in Table A7-15.  Each of the three operating 

conditions must be continuously held within the requirements of Table A7-15 for a period of 72 

hours during the Acceptance Test.   If these requirements are not continuously met for a 

particular operating condition during the 72- hour test, the entire test for that operating condition 

must be repeated, with no Acceptance Test credit given for the 72-hour test conditions producing 

Off-Specification Water.  If Unacceptable Water is produced at any time during Acceptance 

Comment [L8]: 4-log Crypto continuous 
requirement means that if a lamp or sensor 
goes out even for a minute, the test will 
fail. This is much more stringent that the 
federal or state requirements.  

Comment [L9]: We note that it is the water 
quality or the sleeves that would have a 
transmittance value, not the lamps.  
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Testing of the Post-Treatment Stabilization System, the entire 16-day Acceptance Test shall be 

restarted at time zero.  If Off-Specification water is produced, the test may continue if, at the 

Design Builder’s discretion, it is deemed likely that failure to meet the Acceptance Standards and 

Requirements is a result of outlier data (as described in section F - Acceptance Test Report).   

 

After demonstrating effective performance of each of the three post-treatment stabilization 

conditions, the Owner shall set the post-treatment stabilization conditions for the remainder of 

the Acceptance Test. 

Table A7-15. Sampling and Performance Acceptance Standards and Requirements for the 
RO Product Water Post-Treatment Stabilization System 

Parameter 1 Units 
Condition 

1 

Condition 

2 

Condition 

3 

Sampling 

Frequency 2 

Allowabl

e Error 3, 

6 

Calcium 

Hardness 

mg/L 

as 

CaCO3 

40 100 40 (4) ±10% 

Alkalinity 

mg/L 

as 

CaCO3 

40 100 40 (4) ±10% 

pH7 
pH 

units 
8.7 7.9 8.0 (5) ±0.20 

Turbidity8 NTU 
≤ 0.5 95% of time 

≤1.0 100% of time 
(5) - 

Orthophosphate 
mg/L 

as PO4 
- - 1 to 3.5 (4) ±0.3 

1-All parameters to be measured at a point after all chemicals have been added and thoroughly blended and a 
stable pH has been reached 

2-Sampling frequency during post treatment Acceptance Testing 

3-Allowable error in the average of measurements at the end of each day 
4-Every 3 hours  
5-Continuously monitored; values at 15-min intervals used for calculation of daily average or median as 
required and shall meet regulatory requirements at all times and specified requirements 95% of 
the time). 
6 All data will be analyzed for outliers as described in Section F 
7 pH may be outside the target range for periods when the Owner specifies a change in 

operations (for example, change in target conditions, flow, post-treatment options.  
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8 Excursions from the target range due to lime quality shall not cause a failure of the test if if 

it is determined based on solubility tests that the cause of the excursion was because of lime 

inerts. 
 

 

(iv) Final Disinfection / Finished Water Pumping System 

The Design-Builder shall demonstrate compliance with the Acceptance Standards and 

Requirements for the final disinfection and Finished Water pumping system by performing all 

monitoring required by the Acceptance Test Plan and meeting the Acceptance Standards and 

Requirements provided in Table A7-16 at all times during Acceptance Testing.  Failure to meet 

these Acceptance Standards and Requirements at any time shall constitute an Acceptance Test 

failure and the Acceptance Test will be stopped until the condition is remedied.  Once the 

condition is rectified, the Acceptance Test shall be restarted at time zero. .  If Off-Specification 

water is produced, the test may continue if, at the Design Builder’s discretion, it is deemed likely 

that failure to meet the Acceptance Standards and Requirements is a result of outlier data (as 

described in section F - Acceptance Test Report).   

At all times during Acceptance Testing, the Finished Water shall be in compliance with all 

Applicable Law and Additional Finished Water Quality Acceptance Standards and 

Requirements.  As discussed in Subsection (D)(a)(ii) of this Section, production of Unacceptable 

Water or Off-Specification Water shall constitute failure of the Acceptance Test.  Off-

Specification water, which is still considered potable under Applicable Law, may be pumped 

into the distribution system.   Unacceptable Water shall not be pumped into the distribution 

system, but shall be disposed of in accordance with the Acceptance Test Plan and Applicable 

Law. 

Table A7-16.  Performance Acceptance Standards and Requirements for the Final 
Disinfection / Finished Water Pumping System 

Parameter Performance Standard and Requirement1 

Finished Water residual chlorine 

concentration. 

Maintain the Finished Water chlorine 

residual specified by the Owner ± 10%. 

Finished Water pH Maintain the Finished Water pH specified 

by the Owner ± 0.20 pH units. 

Log inactivation of Giardia and viruses CT inactivation credit to continuously 

provide > 1-log Giardia inactivation and > 
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3-log virus inactivation.  Compliance shall 

be based on the daily minimum CT 

achieved (calculated in 15 minute 

intervals). 

Water delivery to the Finished Water 

storage tank or distribution system tie-

in. 

Finished Water pumps shall provide a 

minimum capacity of 9.6 MGD to the 

Distribution System tie-in or storage tank, 

with one pump out of service. 
1 Compliance requirements for pH and chlorine will be the same as listed in Table A7-7 

(v) Waste Backwash and Recycle System 

The Design-Builder shall demonstrate compliance with the following performance Acceptance 

Standards and Requirements for the waste backwash and recycle system at all times during 

Acceptance Testing: 

 Recycled spent backwash water shall not exceed 8% of the Raw Water influent plant 
flow. 

 Turbidity of recycled spent backwash water shall be less than 1.6 NTU at all times. 
Failure to meet these performance Acceptance Standards and Requirements at any time shall 

constitute an Acceptance Test failure and the Acceptance Test will be stopped until the condition 

is remedied.  Once the condition is rectified, the Acceptance Test shall be restarted at time zero.    

If Off-Specification water is produced, the test may continue if, at the Design Builder’s 

discretion, it is deemed likely that failure to meet the Acceptance Standards and Requirements is 

a result of outlier data (as described in section F - Acceptance Test Report).   

(vi) Chemical Storage and Delivery System 

The Design-Builder shall confirm that all chemical feed systems are able to feed the required 

chemical dose continuously, consistently and at all applicable locations, for the entire duration of 

Acceptance Testing.  All chemical feed systems shall be operated within the equipment 

manufacturer’s recommended operating envelope.  The metered chemical dose shall always be 

monitored and recorded for an accurate record of chemical consumption. 

Failure to meet these performance Acceptance Standards and Requirements at any time shall 

constitute an Acceptance Test failure and the Acceptance Test will be stopped until the condition 

is remedied.  Once the condition is rectified, the Acceptance Test shall be restarted at time zero. 
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(E) Surge Protection System 

In order to assess performance and acceptability of the Surge Protection System, the Design-

Builder shall (1) propose a plan to test the Surge Protection System, (2) prepare a hydraulic 

transient analysis by modeling the Surge Protection System, and (3) test the System to evaluate 

surge protection performance and compare actual performance with the computer-modeled 

performance.  The Surge Protection System shall be tested when delivering finished water to the 

distribution system and successful performance shall be a condition of passing the Acceptance 

Test.  However, the Design-Builder may perform the Surge Protection System test outside of the 

16-day Acceptance Test period, either before or after, if desired.  The proposed date of testing 

shall be included in the Test Plan.  The Surge Protection System Test Plan and hydraulic 

transient analysis shall be submitted to the Owner for review and acceptance at least forty-five 

(45) days prior to the proposed test date.  Prior to testing, the Design-Builder shall have obtained 

the Owner’s approval of the Surge Protection System Test Plan and schedule. 

(a) Surge Protection System Test 

When delivering water to the distribution system, the Design-Builder shall perform a full flow 

power failure test of the surge protection system.  The surge protection system test shall 

demonstrate whether the surge protection system is able to limit the resulting transient pressures 

in a manner consistent with the design conditions that will be established in the final hydraulic 

transient analysis prepared by the Design-Builder. 

(b) Surge Protection System Test Report 

Following testing, the Design-Builder shall prepare a surge protection system test report that (i) 

compares the actual values of the pressure recorded during the surge protection system test to the 

values established in the hydraulic transient analysis prepared by the Design-Builder; (ii) 

discusses whether each piece of equipment functioned in a manner that is consistent with the 

final hydraulic transient analysis; and (iii) if the facility failed to meet the requirements of the 

surge protection system test, the repairs and modifications that need to be made. The surge 

protection system test report shall be signed and sealed by an Engineer licensed in California, 

and certified as true, complete and correct by an officer of the Design-Builder. 

(c) Retesting the Surge Protection System 

Within five Business Days of receiving the surge protection system test report, the Owner will 

deliver to the Design-Builder written notice setting forth the repairs and modifications that: (i) 

because of their material effect on the safe operation of the Project and associated pipelines, need 

to be completed prior to Acceptance (such repairs and modifications include, but are not limited 
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to, any damage that presents a safety concern; visible damage to concrete structures, pipe 

anchors, pipe supports; pipeline and pipeline appurtenance leaks; any damage to surge 

suppression system components; damage to valves, valve actuators, and meters required to 

control or measure Finished Water deliveries or isolate the Finished Water pipeline; and damage 

to any field instruments that allow local automated control of the pump station, flow meter, and 

surge suppression system); and (ii) may be completed after Acceptance but prior to Final 

Completion. If the Owner’s notice sets forth repairs or modifications which need to be made 

before Acceptance, the Design-Builder shall repeat the surge protection system test and comply 

with the requirements of the surge protection system test plan. The Design-Builder shall have no 

obligation to repeat the surge protection system test for modifications or repairs that the Owner’s 

notice states may be completed after Acceptance but prior to Final Completion. 

(d) Failure to Meet Surge Protection System Test 

If any Project equipment, systems, pipelines, and/or ancillary facilities are damaged as a result of 

a failure by the Design-Build Improvements to meet the transient pressure requirements of the 

surge protection system test, the Design-Builder shall be responsible for paying for and making 

any necessary repairs to the Design-Build Improvements that were damaged as a result of the 

failure of the Design-Build Improvements to meet the transient pressure requirements of the 

surge protection system test. 

(F) Acceptance Test Report 

Upon completion of Acceptance Testing, the Design-Builder shall prepare the Acceptance Test 

Report, in accordance with the Acceptance Test Plan.  The Acceptance Test Report shall include, 

but not be limited to, the following minimum requirements: 

 All data obtained during the Acceptance Test. 
 A chart comparing the actual values to the minimum performance Acceptance Standards 

and Requirements, and explanations for any failure to achieve such minimum Acceptance 
Standards and Requirements. The level of detail of such information shall be sufficient so 
that all performance metrics cited in the Acceptance Test Report can be independently 
calculated and verified. 

 All data deemed to be outliers along with an explanation of why such data were judged to 
be outliers. For the purpose of addressing outliers in a statistical fashion, values in Tables 
A7-7 through A7-16, Allowed Variance from Maximum Average Concentration, Not to 
Exceed Concentration, and Performance Standards and Requirements shall be applicable 
at the 95th percentile levels for all samples collected more frequently than once per week.  
For samples collected once per week or less frequently, an explanation of outlier samples 
shall be provided. 

 All water quality laboratory reports prepared by or for the Design-Builder. 
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 An organized comparison of all SCADA data, laboratory analytical data, and Project 
local instrumentation readings and field measurements that is sufficiently detailed to 
show how the data were verified for accuracy and precision. 

 Signed operator’s daily logs. 
 Normalized plots showing RO system performance for permeability, salt passage, 

differential pressure, permeate backpressure. 
 Electronic form (MS Excel) of operating data for slant well pump station, pretreatment 

system, RO systems (including all associated pumps and ERDs), post-treatment 
stabilization system, solids handling, and Finished Water pumping system. 

 All instrumentation and control settings (including PID loop control parameters) and any 
measurements, checks and settings that may be required by operating and maintenance 
personnel. 

 Report of all spare parts used. 
 Report of all equipment malfunctions and repairs. 
 All calculations used or prepared by the Design-Builder shall be sufficiently documented 

so that they can be independently verified. 
 The total Facility power consumption used to operate the Project including all facilities 

and ancillary facilities from the downstream of the slant well pump station through the 
Finished Water pump station. 

 Applicable data, as agreed upon in the Acceptance Test Plan, in tabular form for the 
following systems: 
(i)  Seawater Intake System 

(ii)  Pretreatment System 

(iii) Reverse Osmosis / Energy Recovery / Brine Discharge System 

(iv)  Post-Treatment Stabilization System 

(v)  Final Disinfection and Finished Water Pumping System 

(vi)  Waste Backwash and Recycle System. 

 

 Whether or not and how often the Acceptance Test was aborted.  If it was aborted, what 
were the causes and resolutions. 

 Whether or not any portion of the Design-Build Improvements was shutdown during 
Acceptance Testing.  If there were shutdowns, what were the causes and resolutions. 

 

The Acceptance Test Report shall be signed and sealed by an Engineer licensed in California and 

certified as true, complete and correct by an officer of the Design-Builder. 
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Appendix 11 

Insurance Requirements 

I. DESIGN-BUILDER INSURANCE REQUIREMENTS. 

A. Insurance Limits and Coverage. At no expense to the Owner, the Design-Builder 
shall obtain and keep in force during the term of this Design-Build Agreement the following 
minimum insurance limits and coverage (or greater where required by Applicable Law). The 
insurance coverage limits stated below are minimum coverage requirements, not limitations of 
liability, and shall not be construed in any way as the Owner’s acceptance of the responsibility of 
the Design-Builder. 

1. Commercial General liability: 

$1,000,000 per occurrence Combined Single Limits 

$1,000,000 General Aggregate 

$1,000,000 Products and Completed Operations Aggregate 

CGL ISO 1996 or later Occurrence form including Premises and Operations Coverage, Products 
and Completed Operations, Coverage for Independent Contractors, Personal Injury Coverage and 
Blanket Contractual Liability, and Contractors Protective Liability if the Design/Builder 
subcontracts to another all or any portion of the Design-Build Work. Completed operations shall 
be maintained for a period of five (5)three (3) years following Final Completion for any 
construction, renovation, repair and or maintenance service. 

2. Workers’ Compensation 

Applicable Federal or State Requirements: Statutory Minimum 

Employer’s Liability: 

Each Accident    $1,000,000 

Each Employee – Disease  $1,000,000 

Policy Limit – Disease  $1,000,000 

Other States insurance. 

The Workers’ Compensation policy shall also include U.S. Longshoreman and Harbors 
Workers’ Compensation Act Coverage, if any Design-Build Work shall be done over or within 
100 feet of any body of water, or otherwise at the sole discretion of the Owner. It shall provide 
maritime (Jones Act) coverage if a boat or vessel of any type is used. 

Comment [L10]: We would like to discuss 
a mutual waiver of subrogation for property 
insurance.  

Comment [L11]: Combined single limit is 
not a defined term for Commercial General 
Liability 

Comment [L12]: We believe CAW will have 
to choose between Contractor’s Protective 
Liability or Additional Insured status as we 
do not believe insurers will allow both. 
Contractor’s Protective Liability is not as 
broad as additional insured and has 
additional cost associated with it. We 
recommend additional insured status and 
have priced the proposal accordingly.  
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3. Automobile Liability - (including owned, hired, borrowed and non-
ownership liability) 

 Bodily Injury and Property Damage  $1,000,000 each accident Combined Single Limits 

4. Umbrella Liability 

$50,000,000 each occurrence and annual aggregate in excess of Employer’s Liability, General 
Liability and Automotive Liability (no more restrictive than underlying insurance) 

5. Professional Liability  

Professional Liability or Errors and Omissions insurance acceptable to the Owner covering the 
Design-Builder’s liabilities for loss due to error, omission, negligence, mistakes, or failure to 
take appropriate action in the performance of business or professional duties of their employees 
in the amount of at least $10,000,000 per claim and in the aggregate shall be procured prior to 
the commencement of the design work during the procurement phase to be maintained and 
retroactive to this date during the Design-Build Agreement term and for a period of at least five 
(5)three (3) years after completion of the Design-Build Agreement evidenced either by annual 
renewal of the policy for five (5)three (3) years or by endorsement or addition of an Extended 
Reporting (or Discovery) Period for at least three (3)five (5) years following the policy 
expiration date. Policy shall be endorsed to provide contingent bodily injury and property 
damage liability coverage. 

6. Environmental Impairment Liability (EIL) or Pollution Liability insurance  

Covering losses caused by pollution conditions that arise from the operations of Design-Builder 
described in this Design-Build Agreement. This insurance shall apply to bodily injury; property 
damage, including loss of use of damaged property or of property that has not been physically 
injured; cleanup costs; and defense, including costs and expenses incurred in the investigation, 
defense, or settlement of claims. The policy of insurance affording these required coverages shall 
be written in an amount of at least $5,000,000 per claim with an annual aggregate of at least 
$5,000,000. 

7. Builders Risk Insurance 

The Owner will carry "All Risk" Builders Risk Insurance subject to deductibles, terms and 
conditions as stated in the policy and below with Design-Builder as an additional insured.  It is 
the obligation and responsibility of the Design-Builder to make appropriate claim to the 
insurance company for all losses claimed under the policy.   

Such insurance shall cover the full value of the cost of replacement to the Owner, less applicable 
deductibles, of all completed portions of the Design-Build Work to be performed throughout the 
entire time of construction.  The Owner will furnish to the Design-Builder evidence of the 
insurance coverage provided. 

Comment [L13]: We have included a 
Bulder’s Risk DIC policy to comply with 
this term. If CAW provides the Builder’s 
Risk Insurance, and then modifies the term 
to have CAW accept risk of loss for 
anything not covered by that policy, 
including unfavorable loss adjustment, loss 
exclusions, and financial failure of the 
insurer, then we can discuss removal of 
the DIC policy and a credit back to CAW.  
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Such insurance shall not cover damage to or loss of machinery, tools, equipment, or other 
property furnished by the Design-Builder whether or not used by the Design-Builder in carrying 
out the terms of the Design-Build Agreement unless such machinery, tools, equipment or other 
property are specifically intended for permanent incorporation into the Design-Build Work and 
are included in an approved application for payment. 

B. Satisfaction of Limits. The minimum liability limits required by this Appendix 11 
may be satisfied through the combination of the primary General Liability, Employers’ Liability, 
and Automotive Liability limits with an Umbrella Liability policy (with coverage no more 
restrictive than the underlying insurance) providing excess limits at least equal to or greater than 
the combined primary limits. 

C. Additional Insureds. All Commercial General Liability including completed 
operations-products liability coverage, Automobile liability and Pollution Liability insurance 
shall designate the Owner, its parent and affiliates, their respective directors, officers, employees 
and agents, Owner’s Representative, and [INSERT ANY ADDITIONAL] as Additional 
Insureds.   

D. Other Requirements. All insurance required by this Appendix 11, except for 
Workers’ Compensation and Professional Liability, shall be primary and non-contributory, and is 
required to respond and pay prior to any other insurance or self-insurance available to the Owner. 
In addition to the liability limits available, such insurance, except for Workers’ Compensation 
and Professional Liability, will pay on behalf of or will indemnify the Owner for defense costs.  
Any other coverage available to the Owner applies on a contingent and excess basis.  All such 
insurance shall include appropriate clauses pursuant to which the insurance companies shall 
waive their rights of subrogation against the Owner. 

E. Certificates of Insurance. Design-Builder and its Subcontractors shall furnish, 
prior to the start of the Design-Build Work, certificates or adequate proof of the foregoing 
insurance including, if specifically requested by the Owner, copies of endorsements naming the 
Owner and other required Additional Insureds.  Current certificates of insurance shall be 
provided prior to the commencement of the Design-Build Work and shall be maintained until 
completion of the Design-Build Agreement.  Such certificates shall evidence that the Owner is 
included as Additional Insured, except for workers compensation and professional liability. The 
Design-Builder shall notify the Owner in writing, at least thirty (30) days prior to cancellation of 
or a material change in a policy. Such cancellation or material alteration shall not relieve the 
Design-Builder of its continuing obligation to maintain insurance coverage in accordance with 
this Design-Build Agreement. 

F. Carrier Rating. Carriers providing coverage will be rated by A.M. Best with at 
least an A-rating and a financial size category of at least Class VII. Carriers shall be licensed in 
state(s) where the Design-Build Work shall be performed. The Design-Builder may, however, 
request that the Owner approve a Professional Liability carrier that is not licensed in the state(s) 
where the Design-Build Work shall be performed, which approval will not be unreasonably 
withheld. Any such approval by Owner must be in writing.  
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